No. 40 T.C.

Submitted to the Chief Engineer, P. W. D, for information with reference to his Memorandum No. 1403 C dated 7th Instant.

Lieut Col R.E.
Supg Engineer 6th C.

23/4/86.

PUBLIC WORKS DEPARTMENT,
SIXTH CIRCLE.

From
The Executive Engineer,
Trichinopoly Division.

To
The Superintending Engineer,
6th Circle,
Trichinopoly.

No. 135 E.

Station Trichinopoly
Dated 20th April 1886.
Despatched 20th do.
Received

Enclosure. 1
Reference—Your No. dated

Sir,

With reference to your No. 22 T.C dated 11th instant, herewith returned, I have the honor to state that the Excess over the grant under Imperial Military Repairs is due to the Lightening Conductor of the Grand Magazine having had to be tested urgently about the end of the year when it was too late to obtain allotment.

I have the honor to be,
Sir,
Your most Obedt. Servt.

Executive Engineer

Over

No 114C. ~~16-1-84~~ No 1655D 20.7.85
" 863C. 16.4.84 " 2309D. 12.10.85
" 1529C. 15.9.84 " 296C 22.1.86
" 1748C. 30.10.84. " 1403C 7.4.86
" 121D. 19.1.85
" 941D. 16.4.85

Recorded.

2. The excess will be explained by the Supty Engr. in the Administration Report of his Circle for 1885-86

1/5/86

3/5/86

7/5/86

To

The S.E. VI Circle

" Exam. of P.W. Accts

with copy of 1403C of 7th April/86

Ref. 116

O. 1-5-86

[2]

R 30/4/86

No. 1143 W a/ 6th May/86

entered in Receipt R

PARTICULARS OF WORKS.			SANCTIONED ESTIMATE.		Expenditure up to end of the preceding Year.	Current Year's Grant.		CURRENT YEAR'S EXPENDITURE UP TO THE END OF										
No. of Budget Item.	Fund.	Name of Work.	Amount.	Authority.			April.	May.	June.	July.	August.	September.	October.	November.	December.	January.	February.	March.
1	2	3	*4	†5	6	‡7	8	9	10	11	12	13	14	15	16	17	18	19
		Imperial Ordinary Original works Military Military Buildings																
		Native Infantry lines at Trichinopoly - Constg. Public Buildings in Connection with the 30th Regiment	35650	G.O. No 2194 W 5-9-84 22/84-85	12739	3370	.	350	1318	1796	2913	3323	3323	3323	3323	3323	3323	3323
		Total, Original Works				3370												3323
		Repairs																
		21st Regt. Public Buildings (Place of arms Hospital and School) Shifting tiles and Sundry repairs to the	810	34/84-85	160	.	.	151	265	265	815	Completed.						
		Maintenance of Cantonment Roads	1188	5/85-86	.	.	.	.	1188	Completed.								
		Improvements to the Lightning Conductors in the Grand Magazine	.	.	.	.	.	.	.	.	.	.	.	.	.	.	655	702
		Works costing below Rs 500	1260	.	.	.	5	13	100	323	600	817	817	817	842	917	917	925
		Total Repairs				2902	X										X	3630

---

* 4 Alterations to be shown in red ink.

† 5 Abbreviations should invariably be adopted for this column.

‡ 7 The latest alterations in the grant should be shown by a red ink correction.

To The Secretary to Government: P. W. D.

Station Trichinopoly
Dated 31st March 1886.

J. W. Martin
Executive Engineer.

NOTES.

Reference to Madras P. W. D. Code.

Paras. 263, 316 to 319 and 1404.

1. Executive Engineers will submit monthly to the Superintending Engineer a Progress Report in this form for all works under execution within their Divisions, each estimated to cost Rs. 2,500 and under. The works costing each more than Rs. 500 will be entered individually in the form, those costing Rs. 500 or less, in lump under each Budget sub-head. The expenditure noted against each work in the form will, of course, be approximate only so far as concerns the last month entered.

2. The report, which will pass backwards and forwards between the Executive and Superintending Engineers' Offices, in the same manner as Form No. M 90, will be rendered separately for Buildings and Roads and Irrigation so as to reach the Office of the Superintending Engineer not later than the 15th of month following the outlay, accompanied by Form M 92 in which it will be necessary to enter briefly the needful explanations regarding delays in progress and such other matter as may call for the instructions or special orders of the Superintending Engineer.

3. In entering the names of Works at the beginning of each official year, care should be taken to leave sufficient space under each Budget sub-head for the entry of works subsequently sanctioned, the "name of work" being in all cases absolutely the same designation as that under which it has been sanctioned.

4. Progress Reports in this Form will also be submitted by Executive Engineers to the following Officers:—

Presidents of Local Fund Boards.

Monthly—showing individually all Local Fund works in progress under P. W. D. costing more than Rs. 500 each, those costing Rs. 500 or less being entered in lump. The report will be accompanied, when necessary, by remarks in Form No. M 92.

Quartermaster-General.

Quarterly—showing individually all Military works in progress costing more than Rs. 500 each, those costing Rs. 500 or less being entered in lump. The report should be submitted through the Officer Commanding the Station, and will be accompanied, when necessary, by remarks in Form No. M 92 (*see* also para. 1404).

P. W. D Form
No. M 91.

Buildings & Roads Branch.

Circle. Sixth

Division. Trichinopoly

2 APL 86

Progress Report of Minor Works for the ~~Year~~ ~~188—8~~ Quarter ending 31st March /86

Dates of Despatch and Receipt.

	E. E.		S. E.		E. I.	
Report for	D.	R.	D.	R.	D.	R.
April ..						
May ..						
June ..						
July ..						
August ..						
September.						
October ..						
November.						
December.						
January ..						
February.						
March ..						

D—for date of despatch.
R—for do. receipt.

Memorandum

From the progress report of Military Works for the quarter ending 31st March 1886, received from the Executive Engineer Trichinopoly Division, it is observed that a sum of Rs 3,630 was expended during 1885-86 under Military Repairs against an allotment of Rs 2,902 for the year.

2. The Suptg. Engr. VI Circle is requested to explain the circumstances in which the grant to the Division was exceeded by Rs 728.

9/4/86

3.4.86

To
The Suptg. Engr. VI Circle

Despd 7-4-86

3/4

No. 296 C d/22-1-86
" 2309 D d/12-10-85
" 1635 D d/20-7-85
" 941 D d/16-4-85
" 121 D d/19-1-85
" 1748 C d/30-10-84
" 1529 C d/15-9-84
" 863 C d/16-4-84
" 114 C d/16-1-84

R 1403 Bd/ 7-4-86

B 9/4

Nos 2309 D - 12-10-85.
1635 D - 20-7- "
941 D - 16-4-85
121 D - 19-1-85
1748 C - 30-10-84
1529 C - 15-9-84.

NOTES.

REFERENCE TO MADRAS P. W. D. CODE.

CHAPTER III.—PARAS. 324 D TO 324 G.

1. Executive Engineers will submit monthly to the Superintending Engineer a Progress Report in this form for all works under execution within their Divisions, each estimated to cost Rs. 2,500 and under. The works costing each more than Rs. 500 will be entered individually in the form, those costing Rs. 500 or less, in lump under each Budget sub-head. The expenditure noted against each work in the form will, of course, be approximate only so far as concerns the last month entered.

2. The report, which will pass backwards and forwards between the Executive and Superintending Engineers' Offices, in the same manner as Form No. M 85 B, will be rendered separately for Buildings and Roads and Irrigation so as to reach the Office of the Superintending Engineer not later than the 15th of month following the outlay, accompanied by Form M 85 D, in which it will be necessary to enter briefly the needful explanations regarding delays in progress and such other matter as may call for the instructions or special orders of the Superintending Engineer.

3. The report for the month of March for Minor Works, Irrigation, should be submitted in duplicate, the extra copy being required for transmission by the Superintending Engineer to the Chief Engineer for Irrigation.

4. In entering the names of works at the beginning of each official year, care should be taken to leave sufficient space under each Budget sub-head for the entry of works subsequently sanctioned, the "name of work" being in all cases absolutely the same designation as that under which it has been sanctioned.

5. Progress Reports in this Form will also be submitted by Executive Engineers to the following Officers:—

Presidents of Local Fund Boards.

Monthly—showing individually all Local Fund works in progress under P. W. D. costing more than Rs. 500 each, those costing Rs. 500 or less being entered in lump. The report will be accompanied, when necessary, by remarks in Form No. M 85 D.

Quartermaster-General.

Quarterly—showing individually all Military works in progress costing more than Rs. 500 each, those costing Rs. 500 or less, being entered in lump. The report should be submitted through the Officer Commanding the Station, and will be accompanied, when necessary, by remarks in Form No. M 85 D (*see* also Chapter XVI, para. 2254).

P. W. D. Madras,
Form No. M 85C.

Buildings & Roads BRANCH.

CIRCLE. Sixth

DIVISION. Trichinopoly

21 JAN 86

Recd 21-1-86

Progress Report of Minor Works for the ~~year~~ ~~188 -8~~ Quarter ending 31st Decr/85

Dates of Despatch and Receipt.

	E. E.		S. E.		E. I.	
Report for	D.	R.	D.	R.	D.	R.
April ..						
May ..						
June ..						
July ..						
August ..						
September ..						
October ..						
November ..						
December ..						
January ..						
February ..						
March ..						

D—for date of despatch.
R—for do. receipt.

No 296 C d/22 Jany/86
Recorded.

22/1/86

22.1.86

Particulars of Works.			Sanctioned Estimate.		Expenditure up to end of the preceding Year.	Current Year's Grant.	Current Year's Expenditure up to the end of											
No. of Budget Item.	Fund.	Name of Work.	Amount.	Authority.			April.	May.	June.	July.	August.	September.	October.	November.	December.	January.	February.	March.
1	2	3	*4	†5	6	‡7	8	9	10	11	12	13	14	15	16	17	18	19
		Imperial Ordinary Original Works Military Military Buildings																
		Native Infantry lines at Trichinopoly - Constructing Public Buildings in Connection with the 30th Regiment —	35,650	G.O. No. 2194 W. 5-9-84 22/84-85	12739	3370	"	350	1318	1796	2913	3323	3323	3323	3323			
						3370									3323			
		Repairs																
		21st Regt Public Buildings (Place of arms Hospital & school) shifting tiles & sundry repairs to the	810	34/84-85	160	"	"	151	265	265	815	Completed						
		Maintenance of Cantonment Roads	1188	5/85-86	"	"	"	"	1188	Completed								
		Works costing below Rs 500 —	1016	-	-	-	5	13	100	323	600	817	817	817	842			
						2902									2845			

*4 Alterations to be shown in red ink.

†5 Abbreviations should invariably be adopted for this column.

‡7 The latest alterations in the grant should be shown by a red ink correction.

To The Secretary to Government
P. W. D.

Station Musiri }
Dated 18th Jany 1886. }

E. W. Martin
Executive Engineer.

Ind 18/1/86 Trichinopoly Dn

No. 1635 D.a/20-7-85 — No. 1529 Ca/15/9/82
" 941 D.a/16-4-85 " 863 Ca/16/4/82
" 121 D.a/19-1-85
" 1748 Ca/30-10-84 " 114 Ca/16/1/82

NOTES.

Reference to Madras P. W. D. Code.

Chapter III.—Paras. 324 D to 324 G.

1. Executive Engineers will submit monthly to the Superintending Engineer a Progress Report in this form for all works under execution within their Divisions, each estimated to cost Rs. 2,500 and under. The works costing each more than Rs. 500 will be entered individually in the form, those costing Rs. 500 or less, in lump under each Budget sub-head. The expenditure noted against each work in the form will, of course, be approximate only so far as concerns the last month entered.

2. The report, which will pass backwards and forwards between the Executive and Superintending Engineers' Offices, in the same manner as Form No. M 85 B, will be rendered separately for Buildings and Roads and Irrigation so as to reach the Office of the Superintending Engineer not later than the 15th of month following the outlay, accompanied by Form M 85 D, in which it will be necessary to enter briefly the needful explanations regarding delays in progress and such other matter as may call for the instructions or special orders of the Superintending Engineer.

3. The report for the month of March for Minor Works, Irrigation, should be submitted in duplicate, the extra copy being required for transmission by the Superintending Engineer to the Chief Engineer for Irrigation.

4. In entering the names of works at the beginning of each official year, care should be taken to leave sufficient space under each Budget sub-head for the entry of works subsequently sanctioned, the "name of work" being in all cases absolutely the same designation as that under which it has been sanctioned.

5. Progress Reports in this Form will also be submitted by Executive Engineers to the following Officers :—

Presidents of Local Fund Boards.

Monthly—showing individually all Local Fund works in progress under P. W. D. costing more than Rs. 500 each, those costing Rs. 500 or less being entered in lump. The report will be accompanied, when necessary, by remarks in Form No. M 85 D.

Quartermaster-General.

Quarterly—showing individually all Military works in progress costing more than Rs. 500 each, those costing Rs. 500 or less, being entered in lump. The report should be submitted through the Officer Commanding the Station, and will be accompanied, when necessary, by remarks in Form No. M 85 D (*see* also Chapter XVI, para. 2254).

06/10/85 — O.L. 36/10 R 10/10/85

P. W. D. Madras,
Form No. M 85C.

Buildings & Roads Branch.

Circle. Sixth (6)

Division. Trichinopoly

Dated 5/10/85

Progress Report of Minor Works for the ~~year~~ ~~188 - 8~~ . Quarter ending with 30th September 1885

Dates of Despatch and Receipt.

	E. E.		S. E.		E. I.	
Report for	D.	R.	D.	R.	D.	R.
April ..						
May ..						
June ..						
July ..						
August ..						
September ..						
October ..						
November ..						
December ..						
January ..						
February ..						
March ..						

D—for date of despatch.
R—for do. receipt.

No. 2309 D/ 12th October 1885

Recorded

Recorded

8-10-85

B

Particulars of Works.			Sanctioned Estimate.		Expenditure up to end of the preceding Year.	Current Year's Grant.	Current Year's Expenditure up to the end of											
No. of Budget Item.	Fund.	Name of Work.	Amount.	Authority.			April.	May.	June.	July.	August.	September.	October.	November.	December.	January.	February.	March.
1	2	3	*4	†5	6	‡7	8	9	10	11	12	13	14	15	16	17	18	19
		Imperial Ordinary Original Works Military																
		Military Buildings - Native Infantry lines at Trichinopoly - Constg. Public Buildings in Connexion with the 30th Regiment.	35650	G.O. No. 2194 W / 5-9-84 22 / 84-5	12739	3370	"	350	1318	1796	2913	3323						
		Total Original Works				3370						3323						
		Repairs.																
		2. 1st Regt. Public Buildings (Place of arms Hospital and School) Shifting tiles and Sundry repairs to them	810	34 / 84-5	160	"	"	151	265	265	815	Completed						
		Maintenance of Cantonment Roads	1188	"	"	"	"	"	1188	Completed.								
		Works Costing below Rs 500 -	835	"	"	"	"	5	13	100	323	600	817					
		Total Repairs				2875							2820					

*4 Alterations to be shown in red ink.

†5 Abbreviations should invariably be adopted for this column.

‡7 The latest alterations in the grant should be shown by a red ink correction.

To,
The Secretary to Govt.
P.W.D

Station Srirangam
Dated 2nd October 1885.

D. Mody Lt
Asst ~~Executive Engineer~~
in Charge

[illegible]
„ 1212 Dd/19-1-85
„ 1748 Cd/20-10-84
„ 1529 Cd/15-9-84
„ 863 Cd/16-4-84
„ 114 Cd/16-1-84

NOTES.

Reference to Madras P. W. D. Code.

Chapter III.—Paras. 324 D to 324 G.

1. Executive Engineers will submit monthly to the Superintending Engineer a Progress Report in this form for all works under execution within their Divisions, each estimated to cost Rs. 2,500 and under. The works costing each more than Rs. 500 will be entered individually in the form, those costing Rs. 500 or less, in lump under each Budget sub-head. The expenditure noted against each work in the form will, of course, be approximate only so far as concerns the last month entered.

2. The report, which will pass backwards and forwards between the Executive and Superintending Engineers' Offices, in the same manner as Form No. M 85 B, will be rendered separately for Buildings and Roads and Irrigation so as to reach the Office of the Superintending Engineer not later than the 15th of month following the outlay, accompanied by Form M 85 D, in which it will be necessary to enter briefly the needful explanations regarding delays in progress and such other matter as may call for the instructions or special orders of the Superintending Engineer.

3. The report for the month of March for Minor Works, Irrigation, should be submitted in duplicate, the extra copy being required for transmission by the Superintending Engineer to the Chief Engineer for Irrigation.

4. In entering the names of works at the beginning of each official year, care should be taken to leave sufficient space under each Budget sub-head for the entry of works subsequently sanctioned, the "name of work" being in all cases absolutely the same designation as that under which it has been sanctioned.

5. Progress Reports in this Form will also be submitted by Executive Engineers to the following Officers:—

Presidents of Local Fund Boards.

Monthly—showing individually all Local Fund works in progress under P. W. D. costing more than Rs. 500 each, those costing Rs. 500 or less being entered in lump. The report will be accompanied, when necessary, by remarks in Form No. M 85 D.

Quartermaster-General.

Quarterly—showing individually all Military works in progress costing more than Rs. 500 each, those costing Rs. 500 or less, being entered in lump. The report should be submitted through the Officer Commanding the Station, and will be accompanied, when necessary, by remarks in Form No. M 85 D (*see* also Chapter XVI, para. 2254).

P. W. D. Madras,
Form No. M 85C.

Buildings & Roads Branch.

Circle. Sixth

Division. Trichinopoly

Recd 11/7/85.

Progress Report of Minor Works for the ~~year~~
~~188 - 8~~ Quarter ending 30th June/85

Dates of Despatch and Receipt.

	E. E.		S. E.		E. I.	
Report for	D.	R.	D.	R.	D.	R.
April ..						
May ..						
June ..						
July ..						
August ..						
September ..						
October ..						
November ..						
December ..						
January ..						
February ..						
March ..						

D—for date of despatch.
R—for do. receipt.

No. 1635 Dd/20th July/85

Recorded

Cd
14.7.85

17.7.85

7. 11.10.85

Particulars of Works.			Sanctioned Estimate.		Expenditure up to end of the preceding Year.	Current Year's Grant.	Current Year's Expenditure up to the end of											
No. of Budget Item.	Fund.	Name of Work.	Amount.	Authority.			April.	May.	June.	July.	August.	September.	October.	November.	December.	January.	February.	March.
1	2	3	*4	†5	6	‡7	8	9	10	11	12	13	14	15	16	17	18	19
		Imperial Ordinary Original Works Military Military Buildings																
		Native Infantry lines at Trichinopoly – Consty. Public Buildings in Connection with the 30th Regiment —	35,650	G. O. No 2194 Wr 5-9-84 22 84-85	12739	3370	〃	350	1318									
		Total Original Works —				3570			1318									
		Repairs																
		21st Regt Public Buildings (Place of arms Hospital & school) shifting tiles & sundry repairs to the —	810	34 84-85	160	-	〃	151	265									
		Maintenance of Cantonment Roads —	1188	-	-	-	〃	〃	1188									
		Works costing below Rs 500 —	331	-	-	-	5	13	100									
		Total Repairs —				3000 6000			1553									

---

*4 Alterations to be shown in red ink.

†5 Abbreviations should invariably be adopted for this column.

‡7 The latest alterations in the grant should be shown by a red ink correction.

To The Secretary to Government
P. W. D.

Station Trichinopoly
Dated 8th July 1885

A W Fraser Lt Col RE
Executive Engineer.

Eng

No 114C. 16. 1. 84
" 863C 16. 4. 84
" 1529C. 15. 9. 84
" 1768C. 30. 10. 84
" 120D. " 19. 1-85

NOTES.

REFERENCE TO MADRAS P. W. D. CODE.

PARAS. 263, 316 TO 319 AND 1404.

1. Executive Engineers will submit monthly to the Superintending Engineer a Progress Report in this form for all works under execution within their Divisions, each estimated to cost Rs. 2,500 and under. The works costing each more than Rs. 500 will be entered individually in the form, those costing Rs. 500 or less, in lump under each Budget sub-head. The expenditure noted against each work in the form will, of course, be approximate only so far as concerns the last month entered.

2. The report, which will pass backwards and forwards between the Executive and Superintending Engineers' Offices, in the same manner as Form No. M 90, will be rendered separately for Buildings and Roads and Irrigation so as to reach the Office of the Superintending Engineer not later than the 15th of month following the outlay, accompanied by Form M 92 in which it will be necessary to enter briefly the needful explanations regarding delays in progress and such other matter as may call for the instructions or special orders of the Superintending Engineer.

3. In entering the names of Works at the beginning of each official year, care should be taken to leave sufficient space under each Budget sub-head for the entry of works subsequently sanctioned, the "name of work" being in all cases absolutely the same designation as that under which it has been sanctioned.

4. Progress Reports in this Form will also be submitted by Executive Engineers to the following Officers:—

Presidents of Local Fund Boards.

Monthly—showing individually all Local Fund works in progress under P. W. D. costing more than Rs. 500 each, those costing Rs. 500 or less being entered in lump. The report will be accompanied, when necessary, by remarks in Form No. M 92.

Quartermaster-General.

Quarterly—showing individually all Military works in progress costing more than Rs. 500 each, those costing Rs. 500 or less being entered in lump. The report should be submitted through the Officer Commanding the Station, and will be accompanied, when necessary, by remarks in Form No. M 92 (*see* also para. 1404).

D. 11. 6. 85.

P. W. D Form
No. M 91.

Buildings & Roads BRANCH.

CIRCLE. Sixth

DIVISION. Trichinopoly

Progress Report of Minor Works for the ~~Year~~
~~188 -8~~ Quarter ending 31st March 1885

Dates of Despatch and Receipt.

	E. E.		S. E.		E. I.	
Report for	D.	R.	D.	R.	D.	R.
April ..						
May ..						
June ..						
July ..						
August ..						
September.						
October ..						
November.						
December.						
January ..						
February.						
March ..						

D—for date of despatch.
R—for do. receipt.

Rc. 741 D d/16th April

Recorded.

11. 4. 85

13. 4. 85

NOTES.

Reference to Madras P. W. D. Code.

Chapter III.—Paras. 324 D to 324 G.

1. Executive Engineers will submit monthly to the Superintending Engineer a Progress Report in this form for all works under execution within their Divisions, each estimated to cost Rs. 2,500 and under. The works costing each more than Rs. 500 will be entered individually in the form, those costing Rs. 500 or less, in lump under each Budget sub-head. The expenditure noted against each work in the form will, of course, be approximate only so far as concerns the last month entered.

2. The report, which will pass backwards and forwards between the Executive and Superintending Engineers' Offices, in the same manner as Form No. M 85 B, will be rendered separately for Buildings and Roads and Irrigation so as to reach the Office of the Superintending Engineer not later than the 15th of month following the outlay, accompanied by Form M 85 D, in which it will be necessary to enter briefly the needful explanations regarding delays in progress and such other matter as may call for the instructions or special orders of the Superintending Engineer.

3. The report for the month of March for Minor Works, Irrigation, should be submitted in duplicate, the extra copy being required for transmission by the Superintending Engineer to the Chief Engineer for Irrigation.

4. In entering the names of works at the beginning of each official year, care should be taken to leave sufficient space under each Budget sub-head for the entry of works subsequently sanctioned, the "name of work" being in all cases absolutely the same designation as that under which it has been sanctioned.

5. Progress Reports in this Form will also be submitted by Executive Engineers to the following Officers:—

Presidents of Local Fund Boards.

Monthly—showing individually all Local Fund works in progress under P. W. D. costing more than Rs. 500 each, those costing Rs. 500 or less being entered in lump. The report will be accompanied, when necessary, by remarks in Form No. M 85 D.

Quartermaster-General.

Quarterly—showing individually all Military works in progress costing more than Rs. 500 each, those costing Rs. 500 or less, being entered in lump. The report should be submitted through the Officer Commanding the Station, and will be accompanied, when necessary, by remarks in Form No. M 85 D (*see* also Chapter XVI, para. 2254).

P. W. D. Madras,
Form No. M 85C.

Buildings & Roads Branch.

Circle. Sixth

Division. Trichinopoly

SECRETARY TO GOVERNMENT P.W. DEPARTMENT
10 JAN 85

Progress Report of Minor Works for the ~~year~~ ~~188 - 8~~ Quarter ending 31st Decr/84.

Dates of Despatch and Receipt.

Report for	E. E.		S. E.		E. I.	
	D.	R.	D.	R.	D.	R.
April ..						
May ..						
June ..						
July ..						
August ..						
September ..						
October ..						
November ..						
December ..						
January ..						
February ..						
March ..						

D—for date of despatch.
R—for do. receipt.

No. 121 d/19th January/85

Recorded

CS
15.1.85

W.
16.1.85

D. 22.10.84 R. 27.10.84

3/11.

Particulars of Works.			Sanctioned Estimate.		Expenditure up to end of the preceding Year.	Current Year's Grant.	Current Year's Expenditure up to the end of											
No. of Budget Item.	Fund.	Name of Work.	Amount.	Authority.			April.	May.	June.	July.	August.	September.	October.	November.	December.	January.	February.	March.
1	2	3	*4	†5	6	‡7	8	9	10	11	12	13	14	15	16	17	18	19
		Imperial Ordinary Original Works Military																
		Military Buildings																
		Native Infantry lines at Trichinopoly – Constructing Public Buildings in connection with the 30th Regiment	35650	G.O. No. 2194 W / 5-9-84 22 / 84-85	3138	G.O. No. 1940 W / 9-8-84 9,500	25	2489	4633	5472	6913	7560	8926	9763	9769	9592	9601	9601.
		Trichinopoly Cantonment – Planting boundary stones to the	43	2 / 84-85	"	"	"	43	Completed.									
						9,500												9644
		Repairs																
		Maintenance of Cantonment Roads	1188	20 / 84-85	"	"	"	"	"	1188	Completed.							
		21st Regt Public Buildings (Place of Arms Hospital and School) shifting tiles & sundry repairs to the	810	34 / 84-85	"	"	"	"	"	"	"	"	"	"	"	"	"	160.
		Works Costing below Rs 500	"	"	"	"	"	10	338	786	1350	1383	1421	1983	2129	2133	2229	2348
						5,000												3696

---

* 4 Alterations to be shown in red ink.

† 5 Abbreviations should invariably be adopted for this column.

‡ 7 The latest alterations in the grant should be shown by a red ink correction.

To The Secretary to Government
P. W. D.

Station Trichinopoly
Dated 9th April 1885.

Fraser Lt Col
Executive Engineer.

Particulars of Works.			Sanctioned Estimate.		Expenditure up to end of the preceding Year.	Current Year's Grant.	Current Year's Expenditure up to the end of											
No. of Budget Item.	Fund.	Name of Work.	Amount.	Authority.			April.	May.	June.	July.	August.	September.	October.	November.	December.	January.	February.	March.
1	2	3	*4	†5	6	‡7	8	9	10	11	12	13	14	15	16	17	18	19
		Imperial Ordinary Original Works. Military Military Buildings																
		Native Infantry lines at Trichinopoly—Constg. Public Buildings in connection with the 30th Regiment —	35,650	G. O. No 2194 W / 5-9-84 22 / 84-85	3138	G. O. No 1940 W / 9-8-84 9,500 ✓	25	2489	4633	5472	6913	7560	8926	9763	9769 /			
		Trichinopoly Cantonment – Planting boundary stones to the –	43	2 / 84-85	〃	〃	〃	43	Completed.									
						9500									9812			
		Repairs Maintenance of Cantonment Roads —	1188	20 / 84-85	〃	〃	〃	〃	〃	1188								
		Works costing below Rs 500 —	2166	〃	〃	〃	〃	10	338	786	1350	1383	1421	1983	2129			
						5000									3317			

---

*4 Alterations to be shown in red ink.

†5 Abbreviations should invariably be adopted for this column.

‡7 The latest alterations in the grant should be shown by a red ink correction.

Trichinopoly
8th January/85

To The Secretary to Government
P. W. D.

Station }
Dated 188 }

C. A. Fraser
Executive Eng

M/

No 1114c d/ 16—1—84
" 863c " 16—4—84
" 1529c " 15—9—84

NOTES.

REFERENCE TO MADRAS P. W. D. CODE.

CHAPTER III.—PARAS. 324 D TO 324 G.

1. Executive Engineers will submit monthly to the Superintending Engineer a Progress Report in this form for all works under execution within their Divisions, each estimated to cost Rs. 2,500 and under. The works costing each more than Rs. 500 will be entered individually in the form, those costing Rs. 500 or less, in lump under each Budget sub-head. The expenditure noted against each work in the form will, of course, be approximate only so far as concerns the last month entered.

2. The report, which will pass backwards and forwards between the Executive and Superintending Engineers' Offices, in the same manner as Form No. M 85 B, will be rendered separately for Buildings and Roads and Irrigation so as to reach the Office of the Superintending Engineer not later than the 15th of month following the outlay, accompanied by Form M 85 D, in which it will be necessary to enter briefly the needful explanations regarding delays in progress and such other matter as may call for the instructions or special orders of the Superintending Engineer.

3. The report for the month of March for Minor Works, Irrigation, should be submitted in duplicate, the extra copy being required for transmission by the Superintending Engineer to the Chief Engineer for Irrigation.

4. In entering the names of works at the beginning of each official year, care should be taken to leave sufficient space under each Budget sub-head for the entry of works subsequently sanctioned, the "name of work" being in all cases absolutely the same designation as that under which it has been sanctioned.

5. Progress Reports in this Form will also be submitted by Executive Engineers to the following Officers:—

Presidents of Local Fund Boards.

Monthly—showing individually all Local Fund works in progress under P. W. D. costing more than Rs. 500 each, those costing Rs. 500 or less being entered in lump. The report will be accompanied, when necessary, by remarks in Form No. M 85 D.

Quartermaster-General.

Quarterly—showing individually all Military works in progress costing more than Rs. 500 each, those costing Rs. 500 or less, being entered in lump. The report should be submitted through the Officer Commanding the Station, and will be accompanied, when necessary, by remarks in Form No. M 85 D (*see* also Chapter XVI, para. 2254).

O.L. 82/10
Q. 22.10.84 &c 27.10.84
3/11.

P. W. D. Madras,
Form No. M 85C.

Buildings & Roads BRANCH.

CIRCLE. Sixth

DIVISION. Trichinopoly

(57)

Progress Report of Minor Works for the ~~year~~ ~~188 -8~~ Quarter ending 30th Septr/84

Dates of Despatch and Receipt.

	E. E.		S. E.		E. I.	
Report for	D.	R.	D.	R.	D.	R.
April ..						
May ..						
June ..						
July ..						
August ..						
September ..						
October ..						
November ..						
December ..						
January ..						
February ..						
March ..						

D—for date of despatch.
R—for do. receipt.

No 4748C d/ 30th October/84

Recorded

CU
22.10.84

24.10.84

Particulars of Works.			Sanctioned Estimate.		Expenditure up to end of the preceding Year.	Current Year's Grant.	Current Year's Expenditure up to the end of											
No. of Budget Item.	Fund.	Name of Work.	Amount.	Authority.			April.	May.	June.	July.	August.	September.	October.	November.	December.	January.	February.	March.
1	2	3	*4	†5	6	‡7	8	9	10	11	12	13	14	15	16	17	18	19
		Imperial Ordinary Original Works Military Military Buildings																
		Native Infantry lines at Trichinopoly – Constg: Public Buildings in Connection with the 30th Regiment	35,650	22/84-85	3138	9500	25	2489	4633	5472	6913	7560						
		Trichinopoly Cantonment – Planting boundary stones to the ———	43	2/84-85	"	"	"	43	Completed.									
						9500						7603						
		Repairs																
		Maintenance of Cantonment Roads ———	1188	20/84-85	"	-	"	"	"	1188	Completed.							
		Works costing below R500 ———	1443	"	"	-	"	10	338	786	1350	1382						
						5000						2570						

*4 Alterations to be shown in red ink.

†5 Abbreviations should invariably be adopted for this column.

‡7 The latest alterations in the grant should be shown by a red ink correction.

Station Camp Kapistalam
Dated 4 October 1884.

A. Fraser Lt Col
Executive Engineer.

To The Secretary to Government P. W. D.
Madras

Ap. 6/10-

No 114 C. of 16-1-84
" 863 C. " 16-4-84

NOTES.

REFERENCE TO MADRAS P. W. D. CODE.

CHAPTER III.—PARAS. 324 D TO 324 G.

1. Executive Engineers will submit monthly to the Superintending Engineer a Progress Report in this form for all works under execution within their Divisions, each estimated to cost Rs. 2,500 and under. The works costing each more than Rs. 500 will be entered individually in the form, those costing Rs. 500 or less, in lump under each Budget sub-head. The expenditure noted against each work in the form will, of course, be approximate only so far as concerns the last month entered.

2. The report, which will pass backwards and forwards between the Executive and Superintending Engineers' Offices, in the same manner as Form No. M 85 B, will be rendered separately for Buildings and Roads and Irrigation so as to reach the Office of the Superintending Engineer not later than the 15th of month following the outlay, accompanied by Form M 85 D, in which it will be necessary to enter briefly the needful explanations regarding delays in progress and such other matter as may call for the instructions or special orders of the Superintending Engineer.

3. The report for the month of March for Minor Works, Irrigation, should be submitted in duplicate, the extra copy being required for transmission by the Superintending Engineer to the Chief Engineer for Irrigation.

4. In entering the names of works at the beginning of each official year, care should be taken to leave sufficient space under each Budget sub-head for the entry of works subsequently sanctioned, the "name of work" being in all cases absolutely the same designation as that under which it has been sanctioned.

5. Progress Reports in this Form will also be submitted by Executive Engineers to the following Officers:—

Presidents of Local Fund Boards.

Monthly—showing individually all Local Fund works in progress under P. W. D. costing more than Rs. 500 each, those costing Rs. 500 or less being entered in lump. The report will be accompanied, when necessary, by remarks in Form No. M 85 D.

Quartermaster-General.

Quarterly—showing individually all Military works in progress costing more than Rs. 500 each, those costing Rs. 500 or less, being entered in lump. The report should be submitted through the Officer Commanding the Station, and will be accompanied, when necessary, by remarks in Form No. M 85 D (*see* also Chapter XVI, para. 2254).

O.L.S. 55/9
O. 10.9.84 R. 15-9-84

P. W. D. Madras,
Form No. M 85C.

Buildings & Roads BRANCH.

CIRCLE. Sixth

DIVISION. Trichinopoly

(13)

Progress Report of Minor Works for the year ~~188 - 8~~ Quarter ending 30th June/84.

Dates of Despatch and Receipt.

	E. E.		S. E.		E. I.	
Report for	D.	R.	D.	R.	D.	R.
April ..						
May ..						
June ..						
July ..						
August ..						
September ..						
October ..						
November ..						
December ..						
January ..						
February ..						
March ..						

D—for date of despatch.
R—for do. receipt.

No. 1529 C/15th Septr/84

Recorded.

9.9

12.9.84

Particulars of Works.			Sanctioned Estimate.		Expenditure up to end of the preceding Year.	Current Year's Grant.	Current Year's Expenditure up to the end of											
No. of Budget Item.	Fund.	Name of Work.	Amount.	Authority.			April.	May.	June.	July.	August.	September.	October.	November.	December.	January.	February.	March
1	2	3	*4	†5	6	‡7	8	9	10	11	12	13	14	15	16	17	18	19
		Imperial Ordinary Original Works Military Military Buildings																
		Native Infantry lines at Trichinopoly – Constructing Public Buildings in Connection with the 30th Regiment	✓ 14,215	G. O. No. 1187 W / 10-5-84 1 / 84-85	3138	✓ 9500 32 ~~4500~~	25	2489	✓ 4614			alteration are communicated to S.E. in G.O. No 1940 W D 5 - August 84						
		Trichinopoly Cantonment – Planting boundary stones to the	43	2 / 84-85	„	-	„	43	Completed.									
		Repairs																
		Works Costing below Rs 500.	595	.	.	✓ 5000	„	10	✓ 338									

*4 Alterations to be shown in red ink.

†5 Abbreviations should invariably be adopted for this column.

‡7 The latest alterations in the grant should be shown by a red ink correction.

To The Secretary to Government P. W. D.

Station Trichinopoly }
Dated 8th July 1884. }
Recd 8/7.

A W Fraser

Executive Engi

Memo No 114C. of 16th Jany 1884

NOTES.

Reference to Madras P. W. D. Code.

Chapter III.—Paras. 324 D to 324 G.

1. Executive Engineers will submit monthly to the Superintending Engineer a Progress Report in this form for all works under execution within their Divisions, each estimated to cost Rs. 2,500 and under. The works costing each more than Rs. 500 will be entered individually in the form, those costing Rs. 500 or less, in lump under each Budget sub-head. The expenditure noted against each work in the form will, of course, be approximate only so far as concerns the last month entered.

2. The report, which will pass backwards and forwards between the Executive and Superintending Engineers' Offices, in the same manner as Form No. M 85 B, will be rendered separately for Buildings and Roads and Irrigation so as to reach the Office of the Superintending Engineer not later than the 15th of month following the outlay, accompanied by Form M 85 D, in which it will be necessary to enter briefly the needful explanations regarding delays in progress and such other matter as may call for the instructions or special orders of the Superintending Engineer.

3. The report for the month of March for Minor Works, Irrigation, should be submitted in duplicate, the extra copy being required for transmission by the Superintending Engineer to the Chief Engineer for Irrigation.

4. In entering the names of works at the beginning of each official year, care should be taken to leave sufficient space under each Budget sub-head for the entry of works subsequently sanctioned, the "name of work" being in all cases absolutely the same designation as that under which it has been sanctioned.

5. Progress Reports in this Form will also be submitted by Executive Engineers to the following Officers:—

Presidents of Local Fund Boards.

Monthly—showing individually all Local Fund works in progress under P. W. D. costing more than Rs. 500 each, those costing Rs. 500 or less being entered in lump. The report will be accompanied, when necessary, by remarks in Form No. M 85 D.

Quartermaster-General.

Quarterly—showing individually all Military works in progress costing more than Rs. 500 each, those costing Rs. 500 or less, being entered in lump. The report should be submitted through the Officer Commanding the Station, and will be accompanied, when necessary, by remarks in Form No. M 85 D (*see* also Chapter XVI, para. 2254).

O. 7/4/84 P.L.S. 3/4. Retd 15/4

---

(1) PW Cho 3083

P. W. D. Madras,
Form No. M 85C.

Buildings & Roads Branch.

Circle. Sixth

Division. Trichinopoly

Recd 7th April 1884

Progress Report of Minor Works for the ~~year~~
~~188 -8~~ Quarter ending 31st March /84

Dates of Despatch and Receipt.

	E. E.		S. E.		E. I.	
Report for	D.	R.	D.	R.	D.	R.
April ..						
May ..						
June ..						
July ..						
August ..						
September ..						
October ..						
November ..						
December ..						
January ..						
February ..						
March ..						

D—for date of despatch.
R—for do. receipt.

No 863 C of 16th April /84

Recorded

C.S. 7/4

10-4-84

Sub Div Recpt Regr

C. No. 3083.

Note.

The outlay to end of March 1884 on Constructing public buildings in connection with the 30th M.N.I. at Trichinopoly amounts to Rs 3138 and compares well with the grant for the year, which is Rs 3000 —

Under Repairs, Military, the outlay is only Rs 2157, or Rs 843 less than the allotment

This report will, if approved, be recorded —

7/4/84

Satisfactory so far as "original" is concerned, but the full allotment under "Repairs" sh^d have been spent or resigned in time.

7/4

[P. W. D. Madras, Form No. M 35c.—Inner Sheet.]

	Sanctioned Estimate.		Expenditure up to end of the preceding Year.	Current Year's Grant.	Current Year's Expenditure up to the end of											
	Amount.	Authority.			April.	May.	June.	July.	August.	September.	October.	November.	December.	January.	February.	March.
	*4	†5	6	‡7	8	9	10	11	12	13	14	15	16	17	18	19
chool t	145	18/82-83	3-8-	„	140-„	Completed										140
or	10	1/83-84	„		10-„	completed										10
c	200	19/82-84	„		„	„	„	199-15-„	Completed							200
l	3	11/83-84	„		„	–	„	„	2-7-„	Completed						2
uple co l	1	12/83-84	„		„	„	„	„	„	„	„-12-„	Completed				1
																353

---

bbreviations should invariably be adopted for this column.

‡ 7 The latest alterations in the grant should be shown by a red ink correction.

[P. W. D. Madras, Form No. M 85c.—Inner Sheet.]

PARTICULARS OF WORKS.			SANCTIONED ESTIMATE.		Expenditure up to end of the preceding Year.	Current Year's Grant.	CURRENT YEAR'S EXPENDITURE UP TO THE END OF											
No. of Budget Item.	Fund.	Name of Work.	Amount.	Authority.			April.	May.	June.	July.	August.	September.	October.	November.	December.	January.	February.	March.
1	2	3	*4	†5	6	‡7	8	9	10	11	12	13	14	15	16	17	18	19
		Converting Condemned markers Butt into a Rifle Range guard	165	19 83-84	.	.	.	.	.	.	.	.	.	161-..-..	179-11-1	Completed		353 180
						626												533
		Native Infantry lines at Trichinopoly. Constructing public buildings in Connection with the 30th Regiment	12,350	G.O. No 3128 W 12-11-83 17 83-84	"	G.O. No 124 16-1-84 3000	-	-	.	-	.	-	-	-	3	446	1743	3438
		Repairs																
		Maintenance of Cantonment Roads	1188	3 83-84	-	1188		.	.	.	1188	.						1188
		Works Costing below Rs 500	1975	-	-	2812	-	15	30	387	568	882	1081	1152	1454	1477	1903	1969.
			3163			4000											Total	3157

*4 Alterations to be shown in red ink. †5 Abbreviations should invariably be adopted for this column. ‡7 The latest alterations in the grant should be shown by a red ink correction.

Trichinopoly
4th April 1884

To The Secretary to Government P.W.D.

A Fraser Lt Col RE
Executive Engineer.

Particulars of Works.			Sanctioned Estimate.		Expenditure up to end of the preceding Year.	Current Year's Grant.	Current Year's Expenditure up to the end of											
No. of Budget Item.	Fund.	Name of Work.	Amount.	Authority.			April.	May.	June.	July.	August.	September.	October.	November.	December.	January.	February.	March.
1	2	3	*4	†5	6	‡7	8	9	10	11	12	13	14	15	16	17	18	19

* 4 Alterations to be shown in red ink.

† 5 Abbreviations should invariably be adopted for this column.

‡ 7 The latest alterations in the grant should be shown by a red ink correction.

Station
Dated 188 .

Executive Engineer.

no. 1553c/a/17. 8. 88

R.C.
163 c. 16/4/84

NOTES.

REFERENCE TO MADRAS P. W. D. CODE.

CHAPTER III.—PARAS. 324 D TO 324 G.

1. Executive Engineers will submit monthly to the Superintending Engineer a Progress Report in this form for all works under execution within their Divisions, each estimated to cost Rs. 2,500 and under. The works costing each more than Rs. 500 will be entered individually in the form, those costing Rs. 500 or less, in lump under each Budget sub-head. The expenditure noted against each work in the form will, of course, be approximate only so far as concerns the last month entered.

2. The report, which will pass backwards and forwards between the Executive and Superintending Engineers' Offices, in the same manner as Form No. M 85 B, will be rendered separately for Buildings and Roads and Irrigation so as to reach the Office of the Superintending Engineer not later than the 15th of month following the outlay, accompanied by Form M 85 D, in which it will be necessary to enter briefly the needful explanations regarding delays in progress and such other matter as may call for the instructions or special orders of the Superintending Engineer.

3. The report for the month of March for Minor Works, Irrigation, should be submitted in duplicate, the extra copy being required for transmission by the Superintending Engineer to the Chief Engineer for Irrigation.

4. In entering the names of works at the beginning of each official year, care should be taken to leave sufficient space under each Budget sub-head for the entry of works subsequently sanctioned, the "name of work" being in all cases absolutely the same designation as that under which it has been sanctioned.

5. Progress Reports in this Form will also be submitted by Executive Engineers to the following Officers:—

Presidents of Local Fund Boards.

Monthly—showing individually all Local Fund works in progress under P. W. D. costing more than Rs. 500 each, those costing Rs. 500 or less being entered in lump. The report will be accompanied, when necessary, by remarks in Form No. M 85 D.

Quartermaster-General.

Quarterly—showing individually all Military works in progress costing more than Rs. 500 each, those costing Rs. 500 or less, being entered in lump. The report should be submitted through the Officer Commanding the Station, and will be accompanied, when necessary, by remarks in Form No. M 85 D (*see* also Chapter XVI, para. 2254).

No. 2156 D d/ 12.10.83
B. No 2605 W d/ 15.9.83

16/1.

R.C. No 281

P. W. D. Madras,
Form No. M 85C.

Buildings & Roads BRANCH.

CIRCLE. Sixth

DIVISION. Trichinopoly

Recd 16/1/84 E 1

Progress Report of Minor Works for the ~~year~~ ~~188 - 8~~ Quarter ending 31st Decr/83.

Dates of Despatch and Receipt.

Report for	E. E.		S. E.		E. I.	
	D.	R.	D.	R.	D.	R.
April ..						
May ..						
June ..						
July ..						
August ..						
September ..						
October ..						
November ..						
December ..						
January ..						
February ..						
March ..						

D—for date of despatch.
R—for do. receipt.

No 114 c dated 16th January 18

Recorded

W. P. M.
15.1.84

15/1

Entd in Recpt Regt

PARTICULARS OF WORKS.			SANCTIONED ESTIMATE.		Expenditure up to end of the preceding Year.	Current Year's Grant.	CURRENT YEAR'S EXPENDITURE UP TO THE END OF											
No. of Budget Item.	Fund.	Name of Work.	Amount.	Authority.			April.	May.	June.	July.	August.	September.	October.	November.	December.	January.	February.	March.
1	2	3	*4	†5	6	‡7	8	9	10	11	12	13	14	15	16	17	18	19
		Imperial Ordinary Original Works Military Military Buildings																
		Estimate for preparing school furniture 30th Regiment N.I	145	18/82-83	3-8-„	„	140-„-„	Completed							140			
		Preparing copies of plans for the Defence Committee	10	1/83-84	„	„	10-„-„	Completed							10			
		Estimate for preparing school furniture 21st Regt	200	19/82-83	„	„	„	„	„	199-15-„	Completed				200			
		Surveying the ground behind the Rifle Range at Trichinopoly	3	11/83-84	„	„	„	„	„	„	2-7-„	Completed			2			
		Railway charge for a sample Cement tiles for the new lines of 30th Regt M.N.I	1	12/83-84	„	„	„	„	„	„	„	„	„-12-„		1			
			359												353			

---

* 4 Alterations to be shown in red ink.

† 5 Abbreviations should invariably be adopted for this column.

‡ 7 The latest alterations in the grant should be shown by a red ink correction.

Particulars of Works.			Sanctioned Estimate.		Expenditure up to end of the preceding Year.	Current Year's Grant.	Current Year's Expenditure up to the end of											
No. of Budget Item.	Fund.	Name of Work.	Amount.	Authority.			April.	May.	June.	July.	August.	September.	October.	November.	December.	January.	February.	March.
1	2	3	*4	†5	6	‡7	8	9	10	11	12	13	14	15	16	17	18	19
			359												353			
		Converting Condemned Marker's Butt into a Rifle Range guard	165	19/83·84	„	„	„	„	„	„	„	„	„	161-„-„	179-11-1			
			524															
		Native Infantry lines at Trichinopoly — Constructing Public Buildings in Connection with the 30th Regiment	12,350	17/83·84	„	„	„	„	„	„	„	„	„	„	3-1-6			
			500 179 679 679			679									536			
		Repairs																
		Maintenance of Cantonment Roads	1188	3/83·84	„	1188	„	„	„	„	1188				1188			
		Works costing below Rs 500 —	1850	„	„	2882 „	„	15	30	387	568	882	1082	1153	1455			
			3038			6000									2643			

---

*4 Alterations to be shown in red ink.

†5 Abbreviations should invariably be adopted for this column.

‡7 The latest alterations in the grant should be shown by a red ink correction.

Trichinopoly
10th January /84

To The Secretary to Government
P. W. D.

A. Fraser Lieut Col R.E.
Executive Engineer

Particulars of Works.			Sanctioned Estimate.		Expenditure up to end of the preceding Year.	Current Year's Grant.		Current Year's Expenditure up to the end of										
No. of Budget Item.	Fund.	Name of Work.	Amount.	Authority.			April.	May.	June.	July.	August.	September.	October.	November.	December.	January.	February.	March.
1	2	3	*4	†5	6	‡7	8	9	10	11	12	13	14	15	16	17	18	19

---

* 4 Alterations to be shown in red ink.

† 5 Abbreviations should invariably be adopted for this column.

‡ 7 The latest alterations in the grant should be shown by a red ink correction.

Station }
Dated 188 . }

Executive Engineer

NOTES.

Reference to Madras P. W. D. Code.

Chapter III.—Paras. 324 E and 324 G.

1. This Paper of Remarks is intended for submission, monthly, by Executive to Superintending Engineers as an accompaniment to their Progress Report of Minor Works (Form M 85 C.)

2. In this it will only be necessary for the Executive Engineer to enter explanations regarding delay in the progress of any work, or such other matter as may call for the instructions of the Superintending Engineer. There will be no need to enter any work which does not call for the special orders of that Officer.

3. This Form will, where necessary, accompany the Progress Reports that Executive Engineers are required to submit to the Presidents of Local Fund Boards and the Quartermaster-General (*vide* para. 324 G).

P. W. D. Madras.
Form No. M 85 D.

Building & Roads Branch.

Jan / 28/85

Circle.— Fifth

Division.— Trichinopoly

Remarks on Progress Report of Minor Works
for the ~~Month of~~ quarter ending December 1885.

By Executive Engineer.	By Superintending Engineer.
Allotments will be fully utilised before the close of the official year. EE [illegible] 11-1-84 [illegible] 11-1-84.	