23

(1) Number of pages 46

(2) Date of repair 28-12-88

(3) Initials of the Referencer 6vg ✓

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

P.W DEPARTMENT

G.O. No. B.P. No. 2737 W	Press. Mis.
Dated 16-10-1886	198 .

Not to be folded or roughly handled.

16TH OCTOBER 1886, No. 2737 W., PUBLIC WORKS.

1/2737

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following letter from D. DUNCAN, Esq., M.A., D.SC., Acting Director of Public Instruction, to the Chief Secretary to Government, dated Madras, 5th October 1886, No. 6725 :—

I have the honor to submit, for sanction, the accompanying revised estimate, amounting to Rs. 1,620, for the proposed extension of the college building at Rajahmundry, and to request that early orders may be obtained, in the Public Works Department, for the execution of the work. The original estimate for this work was sanctioned in G.O., dated 3rd November 1884, No. 2716 W., Public Works, and I beg to submit, herewith, the comparative statement received from the Superintending Engineer of the I Circle, explaining the cause of deviations and the altered rates for the work.

No. 1724 C., Educational.

Approved, and transferred to the Public Works Department.

(By Order.)

(Signed) E. S. LAFFAN,
Under Secretary.

13th October 1886.

ORDER—dated 16th October 1886, No. 2737 W., Public Works.

The revised estimate, amounting to Rs. 1,620, for extending the college building at Rajahmundry, is sanctioned in supersession of the estimate of Rs. 1,450 sanctioned in G.O., No. 2716 W., dated 3rd November 1884.

2. This sanction has been registered as Provincial, No. 122 W. of 1886-87, and classified as Civil Buildings, Original Works.

(True Extract.)

Major, R.E.,
Under Secy. to Govt., P.W.D.

To the Superintending Engineer, I Circle, with one enclosure.
,, Examiner, Public Works Accounts, with the estimate, for note and return to Superintending Engineer, I Circle.
,, Educational Department.

Exd. E. Fernandez.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of {1886} Madras.

PUBLIC WORKS.

Dated October, 16th.

Recd. *Enc.*

G.O., 16th Oct. 1886, No. 2737 W

OCTOBER.

Rajahmundry College

Revised estimate of Rs. 1,620 for extending the —, sanctioned.

2/2737

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

Read—the following letter from J. T. FOWLER, Esq., Acting Director of Public Instruction, to the Chief Secretary to Government, dated Madras, 10th April 1883, No. 2295 :—

I have the honor to submit, for the sanction of Government, a plan and estimate for Rs. 6,900, received from the Principal of the Rajahmundry College, for the construction of a Library and a new Principal's class room and private room. The estimate has been prepared in the Superintending Engineer's Office, First Circle, and signed by the Executive Engineer in charge.

2. It is represented that, there being at present no separate room for the Library, the students desiring to consult it experience great inconvenience, and that the provision of a separate room for it will not only obviate this inconvenience, but afford ample accommodation for examination purposes, it being the practice at present to erect sheds temporarily for the large number of candidates who appear annually for the different examinations, while for the ordinary paper exercises given in the school there is absolutely no accommodation whatever, and it becomes necessary on each occasion to interfere with the work of various classes.

3. The charge, Rs. 8,590-8-0, including the cost of supervision and tools, may be met from the balance to the credit of the Educational Building Fund.

No. 774, Educational.

Approved and transferred to the Public Works Department.

Ootacamund,
17th April 1883.

(Signed) E. S. LAFFAN,
Acting Under Secretary.

Order—dated 1st May 1883, No. 1271 W., Public Works.

The plan and estimate, amounting to Rs. 6,900, for certain additions to the Rajahmundry College, are sanctioned.

2. The Accountant-General will be instructed in the Financial Department to place the sum of Rs. 8,590, as per margin, at the disposal of the Public Works Department from the balance to the credit of the Educational Fund for the execution of the work.

	RS.
Works	6,900
Establishment	1,587
Tools and Plant	103
Total ...	8,590

3. This sanction has been registered as Local No. 6 W. of 1883-84 and classified as Civil Buildings, Original Works.

(True Extract.)

(Signed) R. H. SANKEY, Colonel, R.E.,
Secretary to Govt., P.W.D.

To the Superintending Engineer, First Circle, with two Enclosures.
„ Examiner, Public Works Accounts, with Abstract Estimate.
„ Financial Department.

Exd. C. Howarth.
Spare Copies

3/2737

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of (1883) Madras.

PUBLIC WORKS.

Dated May, 1st.

Recd. *Encl.*

G.O., 1st May 1883, No. 1271 W.

MAY.

Rajahmundry College

Plans and Estimates for additions to —, sanctioned.

4/2737

3rd November 1884, No. 2716 W., Public Works.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

Read—the following letter from H. B. GRIGG, Esq., M.A., Director of Public Instruction, to the Chief Secretary to Government, dated Madras, 15th October 1884, No. 7466 :—

With reference to paragraph 3 of G.O., dated 21st Febru[illegible] 1884, No. 483 W., I have the honor to submit the accompanying estimates for Rs. 1,450 for the extension of the college building at Rajahmundry. The Principal urges that the construction of a portico and principal entrance to the college is necessary, as there is at present no suitable entrance into the central hall for examiners and visitors who are now admitted by the side doors in a manner neither convenient nor dignified. I satisfied myself as to the need for this addition when on tour at Rajahmundry in March.

No. 2381, Educational.

Approved and transferred to the Public Works Department.

(By Order.)

Ootacamund,
21st October 1884.

(Signed) H. TREMENHEERE,
Acting Assistant Secretary.

Order—dated 3rd November 1884, No. 2716 W., Public Works.

The plan and estimate, amounting to Rs. 1,450, for extending the Provincial College at Rajahmundry in the Godávari district, are sanctioned for execution when funds are available.

2. This sanction has been registered as Provincial No. 183 W. of 1884-85 and classified as Civil Buildings, Original Works.

(True Extract.)

(Signed) J. SHAW-STEWART, Colonel, R.E.,
Secretary to Govt., P.W.D.

To the Superintending Engineer, I Circle, with estimate.
" " Examiner, Public Works Accounts.
" Educational Department.

Exd. C. Howarth.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of 1884 Madras.

PUBLIC WORKS.

Dated November, 3rd.

Recd. *Encl.*

G.O., 3rd Nov. 1884, No. 2716 W.

NOVEMBER.

Provincial College at Rajahmundry

Estimate for extending the —, in the Godávari district, sanctioned.

5/2237

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

Read—the following letter from H. B. GRIGG, Esq., M.A., Director of Public Instruction, to the Chief Secretary to Government, dated Madras, 15th October 1884, No. 7466 :—

With reference to paragraph 3 of G.O., dated 21st February 1884, No. 483 W., I have the honor to submit the accompanying estimates for Rs. 1,450 for the extension of the college building at Rajahmundry. The Principal urges that the construction of a portico and principal entrance to the college is necessary, as there is at present no suitable entrance into the central hall for examiners and visitors who are now admitted by the side doors in a manner neither convenient nor dignified. I satisfied myself as to the need for this addition when on tour at Rajahmundry in March.

No. 2381, Educational.

Approved and transferred to the Public Works Department.

(By Order.)

Ootacamund,
21st October 1884.

(Signed) H. TREMENHEERE,
Acting Assistant Secretary.

Order—dated 3rd November 1884, No. 2716 W., Public Works.

The plan and estimate, amounting to Rs. 1,450, for extending the Provincial College at Rajahmundry in the Godávari district, are sanctioned for execution when funds are available.

2. This sanction has been registered as Provincial No. 183 W. of 1884-85 and classified as Civil Buildings, Original Works.

(True Extract.)

Major, R.E.,
Under Secy. to Govt., P.W.D.

To the Superintending Engineer, I Circle, with estimate.
„ Examiner, Public Works Accounts.
„ Educational Department.

Exd. C. Howarth,
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of 1884 Madras.

PUBLIC WORKS.

Dated November, 3rd.

Recd. Encl.

G.O. 3rd Nov. 1884, No. 2716 W.

NOVEMBER.

Provincial College at Rajahmundry

Estimate for extending the —, in the Godávari district, sanctioned.

6/2339

Copy of letter from the Superintending Engineer, First Circle to the Examiner of Public Works Accounts, Madras, No. 551 G.D. dated 21st May 1883.

I have the honor to request you will be good enough to send me the abstract estimate (Rs 6900) for additions to the Rajahmundry College sanctioned in G.O. No. 1271 W. dated 1st May 1883 - as the estimate will have to be considerably altered in the Office.

(True Copy)

G Stratton

Supdt Correspondence Branch.

29/6. UC

P.Wks 2
45-1/83

No. 544 G.@

FROM,
THE SUPERINTENDING ENGINEER
FIRST CIRCLE. 7/2233

9/2233 TO,
THE CHIEF ENGINEER P.W. Department-
~~FOR IRRIGATION.~~

DOWLAISHWERAM, 17th May 1883

SIR,

With reference to Para 1 of the letter of the Acting Director of Public Instruction with P.M.G. 1271 W. 1st Instant and your Memo No. 936 C. 10/5/83 I have the honor to, state that I never before saw or even heard of the plan and estimate referred to & most certainly they were not prepared in my office.- Neither do they× bear any countersignature of the Executive Engineer

×Abstract Estimate not received.

2- There is some evidence however from character of hand writing that they may have been dealt with in some unofficial way by the Executive Engineer.-

I have the honor to be,
Sir,
your most obedient St.
C. [illegible]

Compd. - 9K

Offg. Supdg. Engr. 1st Circle-

No 1234 D

Madras
27th May/83

P.W.C. No 4621/~~4420~~

R. No 242 of 30.5.83.

To C.

Please return for reference the abstract estimate forwarded to you with G.O. No 1271 W of 1st May 1883.

C

28/5 Dy W

No 240 of 1.6.83

Enc: 2

From

The Supdg Engineer
1st Circle

To

The Chief Engineer
P. W. Department

Dated 17th
Despd 21st } May/83
Recd 28
2/6/83

No 544 G.B.

Enclosure

Rajahmundry College
Plans and Estimates for additions to — Stating that he never saw or even heard before of the —

To Dy. W.

I beg to return the Abstract Estimate herewith. Please return it when done with.

C.

EG.
3/5

P.S.

From Supg. Engineer's No. 551 of 21st. May 1883, (copy herewith) you will see that, that Officer wishes to have the Estimate again for alteration.

P W Deptt

No 936 C dy 10th May/83

9/2937

From the Acting Director of Public Instruction } H. Ed. No 2295 d/ 10th April/83

Endorsement thereon by the Educational Department } " " No 774 d/ 14th April/83

To issue simultaneously with the G.O.

With reference to G.O. No 1271 W dated 1st May/83 Sanctioning plan and Estimate for additions to the Rajahmundry College the Chief Engineer has the honor to call the attention of the Superintending Engineer First Circle to the following points.

2. Sufficient information has not been afforded in regard to wood work, but as far as can be gathered there

there appear to be several
e) mistakes under this head.
The scale for cross section
is far too small and
details of trusses should
have been given. Purlins
ought to be square in section
and hooks to keep them in
place are required. Stone
or wooden templates are
needed under them where
they rest on cross walls
but such are not provided.
"Pole plates under trusses"
is a misnomer and
stone slabs would be
better than 2" teak. The
girders appear to be undersized.
The joists of verandah which
support a Bengal terrace
roof have greater scantlings
than the joists of end rooms
which have ~~beam~~ longer
bearings and support
pucka terracing.
Joists of porch have 11'
bearings and carry
pucka te

pucka terracing ~~when~~ while
Verandah joists have
about 9' bearings and
carry Bengal terracing.
Both have the same
scantlings – Relieving
arches are provided
over ventilators, but
apparently there will not
be room for such where
~~the~~ trusses fall over the
ventilators, which they
apparently do in the
long room. The position
of these trusses however
seems to require con-
-sideration. Wood
oiling would appear
to be desirable to
beams, joists and
trusses as well as
to doors and windows
and down pipes are
required for terracing.
The

the elevation of the
sections for che ~~[illegible]~~
~~[illegible]~~ might be improved

3. These ~~[illegible]~~
points should receive
the Superintending Engineer's
consideration.

30/4

Despd
11/5

1271 W

No 936 C d/10-5-83

To the S. E. First Circle

P. W. Deptt
Madras 6th June/83

No 1084 C 11/2837

Memorandum

From the Supg Engineer, First Circle No 544 G. D d/17th May/83.
Office - Note from the Exam, P. W. Accts No 240 dated 1st June/83

With reference to letter from the Supg Engineer, First Circle No 544 G. D dated 17th May 1883, the undersigned has the honor to forward the ~~accompanying~~ abstract of the estimate for additions to the Rajahmundry College, sanctioned in G. O. No 1271 W dated 1st May 1883, from which it will be seen that the plan and estimate passed through the Supg Engineer's Office where Mr Larminie was temporarily

in

Charge

(B. O)

1 pdy C.B.
E.E. [illegible]

No 936 C d/ 10-5-83.
G.O. 1271 W d/ 1-5-83

No 1084 C d/ 6-6-83

To
The E.E. First Circle &
with abstract Est:
" Ex. Ann. Dr. W. Accts ~~&~~ [illegible]

Entd. in Receipt Regr.

Financial Department

12/2737

PROCEEDINGS *of the* MADRAS GOVERNMENT.

Read the following

Procs. of Govt. P.W.D. d/ 1st May 83 No 1271. W. sanctioning plans & estimates for additions to Rajahmundry College.

Order thereon 16th May 1883 No 985 Mis.

The Accountant General is authorised accordingly.

(True Extract)

[illegible]

Ag. Asstt. Secy.

To

The Public Works Dept.

C.B.

[illegible] 1.6.83
[illegible] 1.6.83
[illegible] 10.6.83

*[8]

Govt. of (188) Madras.

Re 1673 W. d/ 15th June/83

P.W.C. No. 4947

B

Recorded

To

14/6

Recd 12/6/83

[illegible]

[illegible]

7/6

Proceedings, dated 1882.

No.

Subject.

Re 1673 W. d/ 15-6-83

[illegible]

7/6

S. E. First Circle
Exy [illegible]

with orders

[illegible]

Subd. ~~on the receipt of~~ Reps.

S. a. W. 14/2737

I was not there when the College & plans for expending which I took any exception?

Please look up.

Dy. W.

Papers submitted to Chief Engr.

1B/2737

memo drawing attention to certain points in the estimate, accompanied G.O. No. 1271 W. d/ 1st May 1883.

The present paper which you have signed has reference only to provision of funds, & may perhaps issue?

14/6.

Very good.

14/6

Public Works Department, 1884-85.

5/2337 5/11/85

Current No. 5894

Letter No. 2381

Dated the 21st October/84

From the Educational Dept.

NOTE OF REMARKS.

1. This estimate provides for extending the Provincial College at Rajahmundry, Godavari District. It amounts to Rs. 1,450.

2. No report has been submitted, and it is from D. P. I.'s enclosing letter, No. 7466 of the 15th Octr./84, it is to be learnt that the extension is the addition of a portico and principal entrance to the College.

3. The estimate has been countersigned by the Director of Public Instruction.

25th Octr/84
3/14

The Estimate should go to the S.E. for approval.

C.S.
25.10.84

D.W.

The estimate has already been passed by the S.E., for the abstract bears his countersignature.

A.
28.10.84

I did not observe this. Estimate may be sanctd.

C.S.
28.10

Sanctd. [illegible]
28.10.84

OFFICE OF THE DIRECTOR OF
PUBLIC INSTRUCTION,
Madras, 13th October 1884.

No. 7466

10/2237

From
H. B. GRIGG, Esq., M.A.,
Director of Public Instruction,
Madras,

To
The Chief Secretary to Government,
Fort St. George.

Sir,

With reference to para 3. of Government order dated 21st February 1884. No. 483 M. I have the honor to submit the accompanying ~~[illegible]~~ estimate for Rs 1400 for the extension of the College building at Rajahmundry. The Principal urges that the construction of a portico and principal entrance to the College is necessary as there is at present no suitable entrance into the central hall for examiners and visitors who

are

as [illegible] tted by the [illegible] lines in a
manner neither convenient nor the principle.

I entirely agree as to the need for this revision when on tour at Rajahmundry in March.

I have the honor to be,
Sir,
Your obedient Servant,
[illegible]
Director of Public Instn

[illegible]

17/2937

Educational

1884.

Educational Department.

From

THE DIRECTOR OF PUBLIC INSTRUCTION,
Madras,

To

THE CHIEF SECRETARY TO GOVERNMENT,
Fort St. George.

No. 7466

Dated 15th October
Despatched
Received

No.

ENCLOSURES. 1

Subject.

Submitting estimates for Rs 1450 for the extension of the College building at Rajahmundry.

No 2381

Approved & transferred to the Public Works Dept

(By order)

A. Tolmenhead
for Asst. Secy

PUBLIC WORKS DEPARTMENT.

18/2737

PROCEEDINGS OF THE MADRAS GOVERNMENT.

UNDER date the

READ the following

From the Director of Public Instruction H.E. No: 7466d/15th October 1884.
Endorsement thereon by the Educational Deptt. H.E. No: 2381d/21st October 1884.

The plan and estimate amounting to Rs. 1,450 for extending the Provincial College at Rajahmundry in the Godavari District, are sanctioned for execution when funds are available.

2. This sanction has been registered as Provincial No: 183W of 1884-85, and classified as Civil Buildings, Original Works.

3.11.84

3.11.84

To The Supdg. Engr. I Circle with estimates
" Examiner P. W. Accounts &
" Educational Departt. &

Govt. of 1884 Madras.

PUBLIC WORKS.

G.O. 3rd Nov. 1884, No. 2716 W

Revd. College at
Rajahmundry
[illegible] estimate for the
[illegible] the [illegible] 56

CURRENT NO. [illegible]

Office of the Director of
Public Instruction,
Madras, 5th October 1886.

No. 6725.

From
D. Duncan Esqre. M.A. D.Sc.
~~H. B. GRIGG, Esq., M.A.,~~
Acting Director of Public Instruction,
Madras,

To
The Honble the Chief Secretary
to Government,
Fort St. George.

Sir,

I have the honour to submit for sanction the accompanying revised estimate amounting to Rs 1620. for the proposed extension of the College building at Rajahmundry and to request that early orders may be obtained in the Public Works Department for the execution of the work. The original Estimate for this work was sanctioned in Government Order, dated 3rd November 1884, No. 2716. W.

Public Works, and I beg to
submit herewith the comparative
statement received from the
Superintending Engineer of the
1st Circle, exhibiting the
names of those selected and the
others asked for the work.

I have the honour to be,
Sir,
Your most obedient Servant,

D Duncan
Acting Director of
Public Instruction.

21/2737

18/11/86 W [illegible]
2716 W 3.11.84
673 W 15.6.83
1271 W 16.5.83
1084 C 6.[illegible]

~~Educational~~

CURRENT NO. [illegible]

~~1886.~~

Educational Department.

No. 1724 C of 13-10-86.
Approved and transferred to the Public Works Department.

(By order)

[illegible]

Under Secy

From
THE DIRECTOR OF PUBLIC INSTRUCTION,
Madras,

To
The Hon'able
THE CHIEF SECRETARY TO GOVERNMENT,
Fort St. George.

DESPATCHED
5 OCT 86

No.

Dated 5th
Despatched 5th
Received 6
October 1886

14.10.86

No. 6725.

15/10/86

ENCLOSURES. Two.

Subject.

Submitting for sanction a revised Estimate for the proposed extension of the College building at Rajahmundry.

PUBLIC WORKS DEPARTMENT.

No. 2737 W dated 16th October 1886.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

22/2737

READ the following

From the Director of Public Instruction. H. E. No. 6725 d/ 5th October 1886.
Endorsement by the Educational Department. H. E. No. 1724 C d/ 13th October 1886.

The revised estimate amounting to Rs. 1620, for extending the ~~Provincial~~ College building at Rajahmundry, is sanctioned in supersession of the estimate of Rs. 1450 sanctioned in G. O. No. 2716 W dated 3rd November 1884.

2. This sanction has been registered as Provincial No. 122 W of 1886-87, and classified as Civil Buildings, Original Works.

16/10/86

To
The Supdg. Engr. I Circle with 1 encls.
" Examiner of P. W. Accounts with the estimate for note & return to S. E. I
" Educational Department.

16/10/86

7 — [illegible]

23/2737

8071

Govt. of 1886 Madras.

PUBLIC WORKS.

Dated

Recd No.

G.O. 16 octr 1886 No. 2737

Rajahmundry College

Revised Estimate of Rs 1,620 for Extending the — Sanctioned