(1) Number of pages 22

(2) Date of repair 26-11-87

(3) Initials of the Referencer

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

P.W. DEPARTMENT

G.O. No. 828 W
B.P. No.

Press.
Mis.

Dated 26-3-1886 ~~198~~ .

Not to be folded or roughly handled.

Archives —I 10,006-9 80

26th March 1886, No. 828 W., Public Works.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Military Works.

Read—the following papers :—

From Colonel H. P. HAWKES, Officiating Commissary-General, to the Secretary to Government, Military Department, dated Madras, 22nd February 1886, No. 7470—Through the Quartermaster-General.

I have the honor to forward copy of letter, No. 2808, dated 12th February 1886, from the Executive Engineer, Nílgiri division, Ootacamund, saying that, though the bakery building will shortly be ready, no arrangements have been yet made for obtaining machinery from England " for want of funds."

2. I have therefore been compelled very reluctantly to extend the bread contract of Messrs. Groves and Company until the 30th September next, and sincerely hope that before that date the Public Works Department may be in a position to hand over the Wellington bakery to this department complete with machinery and ready for work.

Enclosure.

From Major A. C. SMITH, R.E., Executive Engineer, Nílgiri division, to the Commissary-General, Madras, dated Ootacamund, 12th February 1886, No. 2808.

With reference to your inquiry regarding the bakery now under construction at Wellington, I have the honor to inform you that, owing to want of funds and sanction to efficient machinery, none has yet been ordered from England. Further orders of Government are awaited.

No. 1040 A.

Forwarded. Sir Herbert Macpherson hopes that no effort will be spared to ensure the bakery at Wellington being in working order by the 1st October next.

(By Order.)

Ootacamund,
15th March 1886.

(Signed) E. FAUNCE, Colonel,
Offg. Quartermaster-General.

No. 1721, Military.

Transferred to the Public Works Department.

(By Order.)

Fort St. George,
17th March 1886.

(Signed) A. R. KENNEY-HERBERT, Lieut.-Col.,
Secretary to Government.

Order—dated 26th March 1886, No. 828 W., Public Works.

Communicated to the Superintending Engineer, IV Circle, who will expedite the submission of the revised estimate called for in G.O., No. 2646 W., dated 7th November 1885.

2. The Executive Engineer's statement, in his letter, No. 2808 W., dated 12th February 1886, that "owing to want of funds and sanction to efficient machinery, none has yet been ordered from England," is not understood. A grant of Rs. 27,000 was provided in the Military Works budget estimate for 1885-86 for the Wellington bakery; but of this sum the Superintending Engineer surrendered Rs. 6,800 in his communications recorded in the proceedings marginally quoted. It is not understood also what "further orders of Government are awaited" with respect to the machinery. It was understood from the papers recorded in G.O., No. 2646 W., dated 7th November 1885, that the cost of the machinery had been greatly underestimated, and that the full value would be included in the revised estimate for the project. The Superintending Engineer should at once communicate with the General Superintendent, Public Works Stores, in view to an emergent indent on the Home Government being framed for such of the machinery as must be obtained from England.

No. 152 W., dated 18th January 1886.
„ 596 W., „ 5th March „

(True Extract.)

Major, R.E.,
Under Secy. to Govt., P.W.D.

To the Superintending Engineer, IV Circle.
„ Military Department.

Exd. E. Fernandez.
Spare Copies

BUILDINGS AND ROADS.
MILITARY WORKS.

Govt. of {1886} Madras.

PUBLIC WORKS,

Dated March, 26th.

Recd. *Encl.*

G.O., 26th Mar. 1886, No. 828 W.

MARCH.

Wellington Bakery

Endorsement of the Military Department transferring letter from the Officiating Commissary-General requesting that the — may be handed over to his department complete with machinery, &c., by the 30th September, communicated to the Superintending Engineer, IV Circle, with remarks.

A1

3/828 Local No. 155c.

COMMISSARY GENERAL'S OFFICE,
Madras, 22 February 1886.

No. 7470

FROM,
THE offg: COMMISSARY GENERAL,

TO,
THE SECRETARY TO GOVERNMENT,
MILITARY DEPARTMENT,
FORT SAINT GEORGE.

SIR,

I have the honor to forward copy of letter No 2808 dated 12th February 1886 from the Executive Engineer Nilgiri Division Ootacamund saying that (though the bakery building will shortly be ready) no arrangements have been yet made for obtaining machinery from England "for want of funds."

I have therefore been compelled very reluctantly to extend the bread contract of Messrs: Groves and Company until the 30th September next and sincerely hope that before that date the department of Public Works may be in a position to hand over the Wellington bakery to this department

=ment

-ment, complete, with machinery and ready for work.

I have the honor to be
Sir
Your most obedient Servant
Colonel
Commissary General of A.

Enclosure

3788 / 18.2.86

4/808

No. 2808. Ootacamund 12th February 1886.

From
The Executive Engineer
Nilgiri Division.

To
The Commissary General
Madras.

Sir,

With reference to your enquiry regarding the Bakery now under construction at Wellington, I have the honor to inform you that owing to want of funds and sanction to Efficient machinery none has yet been ordered from England. Further orders of Government are awaited.

I have &c. &c.
(By order)
Sigd J. J. Maddox.
Accountant
for Executive Engineer.

(True copy)

A L Smith Major R.E.
Executive Engineer

5/808

Mily – 86 – Depo Feb. 2. 86

No. 1689

FROM

Offg.
THE COMMISSARY GENERAL,
Madras,

To

THE SECRETARY TO GOVERNMENT,
MILITARY DEPARTMENT.

Dated 22. Febry 1886.
Recd. 17 [illegible]

No. 7470.

Enclosures. 1.

States that the bread contract of Messrs Groves & Co: for Wellington has been extended until the 30th September next.

p 4

Quarter Master General's Office
Ootacamund 15th March 1886

No. 1040 A

Od Ju/2106/86

Forwarded - Sir Herbert Macpherson hopes that no effort will be spared to ensure the Bakery at Wellington being in working order by the 1st October next.

(By order)

Colonel,
Offg. Quarter Master General

To
The Secretary to Government
Military Department

Gri

7/528

Former papers.

Inch 2106

MILITARY (1886) DEPARTMENT.

No. ~~1447~~

W 5

From

THE Quarter Master Genl:

No. 1040/A

No. 1721. Transferred to the Public Works Department.

(By order)

A Kenney Herbert
Lieut Col.
Secretary to Government.

Fort Saint George
17th March 1886

Dated 15th }
Recd. 17th } March.
Registered ~~Recd~~ 18 }

~~4~~ ENCLOSURES. 3

P. G., No. , dated

Forwarding letter from the Commy: General, intimating that the bread contract held by Messrs: Groves & Co: for Wellington, has been extended to the 30th September next – as no arrangements have been yet made for obtaining machinery from England.

No.

8/...

C. No. 2106

P. W. Secretariat.

Note by Budget Section.

Work Bakery at Wellington

Remarks and References.

Fund Imperial Ordinary
Service Head Military
Departmental Head Original Works

Amount of Estimate	Rs.	32,000
Expenditure in previous year ...	„	4,586
Allotment in current year	„	20,200
Balance required to complete ...	„	7,214
Total Rs...		32,000

Note of available funds.

In the budget for 1885-86 provision to the extent of the balance of the sanctioned estimate for the project - viz - Rs. 27,000 was made, and in submitting the budget estimates for 1886-87 the S. E. reported that the work would be completed before 31st March 1886 and no provision appeared therefore in the preliminary issue of the budget for that year. But recently in G. Os. Nos: 152 W d/ 18th January 1886 and 596 W d/ 5th March 1886 the S. E. has surrendered Rs. 6,800 from the grant of Rs. 27,000. The revised estimate called for in G. O. No: 2646 W d/ 7th November 1885 has not yet been received and it is not clear why the S. E. should have surrendered nearly Rs. 7,000, if as he now states the progress of the work has been retarded for want of funds.

The sum required for 1886-87 can only be provided in disposing of the demands for incomplete works of 1885-86.

Budget Clerk.

1/3/86

Note by Budget Section.

828W

B/W
Madras[illegible]

PUBLIC WORKS DEPARTMENT.

A/

No. 828W

9/8/86

PROCEEDINGS OF THE MADRAS GOVERNMENT.

UNDER date the 26th March

READ the following

From the Commissary General	(H. E. No. 7470 d/22nd Feby 1886
Endorsement from Quarter Master General	(H. E. No 1040 A d/15th March 1886
Endorsement from the Military Department	(H. E. No. 1721 d/17th March 1886

Communicated to the Superintending Engr. II Circle, who will expedite the submission of the revised estimate called for ~~referred to~~ in G. O. No. 2646 W dated 7th November 1885.

2.

9. The Executive Engineer's statement, in his letter No 2808 W dated 12th Febry 1886, that "owing to want "of funds and sanction "to efficient machinery "none has yet been "ordered from England," is not understood. A grant of Rs 27,000 was provided in the Military Works Budget estimate for 1885-86, for the Wellington Bakery; but of this sum the Supdg: Engineer surrendered Rs 6800 in his communications recorded in the Proceedings

No 152 W d/18-1-86.
" 596 W d/5-3-86.

marginally quoted. 10 (8) It is not understood also what "further orders of Government are awaited" with respect to the machinery. It was ~~gathered~~ understood from the papers recorded in G. O No 2646 W dated 7th November 1885, that the cost of the machinery had been greatly underestimated, and that the full value would be included in the revised estimate for the project. The Superintending Engineer should at once communicate with the

the General Superintendent
P. W. Stores, in view
to an emergent indent
on the Home Government
being framed for such
of the machinery as
must be obtained from
England.

26/3/86

Urgent

BW/26/3

26·3·

To
The Supdg Engineer
IV Circle
Military Department

30/3/85

30/3

11/808

2106

Govt. of (1886) Madras.

PUBLIC WORKS.

Dated Urgent

Recd. Encl.

G.O. 26th March 1886, No. 828 W.

Wellington Bakery.

Endt of the Mily Depts ~~Actg~~ [illegible] letter from the Offg Commy General regtg that the — may be handed over to this Dept complete with machinery ~~[illegible]~~ the 30th Dept Commd ~~with~~ to the Ex IV Circle with remarks.

60/64