(1) Number of pages 18

(2) Date of repair December 1987

(3) Initials of the Referencer Lavs

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

PW

DEPARTMENT

G.O. No.	586 (W)	Press.	
~~B.P. No.~~		~~Mis.~~	
Dated	5-3-1886	~~198~~ .	

Not to be folded or roughly handled.

Archives —1 10,006-9 88

586
1

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following papers:—

From the Executive Engineer, Eastern Division, Godávari, to the Superintending Engineer, I Circle, dated Dowlaishweram, 18th June 1885, No. 208.

With reference to your No. 1844 G.D., dated 22nd October 1884, I have the honor to submit, herewith, a revised estimate* (with comparative statement), amounting to Rs. 18,380, for constructing a new Protestant church at Cocanada, for sanction in lieu of the one of Rs. 14,039 sanctioned in G.O., No. 2610 W., dated 7th September 1883.

*Countersigned by the Chaplain, Cocanada.

2. Explanation of the excess has been given in the comparative statement as requested.

Endorsement on the above.

No. 1288 G.D.

Submitted for the sanction of Government.

DOWLAISHWERAM, 14th September 1885.

(Signed) W. A. MATHEWS, Asst. Engr., *for* Superintending Engineer, I Circle.

From Major S. C. CLARKE, R.E., Acting Superintending Engineer, I Circle, to the Chief Engineer, Public Works Department, dated Dowlaishweram, 9th February 1886, No. 2287 G.D.

With reference to your memorandum, No. 690 E., of the 3rd October 1885, I have the honor to resubmit, for the sanction of the Government, the accompanying revised * estimate (in duplicate) for completing the church at Cocanada when the additional funds can be found by the congregation; and to inform you that the Chaplain has very lately informed this office that the Church Committee have decided on postponing the extra work provided for in the said estimate until further voluntary subscriptions have been made, but that they are desirous of having the estimate duly sanctioned to allow of their proceeding with the additions whenever they feel justified in doing so.

* Rs. 18,380.

2. Under these circumstances, I would beg to recommend that their wishes may be acceded to, as such sanction cannot commit the Government to any further pecuniary assistance.

ORDER—dated 5th March 1886, No. 586 W., Public Works.

The revised estimate, amounting to Rs. 18,380, for constructing a church at Cocanada, is sanctioned.

2. It will be distinctly understood that the items entered in red ink in the comparative statement are not to be undertaken until the necessary funds have been

realised or guaranteed by sufficient authority, *vide* rule XVI (2), Part IV, Appendix G of the Public Works Code. The maximum Government grant admissible, Rs. 6,000, has already been allotted.

3. This sanction has been registered as Provincial, No. 221 W. of 1885-86, and classified as Civil Buildings, Original Works.

(True Extract.)

Major, R.E.,
Under Secy. to Govt., P.W.

To the Superintending Engineer, I Circle, with estimate.
" Examiner, Public Works Accounts, with duplicate abstract estimate.
" Ecclesiastical Department.

Exd. E. Fernandez.
Spare Copies

586
2

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of [1886] Madras.

PUBLIC WORKS.

Dated March, 5th

Read. *Encl.*

G.O., 5th March 1886, No. 586 W.

MARCH.

Church at Cocanada

Revised estimate, amounting to Rs. 18,380, for constructing a —, sanctioned.

GODAVARI EASTERN DIVISION OFFICE,

DOWLAISHWERAM

No. 208 / 18 June 1885

From

The Executive Engineer

Eastern Division Godavari.

To

The Superintending Engineer

First Circle.

586/3

countersigned the Chairman Cocanada.

Sir,

With reference to your No 1524 / 88 dated 22nd October 1884, I have the honor to submit herewith a revised estimate (with comparative statements) amounting to Rs 18380 for constructing a new Protestant Church at Cocanada for sanction, in lieu of the one for Rs 14039 sanctioned in G.O No 2510 W dated 7th September 1883.

2. Explanation for the excess has been given in the comparative statement as requested.

I have &c
(Sd) J. F Somers Eve Asst Engr
For Executive Engineer.

No 1288 / D.

Enclosures 2

Submitted for the sanction of Govt.

Dowlaishwaram 14th Sept 1885

Examined
Asst Engr
For Supt Engr 1st Circle.

JK

From

The Executive Engineer

Eastern Division Godavari.

To

The Superintending Engineer

First Circle.

No.

Dated
Despatched } 188
Received

No. of Enclo.

E.C. No 1581 W. 24-6-84
" " 2532 W. 30-9-83
" " 6134 W. 6-3-84
" " 2314 W. 20-9-84
" 2570 W. 7-9-83.
2526 W. 26-10-84

No. 2205.

From (19)
The Supdg Engineer
E. Circle,

To
The Chief Engineer
P.W. Department
Madras

Ex. 3.

Dated 14th } Septr 1885
Recpd 14th }
Rec'd 2 Encls

Rs 12886 D.

No 690 E of Oct 1885

Cocanada. Protestants'
Church at - Consdg a new -
Submits for sanction
a revised estimate with Com-
parative statement, amount-
ing to Rs 18380 for -

No. 22874-D.

FROM,

THE SUPERINTENDING ENGINEER
FIRST CIRCLE.

TO,

THE CHIEF ENGINEER
PUBLIC WORKS DEPARTMENT.

DOWLAISHWARAM, 9th Feby 1886.

SIR,

With reference to your Memoran-
dum No 690 E of the 3rd October 1885,
1885- I have the honor to resubmit for the
sanction of the Government the ac-
380 companying Revised Estimate for
Completing the Church at Cocanada
when the additional funds can be
found by the Congregation and to
inform you that the Chaplain
has only lately informed this office
that the Church Committee have
decided on postponing the extra
work provided for in the paid
Estimate until further voluntary
subscriptions have been made,
but that they are desirous of

Rys. 14779.
E 27-9-88

having the Estimate duly sanctioned to allow of their proceeding with the additions, whenever they feel justified in doing so.

Under these Circumstances I would beg to recommend that their wishes may be acceded to, as such sanction cannot commit the Government to any further pecuniary assistance.

I have the honor to be
Sir
Your most obedt. Servt.

Jno. Stevens
Maj. R.E.
Ag. Superintending Engineer
Jacksonville

586
6

FROM,

THE SUPERINTENDING ENGINEER

FIRST CIRCLE.

TO,

THE CHIEF ENGINEER

PUBLIC WORKS DEPARTMENT.

DATED 9th
DESPATCHED 9th February 1886
RECEIVED

No. 228/90.

ENCLOSURES: one

Church at Cocanada
Submits for sanction
a revised estimate
Rs 18,380 for completing
the —

C. No. 1185

P. W. Secretariat.

Note by Budget Section.

586

Work Constructing a new Protestant Church at Cocanada

Remarks and References.

Fund	Provincial	
Service Head	Civil Buildings	
Departmental Head	Original Works.	
Amount of Estimate	Rs.	18,380
Expenditure in previous year ...	"	5,949
Allotment in current year	"	"
Balance required to complete ...	"	12,431
Total Rs...		18,380

Note of available funds.

The balance of the Provincial reserve with the Govt. is Rs. 7,156. The Govt. grant-in-aid of Rs. 6000 was already provided for the work, and against that amount an expenditure of Rs. 5,949 was incurred up to 1884-85. The amount still required to be provided by the Govt is Rs. 51 only.

16 February 1886.

for Budget Clerk.

Note by Budget Section.

5886 W

PUBLIC WORKS DEPARTMENT.

No. 586 W

586
6

PROCEEDINGS OF THE MADRAS GOVERNMENT.

UNDER date the

READ the following

Letter from the S. E. Circle (No. 1288 Gd. of Sept. 14. 1885)
to Do. (" 1387 Gd. of Feb. 9. 1886)

5

The revised estimate amounting to Rs. 18,380 for constructing a church at Cocanada, is sanctioned.

2. It will be distinctly understood that the items entered in red ink in the comparative statement are not to be undertaken until the

necessary funds have
been realised or
guaranteed by sufficient
authority vide sub Part
XVI(2)
IV Appendix G of the
P W Code. Whenever
Government grant
advisable, £ 600 has
already been allotted
for this service has
been registered under
No 9 of 1885 Vote and
classified as Work
Building, Chief Work
2/5/85
III
2-3-85
Ch

To the Chief Secretary
for countersignature

E & T Circle
4th Circle
E.W. dated 4th
September Ed
Executive Engr

586
9

8803

Govt. of 1886 Works.

PUBLIC WORKS.

9

Ch. 5th Month 1886 No. 588

Check of Accounts

Revised Estimate

Amounting to Rs 15388

for Cantt. a ——

Lahore

60

1f

5½