9TH APRIL 1885, No. 861 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

General.
Establishment.

READ—the following letter from D. C. GORDON, Esq., Examiner of Public Works Accounts, to the Secretary to Government, Public Works Department, dated Madras, 31st March 1885, No. 141 W.:—

With reference to G.O. No. 736 W., dated 24th March 1885, I have the honor to request that I may be favored with the views of Government in regard to the procedure to be adopted when buildings are hired for the use of the Military Department.

2. It has been the practice hitherto to communicate sanction for the hire of private buildings to this office, in the form herewith enclosed (which please return), but I doubt whether this need be done in future, or whether any sanction of Government to the hiring of private buildings is necessary except in extraordinary or ultra-routine cases.

3. Under code paragraph 1221, Executive Engineers are prohibited from paying for hired premises unless under sanction of Government except in cases of buildings required for military purposes. Under code paragraph 1396 A. *et seq.*, the department is not only authorised, but required, to hire accommodation when necessary, and though the paragraph states that this is to be done "under the orders of Government" and with "previous sanction," I doubt whether such order or sanction is intended to be given in all ordinary and routine cases. Outside of the buildings which come under paragraphs 1419 and 1420, accommodation required from this department is laid down in paragraph 1463, and inasmuch as it is so laid down, it seems to me superfluous to require any further order or sanction for its provision, even by hire of private buildings.

4. If accommodation *must* be furnished, this department cannot well be limited as to the rent payable for private buildings, though it would obviously endeavour to pay no more than the compensation scale.

5. Under the orders communicated with G.O. No. 736 in question, no accommodation can now be engaged by the Military Department. Forms of notice, such as that enclosed, may perhaps be necessary for the Executive Engineers concerned, as a warrant for the rank of person for whom accommodation is required, but not for this office, which would audit the rent or the compensation with reference to the eligibility of the person to quarters, the Executive Engineer being responsible for the provision of quarters.

6. The points on which I request information are—

(1) Whether any special order of Government is necessary to the hiring of accommodation, when a general order is laid down stating the accommodation that this department is required to provide, and the ranks to be accommodated.

(2) Whether in cases in which the rent to be paid by the department exceeds the amount of rent (or compensation) fixed for rank sanction of Government is to be obtained previous to the quarters being hired.

(3) If sanction is necessary in either or both of the above, whether such sanction is to be given in the Military Department or in the Public Works Department.

ORDER—dated 9th April 1885, No. 861 W., Public Works.

The Examiner is informed that no special orders of Government are necessary for hiring accommodation admissible under code rules.

2. The rent to be paid will be settled by the Executive Engineer in each case; but the prior sanction of Government should be obtained when the rent proposed exceeds the authorised scale. Such sanctions will issue from the Public Works Department.

(True Extract.)

(Signed) J. SHAW-STEWART, Colonel, R.E.,
Secretary to Govt., P.W.D.

To Superintending Engineers.
To the Examiner, Public Works Accounts, with one enclosure returned.
" Military Department.

Exd. A. Aubert.
Spare Copies

GENERAL.
ESTABLISHMENT.

Govt. of {1885} Madras.

PUBLIC WORKS.

Dated April, 9th.

Recd. *Encl.*

G.O., 9th April 1885, No. 861 W.

APRIL.

Hiring Quarters

Orders on the subject of — by the Public Works Department.

FINAL ISSUE.

IMPERIAL.
MILITARY WORKS.

MADRAS.

PUBLIC WORKS DEPARTMENT.

IMPERIAL BUDGET-ESTIMATE

OF

MILITARY WORKS

OF THE

GOVERNMENT OF MADRAS

FOR THE YEAR

1887-88.

CHEPÂK,
April 1887.

Colonel, R.E.,
Secretary to Govt., P.W.D.

IMPERIAL.
MILITARY WORKS.

MADRAS.

CONTENTS.

	PAGE
Abstract of the Budget-Estimate of Revenue	2
Ditto ditto of Expenditure	2 & 3
Details of the Budget-Estimate of Expenditure—	
Part I.—Detail of Estimate for Original Works, Class A	4 & 5
Ditto ditto Class B	6 & 7
Appendix to above—	
Appendix B.—List of Class C Works	8 to 15

REVENUE.

ABSTRACT OF THE BUDGET-ESTIMATE OF REVENUE OF THE PUBLIC WORKS DEPARTMENT FROM MILITARY WORKS IN MADRAS FROM 1st APRIL 1887 TO 31st MARCH 1888.

——	Budget-Estimate, 1887-88.	Revised Estimate, 1886-87.	Budget-Estimate, 1886-87.	Actuals, 1885-86.
	Rs.	Rs.	Rs.	Rs.
In Public Works Department	25,000	16,000	30,000	25,881
In Civil and Military Departments	...	...	...	...
Total ...	25,000	16,000	30,000	25,881

CHARGES.

ABSTRACT OF THE BUDGET-ESTIMATE OF EXPENDITURE OF THE PUBLIC WORKS DEPARTMENT OF MILITARY WORKS IN MADRAS FOR THE YEAR FROM 1st APRIL 1887 TO 31st MARCH 1888.

——	Reference to Detailed Estimate.	Budget-Estimate, 1887-88.	Revised Estimate, 1886-87.	Budget-Estimate, 1886-87.	Actuals, 1885-86.
		Rs.	Rs.	Rs.	Rs.
Original Works. In progress ...	...	41,060	1,85,200	2,08,035	1,85,232
Original Works. Not commenced.	...	1,01,540			
Repairs ... ... Ordinary ...	...	3,00,000	3,17,700	3,10,465	1,73,187
Repairs ... ... Special ...	...	...			
Establishment	...	1,03,000	1,17,500	1,20,700	83,263
Tools and Plant	...	4,400	5,000	5,200	3,563
Suspense Account	...	...	...	...	...
Total ...	...	5,50,000	6,25,400	6,44,400	4,45,245

ABSTRACT OF THE CHARGES TO BE INCURRED BY THE PUBLIC WORKS DEPARTMENT FROM IMPERIAL FUNDS AND CONTRIBUTIONS IN BOTH INDIA AND ENGLAND.

——	Budget-Estimate, 1887-88. Original Works. In progress.	Not commenced.	Total.	Repairs.	Establishment.	Tools and Plant.	Suspense Account.	Barrack Department.	Total.	Revised Estimate, 1886-87.	Budget-Estimate, 1886-87.	Actuals, 1885-86.
Provision from Imperial Funds.	Rs.	Rs.	Rs.	Rs.	Rs.	Rs.	Rs.	Rs.	Rs.	Rs.	Rs.	Rs.
In India ...	41,060	1,01,540	1,42,600	3,00,000	1,03,000	4,400	...	...	5,50,000	6,25,400	6,44,400	4,45,245
In England.	...	...	...	...	...	...	..	..	...	—2,000	...	— 236
Total ..	41,060	1,01,540	1,42,600	3,00,000	1,03,000	4,400	..	...	5,50,000	6,23,400	6,44,400	4,45,009
Provision from Contributions.												
In India ...	...	...	...	...	...	...	...	...	...	...	...	72
Grand Total.	41,060	1,01,540	1,42,600	3,00,000	1,03,000	4,400	...	...	5,50,000	6,23,400	6,44,400	4,45,081

STATEMENT SHOWING THE WORKS ON WHICH THE OUTLAY IN ENGLAND ABOVE PROVIDED FOR IS TO BE INCURRED.

——	Budget-Estimate, 1887-88. Original Works. In progress.	Not commenced.	Total.	Tools and Plant.	Suspense Account.	Total.	Revised Estimate, 1886-87.	Budget-Estimate, 1886-87.	Actuals, 1885-86.
							Rs.		Rs.
	...	...	...	...	...	...	2,000	...	236
Total ...	...	...	...	...	...	...	2,000	...	236

IMPERIAL.
MILITARY WORKS.

PART

DETAIL OF THE BUDGET-ESTIMATE FOR

CLASS A

Head of Classification.	Executive Division.	Locality.	Item No.	Projects and Works.	Amount of Estimate.
					Rs.
				IMPERIAL ORDINARY.	
				Military.	
				Original Works.	
(1) *Accommodation for troops*— Buildings for European troops in the plains. Permanent.	West Coast.	Malapuram ...	1	Constructing a barracks for accommodating 50 additional men and a canteen.	1,35,802
Accommodation for Native troops.	Presidency.	Bangalore ...	2	Public buildings for a regiment of Native infantry.	21,636
	Trichinopoly.	Trichinopoly.	3	Construction of stone drains required for new lines.	...
				Total ...	...

I.

ORIGINAL WORKS FOR THE YEAR 1887-88.

WORKS.

Outlay.		Grant, 1887-88.			Item No.	Remarks and References.
Actual to end of 1885-86.	Probable during 1886-87.	Works in progress.	Works not commenced.	Total.		
Rs.	Rs.	Rs.	Rs.	Rs.		
1,14,981	8,315	11,000	...		1	G.O., No. 2305 W., dated 13th September 1886; No. 560 W., dated 24th February 1887. Item No. 1, class A works, budget of 1886-87. Supplemental estimate for Rs. 38,940 was forwarded to the Government of India for sanction.
				11,000		
...	15,000	6,636	...		2	G.O., No. 2952 W., dated 29th November 1884. Item No. 11, class B works, budget of 1886-87.
...	1,000	5,140	...		3	Estimate is awaited. Item No. 13, class B works, budget of 1886-87.
				11,776		
...	...	22,776	...	22,776		

PART I—*cont.*

DETAIL OF THE BUDGET-ESTIMATE FOR CLASS B WORKS.

ORIGINAL WORKS FOR THE YEAR 1887-88.

Head of Classification.	Executive Division.	Locality.	Item No.	Projects and Works.	Amount of Estimate.	Outlay. Actual to end of 1885-86.	Outlay. Probable during 1886-87.	Grant, 1887-88. Works in progress.	Grant, 1887-88. Works not commenced.	Grant, 1887-88. Total.	Item No.	Remarks and References.
				IMPERIAL ORDINARY.	Rs.	Rs.	Rs.	Rs.	Rs.	Rs.		
				MILITARY.								
				Original Works.								
(1) *Accommodation for troops*— Buildings for European troops in the plains. Permanent.	Bellary ...	Bellary ...	1	Collar maker and wheeler's shop, Royal Artillery.	5,663	...	1,084	4,579	...		1	G.O., No. 914 W., dated 3rd April 1884. Item No. 3, class C works, budget of 1886-87.
	Nilgiri ...	Wellington ...	2	Quarters for three Apothecaries ...	...	...	...	...	16,000		2	Estimate is awaited.
	Do. ...	Do. ...	3	Quarters for a Barrack Serjeant ...	7,348	...	3,213	4,135	...		3	G.O., No. 1941 W., dated 21st August 1885.
	Presidency.	Fort St. George	4	Converting a racquet court into a covered gymnasium.	11,890	2,040	280	9,570	...		4	G.O., No. 1552 W., dated 20th June 1884. Item No. 17, class C works, budget of 1886-87.
	Chingleput.	St. Thomas' Mount.	5	Removing and reconstructing 11 cook houses attached to P/1st, Q/1st, Royal Artillery.	2, 970	...	...	...	2,970	37,254	5	G.O., No. 1111 W., dated 23-4 April 1887.
Accommodation for Native troops.	Presidency.	Bangalore ...	6	Public buildings for a regiment of Native cavalry.	30,990	...	...	...	10,000		6	G.O., No. 1302 W., dated 25th May 1886. Item No. 36, class C works, budget of 1886-87.
	Do. ...	Do. ...	7	Store rooms and workshops for the Pioneer regiment.	4,740	...	...	...	3,000	13,000	7	G.O., No. 534 W., dated 24th February 1887. Item No. 35, class C works, budget of 1886-87.
(2) *Ordnance Works* ...	Bellary ...	Bellary ...	8	Twelve Staff Sergeants' quarters, Ordnance Department.	...	...	...	..	10,000		8	Estimate is awaited.
	Presidency.	Fort St. George.	9	Adopting the existing magazine for storage of powder for Fort armament.	...	...	...	...	17,000		9	Do. do.
	Do. ...	Madras ...	10	Coal store, Ordnance Department.	...	...	...	...	9,000	36,000	10	Do. do.
(8) *Fortifications* ...	North Arcot.	Vellore ..	11	Draw bridge and gate for the for	6,450	..	...	...	3,583	3,583	11	G.O., No. 528 W., dated 7th March 1885. Item No. 54, class C works, budget of 1886-87.
				Minor Works and Reserve ...	...	...	...	...	29,987	29,987		
				Total ...	...	...	...	18,284	1,01,540	1,19,824		
				Grand Total ...	...	...	...	...	...	1,42,600		

LIST OF WORKS (OR CLASS C WORKS) OMITTED FROM THE BUDGET-ESTIMATE OF 1887-88, BUT ON WHICH EXPENDITURE MAY BE INCURRED DURING THE YEAR BY RE-APPROPRIATION FROM CLASS B WORKS.

APPENDIX B.

Head of Classification.	Executive Division.	Locality.	Item No.	Projects and Works.	Amount of Estimate.	Outlay. Actual to end of 1885-86.	Outlay. Probable during 1886-87.	Amount applied for 1887-88. Works in progress.	Amount applied for 1887-88. Works not commenced.	Amount applied for 1887-88. Total.	Item No.	Remarks and References.
				IMPERIAL ORDINARY.	Rs.	Rs.	Rs.	Rs.	Rs.	Rs.		
				MILITARY.								
				Original Works.								
(1) *Accommodation for troops*— Buildings for European troops in the plains. Permanent.	Bellary ...	Bellary ...	1	Armourer's shop, 2nd Light Cavalry.	2,695	...	...	...	2,695		1	G.O., No. 2266 W., dated 14th September 1881. Item No. 6, class C works, budget of 1886-87.
	Do. ...	Do. ...	2	A new gun-shed, Royal Artillery.	...	...	...	...	3,970		2	Estimate is awaited.
	Do. ...	Do. ...	3	Swimming-bath, British infantry.	7,644	...	...	...	7,644		3	G.O., No. 2434 W., dated 19th October 1885. Item No. 4, class C works, budget of 1886-87.
	Do. ...	Do. ...	4	Infectious disease ward and cook-house, Station hospital.	6,140	...	...	...	6,140		4	G.O., No. 320 W., dated 7th February 1884. Item No. 5, class C works, budget of 1886-87.
	Do. ...	Do. ...	5	Alterations and additions to Military prison and adjoining buildings.	...	...	...	...	11,260		5	Estimate is awaited. Item No. 2, class C works, budget of 1886-87.
	Do. ...	Do ...	6	Armourer's shop for the Arsenal ...	...	...	...	...	4,650		6	Estimate is awaited.
	Nilgiri ...	Wellington ...	7	Gymnasium	...	...	...	...	10,000		7	Estimate is awaited. Item No. 7, class C works, budget of 1886-87.
	Do. ...	Do. ...	8	Constructing a new Lock hospital.	...	...	...	...	4,180		8	Estimate is awaited. Item No. 9, class C works, budget of 1886-87.
	Do. ...	Do. ...	9	Accommodation for a mountain battery.	...	...	...	...	10,000		9	Estimate is awaited.
	West Coast.	Calicut ...	10	Providing barrack accommodation for 100 men.	...	...	...	...	...		10	Estimate is awaited. Amount not shown by the Military Department.
	Do. ...	Cannanore ...	11	Plunge-bath for European Infantry barracks.	4,640	...	...	...	4,640		11	G.O , No. 418, dated 16th February 1876. Item No. 11, class C works, budget of 1886-87.
	Do. ...	Do. ...	12	Improving latrines for European Infantry barracks.	2,780	...	...	...	2,780		12	G.O., No. 1056 W., dated 4th April 1879. Item No. 12, class C works, budget of 1886-87.
	Do. ...	Do. ...	13	Improving the roof of regimental guard room, European Infantry barracks.	...	...	...	...	5,060		13	Estimate is awaited.
	Presidency.	Fort St. George.	14	Remodelling drainage	...	...	...	...	10,000		14	Estimate is awaited. Item No. 13, class C works, budget of 1886-87.
	Do. ...	Madras ...	15	Constructing coach-houses and stables on the esplanade in front of the Body Guard lines for use of officers in Fort St. George.	...	...	...	...	15,770		15	Estimate is awaited.
	Do. ...	Bangalore ...	16	Constructing V drains around the single men's blocks.	...	...	...	...	7,830		16	Do. do.
	Do. ...	Do. ...	17	Quarters for schoolmaster and schoolmistress.	10,240	...	...	...	10,240		17	G.O., No. 2384 W., dated 20th September 1886. Item No. 19, class C works, budget of 1886-87.
				Carried over ...	...	...	...	...	...	...		

LIST OF WORKS (OR CLASS C WORKS) OMITTED FROM THE BUDGET-ESTIMATE OF 1887-88, BUT ON WHICH EXPENDITURE MAY BE INCURRED DURING THE YEAR BY RE-APPROPRIATION FROM CLASS B WORKS

APPENDIX B

Head of Classification.	Executive Division.	Locality.	Item No.	Projects and Works.	Amount of Estimate.
				Brought forward ...	Rs.
				IMPERIAL ORDINARY—*cont.*	
				MILITARY—*cont.*	
(1) *Accommodation for troops*— Buildings for European troops in the plains. Permanent.	Presidency.	Bangalore ...	18	*Original Works*—cont. New orderly room for 12th Lancers, or conversion of Quartermaster's stores into orderly room and stores.	...
	Do. ...	Do. ...	19	Quarters for Senior Apothecary, North Station hospital.	5,300
	Do. ...	Do. ...	20	Quarters for the Assistant Apothecary, North Station hospital.	4,773
	Chingleput.	St. Thomas' Mount.	21	A wheeler and collar maker's shop, West barracks.	5,660
	Do. ...	Do. ...	22	Sergeants' Mess for East barracks.	...
	Do. ...	Do. ...	23	General improvements to the drains of the cantonment.	...
	Do. ...	Do. ...	24	Quarters for three Medical Subordinates, Station hospital.	...
	Do. ...	Do. ...	25	Quarters for head-quarter's staff, Royal Artillery.	...
	Do. ...	Do. ...	26	Battery office for P/1st Royal Artillery.	...
	Do. ...	Do. ...	27	Raising the roof of harness rooms, troop lines.	4,200
	Do. ...	Do. ...	28	Wooden shed at the proof range ...	2,820
	Do. ...	Do. ...	29	Converting the disused gun shed between the North barracks and the main guard into a coffee shop, recreation room, and library.	2,520
	Do. ...	Pallávaram ...	30	One mortuary room for each of the three hospitals, Nos. 1 to 3.	...
	Do. ...	Poonamallee.	31	Improvements to the old barracks with possibility of obviating construction of the new.	...
	Do. ...	Do. ...	32	Warrant officers' quarters ...	...
	Do. ...	Do. ...	33	Two Staff Sergeants' quarters, first class.	...
	Do. ...	Do. ...	34	Coffee shop	...
				Carried over ...	...

B—*cont.*

WHICH EXPENDITURE MAY BE INCURRED DURING THE YEAR BY RE-APPROPRIATION FROM WORKS—*cont.*

Outlay.		Amount applied for 1887-88.			Item No.	Remarks and References.
Actual to end of 1885-86.	Probable during 1886-87.	Works in progress.	Works not commenced.	Total.		
Rs.	Rs.	Rs.	Rs.	Rs.		
...	...	...	6,500		18	Estimate is awaited.
...	...	...	5,300		19	G.O., No. 3385 W., dated 27th November 1883. Item No. 20, class C works, budget of 1886-87.
...	...	...	4,773		20	G.O., No. 938 W., dated 5th April 1884. Item No. 21, class C works, budget of 1886-87.
...	...	...	5,660		21	G.O., No. 2717 W., dated 3rd November 1884. Item No. 24, class C works, budget of 1886-87.
...	...	...	6,000		22	Estimate is awaited.
...	...	...	10,000		23	Do. do.
...	...	...	8,000		24	Do. do.
...	...	...	12,000		25	Do. do.
...	...	...	5,000		26	Do. do.
...	...	...	4,200		27	G.O., No. 3137 W., dated 17th December 1881. Item No. 25, class C works, budget of 1886-87.
...	...	...	2,820		28	G.O., No. 3077 W., dated 13th December 1884. Item No. 26, class C works, budget of 1886-87.
...	...	...	2,520		29	G.O., No. 1234 W., dated 28th May 1885. Item No. 27, class C works, budget of 1886-87.
...	...	...	3,000		30	Estimate is awaited. Item No. 28, class C works, budget of 1886-87.
...	...	...	5,000		31	Estimate is awaited.
...	...	...	3,500		32	Do. do.
...	...	...	6,000		33	Do. do.
...	...	...	9,000		34	Do. do.
...	...	...	...	...		

LIST OF WORKS (OR CLASS C WORKS) OMITTED FROM THE BUDGET-ESTIMATE OF 1887-88, BUT ON WHICH EXPENDITURE MAY BE INCURRED DURING THE YEAR BY RE-APPROPRIATION FROM CLASS B

APPENDIX B—*cont.*

Head of Classification.	Executive Division.	Locality.	Item No.	Projects and Works.	Amount of Estimate.
					Rs.
				Brought forward ...	...
				IMPERIAL ORDINARY—*cont*	
				Military—*cont.*	
				Original Works—cont.	
(1) *Accommodation for troops*— Buildings for Native troops.	Vizagapatam.	Vizianagrum.	35	Regimental store room for Native infantry, including storage for camp equipage	3,480
	Bellary ...	Bellary ...	36	School-house for the Native Infantry regiment.	3,030
	West Coast.	Quilon ...	37	Sepoy lines	...
	Do. ..	Mangalore ...	38	Providing drains for the lines of the Native infantry.	...
	Presidency.	Madras ..	39	Constructing two male and two female latrines for Native Infantry lines at Perambúr.	...
	Do. ...	Do. ...	40	Flushing drains for Native Infantry lines at Ráyapuram.	4,300
	Chingleput.	Pallávaram ...	41	Magazine for a Madras Infantry regiment.	4,900
	Do. ...	Do. ...	42	Armourer's shop for a Madras Infantry regiment.	2,880
	Trichinopoly.	Trichinopoly.	43	Workshops for a Pioneer regiment.	...
(2) *Ordnance Works.*	Presidency.	Madras ...	44	Compound wall round the Gunpowder Factory.	...
	Do. ...	Do. ..	45	Extra accommodation as store-rooms in the Gunpowder Factory.	...
(3) *Commissariat Buildings.*	West Coast.	Calicut ...	46	Mules and cattle shed ...	...
	Presidency.	Bangalore ...	47	Quarters for a Conductor, Transport Department.	5,800
	Do. ...	Do. ...	48	Quarters for Ambulance Sergeant, near Cattle lines, Transport Department.	...
	Do. ...	Madras ...	49	Lines for transport attendants ...	...
	Do.	Do. ...	50	Workshops and sheds for carts, doolies, &c., Transport Department.	...
	Do. ...	Do. ...	51	Construction of a shed at the Camp Equipage Depôt.	...
				Carried over ...	...

Outlay.		Amount applied for 1887-88.			Item No.	Remarks and References.
Actual to end of 1885-86.	Probable during 1886-87.	Works in progress.	Works not commenced.	Total.		
Rs.	Rs.	Rs.	Rs.	Rs.		
...	...	...	3,480		35	G.O., No. 2628 W., dated 27th October 1884. Item No. 32, class C works, budget of 1886-87.
...	...	...	3,030		36	G.O., No. 149 W., dated 17th January 1884. Item No. 33, class C works, budget of 1886-87.
...	...	...	20,000		37	Estimate is awaited.
...	...	...	6,030		38	Do. do.
...	...	...	3,000		39	Do. do.
...	...	...	4,300		40	G.O., No. 1397 W., dated 4th June 1884. Item No. 34, class C works, budget of 1886-87.
...	...	...	4,500		41	G.O., No. 334 W., dated 8th February 1886. Item No. 38, class C works, budget of 1886-87.
...	...	...	2,880		42	G.O., No. 3149 W., dated 22nd December 1884 Item No. 29, class C works, budget of 1886-87.
...	...	...	8,000		43	Estimate is awaited.
...	...	...	20,200		44	Estimate is awaited. Item No. 39, class C works, budget of 1886-87.
...	...	...	6,000		45	Estimate is awaited. Item No. 40, class C works, budget of 1886-87.
...	...	...	4,000		46	Estimate is awaited.
...	...	...	5,800		47	G.O., No. 992 W., dated 16th April 1886. Item No. 51, class C works, budget of 1886-87.
...	...	...	3,000		48	Estimate is awaited.
...	...	...	48,000		49	Estimate is awaited. Item No. 49, class C works, budget of 1886-87.
...	...	...	5,500		50	Estimate is awaited. Item No. 50, class C works, budget of 1886-87.
...	...	...	5,300		51	Estimate is awaited. Item No. 48, class C works, budget of 1886-87.
...	...	...	...	...		

LIST OF WORKS (OR CLASS C WORKS) OMITTED FROM THE BUDGET-ESTIMATE OF 1887-88, BUT ON WHICH EXPENDITURE MAY BE INCURRED DURING THE YEAR BY RE-APPROPRIATION FROM CLASS B WORKS—*concld.*

Head of Classification.	Executive Division.	Locality.	Item No.	Projects and Works.	Amount of Estimate.
				Brought forward ...	Rs. ...
				IMPERIAL ORDINARY—*cont.*	
				Military—*cont.*	
				Original Works—cont.	
(3) *Commissariat Buildings.*	Presidency.	Teynampet ...	52	Construction of a wheat godown ...	...
	Chingleput.	Guindy ...	53	Quarters for station butchers attached to slaughter-house.	...
(4) *Staff and Miscellaneous.*	Nílgiri ...	Ootacamund.	54	Water-supply, Lawrence Asylum.	...
(8) *Fortifications* ...	West Coast.	Malapuram ...	55	Constructing fortifications ...	...
	Presidency.	Fort St. George	56	Facing the *en ceinte* of Fort St. George with Portland cement.	...
	Do. ...	Do. ...	57	Demolition of Wallajah ravelin and two lunettes.	...
	Do. ...	Do. ...	58	Constructing a draw-bridge to North Gate.	...
				Total ...	...

B—*concld.*

Outlay.		Amount applied for 1887-88.			Item No.	Remarks and References.
Actual to end of 1885-86.	Probable during 1886-87.	Works in progress.	Works not commenced.	Total.		
Rs.	Rs.	Rs.	Rs.	Rs.		
...	...	...	5,950	...	52	Estimate is awaited. Item No. 46, class C works, budget of 1886-87.
...	...	...	4,730	...	53	Estimate is awaited. Item No. 52, class C works, budget of 1886-87.
...	...	...	7,000	...	54	Estimate is awaited. Item No. 55, class C works, budget of 1886-87.
...	...	...	8,000	...	55	Estimate is awaited.
...	...	...	5,000	...	56	Do. do.
...	...	...	7,426	...	57	Estimate is awaited. Item No. 53, class C works, budget of 1886-87.
...	...	...	2,680	...	58	Estimate is awaited.
...	..	...	...	...		

Madras. D.O.P.

No. 69 M. Bangalore. 19th April 1887.

From

Lt. Ross Thompson. R.E.
Executive Engineer
Presidency Division

To

The Superintending Engineer
5th Circle

Sir

I have the honor to request you will be good enough to obtain sanction of Government to the payment of Rs. 25 per month for a house hired for School Mistress Richards of the Royal Artillery.

2. The Barrack Master, Bangalore, reported to me in his Memo No. 3 dated 5th April 1887 that this lady arrived at Bangalore and requesting that Quarters may be hired for her as no public Quarters were available. On this I instructed the Sub Divisional Officer, Bangalore, to hire quarters for Mrs. Richards at Rupees 15 per month, the authorities Rate. The Sub

Sub Divisional Officer reports that the only suitable house in the neighborhood is the one lately occupied by School Master Seed: R.H.A. which is Rs. 25 per month.

3. I take this opportunity to bring to your notice that an Estimate of Rs. 10240 was sanctioned for "Constructing Quarters for the "School Master & Mistress "of the Royal Artillery" and to state that if funds could be provided in this Official year for this Building, much inconvenience & trouble and money can be saved.

I have &c.

Sd/ Ross Thompson. Lieut. R.E.
Executive Engineer
Presidency Divn

No 416.

Forwarded to the Chief Engineer & Secretary Public Department for sanction, under para 2 of G.O. No. 861 dt. 9th April 1885.

The Work referred to in para 3 is entered as item No. 18 in the Preliminary Budget of 1887-88 Appendix B Class B.

W.H. Sutton Lieut. R.E.
Bangalore Superintending Engineer
24th April 1887 5th Circle.

G.O. 861 W. 9-4-887

B. No. 1278 Wd/10 May 1887

Sanctioned
Sanctioned.

2. The Government
2. The Government
regret that no
regret that no
provision of funds
provision of funds
can at present be
can at present be
made for constructing
made for constructing
Cart
Quarters for the School
Master and Mistress
attached to the
Royal Artillery
Bangalore.
Royal Artillery
Bangalore.

W.W.
4.5.87

Jdu
6/5/87.

To
The S.E.V. Circle
Ar P.W. Accts
Military Dept
P.W.C.

P.W.C. No. 3187

(3)

No. 416.

From

The Sup.g Engr.
5th Circle

To

The Chief Engr.
P.W. Dept.

B. No 1278 Wd/10th May 1887

Dated 24th
Recd. 26th } April 1887.

School Mistress
Richards of
the Royal Artly.
=tillery-Bangalore.

Forwards copy of
a letter from Exr. Engr
Central Div. Requesting
sanction of Government
to payment of Rs 25
for a house hire for

With