Number Of Pages:- 170
Date Of Repair:-
Initial Of Referen:- Ra

P. W. DEPARTMENT.

G.O. NO. 1667
DATE:- 21-6-1887

1667/1

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

General.
Account.

Read—the following papers :—

From the Superintending Engineer,	I Circle,	dated	20th May 1887,	No. 64 G.L.	
,, ,, ,,	II ,,	,,	16th ,,	,,	three statements.
,, ,, ,,	II ,,	,,	4th June	,,	No. 78 B.C.
,, ,, ,,	III ,,	,,	14th May	,,	six statements.
,, ,, ,,	IV ,,	,,	7th ,,	,,	No. 200 E.W.
,, ,, ,,	IV ,,	,,	26th ,,	,,	,, 221 E.W.
,, ,, ,,	V ,,	,,	11th ,,	,,	,, 730.
,, ,, ,,	V ,,	,,	11th ,,	,,	,, 731.
,, ,, ,,	V ,,	,,	11th ,,	,,	,, 732.
,, ,, ,,	VI ,,	,,	12th ,,	,,	,, 265 T.J.
,, ,, ,,	VI ,,	,,	26th ,,	,,	,, 398 T.J.
,, ,, ,,	VI ,,	,,	20th ,,	,,	,, 348 T.J.
,, Consulting Architect to Government,		,,	9th ,,	,,	,, 172.

Order—dated 21st June 1887, No. 1667 W., Public Works.

In the papers read above, the Superintending Engineers and the Consulting Architect apply for funds under Provincial for Incomplete Works of 1886-87 and for Minor New Works, Repairs and Tools and Plant for 1887-88.

2. The demands under Repairs and Tools and Plant, and the allotments sanctioned against them, are shown in statement A. The demands under Communications being in excess of the budget provision, a sum of Rs. 3,740 has been transferred from the amount reserved in the budget for Civil Buildings; also the demands under Tools and Plant have been reduced to bring the total allotment within the budget provision of Rs. 35,800.

3. The "reserve" in the budget was Rs. 1,68,800, and it has since been supplemented by Rs. 36,306 (*vide* G.O., No. 1243 W., dated 7th May 1887). The total sum available for distribution is therefore Rs. 2,05,106.

4. The demands under Original Works amount to—

	RS.
Incomplete Minor Works	5,639
,, Major ,, ...	2,23,402
,, Registration Works	25,471
,, Police ,, ...	59,945
New Minor Works	38,772
,, Major ,, ...	1,23,976
,, Registration Works	54,986
,, Police ,, ...	32,783
Lump sum for Minor Works	45,025
Total ...	6,09,999

5. The allotments under Original Works are sanctioned as detailed in statements A and B, and they amount to—

	RS.
For Incomplete Minor Works	5,344
" Major "	88,828
" Registration Works	11,571
" Police "	11,820
New Minor Works	22,585
" Major "	13,400
" Registration Works	...
" Police "	3,432
Lump sum for Minor Works	31,465
Total ...	1,88,445

and a further appropriation of Rs. 8,148 has been made to meet the expenditure for maintaining the Chepâk park. The balance still left in reserve amounts to Rs. 8,513.

6. Funds have been provided for all the incomplete works brought forward by the Superintending Engineers excepting those for which provision has already been made in the final issue of the budget and in G.O., No. 1243 W., dated 7th May 1887; but in the case of new works, grants have been provided only for those works that are urgent, and for which funds have been promised.

(True Extract.)

Captain, R.E.,
Under Secy. to Govt., P.W.D.

To Superintending Engineers.
To the Consulting Architect to Government.
" Examiner, Public Works Accounts.
" Financial Department.
" Judicial "
" Educational "
" Public "
" Ecclesiastical "
" Revenue "

Exd. E. Fernandez.
Spare Copies

1667/2

GENERAL.
ACCOUNT.

Govt. of (1887) Madras.

PUBLIC WORKS.

Dated June, 21st.

Encl.

Recd.

G.O., 21st June 1887, No. 1667 W.

JUNE.

Funds

Orders on applications for — under Provincial for Incomplete Works of 1886-87 and for Minor New Works, Repairs and Tools and Plant for 1887-88.

1667/3

Accompaniment to G.O., No. 1667 W., dated 21st June 1887.

A.—Statement showing amounts applied for and those granted under Provincial.

	Amount applied for.							Amount allotted.						
	Minor Works.			Repairs.			Tools and Plant.	Minor Works.			Repairs.			Tools and Plant.
—	Civil Buildings.	Communications.	Miscellaneous Public Improvements.	Civil Buildings.	Communications.	Miscellaneous Public Improvements.		Civil Buildings.	Communications.	Miscellaneous Public Improvements.	Civil Buildings.	Communications.	Miscellaneous Public Improvements.	
	RS.	RS.	RS.	RS.	RS.	RS.	RS.	RS.	RS.	RS.	RS.	RS.	RS.	RS.
Ganjam ..	50	..	..	3,500	..	..	..	50	..	..	3,500	..	..	..
Vizagapatam ..	500	..	..	5,000	6,211	..	1,000	500	..	..	5,000	6,211	..	1,000
Godávari, Eastern	700	..	..	3,000	..	..	..	700	..	..	3,000	..	..	..
Do. Central	..	..	..	..	..	..	..	..	..	..	..	..	..	..
Do. Western	300	..	..	800	..	..	500	300	..	..	800	..	..	500
Kistna, Eastern	..	..	..	3,160	..	500	500	..	..	..	* 3,160	..	500	500
Do. Western	115	..	..	435	..	..	100	115	..	..	† 435	..	..	100
Nellore ..	600	..	..	3,000	..	..	2,100	500	..	..	3,000	..	..	1,500
Buckingham Canal	..	..	580	..	..	..	..	..	..	..	..	..	..	..
Bellary ..	700	..	..	2,000	..	..	1,000	700	..	..	2,000	..	..	1,000
Cuddapah ..	700	..	..	1,000	..	..	1,500	700	..	..	1,000	..	..	1,000
Kurnool ..	200	..	..	1,000	..	..	1,000	200	..	..	1,000	..	..	1,000
Nilgiri ..	3,000	..	..	19,000	43,300	2,000	10,000	3,000	..	..	19,000	43,300	2,000	5,000
Coimbatore ..	500	..	..	4,000	..	..	1,000	500	..	..	4,000	..	..	1,000
West Coast ..	1,000	..	..	5,000	..	..	1,500	1,000	..	..	5,000	..	..	1,000
North Arcot ..	6,400	..	..	2,000	..	..	500	3,000	..	..	2,000	..	..	500
South Arcot ..	500	..	..	1,500	..	..	2,000	500	..	..	1,500	..	..	2,000
Chingleput ..	3,100	..	..	10,000	..	..	500	3,000	..	..	10,000	..	..	500
Presidency ..	10,000	..	4,000	60,000	12,500	3,000	3,500	10,000	..	..	60,000	12,500	3,000	3,500
Public Works Workshops	..	..	..	..	..	..	3,000	..	..	..	..	..	..	3,000
Do. Stores ..	480	..	..	..	..	..	10,397	..	..	..	..	..	..	8,400
Tanjore ..	200	..	..	4,000	..	..	1,000	200	..	..	4,000	..	..	1,000
Negapatam ..	200	..	..	1,000	..	..	500	200	..	..	1,000	..	..	500
Trichinopoly ..	4,000	..	..	1,500	..	..	500	2,500	..	..	1,500	..	..	500
Madura ..	300	..	..	3,200	1,229	..	500	300	..	..	3,200	1,229	..	500
Tinnevelly ..	500	..	..	560	..	..	1,000	500	..	..	560	..	..	1,000
Architect ..	5,700	..	700	14,300	..	11,600	800	3,000	..	..	14,300	..	5,000	800
Reserve with the Government	..	..	..	..	..	..	..	8,513	..	..	..	..	..	..
Do. do. for Archæological works ..	..	..	..	..	..	..	..	..	..	..	7,305	..	..	..
Total ..	39,745	..	5,280	1,48,955	63,240	17,100	44,397	39,978	..	..	1,56,260	63,240	10,500	35,800

* Includes Rs. 160 for archæological works—*vide* No. 927 W., dated 26th March 1887.
† Includes Rs. 35 for do. do. do.

B.—Statement of requirements on account of Provincial Incomplete Works for 1886-87 and of New Works sanctioned but not commenced.

Division.	Item No.	Name of work.	Amount of estimate.	Number and date of sanction.	Past expenditure.	Balance of estimate.	Amount applied for for 1887-88		Amount allotted		Item No.	Remarks.
							For incomplete works.	For new works.	For incomplete works.	For new works.		
1	2	3	4	5	6	7	8	9	10	11	12	13
		Provincial.	RS.		RS.	RS.	RS.	RS.	RS.	RS.		
		Minor Works.										
Ganjam ..	1	Constructing a dead-house at Chicacole.	515	G.O., No. 3156 W., dated 29th November 1886.	..	515	..	515	..	..	1	No funds are available.
Do. ..	2	Purchase of a building at Russellkonda for use as the office of the General Deputy Collector.	..	....	..	..	..	1,000	..	1,000	2	From the reserve. *Vide* G.O., No. 1321 W., dated 14th May 1887.
Godávari, Western.	3	Constructing a ryots' shed at the sub-magistrate's office at Pentapad.	1,180	G.O., No. 2866 W., dated 15th November 1884.	..	1,180	..	1,180	..	..	3	No funds are available.
Bellary ..	4	Re-roofing a portion of the store-shed at the Executive Engineer's yard at Bellary.	1,418	G.O., No. 2169 W., dated 15th September 1885.	..	1,418	..	1,418	..	..	4	Do. do.
Cuddapah ..	5	Repairing district munsif's court at Nandalúr.	992	G.O., No. 272 W., dated 3rd February 1887.	297	695	695	..	695	..	5	From the reserve.
Do. ..	6	Constructing a store-shed at Cuddapah.	1,667	G.O., No. 279 W., dated 4th February 1887.	..	1,667	..	1,667	..	..	6	No funds are available.
Kurnool ..	7	Constructing three condemned cells in the district jail at Kurnool.	1,090	G.O., No. 3098 W., dated 15th December 1885.	..	1,090	..	1,090	..	..	7	Do. do.
Nílgiri ..	8	Providing lightning conductors to St. Stephen's Church, Ootacamund.	1,550	G.O., No. 1480 W., dated 7th June 1886.	..	1,550	..	1,550	..	1,550	8	From the reserve.
Do. ..	9	Providing lightning conductors to place of arms on Mountstuart, Ootacamund.	720	Do. do. ..	..	720	..	720	..	720	9	Do.
Do. ..	10	Providing lightning conductors to Mountstuart buildings, Ootacamund.	1,350	Do. do. ..	..	1,350	..	1,350	..	1,350	10	Do.
Do. ..	11	Providing lightning conductors to Government offices, Stonehouse, Ootacamund.	1,850	Do. do. ..	..	1,850	..	1,850	..	1,850	11	Do.
Do. ..	12	Providing lightning conductors to Council Chamber, Ootacamund.	730	Do. do. ..	..	730	..	730	..	730	12	Do.
Do. ..	13	Providing lightning conductors to St. Thomas' Church, Ootacamund.	1,166	G.O., No. 2813 W., dated 25th October 1886.	..	1,166	..	1,166	..	..	13	Rs. 1,166 were provided in G.O., No. 1243 W., dated 7th May 1887.
Do. ..	14	Improving the roof of St. Stephen's Church, Ootacamund.	1,469	G.O., No. 1286 W., dated 11th May 1887.	..	1,469	..	1,469	..	1,469	14	From the reserve. *Vide* G.O., No. 1286 W., dated 11th May 1887.
Do. ..	15	Supplying partitions and additional record racks for offices in the Mountstuart buildings, Ootacamund.	1,150	G.O., No. 1561 W., dated 10th June 1887.	..	1,150	..	1,150	..	1,150	15	From the reserve. *Vide* G.O., No. 1561 W., dated 10th June 1887.
Do. ..	16	Constructing 3 toll houses on the Kullar-Gúdalúr road.	2,199	G.O., No. 2171 W., dated 27th August 1886.	662	1,537	1,537	..	1,537	..	16	From the reserve.
Do. ..	17	Constructing a raised foot path from Charing Cross to Market, Ootacamund.	1,560	G.O., No. 321 W., dated 5th February 1887.	189	1,371	1,371	..	1,371	..	17	Do.
Coimbatore ..	18	Supplying and fitting iron safes for the taluk treasury at Coimbatore.	461	Superintending Engineer's register No. 49 of 1886-87.	..	461	..	461	..	461	18	Do.
Do. ..	19	Supplying and fitting iron safes for the taluk treasury at Palladam.	921	G.O., No. 788 W., dated 14th March 1887.	..	921	..	921	..	921	19	Do.
Do. ..	20	Supplying and fitting iron safes for the taluk treasury at Kollegál.	480	Superintending Engineer's register No. 51 of 1886-87.	..	480	..	480	..	480	20	Do.
Do. ..	21	Supplying and fitting iron safes for the taluk treasury at Bhavání.	457	Superintending Engineer's register No. 50 of 1886-87.	..	457	..	457	..	457	21	Do.
Do. ..	22	Supplying and fitting iron safes for the taluk treasury at Karúr.	910	G.O., No. 788 W., dated 14th March 1887.	..	910	..	910	..	910	22	Do.
Do. ..	23	Supplying and fitting iron safes for the taluk treasury at Satyamangalam.	929	Do. do. ..	..	929	..	929	..	929	23	Do.
Do. ..	24	Supplying and fitting iron safes for the taluk treasury at Uttankarai.	235	Superintending Engineer's register No. 1 of 1885-86.	..	235	..	235	..	235	24	Do.
Do. ..	25	Supplying and fitting iron safes for the taluk treasury at Yercaud.	208	Superintending Engineer's register No. 2 of 1885-86.	..	208	..	208	..	208	25	Do.
West Coast ..	26	Providing glazed shutters and sun shades over the windows of the district munsif's court at Udipi.	270	Superintending Engineer's register No. 42 of 1884-85.	..	270	..	270	..	..	26	No funds are available.
Do. ..	27	Barbed wire fencing around the district munsif's court at Putúr.	480	Superintending Engineer's register No. 2 of 1886-87.	..	480	..	480	..	..	27	Do. do.
Do. ..	28	Purchasing and fitting up a wrought-iron strong-room for use in the taluk treasury at Kásaragód.	750	G.O., No. 2674 W., dated 13th October 1886.	..	750	..	750	..	..	28	Do. do.
Do. ..	29	Alterations and improvements to the munsif's court house at Parpanangádi.	1,534	G.O., No. 1858 W., dated 12th August 1885.	..	1,534	..	1,534	..	..	29	Do. do.
Do. ..	30	Constructing a compound wall and improving the church at Malapuram.	770	G.O., No. 2051 W., dated 16th August 1886.	..	770	..	770	..	..	30	Do. do.
Do. ..	31	Supplying furniture to the church at Malapuram.	600	Do. do. ..	..	600	..	600	..	..	31	Do. do.
Do. ..	32	Providing a planked ceiling to the jail wards of the sub-magistrates' office at Kúttaparamba.	242	Superintending Engineer's register No. 10 of 1884-85.	..	242	..	242	..	..	32	Do. do.
Do. ..	33	Improvements to the treasury room attached to the taluk office at Pálghat.	247	Superintending Engineer's register No. 47 of 1886-87.	..	247	..	247	..	..	33	Do. do.

1667/4

B.—Statement of requirements on account of Provincial Incomplete Works for 1886-87 and of New Works sanctioned but not commenced—*continued*.

Division.	Item No.	Name of work.	Amount of estimate.	Number and date of sanction.	Past expenditure.	Balance of estimate.	Amount applied for for 1887-88		Amount allotted		Item No.	Remarks.
							For incomplete works.	For new works.	For incomplete works.	For new works.		
1	2	3	4	5	6	7	8	9	10	11	12	13
		PROVINCIAL.	RS.		RS.	RS.	RS.	RS.	RS.	RS.		
		Minor Works—cont.										
West Coast ..	34	Providing lightning conductor to the turret of the district munsif's court, Tellicherry.	360	Superintending Engineer's register No. 8 of 1886-87.	..	360	..	360	..	360	34	From the reserve.
Do. ..	35	Improvements to the district munsif's court at Tellicherry.	495	Superintending Engineer's register No. 29 of 1886-87.	..	495	..	495	..	..	35	No funds are available.
Tanjore ..	36	Constructing a compound wall to warders' huts at the district jail, Tanjore.	1,420	G.O., No. 2048 W., dated 16th August 1886.	1,195	225	225	..	..	..	36	No appropriation necessary under Code paragraph 1908, part III.
Negapatam ..	37	Extending the Government cemetery at Negapatam.	1,200	G.O., No. 2637 W., dated 9th October 1886.	459	741	741	..	741	..	37	From the reserve.
Do. ..	38	Constructing a compound wall round the tahsildar's office at Patukóta.	1,800	G.O., No. 2621 W., dated 6th October 1886.	..	1,800	..	1,800	..	..	38	No funds are available.
Do. ..	39	Converting the Executive Engineer's office at Negapatam into a dwelling house.	1,795	G.O., No. 1201 W., dated 2nd May 1887.	..	1,795	..	1,795	..	1,795	39	From the reserve. *Vide* G.O., No. 1201 W., dated 2nd May 1887.
Trichinopoly ..	40	Drainage scheme of the Central Jail, Trichinopoly.	1,890	G.O., No. 277 W., dated 4th February 1887.	890	1,000	1,000	..	1,000	..	40	From the reserve.
Do. ..	41	Constructing quarters for the European chief constable in charge of the police guard at the central jail, Trichinopoly.	1,860	G.O., No. 1514 W., dated 29th June 1886.	..	1,860	..	1,860	..	1,860	41	From the reserve. *Vide* G.O., No. 1429 W., dated 25th May 1887.
Madura ..	42	Surveying and estimating the cost of system of roads and other improvements proposed to be carried out at Kodaikánal.	500	G.O., No. 1101 W., dated 21st April 1887.	..	500	..	500	..	500	42	From the reserve. *Vide* G.O., No. 1101 W., dated 21st April 1887.
Tinnevelly ..	43	Additions and alterations to the huzur treasury at Kokarakulam.	2,070	G.O., No. 147 W., dated 18th January 1886.	..	2,070	..	2,070	..	2,070	43	From the reserve. *Vide* G.O., No. 1279 W., dated 11th May 1887.
Do. ..	44	Improvements to the sub-magistrate's office at Tuticorin.	1,580	G.O., No. 1490 W., dated 3rd June 1887.	..	1,580	..	1,580	..	1,580	44	From the reserve. *Vide* G.O., No. 1490 W., dated 3rd June 1887.
Architect ..	45	Additions and alterations to the laboratory of the Presidency College, Madras.	1,847	G.O., No. 3055 W., dated 18th December 1885.	1,777	70	70	..	..	..	45	No appropriation necessary under Code paragraph 1908, part III.
Do. ..	46	Providing second boat for the floating latrine at Chepák.	1,963	G.O., No. 597 W., dated 28th February 1887.	..	1,963	..	1,963	..	..		
		Total ..	..	....	..	..	5,639	38,772	5,344	22,585		
		Major Works.										
Godávari, Eastern.	47	Sub-magistrate's office at Pithápuram.	8,983	G.O., No. 1928 W., dated 20th August 1885.	10,045	..	905	..	905	..	47	From the reserve. Revised estimate awaited.
Do. ..	48	Do. do. at Tuni ..	9,436	Do. do. ..	5,709	3,727	2,286	..	2,286	..	48	From the reserve.
Do. ..	49	Constructing a dispensary at Bhadráchalam.	4,246	G.O., No. 1804 W., dated 3rd August 1885.	839	3,407	3,407	..	3,407	..	49	Do.
Do. ..	50	Constructing a residence for the Executive Engineer at Dowlaishweram.	12,500	G.O., No. 788 W., dated 31st March 1885.	8,909	3,591	2,564	..	2,564	..	50	Do.
Do. ..	51	Constructing a verandah to the sea custom office at Cocanada and re-roofing a godown attached to it.	3,440	G.O., No. 755 W., dated 11th March 1887.	..	3,440	..	3,440	..	..	51	No funds are available.
Godávari, Western.	52	Constructing a first-class taluk office at Bhímavaram.	22,650	G.O., No. 3563, dated 20th December 1875.	21,701	949	949	..	949	..	52	From the reserve.
Do. ..	53	Constructing a first-class taluk office at Narsápur.	22,900	Do. do. ..	..	22,900	..	10,000	..	10,000	53	From the reserve. *Vide* G.O., No. 1360 W., dated 17th May 1887.
Buckingham Canal.	54	Training the Adyar river ..	17,496	G.O., No. 1090 W., dated 19th April 1887.	..	17,496	..	2,000	..	2,000	54	From the reserve. Reported by the Superintending Engineer to be urgent.
Bellary ..	55	Collector's office at Anantapur ..	55,000	G.O., No. 3498 W., dated 6th December 1883.	49,902	14,388	14,388	..	10,000	..	55	From the reserve.
Do. ..	56	Residence for the Collector at Anantapur.	28,190	G.O., No. 2196 W., dated 3rd September 1886.	15,997	12,193	10,000	..	10,000	..	56	Do.
Cuddapah ..	57	Taluk office at Pulivendla ..	22,150	G.O., No. 2744 W., dated 7th November 1881.	22,723	..	720	..	720	..	57	Do.
Nílgiri ..	58	Constructing a combined bench magistrates' court and third-class police station at Kótagiri.	8,060	G.O., No. 902 W., dated 15th April 1885.	5,442	2,618	2,618	..	2,618	..	58	Do.
Do. ..	59	Extending the organ chamber, St. Stephen's Church, Ootacamund.	3,680	G.O., No. 3123 W., dated 24th November 1886.	2,655	1,025	1,025	..	1,025	..	59	Do.
Do. ..	60	Constructing a museum at Ootacamund.	6,410	G.O., No. 647 W., dated 3rd March 1887.	999	5,411	5,411	..	..	..	60	Work ordered to be postponed. *Vide* G.O., No. 1272 W., dated 10th May 1887.
Do. ..	61	Constructing quarters for the non-commissioned officers of the "Queen's Own" Sappers and Miners, Ootacamund.	4,160	G.O., No. 904 W., dated 2nd April 1886.	..	4,160	..	4,160	..	..	61	No funds are available.
Do. ..	62	Improving and metalling the main road from Ootacamund to Gúdalúr.	2,20,000	G.O., No. 1285 W., dated 23rd May 1884.	2,16,180	3,820	3,820	..	3,820	..	62	From the reserve.
Do. ..	63	Constructing an overseer's shed and outhouses at Cherambádi.	6,020	G.O., No. 1105 W., dated 3rd May 1886.	3,000	3,020	3,020	..	3,020	..	63	Do.
Do. ..	64	Constructing a wooden bridge at Barliyár.	4,940	G.O., No. 1418 W., dated 4th June 1886.	4,200	740	740	..	740	..	64	Do.

B.—*Statement of requirements on account of Provincial Incomplete Works for 1886-87 and of New Works sanctioned but not commenced—continued.*

Division.	Item No.	Name of work.	Amount of estimate.	Number and date of sanction.	Past expenditure.	Balance of estimate.	Amount applied for for 1887-88		Amount allotted		Item No.	Remarks.
							For incomplete works.	For new works.	For incomplete works.	For new works.		
1	2	3	4	5	6	7	8	9	10	11	12	13
		PROVINCIAL. *Major Works*—cont.	RS.		RS.	RS.	RS.	RS.	RS.	RS.		
Nilgiri ..	65	Constructing eight cart stands on the road from Kullar to Ootacamund.	6,100	G.O., No. 58 W., dated 7th January 1886.	1,142	4,958	4,958	..	..	..	65	Rs. 1,000 were provided in G.O., No. 1243 W., dated 7th May 1887.
Do. ..	66	Constructing a road on Mountstuart Hill, Ootacamund.	10,855	G.O., No. 2005 W., dated 11th August 1886.	8,500	2,355	2,355	..	2,355	..	66	From the reserve.
Do. ..	67	Fencing the Ootacamund lake with barbed wire.	7,200	G.O., No. 1429 W., dated 7th June 1886.	4,203	2,997	2,997	..	2,997	..	67	Do.
Do. ..	68	Improving the water supply of that portion of Ootacamund lying north of the lake.	1,70,000	G.O., No. $\frac{1545\ W.}{A}$, dated 18th June 1886.	1,10,085	59,915	5,000	..	..	..	68	Rs. 60,000 were provided in the budget.
Do. ..	69	Erecting Adam memorial fountain at Ootacamund.	16,850	G.O., No. 1565 W., dated 21st June 1886.	15,642	..	2,208	..	2,208	..	69	From the reserve.
Coimbatore ..	70	Constructing a close prison at Coimbatore.	19,582	G.O., No. 722 W., dated 9th March 1887.	11,717	7,865	1,404	..	1,404	..	70	Do.
Do. ..	71	Additions and alterations to the quarters of the Superintendent, Central Jail, Salem.	3,600	G.O., No. 1747 W., dated 16th July 1884.	2,604	996	996	..	996	..	71	Do.
Do. ..	72	Constructing quarters for the deputy jailor attached to the central jail, Salem.	3,660	G.O., No. 1752 W., dated 17th July 1884.	2,852	808	808	..	808	..	72	Do.
Do. ..	73	Re-building a portion of the district munsif's court house at Námakal.	3,595	G.O., No. 2915 W., dated 5th November 1886.	2,514	1,081	1,081	..	1,081	..	73	Do.
Do. ..	74	Constructing a district munsif's court at Karúr.	32,590	G.O., No. 2508 W., dated 25th September 1886.	..	32,590	..	10,000	..	..	74	No funds are available.
Do. ..	75	Additions to the central jail, Salem.	6,340	G.O., No. 1231 W., dated 28th May 1885.	..	6,340	..	6,340	..	..	75	Do. do.
West Coast ..	76	Law courts at Calicut	1,04,570	G.O., No. 2049 W., dated 16th August 1886.	1,03,918	652	652	..	652	..	76	From the reserve.
Do. ..	77	Improvements to the munsif's court at Betatnad.	4,295	G.O., No. 2002 W., dated 28th August 1885.	2,000	2,295	2,295	..	..	..	77	Rs. 2,295 were provided in G.O., No. 1243 W., dated 7th May 1887.
Do. ..	78	Renewing the roof of the Government church at Cochin.	20,680	G.O., No. 242 W., dated 27th January 1887.	14,616	6,064	6,064	..	..	..	78	Rs. 5,680 were provided in the budget.
Do. ..	79	Constructing an office for the General Charge Deputy Collector at Putúr.	10,960	G.O., No. 3023 W., dated 16th December 1885.	..	10,960	..	5,000	..	..	79	No funds are available.
Do. ..	80	Constructing a sea custom house, store shed, &c., at Cochin.	17,940	G.O., No. 2427 W., dated 2nd October 1884.	..	17,940	..	8,000	..	..	80	Rs. 10,000 were provided in G.O., No. 1243 W., dated 7th May 1887.
Do. ..	81	Providing additional accommodation to the lunatic asylum at Calicut.	10,346	G.O., No. 2876 W., dated 18th November 1884.	..	10,346	..	10,346	..	..	81	*Vide* G.O., No. 33 W., dated 6th January 1886. No funds are necessary at present.
Do. ..	82	Constructing a sea custom house at Ponáni.	4,030	G.O., No. 511 W., dated 6th March 1885.	..	4,030	..	4,030	..	..	82	No funds are available.
Do. ..	83	Constructing four new cells in the district jail, Calicut.	3,200	G.O., No. 926 W., dated 18th April 1885.	..	3,200	..	1,400	..	1,400	83	In addition to the budget grant of Rs. 1,800. From the reserve.
Do. ..	84	Constructing a first-class tahsildar's office at Badagara.	31,000	G.O., No. 2380 W., dated 12th October 1885.	..	31,000	..	10,000	..	..	84	No funds are available.
Do. ..	85	Constructing a first-class tahsildar's office at Perinthalamana.	34,070	Do. do. ..	..	34,070	..	10,000	..	..	85	Do. do.
Do. ..	86	Improving the road from Vayitri to Gúdalúr (Sholadi bridge).	4,10,000	G.O., No. 2412 W., dated 15th October 1885.	14,856	3,95,144	7,584	..	7,584	..	86	From the reserve.
Do. ..	87	Constructing a revetment for the protection of the town of Ponáni.	4,280	G.O., No. 2723 W., dated 16th Ocober 1886.	3,295	985	985	..	985	..	87	Do.
North Arcot ..	88	Constructing a sub-magistrate's office with outhouses at Arkónam.	14,245	G.O., No. 1939 W., dated 21st August 1885.	8,186	6,059	6,059	..	..	..	88	Rs. 6,245 were provided in the budget.
Do. ..	89	Improvements and alterations to the sub-magistrate's office at Punganúr.	4,480	G.O., No. 1306 W., dated 25th May 1886.	2,410	2,070	2,070	..	2,070	..	89	From the reserve.
South Arcot ..	90	Constructing a first-class taluk office at Tindivanam.	..	....	..	..	..	24,750	..	..	90	No funds are available.
Do. ..	91	Constructing an embankment for the Gadalam river to protect the town of Tirupápuliyár from floods.	8,550	G.O., No. 361 W., dated 10th February 1886.	6,022	2,528	2,528	..	2,528	..	91	From the reserve.
Chingleput ..	92	Completing the upper story of the Agricultural College at Saidápet.	24,520	G.O., No. 1792 W., dated 15th July 1886.	16,096	8,424	2,274	..	2,274	..	92	In addition to the budget grant of Rs. 6,150. From the reserve.
Do. .	93	Artesian boring at the Kortalayar basin.	3,400	G.O., No. 422 W., dated 10th February 1887.	3,359	41	1,841	..	1,841	..	93	From the reserve. A revised estimate of Rs. 5,200 has been received and is under disposal.
Presidency ..	94	Improving and extending the verandah of the main record-room of the Government office, Fort St. George.	4,290	G.O., No. 2074 W., dated 18th August 1886.	3,969	321	321	..	..	..	94	No appropriation necessary under Code paragraph 1908, part III.
Do. ..	95	Providing new seats for St. Mathias' Church, Madras.	2,930	G.O., No. 2722 W., dated 4th November 1884.	2,404	526	526	..	526	..	95	From the reserve.
Do. ..	96	Constructing a new gate for St. Mary's cemetery, Madras.	6,285	G.O., No. 3371 W., dated 22nd December 1886.	2,992	3,293	3,293	..	3,293	..	96	Do.
Do. ..	97	Ornamenting the ceilings of the nave of St. George's Cathedral, Madras.	2,711	G.O., No. 1492 W., dated 26th June 1885.	1,907	804	804	..	804	..	97	Do.
Do. ..	98	Putting new roof on the close prison cells in the Penitentiary, Madras.	11,200	G.O., No. 2724 W., dated 16th October 1886.	2,059	9,141	9,141	..	..	..	98	Rs. 8,700 were provided in G.O., No. 1243 W., dated 7th May 1887.

B.—Statement of requirements on account of Provincial Incomplete Works for 1886-87 and of New Works sanctioned but not commenced—*continued.*

Division.	Item No.	Name of work.	Amount of estimate.	Number and date of sanction.	Past expenditure.	Balance of estimate.	Amount applied for for 1887-88		Amount allotted		Item No.	Remarks.
							For incomplete works.	For new works.	For incomplete works.	For new works.		
1	2	3	4	5	6	7	8	9	10	11	12	13
		PROVINCIAL.	RS.		RS.	RS.	RS.	RS.	RS.	RS.		
		Major Works—cont.										
Presidency ..	99	Constructing quarters for two hospital assistants at the Penitentiary, Madras.	5,774	G.O., No. 1245 W., dated 9th May 1887.	4,960	814	814	..	814	..	99	From the reserve.
Do. ..	100	Providing additional accommodation to the lunatic asylum, Madras.	9,630	G.O., No. 1419 W., dated 17th June 1885.	8,809	821	821	..	821	..	100	Do.
Do. ..	101	Constructing a new work shed at the Penitentiary, Madras.	3,200	G.O., No. 2886 W., dated 3rd November 1886.	2,195	1,005	1,005	..	1,005	..	101	Do.
Tanjore ..	102	Tahsildar's office, Máyavaram ..	11,680	G.O., No. 342 W., dated 7th February 1887.	..	11,680	..	8,000	..	..	102	Rs. 10,000 were provided in the budget.
Negapatam ..	103	Improving the district munsif's court at Mannárgudi.	5,010	G.O., No. 841 W., dated 8th August 1885.	100	4,910	4,910	..	4,910	..	103	From the reserve.
Trichinopoly ..	104	Constructing a district jail at Trichinopoly.	1,24,080	G.O., No. 2134 W., dated 29th August 1884.	51,611	..	20,000	..	..	..	104	Rs. 10,000 were provided in the budget.
Madura ..	105	Constructing a sub-magistrate's office at Madura.	17,889	G.O., No. 668 W., dated 13th March 1885.	14,889	3,000	3,000	..	3,000	..	105	From the reserve.
Do. ..	106	Re-roofing and improving the deputy tahsildar's office at Tirushuli.	3,785	G. O., No. 2754 W., dated 19th October 1886.	1,000	2,785	2,785	..	..	..	106	Rs. 2,785 were provided in G.O., No. 1243 W., dated 7th May 1887.
Tinnevelly ..	107	Constructing a subsidiary jail for the taluk office at Otapidáram.	6,510	G.O., No. 777 W., dated 21st January 1887.	..	6,510	..	6,510	..	..	107	No funds are available.
Architect ..	108	Additions to the College of Engineering at Chepák.	90,066	G.O., No. 2547 W., dated 29th September 1886.	29,241	60,825	60,825	..	..	..	108	Rs. 50,000 were provided in the budget.
Do. ..	109	Extending the south beach marina, Madras.	12,353	G.O., No. 3224 W., dated 6th December 1886.	7,837	4,516	4,516	..	..	..	109	Rs. 4,353 were provided in G.O., No. 1243 W., dated 7th May 1887.
Do. ..	110	Continuing the dwarf wall along the western side of the beach road, Madras.	11,834	G.O., No. 212 W., dated 26th January 1886.	9,335	2,499	2,499	..	..	..	110	Rs. 2,505 were provided in G.O., No. 1243 W., dated 7th May 1887.
Do. ..	111	Constructing covered passages for the ophthalmic hospital, Madras.	11,010	G.O., No. 723 W., dated 9th March 1887.	9,192	1,818	1,818	..	1,818	..	111	From the reserve.
Do. ..	112	Watering trees and plants in the Chepák park during 1886-87.	3,444	G.O., No. 1621 W., dated 25th June 1886.	3,202	242	242	..	..	..	112	No appropriation necessary under Code paragraph 1908, part III.
Do. ..	113	Planting the foreshores of the Madras south beach from Public Works offices to the Hindu burial ground.	4,768	G.O., No. 294 W., dated 2nd February 1886.	4,748	20	20	..	..	..	113	Do. do.
Do. ..	114	Constructing a latrine for the Senate House at Chepák.	6,600	G.O., No. 463 W., dated 23rd February 1886.	6,390	210	50	..	..	..	114	Do. do.
		Total ..	..	....	..	..	2,23,402	1,23,976	88,828	13,400		
		Registration.										
Godávari, Central	115	Sub-registrar's office at Razole ..	2,750	G.O., No. 2989 W., dated 22nd October 1883.	2,196	554	554	..	554	..	115	From the reserve.
Godávari, Western.	116	Sub-registrar's office at Tanuku ..	3,090	G.O., No. 135 W., dated 17th January 1887.	163	2,927	2,927	..	2,927	..	116	Do.
Do. ..	117	Sub-registrar's office at Bhimavaram.	2,540	G.O., No. 1202 W., dated 21st April 1883.	..	2,540	..	2,540	..	..	117	No funds are available.
Nellore ..	118	Sub-registrar's office at Addanki ..	2,970	G.O., No. 2882 W., dated 18th November 1884.	2,207	763	763	..	763	..	118	From the reserve.
Cuddapah ..	119	Registrar's office at Cuddapah ..	5,192	G.O., No. 1493 W., dated 12th June 1886.	500	4,692	4,692	..	..	..	119	Rs. 4,692 were provided in G.O., No. 1243 W., dated 7th May 1887.
Do. ..	120	Sub-registrar's office at Chitvél ..	2,040	G.O., No. 1232 W., dated 14th May 1884.	741	1,299	1,299	..	1,299	..	120	From the reserve.
Do. ..	121	Sub-registrar's office at Váyalpád.	2,435	G.O., No. 719 W., dated 23rd March 1885.	2,071	364	364	..	..	..	121	No appropriation is necessary under Code paragraph 1908, part III.
Coimbatore ..	122	Sub-registrar's office at Kollegál.	2,630	G.O., No. 1790 W., dated 14th July 1882.	..	2,630	..	2,630	..	..	122	Rs. 2,630 were provided in G.O., No. 1243 W., dated 7th May 1887.
Do. ..	123	Sub-registrar's office at Gobichettipalayam.	2,680	G.O., No. 278 W., dated 4th February 1887.	..	2,680	..	2,680	..	..	123	No funds are available.
Do. ..	124	Sub-registrar's office with compound-wall at Tiruchengód.	2,265	G.O., No. 1126 W., dated 6th May 1884.	1,662	603	603	..	603	..	124	From the reserve.
Do. ..	125	Sub-registrar's office at Vániyambádi.	1,975	G.O., No. 1620 W., dated 27th June 1884.	..	1,975	..	1,975	..	..	125	No funds are available.
Do. ..	126	Adding a record-room to the sub-registrar's office at Avanáshi.	880	G.O., No. 2867 W., dated 2nd November 1886.	..	880	..	880	..	..	126	Do. do.
West Coast ..	127	Sub-registrar's office at Putúr ..	3,120	G.O., No. 3330 W., dated 22nd November 1883.	1,000	2,120	2,120	..	..	..	127	Rs. 2,120 were provided in G.O., No. 1243 W., dated 7th May 1887.
Do. ..	128	Sub-registrar's office at Udipi ..	3,370	G.O., No. 856 W., dated 28th March 1884.	1,200	2,170	2,170	..	1,000	..	128	In addition to Rs. 1,170 provided in G.O., No. 1243 W., dated 7th May 1887.
Do. ..	129	Sub-registrar's office at Chevayur.	3,020	G.O., No. 3331 W., dated 22nd November 1883.	1,400	1,620	1,620	..	..	..	129	Rs. 1,620 were provided in the budget.
Do. ..	130	Sub-registrar's office at Kodavayur.	2,940	G.O., No. 525 W., dated 26th February 1886.	14	2,926	2,926	..	2,926	..	130	From the reserve.
Do. ..	131	Sub-registrar's office at Manjeshwar.	2,645	G.O., No. 968 W., dated 9th April 1886.	..	2,645	..	2,645	..	..	131	No funds are available.
Do. ..	132	Sub-registrar's office at Tirurangádi.	2,650	G.O., No. 3331 W., dated 22nd November 1883.	..	2,650	..	2,650	..	..	132	Do. do.
Do. ..	133	Sub-registrar's office at Kondótti.	3,020	G.O., No. 1169 W., dated 18th November 1885.	..	3,020	..	3,020	..	..	133	Do. do.
Do. ..	134	Sub-registrar's office at Wandúr ..	2,905	Do. do. ..	..	2,905	..	2,905	..	..	134	Do. do.
Do. ..	135	Sub-registrar's office at Tripriyur.	3,335	Do. do. ..	..	3,335	..	3,335	..	..	135	Do. do.
Do. ..	136	Sub-registrar's office at Chávakád ..	3,240	Do. do. ..	..	3,240	..	3,240	..	..	136	Do. do.
Do. ..	137	Sub-registrar's office at Malapuram.	2,785	Do. do. ..	..	2,785	..	2,785	..	..	137	Do. do.

1667/7

B.—Statement of requirements on account of Provincial Incomplete Works for 1886-87 and of New Works sanctioned but not commenced—*continued.*

Division.	Item No.	Name of work.	Amount of estimate.	Number and date of sanction.	Past expenditure.	Balance of estimate.	Amount applied for for 1887-88		Amount allotted		Item No.	Remarks.
							For incomplete works.	For new works.	For incomplete works.	For new works.		
1	2	3	4	5	6	7	8	9	10	11	12	13
		PROVINCIAL.	RS.		RS.	RS.	RS.	RS.	RS.	RS.		
		Registration—cont.										
West Coast ..	138	Sub-registrar's office at Támrachéri.	2,926	G.O., No. 1901 W., dated 17th August 1886.	..	2,926	..	2,926	..	..	138	No funds are available.
Do. ..	139	Sub-registrar's office at Kúttaparamba.	3,060	G.O., No. 3331 W., dated 22nd December 1883.	..	3,060	..	3,060	..	..	139	Work cancelled. *Vide* G.O., No. 610 W., dated 14th March 1885.
Do. ..	140	Sub-registrar's office at Vittal ..	3,240	G.O., No. 1148 W., dated 7th May 1884.	..	3,240	..	3,240	..	..	140	No funds are available.
Do. ..	141	Registrar's office at Tellicherry ..	7,225	G.O., No. 1248 W., dated 16th May 1884.	..	7,225	..	7,225	..	..	141	Do. do.
Do. ..	142	Sub-registrar's office at Mannarghat.	2,450	G.O., No. 438 W., dated 9th February 1883.	1,570	880	880	..	880	..	142	From the reserve.
Do. ..	143	Providing additional accommodation for the sub-registrar's office at Vetalapudiyangádi.	1,350	G.O., No. 2926 W., dated 26th November 1884.	..	1,350	..	1,350	..	..	143	No funds are available.
North Arcot ..	144	Sub-registrar's office at Tirupati ..	2,320	G.O., No 3047 W., dated 26th October 1883.	1,701	619	619	..	619	..	144	From the reserve.
South Arcot ..	145	Sub-registrar's office at Villupuram.	3,020	G.O., No. 14[illegible] W., dated 12th June 1886.	1,000	2,020	2,020	..	..	..	145	Rs. 2,020 were provided in G.O., No. 1243 W., dated 7th May 1887.
Do. ..	146	Sub-registrar's office at Tindivanam.	3,100	G.O., No. 1305 W., dated 25th May 1886.	..	3,100	..	3,100	..	..	146	No funds are available.
Chingleput ..	147	Sub-registrar's office at Uttaramallur.	2,800	G.O., No. 967 W., dated 9th April 1886.	..	2,800	..	2,800	..	..	147	Do. do.
Madura ..	148	Sub-registrar's office at Tirumangalam.	2,864	G.O., No. 2592 W., dated 23rd October 1885.	950	1,914	1,914	..	..	..	148	Rs. 1,914 were provided in G.O., No. 1243 W., dated 7th May 1887.
		Total ..	..	....	..	..	25,471	54,986	11,571	..		
		Police.										
Kistna, Eastern.	149	Constructing two head and ten constables' huts at Bezváda.	4,538	G.O., No. 526 W., dated 7th March 1886.	408	4,130	4,130	..	..	..	149	Rs. 3,738 were provided in G.O., No. 1243 W., dated 7th May 1887.
Bellary ..	150	Constructing seven police huts at Vanavole.	2,928	G.O., No. 88 W., dated 11th January 1887.	..	2,928	..	2,928	..	..	150	Rs. 2,928 were provided in G.O., No. 1243 W., dated 7th May 1887.
Kurnool ..	151	Constructing a residence with outhouses and office for the Assistant Superintendent of Police at Kandalapuram.	10,599	G.O., No. 2025 W., dated 16th December 1885.	110	10,489	6,000	..	6,000	..	151	From the reserve.

1667/8

Division.	Item No.	Name of work.	Amount of estimate.	Number and date of sanction.	Past expenditure.	Balance of estimate.	Applied: For incomplete works.	Applied: For new works.	Allotted: For incomplete works.	Allotted: For new works.	Item No.	Remarks.
Do. ..	152	Nine constables' huts at Pattikonda.	2,903	G.O., No. 923 W., dated 26th March 1887.	..	2,903	..	2,903	..	..	152	No funds are available.
Do. ..	153	Police hospital with outhouses at Kandalapuram.	2,257	G.O., No. 3025 W., dated 16th December 1885.	..	2,257	..	2,257	..	..	153	Do. do.
Nílgiri ..	154	Extending and improving the police station at Musingudi.	3,020	G.O., No. 1541 W., dated 8th June 1887.	..	3,020	..	3,020	..	..	154	From the reserve. *Vide* G.O., No. 1541 W., dated 8th June 1887.
Do. ..	155	Extending and improving the police huts at Pykara.	1,500	G.O., No. 814 W., dated 16th March 1887.	..	1,500	..	1,500	..	..	155	No funds are available.
Do. ..	156	Extending and improving the police huts at Kalhatti.	1,550	G.O., No. 922 W., dated 26th March 1887.	..	1,550	..	1,550	..	..	156	Do. do.
West Coast ..	157	Additions and improvements to the office of the Superintendent of Police, Mangalore.	9,200	G.O., No. 2105 W., dated 25th August 1884.	3,000	6,200	6,200	..	..	..	157	Rs. 6,200 were provided in G.O., No. 1243 W., dated 7th May 1887.
Do. ..	158	Constructing a residence for the Assistant Superintendent of Police at Malapuram.	13,660	G.O., No. 3034 W., dated 16th December 1885.	7,222	6,438	6,438	..	2,000	..	158	In addition to Rs. 3,660, provided in the budget.
Do. ..	159	Constructing a police station house at Uppinangadi.	2,775	G.O., No. 18 W., dated 7th January 1884.	..	2,775	..	2,775	..	..	159	Work cancelled. *Vide* G.O., No. 1429 W., dated 7th June 1884.
Do. ..	160	Constructing a third-class police station house at Iritti.	1,240	G.O., No. 2373 W., dated 25th September 1884.	..	1,240	..	1,240	..	..	160	No funds are available.
South Arcot ..	161	Third-class police station at Kanagarapat.	1,460	G.O., No. 2274 W., dated 30th September 1885.	434	1,026	1,026	..	1,026	..	161	From the reserve.
Presidency ..	162	Constructing reserve police lines at Pudupet, Madras.	27,785	G.O., No. 53 W., dated 8th January 1887.	5,461	22,324	22,324	..	..	..	162	Rs. 16,000 were provided in G.O., No. 1243 W., dated 7th May 1887.
Do. ..	163	Adding an upper story to the office of the Deputy Commissioner of Police, Madras.	10,290	G.O., No. 270 W., dated 3rd February 1887.	2,537	7,753	7,753	..	..	..	163	Rs. 7,790 were provided in the budget.
Tanjore ..	164	Constructing ten police huts at Nandalar Chowky.	3,945	G.O., No. 2344 W., dated 9th October 1885.	..	3,945	..	3,945	..	227	164	From the reserve. *Vide* G.O., No. 1326 W., dated 14th May 1887.
Do. ..	165	Constructing eleven police huts at Sannamangalam.	3,585	G.O., No. 2344 W., dated 9th October 1885.	..	3,585	..	3,585	..	19	165	Do. do.
Do. ..	166	Constructing nine police huts at Velangudi.	3,130	Do. do. ..	..	3,130	..	3,130	..	67	166	Do. do.
Do. ..	167	Constructing five police huts at Kovilkandangudi.	1,690	Do. do. ..	..	1,690	..	1,690	..	99	167	Do. do.
Do. ..	168	Constructing a second-class police station house at Vallam.	2,260	G.O., No. 943 W., dated 28th March 1887.	..	2,260	..	2,260	..	..	168	No funds are available.
Madura ..	169	Constructing a second-class police station house and one head and five constables' huts at Ammayanáyakanúr.	3,850	G.O., No. 932 W., dated 20th April 1885.	570	3,280	3,280	..	..	..	169	Rs. 2,650 were provided in G.O., No. 1243 W., dated 7th May 1887.
Do. ..	170	Constructing a second-class police station house at Sáptúr.	4,850	G.O., No. 438 W., dated 22nd February 1886.	2,056	2,794	2,734	..	2,794	..	170	From the reserve.
		Total ..	..	..	..	..	59,945	32,783	11,820	3,432		
		Repairs.										
Architect ..	171	Maintaining the Chepák park during 1887-88.	8,148	G.O., No. 1314 W., dated 13th May 1887.	..	8,148	..	8,148	..	8,148	171	From the reserve.

B. Statement of requirements on account of Provincial Incomplete Works for 1886-87 and of new works sanctioned but not commenced.

Division	Item No.	Name of Work	Amount of estimate	Number and date of sanction	Past expenditure	Balance of estimate	Amount applied for 1887-88		Amount allotted		Item No.	Remarks
							For incomplete work	For new work	For incomplete work	For new work		
1	2	3	4	5	6	7	8	9	10	11	12	13
		Provincial Minor Works.										
Ganjam	1	Constructing a dead house at Chicacole	515	G.O. No: 3156 W d/29th Nov/86	..	515	..	515	..	.	1	No funds are available
Do	2	Purchase of a building at Russelkondah for use as the office of the General Deputy Collector	..		..	..	..	1,000	..	1,000	2	From the reserve, vide G.O. No: 1321 W of 14th May/87
Godavari Western	3	Constructing a ryot's shed at the Sub-magistrate's office at Pentapad	1,180	G.O. No: 2866 W of 15th Nov 1884	..	1,180	..	1,180	..	..	3	No funds are available

Accompaniment to G. O. No. 1667 W. of 21-6-87

1

A.— Statement showing amounts applied for and those granted under Provincial.

1667/10

	Amount applied for							Amount allotted							
	Minor works			Repairs			Tools and Plant	Minor works			Repairs			Tools and Plant	
	Civil Buildings	Communications	Mis. Public Impts.	Civil Buildings	Communications	Mis. Public Impts.		Civil Buildings	Communications	Mis. Public Impts.	Civil Buildings	Communications	Mis. Public Impts.		
Ganjam	50			3,500				50			3,500			-	
Vizagapatam	500			5,000	6,211		1,000	500			5,000	6,211		1,000	
Godavari Eastern	700			3,000				700			3,000			-	
Do. Central								-			-			-	
Do. Western	300			800			500	300			800			500	
Kistna Eastern				3,160		500	500	-			3,160*		500	500	* Includes Rs. 160 for Archaeological works vide 927 Way 24-3-87
Do. Western	115			435			100	115			435†			100	† Includes Rs. 35 - Do. - Do.
Nellore	600			3000			2,100	500			3000			1,500	
Buckingham Canal			580					-			-			-	
Bellary	700			2,000			1,000	700			2,000			1,000	
Cuddapah	700			1,000			1,500	700			1,000			1,000	
Kurnool	200			1,000			1,000	200			1,000			1,000	
Nilgiri	3,000			19,000	43,300	2,000	10,000	3000			19,000	43,300	2,000	6,000	
Coimbatore	500			4,000			1,000	500			4,000			1,000	
West Coast	1,000			5,000			1,500	1,000			5,000			1,000	
North Arcot	6,400			2,000			500	3,000			2,000			500	
South Arcot	500			1,500			2,000	500			1,500			2,000	
Chingleput	3,100			10,000			500	3,000			10,000			500	
Presidency	10,000		4,000	60,000	12,500	3,000	3,500	10,000			60,000	12,500	3,000	3,500	
Public Works Workshops							3,000	-			-			3,000	
Public Works Stores	480						10,397	-			-			8,400	
Tanjore	200			4,000			1,000	200			4,000			1,000	
Negapatam	200			1,000			500	200			1,000			500	
Trichinopoly	4,000			1,500			500	2,500			1,500			500	
Madura	300			3,200	1,229		500	300			3,200	1,229		500	
Tinnevelly	500			560			1,000	500			560			1,000	
Architect	6,700		700	14,300		11,600	800	3,000			14,300		5,000	850	
Reserve with the Govt								8510 ~~4,555~~							
Do. Do. for Archaeological works											- 7,305				
Total	~~39,245~~ 39,746	-	5,280	~~1,43,955~~ 1,48,956	~~57,029~~ 63,240	17,100	~~43,397~~ 44,397	~~34,420~~	-	-	1,58,260	63,240	10,500	35,800	

1667/10

2

166/12

		and additional record racks for offices in the Mount Stuart Building, Ootacamund	1,150	G. O. No: 1561 W of 10th June 1887	"	1,150	"	1,150	"	1,150	15	Do — Do — Vide G. O. No: 1561 W of 10th June /87 [illegible]
Coimbatore	~~16~~ 18	Supplying & fitting iron safes for the taluk treasury at Coimbatore	461	S. Ei. Register No: 49 of 1886-87	"	461	"	461	"	461	18 ~~16~~	From the reserve ~~Do — Do~~
Do	~~17~~ 19	-Do-Do-Do at Palladam	921	G. O. No: 788 W of 14th March 1887	"	921	"	921	"	921	19 ~~17~~	Do — Do —
Do	~~18~~ 20	-Do-Do-Do-at Kollegal	480	S. Ei. Register No: 51 of 1886-87	"	480	"	480	"	480	20 ~~18~~	Do — Do —
Do	~~19~~ 21	-Do-Do-Do-at Bhavani	457	-Do-Do- Do-50 of 1886-87	"	457	"	457	"	457	21 ~~19~~	Do — Do —
Do	~~20~~ 22	-Do-Do-Do-at Karur	910	G. O. No: 788 W of 14th March 1887	"	910	"	910	"	910	22 ~~20~~	Do — Do —
Do	~~21~~ 23	-Do-Do-Do. at Satyamangalam	929	-Do — Do — Do	"	929	"	929	"	929	23 ~~21~~	Do — Do —
Do	~~22~~ 24	-Do-Do-Do-at ~~Uttengiri~~ Uttankarai	235	S. Ei. Register No: 1 of 1885-86	"	235	"	235	"	235	24 ~~22~~	Do — Do —
Do	~~23~~ 25	-Do-Do-Do at Erode	208	-Do-Do-Do 2 of 1885-86	"	208	"	208	"	208	25 ~~23~~	Do — Do —

695 21,458 695 1,420

B Statement of requirements on account of Provincial Incomplete Works for 1886-87 and of new works sanctioned but not commenced.

Division	Item No.	Name of work	Amount of Estimate	Number and date of sanction	Past expenditure	Balance of Estimate	Amount applied for 1887-88		Amount allotted		Item No.	Remarks
							For incomplete work	For new work	For incomplete work	For new work		
1	2	3	4	5	6	7	8	9	10	11	12	13
							895	21,456	895	10,920		
		Provincial Minor Works										
Nilgiri	16 ~~24~~	Constructing 3 toll houses on the Kallar Gudalur road	2,199	G.O. No. 2171 W. d/27th August 1886	662	1,537	1,537	.	1,537	.	16 ~~24~~	From the reserve
Do	17 ~~25~~	Constructing a raised foot path from Charing Cross to Market, Ootacamund	1,560	G.O. No. 321 W. of 5th February 1887	189	1,371	1,371	.	1,371	.	17 ~~25~~	Do — Do
West Coast	26	Providing glazed shutters & sun shades over the windows of the District Munsif's Court at Udipi	270	Sun. Register No. 42 of 1884-85	nil	270		270	.	.	26	No funds are available

166/11

4

Bellary	4	Reroofing a portion of the stores shed at the Executive Engineer's yard at Bellary.	1,418	G.O. No. 2159 W. d/15th Septr/85	.	1,418	.	1,418	.	.	4	No funds are available
Cuddapah	5	Repairing District Munsif's Court at Nandalur	992	G.O. No. 272 W. of 5th February 1887	297	695	695	.	695	.	5	From the reserve
Do	6	Constructing a store-shed at Cuddapah	1,667	G.O. No. 279 W. of 4th February 1887	.	1,667	.	1,667	.	.	6	No funds are available
Kurnool	7	Constructing 3 condemned cells in the District Jail at Kurnool	1,090	G.O. No. 3008 W. d/ 15th December/85	.	1,090	.	1,090	.	.	7	— Do — Do — Do —
Nilgiri	8	Providing lightning conductors to St. Stephen's Church, Ootacamund	1,550	G.O. No. 1430 W. d/7th June 1886	.	1,550	.	1,550	.	1,550	8	From the reserve
Do	9	— Do — Do — Do — to place of armson Mount Stuart Do	720	Do — Do — Do	.	720	.	720	.	720	9	Do — Do
Do	10	— Do — Do — Do — to Mount Stuart Buildings — Do —	1,350	— Do — Do — Do	.	1,350	.	1,350	.	1,350	10	Do — Do —
							895	10,290	895	4,620		

B Statement of requirements on account of Provincial Incomplete Works for 1886-87 and of new works sanctioned but not commenced.

Division	Item No.	Name of Work	Amount of Estimate	Number and date of Sanction	Past expenditure	Balance of estimate	Amount applied for 1887-88		Amount allotted		Item No.	Remarks
							For incomplete works	For new works	For incomplete works	For new works		
1	2	3	4	5	6	7	8	9	10	11	12	13
							695	14490	695	14490		
		Provincial Minor Works.										
Nilgiri	11	Providing lightning conductors to Govt. Offices, Stonehouse, Ootacamund	1,850	G. O. No: 1430 W of 7th June 1886	"	1,850	–	1,850	"	1,850	11	From the reserve
Do	12	–Do–Do–Do– to Council Chamber Do	730	–Do–Do–Do	"	730	–	730	"	730	12	Do — Do —
Do	13	–Do–Do–Do– to St. Thomas' Church Do	1,166	G. O. No: 2813 W of 25th October 1886	"	1,166	–	1,166	"	"	13	Rs 1,166 were provided in G. O. No: 1243 W of 7th May 87
Do	14	Improving the roof of St. Stephen's Church, Ootacamund	1,469	G. O. No: 1286 W of 11th May 1887	"	1,469	–	1,469	"	1,469	14	From the reserve. Vide G. O. No: 1286 W of 11th May 87
Do	27	Barbed wire fencing around the District Munsif's Court at Puttur	480	S. E's Register No: 2 of 1886-87	"	480	"	480	"	"	27	–Do –Do –Do
Do	28	Purchasing and fitting up a wrought iron strong room for use in the taluk treasury at Kasergode	750	G. O. No: 2674 W of 13th Octr. 1886	"	750	"	750	"	"	28	–Do — Do — Do —
Do	29	Alterations and improvements to the Munsif's Court house at Parpanangadi	1,534	G. O. No: 1858 W of 12th Augt 1885	"	1,534	"	1,534	"	"	29	–Do — Do — Do —
Do	30	Constructing a compound wall and improving the church at Malapuram	770	G. O. No: 2051 W of 16th Augt 1886	"	770	"	770	"	"	30	—Do — Do — Do.
Do	31	Supplying furniture to –Do–Do.	600	Do –Do–Do	"	600	"	600	"	"	31	—Do — Do — Do
Do	32	Providing a planked ceiling to the jail wards of the Sub-magistrate's office at Vuttaparamba	242	S. E's register No: 10 of 1884-85	"	242	"	242	"	"	32	—Do — Do — Do
Do	33	Improvements to the treasury room attached to the taluk office at Palghat	247	–Do–Do No: 47 of 1886-87	"	247	"	247	"	"	33	—Do — Do — Do
							3603	16349	3603	14490		

Do	39	Converting the Executive Engineer's office at Negapatam into a dwelling house	1,795	G.O. No: 1201W d/2d May 1887	"	1,795	"	1,795	"	1,795	39	From the reserve Vide G.O. No: 1201W d/2d May/87
Trichinopoly	40	Drainage scheme of the Central Jail, Trichinopoly	1,890	G.O. No: 277W d/4 Feby 1887	890	1,000	1,000	"	1,000	"	40	From the reserve
Do	41	Constructing quarters for the European chief constable in charge of the police guard at the Central Jail Trichinopoly	1860	G.O. No: 1574W of 29 June 1885	"	1,860	"	1,860	"	1,860	41	— Do — Do – Vide G.O. No: 1629W d/25 May 1887
Madura	42	Surveying & estimating the cost of system of roads and other improvements proposed to be carried out at the Kodaikanal	500	G.O. No: 1181W d/21 April/87	"	500	"	500	"	500	42	— Do — Do — Vide G.O. No: 1181W d/21 April 1887
Tinnevelly	43	Additions and alterations to the huzur treasury at Kokrakulam	2,070	G.O. No: 147W d/8 Jany/86	"	2,070	"	2,070	"	2,070	43	— Do — Do Vide G.O. No: 1279W d/11 May 1887
Tinnevelly	44	Improvements to the Sub-magistrate's office at Tuticorin	1,580	G.O. No: 1490W d/3 June 1887	"	1,580	"	1,580	"	1,580	44	— Do — Do — Vide G.O. No: 1090W d/3 June/87

B. Statement of requirements on account of Provincial Incomplete Works for 1886-87 and of new works sanctioned but not commenced

Division	Item No.	Name of work	Amount of Estimate	Number and date of sanction	Past expenditure	Balance of estimate	Amount applied for 1887-88: For incomplete works	Amount applied for 1887-88: For new works	Amount allotted: For incomplete works	Amount allotted: For new works	Item No.	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13
		Provincial Minor Works										
West Coast	34	Providing lightning conductor to the turret of the District Munsif's Court, Tellicherry	360	S. E.'s Register No: 8 of 1886-87	"	360	"	360	"	360	34	From the reserve
Do	35	Improvements to the District Munsif's Court at Tellicherry	495	Do - Do - Do No: 29 of 1886-87	"	495	"	495	"	"	35	No funds are available
Tanjore	36	Constructing a compound wall to warders' huts at the District Jail, Tanjore	1,420	G.O. No: 2018W of 16 Augt 1886	1,195	225	225	"	"	"	36	No appropriation necessary under Code para 1908, Part III
Negapatam	37	Extending the Civil cemetery at Negapatam	1,200	G.O. No: 2657W d/9 Octr 1886	459	741	741	"	741	"	37	From the reserve
Do	38	Constructing a compound wall round the tahsildar's office at Pattukotah	1,800	G.O. No: 2621W a/6 Octr 1886	"	1,800	"	1,800	"	"	38	No funds are available

		at Trichinopoly	124,080	d/29th Augt/85	51,611		20,000	"	"		[illegible]	[illegible]
		Major Works.										
Godavari Eastern	47	Sub-magistrate's office at Pittapur	8,988	G.O. No: 1928W d/20th Augt/85	10,045	"	905	"	905	"	47	Revised estimate awaited. From the reserve
Do	48	-Do-Do- at Tuni	9,436	-Do-Do-Do	5,709	3,727	2,286	"	2,286	"	48	From the reserve
Do	49	Constructing a dispensary at Bhadrachalam	4,246	G.O. No: 1804W d/3rd Augt/85	839	3,407	3,407	"	3,407	"	49	-Do- Do-
Do	50	Constructing a residence for the Executive Engineer at Dowlaishweram	12,500	G.O. No: 788W d/31st March/85	8,909	3,591	2,564	"	2,564	"	50	-Do- Do-
Do	51	Constructing a verandah to the Sea Custom office at Cocanada and reroofing a godown attached to it	3,440	G.O. No: 755W d/11th March/87	"	3,440	"	3,440	"	"	51	No funds are available
Godavari Western	52	Constructing a first class taluk office at Bhimavaram	22,650	G.O. No: 3568W d/20th Decr/85	21,701	949	949	"	949	"	52	From the reserve
Do	53	-Do-Do- at Narsapur	22,900	-Do-Do-Do	"	22,900	"	10,000	"	10,000	53	-Do- Do- Vide G.O. No: 1360W d/17th May 1887
~~Vizagapatam~~		~~Building at Potinghi~~	"	"		"	"	~~2,000~~				
Buckingham Canal	54	Training the Adyar river	17,496	G.O. No: 1090W d/19th April/87	"	17,496	"	2,000	"	2,000	54	-Do- Do- Reported by the S.E. to be urgent
							10,111	15,440	10,111	12,000		

B. Statement of requirements on account of Provincial Incomplete Works for 1886-87 and of new works sanctioned but not commenced

Division	Item No.	Name of Work	Amount of estimate	Number and date of sanction	Past expenditure	Balance of estimate	Amount applied for 1887-88 for incomplete works	Amount applied for 1887-88 for new works	Amount allotted for incomplete works	Amount allotted for new works	Item No.	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13
							5569	36,809	5314	22,585		
		Provincial Minor Works.										
Architect	45	Additions and alterations to the laboratory of the Presidency College, Madras	1,847	G.O. No: 3065W d/18th Decr/85	1,777	70	70	"	"	"	45	No appropriation necessary under Code para 1908 Part VII
Do	46	Providing second boat for the floating latrine at Chepauk	1,963	G.O. No: 671W d/28th Feby/87	"	1,963	"	1,963	"	"	46	No funds are available
		Total	"	"	"	"	5,629	38,772	5,344	22,585		

		wall round the tahsildar's office at Pattukotah	1,800	G.O. No: 2628W d/6th Octr 1886	"	1,800	"	1,800	"	"	38	No funds are available

at Trichinopoly 124,080 d/29th Augt/84 51,611 20,000

1667/16

16

Do	60	Constructing a museum at Ootacamund	6,410	G.O. No: 647W d/3rd March/87	999	5,411	5,411	"	"	-	60	Work ordered to be postponed, vide G.O. No: 1272W d/10th May 1887
Do	61	Long quarters for the non commissioned officers of the Queen's Own Sappers and Miners, Ootacamund	4,160	G.O. No: 904W d/2nd April/86	"	4,160	"	4,160	"	"	61	No funds are available
Do	62	Improving and metalling the main road from Ootacamund to Gudalur	2,20,000	G.O. No: 1255W d/28th May/84	2,16,180	3,820	3,820	"	3,820	"	62	From the reserve
Do	63	Constructing an overseer's shed and outhouses at Cheramkadi	6,020	G.O. No: 1105W d/3rd May/86	3,000	3,020	3,020	-	3,020	"	63	— Do — Do —
Do	64	Constructing a wooden bridge at Bukly ar	4,940	G.O. No: 1418W d/4th June April/86	4,200	740	740	"	740	"	64	— Do — Do —
Do	65	Constructing eight cart stands on the road from Kullar to Ootacamund	6,100	G.O. No: 58W d/7th Jany/86	1,142	4,958	4,958	"	3,958	"	65	In addition to Rs1,000 provided in G.O. No: 1243W d/7th May 1887. From the reserve
Do	66	Constructing a road on Mount Stuart Hill Ootacamund	10,855	G.O. No: 2005W d/11th Augt/86	8,500	2,355	2,355	"	2,355	"	66	From the reserve
8	3	#16 #	3	12	5		59,166	19,600	48,387	12000	3	18

B. Statement of requirements on account of Provincial Incomplete Works for 1886-87 and of new works sanctioned but not commenced.

Division	Item No.	Name of work	Amount of Estimate	Number and date of Sanction	Spent upon it	Balance of estimate	Amount applied for 1887-88: For incomplete works	Amount applied for 1887-88: For new works	Amount allotted: For incomplete works	Amount allotted: For new works	Item No.	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13
		Provincial Major Works										
Bellary	55	Collector's office at Anantapur	65,000	G.O. No: 3498W d/6 Dec 1883	49,902	14,388	14,388	"	10,000	"	55	From the reserve
Do	56	Residence for the Collector at Anantapur	28,190	G.O. No: 2178W d/8th Septr/86	15,997	12,193	10,000	-	10,000	"	56	— Do — Do —
Cuddapah	57	Taluk office at Pulivendla	22,150	G.O. No: 2744W d/7th Novr/81	22,725	"	720	"	720	"	57	— Do — Do —
Nilgiri	58	Constructing a combined bench magistrate's court and third class police station at Kotagiri	8,060	G.O. No: 902W d/16th April/85	5,442	2,618	2,618	"	2,618	"	58	— Do — Do —
Do	59	Extending the organ chamber, St. Stephen's Church, Ootacamund	3,680	G.O. No: 3123W d/24th Novr/86	2,655	1,025	1,025	"	1,025	"	59	— Do — Do —

office at ... No funds are available

B. Statement of requirements on account of Provincial Incomplete Works for 1886-87 and of new works sanctioned but not commenced:

Division	Item No.	Name of work	Amount of Estimate	Number and date of sanction	Past expenditure	Balance of estimate	Amount applied for 1887-88		Amount allotted		Item No.	Remarks
							For incomplete works	For new works	For incomplete works	For new works		
1	2	3	4	5	6	7	8	9	10	11	12	13
		Provincial Major Works					59,166	19,600	48,867	12,000		
Nilgiri	67	Fencing the Ootacamund lake with barbed wire	7,200	G. O. No: 1429 W d/7 June 1886	4,203	2,997	2,997	"	2,997	"	67	From the reserve
Do	68	Improving ~~the~~ the water supply of that portion of Ootacamund lying north of the lake.	1,70,000	G. O. No: 1545 W d/18 June /86	1,10,085	59,915	5,000	"	"	"	68	Rs 60,000 were provided in the budget
Do	69	Erecting Adam Memorial fountain at Ootacamund	16,850	G. O. No: 1565 W d/21 June /86	15,642	"	2,208	"	2,208	"	69	From the reserve
Coimbatore	70	Constructing a close prison at Coimbatore	19,582	G. O. No: 722 W d/9 March /86	11,717	7,865	1,404	"	1,404	"	70	Do — Do — Do
Do	71	Additions and alterations to the quarters of the Superintendent, Central Jail, Salem	3,600	G. O. No: 1747 W d/16 July /84	2,604	996	996	"	996	"	71	— Do — Do — Do
									54,976	12,000		
Do	72	Constructing quarters for the Deputy Jailor attached to the Central Jail, Salem	3,660	G. O. No: 1752 W d/17 July 1884	2,852	808	808	"	808	"	72	— Do — Do — Do
Do	73	Rebuilding a portion of the District Munsif's Court house at Namakal	3,595	G. O. No: 2915 W d/5 Novr 1886	2,514	1,081	1,081	"	1,081	"	73	— Do — Do — Do
Do	74	Constructing a District Munsif's court at Karur	32,590	G. O. No: 2508 W d/25 Septr /86	"	32,590	"	10,000	"	"	74	No funds are available
Do	75	Additions to the Central Jail Salem	6,340	G. O. No: 1231 W d/28 May /85	"	6,340	"	6,340	"	"	75	— Do — Do — Do
West Coast	76	Law Courts at Calicut	1,04,570	G. O. No: 2049 W d/16 Augt 1886	1,03,918	652	652	"	652	"	76	From the reserve
Do	77	Improvements to the Munsif's court at Betatnad	4,295	G. O. No: 2002 W d/28 August 1885	2,000	2,295	2,295	"	"	"	77	Rs 2295 were provided in G. O. No: 1243 W d/7 May/87
							76,607	[illegible]	58,513	12,000		

		at Trichinopoly	124080	a/29th [illegible] 5161 W	"							
Do	83	Constructing 4 new cells in the District Jail, Calicut	3,200	G.O. No. 926 W of 18th April 1885	"	3,200	"	1,400	"	1,400	83	In addition to the budget grant of Rs 1,800 From the reserve
Do	84	Constructing a first class tahsildar's office at Badagara	31,000	G.O. No. 2280 W a/12th Octr/85	"	31,000	"	14,000	"	"	84	No funds are available
Do	85	Do Do Do at Perinthalmanna	34,070	Do Do Do	"	34,070	"	10,000	"	"	85	Do Do Do
Do	86	Improving the road from Vayitri to Gudalur (Tholadi Bridge)	4,10,000	G.O. No. 2412 W a/15th Octr 1885	14,856	3,95,144	7,584	"	7,584	"	86	From the reserve
Do	87	Constructing a revetment for the protection of the town of Ponani	4,280	G.O. No. 2723 W a/16th Octr/86	3,295	985	985	"	985	"	87	Do Do
North Arcot	88	Constructing a submagistrate's office with outhouse at Arkonam	14,245	G.O. No. 1939 W a/21st Augt/85	8,186	6,059	6,059	"	"	"	88	Rs 6245 were provided in the budget
Do	89	Improvements and alterations to the submagistrate's office at Punganur	4,480	G.O. No. 1306 W a/25th May/86	2,410	2,074	2,070	"	2,070	"	89	From the reserve
South Arcot	90	Constructing a first class taluk office at Tindivanam	[illegible]	"	"	"	"	24760	"	"	90	No funds are available
							[illegible]	[illegible]	49,152	[illegible]		

B. Statement of requirements on account of Provincial Incomplete Works for 1886-87 and of new works sanctioned but not commenced.

Division	Item No.	Name of Work	Amount of Estimate	Number and date of sanction	Past expenditure	Balance of Estimate	Amount applied for 1887-88 For incomplete works	For new works	Amount allotted For incomplete works	For new works	Item No.	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13
		Provincial Major Works					76,887	35,940	58,513	12000		
West Coast	78	Renewing the roof of the Govt. Church at Cochin	20,680	G.O. No. 242 W 27th Jany/87	14,616	6,064	6,064	"	"	"	78	Rs 6680 were provided in the budget
Do	79	Constructing an office for the General Charge Deputy Collector at Putur	10,960	G.O. No. 3023 W a/16th Decr/85	"	10,960	"	5,000	"	"	79	No funds are available
Do	80	Constructing a sea Custom House, store shed &c at Cochin	17,940	G.O. No. 2427 W a/2nd Octr/84	"	17,940	"	8,000	"	"	80	Rs 10,000 were provided in G.O. No. 1243 W of 7th May 1887
Do	81	Providing additional accommodation to the Lunatic Asylum at Calicut	10,345	G.O. No. 2876 W a/18th Novr/84	"	10,346	"	10,346	"	"	81	Vide G.O. No. 33 W of 6th Jany/86 No funds are necessary at present
Do	82	Constructing a sea custom house at Ponani	4,030	G.O. No. 611 W 6th March/85	"	4,030	"	4,030	"	"	82	No funds are available

office at [illegible] 1,800 a/6 Octr 1886 " 1,800 " 1,800 " " 38 No funds are available at Trichinopoly 124 ...

166/79

Presidency	94	Improving and extending the verandah of the main record room of the Govt. Office Fort St. George	4,290	G.O. No: 2074W d/18 Augt/86	3,969	321	321	"	"	"	94	No appropriation necessary under Code para 1908, Part III
Do	95	Providing new seats for St. Mathias Church, Madras	2,930	G.O. No: 2722W d/4th Novr/84	2,404	526	526	"	526	"	95	From the reserve
Do	96	Constructing a new gate for St. Mary's Cemetery, Madras	6,285	G.O. No: 3371W d/22nd Decr/86	2,992	3,293	3,293	"	3,293	"	96	Do — Do
Do	97	Ornamenting the ceilings of the nave of St. George's Cathedral, Madras	2,711	G.O. No: 1492W d/26 ~~Augt~~ June/85	1,907	804	804	"	804	"	97	From the reserve
Do	98	Putting new roof on the close prison cells in the Penitentiary, Madras	11,200	G.O. No: 2724W d/16th Octr/86	2,059	9,141	9,141	"	"	"	98	Rs 8700 were provided in G.O. No: 1243W of 7th May 1887
Do	99	Constructing quarters for two hospital assistants at the Penitentiary, Madras	5,774	G.O. No: 1245W d/9th May/87	4,960	814	814	"	814	"	99	From the reserve.
Do	100	Providing additional accommodation to the Lunatic Asylum, Madras	9,630	G.O. No: 1419W d/17th June/85	8,809	821	821	"	821	"	100	— Do — Do —
							121782	109466	82063	13400		

B. Statement of requirements on account of Provincial Incomplete Works for 1886–87 and of new works sanctioned but not commenced –

Division	Item No	Name of work	Amount of Estimate	Number and date of sanction	Past expenditure	Balance of Estimate	Amount applied for 1887–88 for incomplete works	Amount applied for 1887–88 for new works	Amount allotted for incomplete works	Amount allotted for new works	Item No	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13
							97369	109466	69152	13400		
		Provincial Major Works										
South Arcot	91	Constructing an embankment for the Gadilam river to protect the town of Tirupapuliyur from floods	8,550	G.O. No: 361W 10th Febry/86	6,022	2,528	2,528	"	2,528	"	91	From the reserve
Chingleput	92	Completing the upper story of the Agricultural College at Saidapet –	24,520	G.O. No: 1792W d/15th July 1886	16,096	8,424	2274	"	2,274	"	92	In addition to the budget grant of Rs 6,150 From the reserve
Do	93	Artesian boring at the Kortalayar basin	3,400	G.O. No: 422W d/10th Febry/87	3,359	41	1,841	"	1,841	"	93	From the reserve – A revised estimate of ~~for~~ Rs 5,200 has been received & is under disposal.

office at ... 1,800 d/6 Octr 1886 " 1,800 " 1,800 " " 38 No funds are available

		at Trichinopoly	124,080	d/29th Augt/84	51,611		20,000	"	"	"	104	Rs 10,000 were provided in the budget
Madras	105	Constructing a submagistrate's office at Madras	7,889	G.O. No: 608W d/13th March/86	14,889	3,000	3,000	"	3,000	"	105	From the reserve
Do	106	Reroofing & improving the Dy Tahsildar's office at Tirushuli	3785	G.O. No: 2754W d/19th Octr/86	1,000	2,785	2,785	"	"	"	106	Rs 2,785 were provided in G.O. No: 1243W of 7th May 1887
Tinnevelly	107	Constructing a subsidiary jail for the taluk office at Ottapidaram	6,510	G.O. No: 777W d/21st Jany/87	"	6,510	"	6,510	"	"	107	No funds are available
Architect	108	Additions to the College of Engineering at Chepak	90,066	G.O. No: 2547W d/29th Septr/86	29,241	60,825	60,825	"	"	"	108	Rs 50,000 were provided in the budget
Do	109	Extending the south beach Marina, Madras	12,353	G.O. No: 3224W d/6th Decr/86	7,837	4,516	4,516	"	"	"	109	Rs 4353 were provided in G.O. No: 1243W of 7th May 1887
Do	110	Continuing the dwarf wall along the western side of the beach road Madras	11,834	G.O. No: 212W d/25th Jany/86	9,335	2,499	2,499	"	"	"	110	Rs 2,505 — Do — Do — Do — Do
Do	111	Constructing covered passages for the ophthalmic hospital, Madras	11,010	G.O. No: 723W d/9th March/87	9,192	1,818	1,818	"	1,818	"	111	From the reserve
							223090	123976	92786	13400		

Statement of requirements on account of Provincial Incomplete Works for [illegible] of new works sanctioned but not commenced

Division	Item No.	Name of Works	Amount of estimate	No. & date of sanction	Expenditure	Balance of estimate	Amount applied for 1887-88 For complete works	For new works	Amount allotted For complete works	For new works	Item No.	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13
		Provincial Major Works					[illegible]	[illegible]	[illegible]	13400		
Presidency	101	Constructing a new work shed at the Penitentiary Madras	3,200	G.O. No: 2885W d/3rd Novr/86	2,195	1,005	1,005	"	1,005	"	101	From the reserve.
Do	~~102~~	~~Adding an upper story to the offices of the Deputy Commissioner of Police in the North Beach Road~~	~~10,290~~	~~G.O. No: [illegible]~~ ~~d/2 Feby/87~~	~~2,537~~	~~7,753~~	~~7,753~~				~~102~~	
Tanjore	102	Tahsildar's office, Mayavaram	11,680	G.O. No: [illegible] d/5th Feby/87	"	11,680	"	8,000	"	"	102	Rs 10,000 were provided in the
Negapatam	103	Improving the District Munsif's Court at Mannargudi	5,010	G.O. No: [illegible] d/5th Sept/85	100	4,910	4,910	"	4,910	"	103	From the reserve
Trichinopoly	104	Constructing a District jail		G.O. No: [illegible]								

office in [illegible] 1,800 d/6 Octr 1886 " 1,800 " 1,800 " " 38 No funds are available

Registration

avari Central	115	Sub-registrar's office at Razole	2,750	G.O. No: 2989W d/22 Octr/83	2,196	554	554	"	554	"	115	From the reserve.
Do- Western	116	—Do— do— at Tanuku	3,090	G.O. No: 135W d/1 Jany/87	163	2,927	2,927	"	2927	"	116	—Do— —Do—
Do —Do	117	—do— do— at Bhimavaram	2,540	G.O. No: 1202W d/21 April/85	"	2,640	"	2,540	"	"	117	No funds are available.
Nellore	118	—Do— Do— at Addanki	2,970	G.O. No: 2882W d/18 Novr/84	2,207	763	763	"	763	"	118	From the reserve.
uddapah	119	Registrar's office at Cuddapah	5,192	G.O. No: 1493W d/12 June/86	500	4,692	4692	"	"	"	119	Rs 4692 were provided in G.O. No: 1243 W of 7 May 1887
Do	120	Sub-registrar's office at Chitvel	2,040	G.O. No: 1232 W of 14 May 1884	741	1,299	1,299	"	1,299	"	120	From the reserve.
Do	121	—Do— Do— at Vayalpad	2435	G.O. No: 719W d/23 March/85	2,071	364	364	"	"	"	121	No appropriation is necessary under Code para 1908, Part III
imbatore	122	—Do— Do— at Kollegal	2,630	G.O. No: 1790 W of 14 July 1882	"	2630	"	2,630	"	"	122	Rs 2,630 were provided in G.O. No: 1243 W of 7 May 1887
Do	123	—do— Do— at Gobichettipalayam	2,680	G.O. No: 278 W of 4-2-87	"	2,680	"	2,680	"	"	123	No funds are available.
Do	124	Sub-registrar's office with compound wall at Tiruchengode	2,265	G.O. No: 1126 W of 6 May 1884	1662	603	603	"	603	"	124	From the reserve.
Do	125	Sub-registrar's office at Vaniembody	1975	G.O. No: 1820 W of 27 June 1884	"	1,975	"	1,975	"	"	125	No funds are available
							[illegible]	[illegible]	6146	"		

B. Statement of requirements on account of Provincial Incomplete works for 1886-87 and of new works sanctioned but not commenced.

Divisions	Item No.	Name of work	Amount of estimate	No. and date of sanction	Past expenditure	Balance of estimate	Amount applied for 1887-88 for incomplete works	for new works	Amount allotted for incomplete works	for new works	Item No.	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13
		Provincial Major Works					223,096	123,976	92,786	13,400		
Architect	112	Watering trees & plants in the Chepak park during 1886-87	3,444	G.O. No: 1621W d/25 June/86	3,202	242	242	"	"	"	112	No appropriation necessary under Code para 1908, Part III
Do	113	Planting the foreshores of the Madras south beach from P.W. offices to the Hindu burial ground	4,768	G.O. No: 294W d/2 Febry/87	4,748	20	20	"	"	"	113	—Do— Do — Do — Do — Do
Do	114	Constructing a latrine for the the Senate House at Chepak	6,600	G.O. No: 463W d/23 Febry/87	6,390	210	50	"	"	"	114	Do — Do — Do — Do Do
		Total	"	"	"	"	2,23,402	1,23,976	~~92,786~~ 88618	13,400		

~~Miscellaneous~~

B.— Statement of requirements on account of Provincial Incomplete Works for 1886-87 and of new works sanctioned but not commenced

Division	Item No.	Name of Work	Amount of Estimate	Number and date of Sanction	Past expenditure	Balance of estimate	Amount applied for 1887–88		Amount allotted		Item No.	Remarks
							For incomplete works	For new works	For incomplete works	For new works		
1	2	3	4	5	6	7	8	9	10	11	12	13
		Registration					11,202	9,825	6148			
Coimbatore	126	Adding a record room to the sub-registrar's office at Avanashi	880	G.O. No: 2867 W d/ 2nd November/86	"	880	"	880	"	"	126	No funds are available
West Coast	127	Sub-registrar's office at Puttur	3,120	G.O. No: 3330 W d/22nd Novr 1882	1,000	2,120	2,120	"	"	"	127	Rs 2,120 were provided in 1243 W d/ 7th May 1887
Do	128	— Do — Do — at Udipi	3,370	G.O. No: 852 W d/23rd March/84	1,200	2,170	2,170	"	1,000	"	128	In addition to Rs. 1,170 provided in G.O. No: 1243 W d/ 7th May 1887
Do	129	— Do — Do — at Chevayur	3,020	G.O. No: 3331 W d/22nd Novr 1883	1,400	1,620	1,620	"	"	"	129	Rs 1620 were provided in the budget
Do	130	— Do — Do — at Kodavayur	2,940	G.O. No: 525 W d/26th Febry/86	14	2,926	2,926	"	2,926	"	130	From the reserve.
Do	131	— Do — Do — at Manjeshwar	2,645	G.O. No: 918 W d/ 7th April 1885	"	2,645	"	2,645	"	"	131	No funds are available
Do	132	— Do — Do — at Tirurangadi	2,650	G.O. No: 3384 W d/22nd Novr 1883	"	2,650	"	2,650	"	"	132	Do — Do — Do —
Do	133	— Do — Do — at Kondotti	3,020	G.O. No: 1169 W d/ 13th Novr/85	"	3,020	"	3,020	"	"	133	Do — Do — Do —
Do	134	— Do — Do — at Wandur	2,905	— Do — Do — Do	"	2,905	"	2,905	"	"	134	— Do — Do — Do —
Do	135	— Do — Do — at Tripriyur	3,335	Do — Do — Do	"	3,335	"	3,335	"	"	135	— Do — Do — Do —
Do	136	— Do — Do — at Chowghat	3,240	Do — Do — Do	"	3,240	"	3,240	"	"	136	— Do — Do — Do —
Do.	137	— Do — Do — at Malapuram	2,785	Do — Do — Do	"	2,785	"	2,785	"	"	137	— Do — Do — Do —
Do	138	— Do — Do — at Tamracheri	2,926	G.O. No: 1901 W d/ 17th Augt 1885	"	2,926	"	2,926	"	"	138	— Do — Do — Do —
Do	139	— Do — Do — at Kuttaparamba	3,060	G.O. No: 3301 W d/ 22nd Decr/[illegible]	"	3,060	"	3,060	"	"	139	Work cancelled, vide G.O. No: 610 W d/ 14th March/85
Do	140	— Do — Do — at Vittal	3,240	G.O. No: 1145 W d/ 7th May 1884	"	3,240	"	3,240	"	"	140	No funds are available
Do	141	Registrar's office at Tellicherry	7,225	G.O. No: 1248 W d/ 26th May 1884	"	7,225	"	7,225	"	"	141	Do — Do — Do
Do	142	Sub-registrar's office at Mannarghat	2,450	G.O. No: 423 W d/ 9th Febry/83	1,570	880	880	"	880	"	142	From the reserve
Do	143	Providing additional accommodation for the sub-registrar's office at Vetalapudiengadi	1,350	G.O. No: 2921 W d/ 25th Novr/84	"	1,350	"	1,350	"	"	143	No funds are available
North Arcot	144	Sub-registrar's office at Tirupati	2,320	G.O. No: 3047 W d/ 26th Octr/83	1,701	619	619	"	619	"	144	From the reserve
South Arcot	145	— Do — Do — at Villupuram	3,020	G.O. No: 1491 W d/ 12th June 1886	1,000	2,020	2,020	"	"	"	145	Rs. 2,020 were provided in G.O. No: 1243 W d/ 7th May 1887
Do	146	— Do — Do — at Tindivanam	2,100	G.O. No: 1205 W d/ 25th May 1886	"	2,100	"	2,100	"	"	146	No funds are available

Kurnool	151	Constructing a residence with out houses and office for the Assistant Superintendent of Police at Kandalapuram	10,599	G.O. No 3025W d/15th Dec/85	110	10,489	6,000	"	6,000	"	151	From the reserve
Do	152	Nine constables huts at Pattikondah	2,903	G.O. No 923W d/25th March/87	"	2,903	"	2,903	"	"	152	No funds are available
Do	153	Police hospital with out houses at Kandalapuram	2,257	G.O. No 3025W d/15th Dec/85	"	2,257	"	2,257	"	"	153	— Do — Do — Do —
Nilgiri	154	Extending and improving the police station at Musinagudy	3,020	G.O. No 1541W d/8th June 1887	"	3,020	"	3,020	"	3,020	154	From the reserve Vide G.O. No 1541 W of 8th June 1887
Do	155	Extending and improving the police huts at Pykara	1,500	G.O. No 814W of 16th March/87	"	1,500	"	1,500	"	"	155	No funds are available
Do	156	— Do - Do - Do — at Kalhutty	1,550	G.O. No 922W d/25th March/87	"	1,550	"	1,550	"	"	156	— Do — Do — Do —
West Coast	157	Additions and improvements to the office of the Superintendent of Police, Mangalore	9,200	G.O. No 2105W d/25th Augt/84	3,000	6,200	6,200	"			157	Rs 6,200 were provided in G.O. No 1243 W of 7th May 1887
Do	158	Constructing a residence for the Assistant Superintendent of Police at Malapuram	13,660	G.O. No 3034W d/15th Dec/85	7,222	6,438	6,438	"	2,600	"	158	In addition to Rs 3,660 provided in the budget

× Express

B. — Statement of requirements on account of Provincial Incomplete works for 1886-87 and of new works sanctioned but not commenced.

Divisions	Item No	Name of work	Amount of Estimate	Number and date of Sanction	Past expenditure	Balance of estimate	Amount applied for 1887-88 Former incomplete works	Amount applied for 1887-88 For new works	Amount allotted Former complete works	Amount allotted Former works	Item No	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13
		Registration					23,577	52,128	11,571	"		
Chingleput	147	Sub-registrar's office at Uttramallur	2,800	G.O. No 967W of 9th April 1886	"	2,800	"	2,800	"	"	147	No funds are available
Madura	148	— Do — do — at Tirumangalam	2,864	2502W of 23-10-85	950	1,914	1,914	"	"	"	148	Rs 1,914 were provided in G.O. No 1243 W of 7th May 1887
		Total	"		"	"	25,471	54,986	11,571	"		
		Police										
Kistna Eastern	149	Constructing 2 head and 10 constables huts at Bezwada	4,538	G.O. No 526W of 7th March 1885	408	4,130	4,130	"	"	"	149	Rs 8,738 were provided in G.O. No 1243 W of 7th May 1887
Bellary	150	Constructing seven police huts at Vanavolu	2,928	G.O. No 88W of 11th January/87	"	2,928	"	2,928	"	"	150	Rs 2,928 — Do — Do — Do — Do

Do	166	— Do — 9 — Do — at Velangudi	3,130	Do — Do — Do	"	3,130	"	3,130	"	67	166	Do — Do — Do
Do	167	— Do — 5 — Do — at Kovilkandangudi	1,690	Do — Do — Do	"	1,690	"	1,690	"	99	167	Do — Do — Do
Do	168	Constructing a second class police station house at Vallam	2,260	G.O. No: 943 W d/28th March/87	"	2,260	"	2,260	"	"	168	No funds are available
Madura	169	Constructing a second class police station house and one head and five constables' huts at Ammayanayakanur	3,850	G.O. No: 932 W d/20th April/85	570	3,280	3,280	"	"	"	169	Rs 2,650 were provided in G.O. No: 1243 W d/7th May 1887
Do	170	Constructing a second class police station house at Laptur	4,850	G.O. No: 438 W d/22nd Feby/85	2,056	2,794	2,794	"	2,794	"	170	From the reserve
		Total	"	"	"	"	57945	32,783	11,820	3,432		
		~~Total Original Works~~										
Architect	171	Maintaining the Chepak park during 1887-88 (Repairs)	8,148	G.O. No: 1314 W d/13th May 1887	"	8,148	"	8,148	"	8,148	171	From the reserve

B.— Statement of requirements on account of Provincial Incomplete Works for 1886-87, and of new works sanctioned but not commenced.

Division	Item No.	Name of Work	Amount of estimate	Number and date of sanction	Past expenditure	Balance of estimate	Amount applied for 1887-88		Amount allotted		Item No.	Remarks
							For incomplete works	For new works	For incomplete works	For new works		
1	2	3	4	5	6	7	8	9	10	11	12	13
		Police					24967	14968	8020	3320		
West Coast	157	Constructing a police station house at Uppinangadi	2,775	G.O. No: 18 W of 7th Jany 1884	"	2,775	"	2,775	"	"	157.	Work cancelled vide G.O. No: 1429 W of 7th June 1884
Do	160	Constructing a third class police station house at Iritti	1,240	G.O. No: 2373 W d/25th Septr/84	"	1,240	"	1,240	"	"	160	No funds are available
South Arcot	161	Third class police station at Kavanganapet	1,460	G.O. No: 2274 W d/30th Septr/85	434	1,026	1,026	"	1,026	"	161	From the reserve
Presidency	162	Constructing reserve police lines at Pudupet, Madras	27,785	G.O. No: 53 W d/8th Jany/87	5,461	22,324	22,324	"	"	"	162	Rs 16,000 were provided in G.O. No: 1243 W of 7-5-87
Do	163	Adding an upper story to the office of the Dy Commissioner of Police, Madras	10,290	G.O. No: 270 W d/3-2-87	2,537	7,753	7,753	"	"	"	163	Rs 7,740 were provided in the budget
Tanjore	164	Constructing 10 police huts at Nandalar Choultry	3,946	G.O. No: 2344 W d/19th Octr/85	"	3,945	"	3,946	"	227	164	From the reserve Vide G.O. No: 1326 W of 6th May 1887
Do	165	— Do — 11 — Do — at Sannanangalam	3,585	Do — Do — Do	"	3,585	"	3,585	"	19	165	Do — Do — Do

1667
25

Statement of requirements for 1887-88 for account of incomplete Works of 1886-87 and of New Works Sanctioned but not commenced in the First Circle.

1667/32

1667/26

Executive Division	Item No	Name of work	Amount of Estimate	No and Date of Sanction	Expenditure end of 1886-87	Balance of Estimate	Amount required for 1887-87 For incomplete works	Amount required for 1887-87 For uncommenced works	Remarks
		Imperial Ordinary Military							
		Original Works.							
Ganjam Division	1	Minor Works for anticipated outlay	„	„	„		„	1655	The amount is required for the following works proposed by the Barrack Committee at Berhampore. 1. A Palisading 855 long — 355 2. 25 Masonry Pillars to demarkate the Cholera camp — 100 3. Building for Commissariat stores & Office — 1200 1655
					Total	Original Works		1655	
		Repairs							
Godavari Eastern	2	Repairs for anticipated outlay	„	„	„		„	1250	
					Total	Imperial Military	—	2905	
		Imperial Ordinary Civil Buildings							
		Postal							
Godavary Eastern	3	Repairs for anticipated outlay	„	„			„	200	
		Telegraph							
	4	Repairs for anticipated outlay	„	„		„		600	
				Total Imperial	Civil Buildings		—	800	

Statement of requirements for 1887-88 on account of [illegible]mplete Works of 1886-87 and of New Works Sanctioned but not commenced in the First Circle.

1667/32

1667/29 (27)

Executive Division	Item No	Name of work	Amount of Estimates	No and Date of Sanction	Expenditure to end of 1886-87.	Balance of Estimate	Amount required for 1887-87. For Incomplete works	For uncommenced works	Remarks.
		Provincial Ordinary **Civil Buildings** **Original Works** **Major**							
Godavari Eastern	5	Constructing a Sub Magistrates Cutcherry at Pittapur	8983	G.O. No 1938 W d/20 Aug/85	10045	-1062	905		A revised Estimate will be sent shortly.
	6	Do Do at Tuni	9436	do	5709	3727	2286		The amount allotted in the Preliminary issue of the Budget is Rs 14441.
	7	Constructing a Dispensary at Bhadrachellum	4246	G.O. No 1840 W d/3 Aug/85	839	3407	3407		
	8	Constructing a residence for the Executive Engineer at Dowlaishweram	12,500	G.O. No 788 W d/31st March 1885	8909	3591	2564		The amount allotted in the Preliminary issue of the Budget is Rs 1027
	9	Constructing a Verandah to the Sea Customs Office at Cocanada and reroofing a godown attached to it	3440	G.O. No 755 W d/11th March 1887	"	"	"	3440	
						C.O.	9162	3440	

Statement of requirements for 1887-88 on account of incomplete Works of 1886-87 and of New Works Sanctioned but not commenced in the First Circle.

1667/32

Executive Division	Item No.	Name of Work	Amount of Estimates	No. and Date of Sanction	Expenditure end of 1886-87	Balance of Estimate	Amount required for 1887-87		Remarks
							For Incomplete works	For uncommenced works	
					B/f		9162	3440	1667/28
		Provincial Ordinary (Contd.) Civil Buildings Original Works Major							
Godavari Central	10	Constructing Sub Registrar's Office at Razole	2750	G.O. No. 2989 W d/22 Octr/85	2196	554	554		
Godavari Western Division	11	Constructing 1st Class Taluq Cutcherry at Bhimavaram	22650	G.O. No. 3563 W d/20-12-75	21701	949	949		11
	12	Constructing Sub Registrar's Office at Tanuku	3090	G.O. No. 1354 W d/17 Jany/85	163	2927	2927		
	13	Do Do at Bhimavaram	2540	G.O. No. 1202 W d/21st Apl/85	"	2540	"	2540	
	14	Constructing 1st Class Taluq Cutcherry at Narsapur	22900	G.O. No. 3563 W d/20-12-75	"	22900	"	10000	
					C.O.	—	13592	15980	

Statement of requirements for 1887-88 for account of mplete Works of 1886-87 and of New Works Sanctioned but not commenced in the First Circle.

Executive Division	Item No	Name of work	Amount of Estimates	No and Date of Sanction	Expenditure end of 1886-87	Balance of Estimate	Amount required for 1887-87 For incomplete works	For uncommenced works	Remarks
					B/f		13592	15980	
		Provincial Ordinary (Continued) **Civil Buildings** **Original works** **Minor**							
Ganjam	15	Constructing a Dead House at Chicacole	515	G.O. No 3151 of 29-11-86	"	515	"	515	
Chicacole Sub Dn	16	Minor works for anticipated outlay	"	"	"	"	"	50	
Godavari Eastern	17	Minor works for anticipated outlay	"	"	"	"	"	700	
Godavari Western	18	Constructing a pyole shed at Sub Magistrate's Cutcherry at Kutapad.	1180	G.O. No 2811 of 15-11-86	"	1180	"	1180	
	19	Minor works for anticipated outlay	"	"	"	"	"	300	
			Total Provincial Orig. Works				13592	18725	
		Repairs							
Ganjam	20	Repairs for anticipated outlay						3000	
Chicacole Sub Dn	21	Do	"	"	"	"	"	500	
Godavari Eastern	22	Do	"	"	"	"	"	3000	
Godavari Western	23	Do	"	"	"	"	"	800	
				Total Provincial Repairs			"	7300	

Statement of requirements for 1887-88 on account of Incomplete Works of 1886-87 and of New Works Sanctioned but not commenced in the First Circle.

1667/32

1667/30

Executive Division	Item No.	Name of work	Amount of Estimate	No. and Date of Sanction	Expenditure to end of 1886-87	Balance of Estimate	Amount required for 1887-88		Remarks
							For Incomplete works	For uncommenced works	
		Provincial Ordinary (Continued)							
		Tools and Plant							
Godavari Western	24	Lump Sum Grant	"	"		"		500	
				Provincial	Orig. Works		13592	18725	
				do	Repairs			7300	
				Total Provincial Ordinary			13,592	26,525	
		Excluded Local							
		Port Fund							
		Miscellaneous Public Improvements							
		Original Works							
Ganjam	25	Constructing a pier at Gopalpore	3,05,000		2,15,200	89,800	89,800		An original Estimate of Rs 2,30,903 was sanctioned in G.O. No 3019 W dated the 13th Decr /84. The Expenditure up to end of past official year is correctly shown in this and the difference between it and the revised Estimate for Rs 305000 submitted for sanction with this office No. 125 G.A. of the 6th May /87 is entered as required.
		Repairs Civil Buildings							
Godavari Eastern	26	Repairs for anticipated outlay		"	"	"	"	600	Required for repairing Marine Villa at Cocanada. See this office No. 201 G.D. of 15th April /87.
					C.C.			600	

Statement of requirements for 1887-88 for account of incomplete Works of 1886-87 and of New Works sanctioned but not commenced in the First Circle.

Executive Division	Item No	Name of work	Amount of Estimate	No. and Date of Sanction	Expenditure end of 1886-87	Balance of Estimate	Amount required for 1887-87 For incomplete works	Amount required for 1887-87 For uncommenced works	Remarks
		Excluded Local (Contd)							
		Repairs Miscellaneous Public Improvements							
Godavari Eastern	27	Repairs for anticipated outlay						✓ 920	Rs 756 required for repairs to Vakalapudi Light house sanctioned in G O No 190W of 21st January 1887 and Rs 164 required for anticipated outlay on other works.
		Total Excluded Local Repairs						1,520	
		Do Orig. Works					89,800		
		Total Excluded Local					89,800	1,520	

Supdg Engr's Office
Dowlaisweram
19th ~~20th~~ May 1887
Recd 21st May 1887

To accompany Letter No 646 of 4/20th May /87 to Chief Engr. P.W.D.

Supdg Engineer 1st Circle

Statement of requirements f[illegible] 1887-88 f[illegible] account of [illegible]mplete Works of 1886-87 and of New Works Sanctioned but not commenced in the First Circle.

1667/32

Executive Division	Item No	Name of work	Amount of Estimates	[illegible]o and Date of Sanction	[illegible]penditure end of 1886-87	Balance of Estimate	Amount required for 1887-87		Remarks
							For Incomplete works	For uncommenced works	

Statement of requirements

First Circle

64/1140

Statement of demands for 1887-88 on account of incomplete works for 1886-87 and of new works sanctioned but not Commenced.

NO. 649L

1667/33

FROM G. T. Walch Esquire
~~THE~~ SUPERINTENDING ENGINEER
FIRST CIRCLE.

TO
THE CHIEF ENGINEER
P. W. Department
~~FOR IRRIGATION~~.

DOWLAISHWERAM, 20th May 1887

Despd. 21st May 1887

Enclosure

SIR,

I have the honor to submit herewith the statement of demands in 1887-88 on account of Incomplete works for 1886-87 and of New works Sanctioned but not commenced.

2. In the statement under "Provincial" are included such works as require sums different from those provided for them in the Preliminary Budget but no works for which the sums required are the same as those in that budget.

3. As the statement of demands for

the Vizagapatam Division has not as yet been received a supplemental statement will probably have to follow as regards that Division.

I have the honor to be
Sir
Your most obedt. Servt.
G. Walch
Supdg: Engr. 1st Circle

G.G. 1450 W 27.5.87

P.W.C. No 4035 I

FROM G. T. Walch Esquire
~~THE~~ SUPERINTENDING ENGINEER
FIRST CIRCLE.

(1)

TO

THE CHIEF ENGINEER
P.W. Dept.
FOR ~~IRRIGATION~~.

DATED 20th
DESPATCHED 21st May 1887
RECEIVED 30.5.87

No. 649 I

ENCLOSURES. One

Statement of demands for 1887-88 on account of incomplete works for 1886-87 and of new works Sanctioned but Not Commenced.

Submits the —

B/

2nd Circle

A Statement showing funds applied for, and those granted under Provincial for the official year 1887/88

1667/35

Divisions	Amounts applied for							Amounts granted							Remarks
	Minor works			Repairs			Tools and Plant	Minor works			Repairs			Tools and Plant	
	Civil Buildings	Communications	Miscellaneous Public Improvements	Civil Buildings	Communications	Miscellaneous Public Improvements		Civil Buildings	Communications	Miscellaneous Public Improvements	Civil Buildings	Communications	Miscellaneous Public Improvements		
Kistna Eastern	"	"	"	⊗ 3160	"	500	500	"	"	"	"	"	"	"	
Kistna Western	115	"	"	⊗ 435	"	"	100	"	"	"	"	"	"	"	
Nellore	600	"	"	3000	"	"	2100	"	"	"	"	"	"	"	
Buckingham Canal	"	"	× 580	"	"	"	"		"	"	"	"	"	"	
Total	715	"	580	6595	"	500	2700	"	"	"	"	"	"	"	

Supdg Engineer's Office
Bezwada
6th May 1887

× For clearing trees on the 2 Islands in the Adyar River, sanctioned in G.O. No 2263 W of the 9th September 1886

⊗ Include the allotments required for preservation of tanks &c vide G.O. No 927 W of the 26th March 1887.

Supdg Engineer
2nd Circle

2d Circle

B. 1667/3 2

Statement of requirements on account of Provincial Incomplete works for 1886-87, and of new works Sanctioned but not yet Commenced.

Division	Item No	Names of works	Amount of Estimate	Number and date of Sanction	Past expenditure	Balance of Estimate	Amount applied for		Amount allotted		Item No	Remarks
							For Incomplete works	For new works	For Incomplete works	For new works		
1	2	3	4	5	6	7	8	9	10	11	12	13
		Civil Buildings										
Nellore	1	Constructing Sub-Registrars office at Addanki	✓ 2970	G.O. No 2882 W of the 18th November 1884	✓ 2207	✓ 763	✓ 763	"	"	"	1	
Kistna Eastern	2	Constructing 2 Head Constables and 10 Constables Huts at Bezwada	✓ 4538	G.O. No 526 W of the 7th March 1885	408	4130	4130	"	"	"	2	
		Total					4893					

Supdg Engineer's Office 2d Circle
Bezwada
16th May 1887

H 16.5.87.

Supdg Engineer
2d Circle

Mlls 3817

Recd 19/5/87

2nd Circle

A. Statement showing fun
applied for and those gran
under Provincial for t
Official year 1887-88.

2nd Circle

B. Statement of requirements on account of incomplete works of 1886-87 and of new works Sanctioned but not yet commenced for the official year 1887 & 88.

166/39

Division	Item No	Names of works	Amount of Estimate	Number and date of Sanction	Past expenditure	Balance of Estimate	Amount applied for		Amount allotted		Item No	Remarks
							For Incomplete works	For new works	For Incomplete works	For new works		
1	2	3	4	5	6	7	8	9	10	11	12	13
			Rs		Rs	Rs	Rs	Rs	Rs	Rs		
				Nil								

Supdg Engr's Office II Circle }
Bezawada 16th May 1887 }

Supdg Engineer.
2nd Circle

J.
16.5.87.

McChr 38(1)

(1)

Recd 19/5/87

2nd Circle

B- Statement of requiremen
on account of Provincial
Incomplete Works for 1886-87
and of new works sanctione
but not yet commenced.

B

Mclr 3812

C/

Recd 19/6/87

2nd Circle.

B. Statement of requireme
on account of Incomplete
Works of 1886-87 and of
new works sanctioned bu
not yet Commenced for
1887-88.

No. 78. B. C.

1667/38

Superintending Engineer's Office
2nd Circle Bezvada
4th June 1887

From

G. D. Wybrow Esquire
Superintending Engineer 2nd Circle

To

The Chief Engineer
Public Works Dept.
Madras

Sir

With reference to G.O. No. 1090W of the 19th April 1887 sanctioning the Estimate amounting to Rs. 21,496 for training the Adyar River, I have the honour to request you will be good enough to obtain an allotment of Rs. 2,000 under Provincial Original works Miscellaneous Public Improvements to commence work during the current official year. The Executive Engineer Buckingham Canal Division states that no allotment can be made from the current year's grant for the Buckingham Canal for that portion of the work which was sanctioned from Provincial Irrigation.

I have the honour to be
Sir
Your Most Obdt. Servt.

Superintending Engineer 2d Circle

1667/39

G.O. 1090 W 19.4.87

Public 4291

(1)

From,

The Supdg. Engineer,
2nd Circle.

To,

The Chief Engineer,
P.W.D.

Dated 4th June 1887.
Recd 7 ——

No. 78 B.C.

Adyar River training – Requesting to obtain an allotment of Rs 2,000 under Provl. Orgl. works, mis: Pub. Impts., to commence the – during the current year.

B

Statement shewing minor Original works remaining incomplete on the 31st March 1887 for which funds are required during 1887-88.

Item No.	Executive Division	Works	Amount of Estimate	No. & date of sanction	allotment for 1886-87	Order granting allotment for 1886-87	Past years Expenditure	Balance of Estimate	Amount required for 1887-88	Remarks.
		Provincial Civil Buildings. Original works.								
1	Cuddapah	Constructing Sub Registrar's Office at Chitwail	2040	G.O. No. 2232 W. of 14/5/84.	300.	G.O. No. 3132 W. 25/11/86 G.O. No. 491 W. 18/2/87.	741	1299	1299	
2	Do.	Do. Do. at Vayalpad	2435.	G.O. No. 719 W. 23/3/85.	2435.	Final Budget 1886/87 Item 513.	2071	364	364	
3.	Do.	Repairing District Munsiff's Court at Nandalore.	992	G.O. No. 272 W. 7/3/2/87	"	"	297	695.	695.	166/40
4	Kurnool	Constructing a Police Hospital with out-houses at Nandalapuram.	2257.	G.O. No. 3025 W 7/16/12/85.	"	"	"	2257	2257	This work was expected completed in 1886-87 bu to unavoidable circumstances grant has been rendered.

Supdg. Engr's Office
Ramandrug 14th May 187

To
The Chief Engineer
P.W.D.
Madras

C J Peters
Supdg: Engineer 2nd Cir.

1667
41

Allotment required
for incomplete Minor
Works under Provincial
for 1857-58.

1667
41

G. 15. 607 A. 21. 6. 8.

No. 200/E.W.

No. IV. Circle.

Statement of requirements on account of Provincial Incomplete works for 86-87 and of new works sanctioned but not commenced.

1162/43

Division	Item No.	Name of works	Amount of Estimate	Number and date of sanction	Past Expenditure	Balance of Estimate	Amount applied for 1887-88 Incomplete works	Amount applied for 1887-88 New works	Remarks
Nilgiri — West coast		Mis: Public Impts Major works — 00					10205		
	86	Constructing the revetment for the protection of the Town of Ponani	4280	G.O. No 2723 W 16-10-86	3295	985	985	"	
		Total					11,190	"	
		Minor works							
	87	Constructing a raised foot path from charing cross to Market	1560	G.O. No 321 W 5-2-87	189	1371	1371	"	

1167/52

Statement showing amounts applied for under Provincial for minor works & repairs.

Divisions	Amount applied for: Minor works: Civil Buildings	Minor works: Communications	Minor works: Mis: Public Imps	Repairs: Civil Buildings	Repairs: Communications	Repairs: Mis: Public Impts	Tools & Plant
Nilgiri	3,000	"	"	19,000	x 43,300	2,000	* 10,000
West Coast	1,000	"	"	5,000	"	"	1,500
Coimbatore	500	"	"	4,000	"	"	1,000
Total	4,500	"	"	28,000	43,300	2,000	12,500

x Annual repairs to Kullar Gudalur road	35,500
Blinding Ooty Gudalur road in the 29th miles	450
Repairing Bridges on Coonoor Kullar road (Estimate submitted with this office No. 192/E.W. of 5th May /87)	7,240
Protecting the Ooty Gudalur road in the 9/14th miles	110
	43,300
* Upkeep of Public cattle Rs	7,000
Other items	3,000
	10,000

X 1320 H
14-5-87

Supg: Engineer's office IV circle
Coimbatore 7th May /87

E. Beatty - Colonel R.E.
Superintending Engineer IV circle

To, The Chief Engineer
P. W. Departt.

M

	Communications **Major works**							
75	Improving & metalling main road from Ooty to Gudalur	220,000	G O No 1258 W of 23d May 1885	216180	3820	3820	"	
76	Constructing an Overseer's shed & outhouses at Cherambady	6,020	Do No 1105 W of 3d May 1886	3,000	3,020	3,020	"	
77	Constructing a wooden bridge at Burliar	4940	Do No 1418 W d/4th June 1886	4,200	740	740	"	
78	Constructing 8 cart stand on road from Kullar to Ooty	6,100	Do No 58 W 7-1-86	1142	4958	4,958	"	[illegible]
79	Constructing a Road on Mount Stuart Hill	10855	Do No 2005 W 11-8-86.	8500	2355	2355	"	
80	Improvements to Vayitri Gudalur road Sholadi Bridge 22440	410000	Do No 2412 W of 15th Octr /85	14856	7584	7,584	"	Revised estimate under preparation
	Total					22477	"	
	Minor works							
81	Constructing 3 Toll houses on the Kallar Gudalur road	2,199	G.O. No 2171 W 27-8-86	662	1537	1537	"	
	Mis: Public Improvements **Major works**							
82	Fencing the Ooty Lake & willow bund with barbed wire	7,200	G.O. No 1429 W 7-6-86	4203	2,997	2,997	"	[illegible]
83	Improving the water supply of that portion of Ootacamund being north of the Lake	170,000	Do No 1545 W A 18-6-86	110,085	59,915	× 5,000	"	× In addition to the grant of Rs 55,000 in the Preliminary issue of the Budget.
84	Erecting Adam Memorial Fountain	16850 1000 17850	Do No 1565 W 21-6-86	15642	2208	2208		
85	Compensation for land taken up on the margins of Ooty Lake.	17000	Do No 1234 W A 14-5-86	* 6264	10736	"	"	* Outlay as entered in the P.W.D. Books. The Collector stated that he would utilize the full amount before 31st March last. It is not known whether he has done so. No grant can therefore be applied for
	C.O.					10,205	"	

West Coast

1662
5

	Minor works Do					880	17657
61	Providing a planked ceiling to jail wards of the Sub Magistrates Cutcherry at Kuttaparamba	242	Supy Engr Repr No 10 of 84-85	"	242	"	242
62	Providing lightning conductor to the turret of the District Munsiff's Court at Tellicherry	360	Do No 8 of 86-87		360	"	360
63	Improvement to the District Munsiffs Court at Tellicherry	495	Do 9 of 86-87		495	"	495
64	Constructing a sub Registrar's office & compound wall at Trichengode	2265	G.O. No 1096 W of 30th April 1886.	1662	603	603	"
65	Constructing a sub Registrar's office Varkembody	1975	Do 1620 W of 27th June/84		1975	"	1975
66	Supplying & fitting iron safes required for Coimbatore Talug treasury	461	Supy Engr Repr No 49 of 86-87.	"	461	"	461

Coimbatore

67	Do Do Pulladam Do Do	921	G.O. No 788 of 14th March/87	"	921	"	921
68	Adding a record room to the Sub Registrar's office At Avanashy	880	Do 2867 W of 2d Novr 1886	"	880	"	880
69	Supplying & fitting the iron safes required for Kollegal Talug Treasury	480	Supy Engr Repr No 51 of 86-87	"	480	"	480
70	Do Do Bhowany Do	457	Do 50 Do		457	"	457
71	Do Do Karur Do	910	G.O. No 788 W of 14th Mch/87		910	"	910
72	Do Do Suttiamungalam	929	Do		929	"	929
73	Do Do Uttenkarai Do	235	Supy Engr Repr No 1 of 85-86		235	"	235
74	Do Do Yercaud Do	208.	Do No 2 of Do		208	"	208.
	Total					1483	26,210

Nilgiri
166
45

West Coast

	Minor works B.O.					"	7366	
49	Extending & improving the Police huts at Pykara	1,500	G O No 814 W of 16 March 1887		1500	"	1500	
50	Do Do Do at Kalhutty	1550	Do No 922 W 26-3-87		1550	"	1,550	
	Supp the roof of St. Stephen's Church Ooty	1,469	1288 W ap 1-5-87		1,469	"	1,469	Sanctioned for immediate execution. Funds to be provided in the S of D.
51	Constructing a Sub Registrar's office Manair Ghaut	2,450	Do No 438 W 9-2-83	1570	880	880	"	
52	Providing glazed shutters & sun shades over the windows of the District Munsiff's Court at Udipi	270	Supg Engr Regr No 42 of 84-85	"	270	"	270	
53	Barbed wire fencing around the District Munsiff's Court at Puthoor	480	Do No 2 of 86-87		480	"	480	
54	Purchase and fitting up a wrought iron strong room for use in the Taluq Treasury at Kasargode	750	G O No 412 W 10-2-87		750	"	750	

West Coast

55	Constructing 3rd class police station house at Iritti	1240	Do 2373 W of 25 Septr 1884		1240	"	1240	
56	Providing additional accommodation for the Sub Registrar's office at Beltangady	1350	Do No 2726 W of 26th Novr 1884		1350	"	1350	
57	Alterations & improvements to the Munsiff's Court house at Purpangady	1534	Do 1858 W 12-8-85		1534	"	1534	
58	Constructing a compound wall for improving the Church at Malapuram	770	Do 2051 W of 10th Augt 1886	"	770	"	770	
59	Supplying furniture to do do	600	Do		600	"	600	
60	Improvements to the treasury room attached to the Taluq Cutchery Palghaut	247	Supg Engr Regr No 47 of 86-87		247	"	247	
	C.O.					880	17657	

Coimbatore

	Major works B.O.					41939	97562
36	Constructing quarters for the Deputy Jailor attached to the Central jail at Salem	3660	G.O. No 1752 W of 17th July 1884	2852	808	808	"
37	Rebuilding a portion of the District Munsiffs Court House at Namakal	3595	Do No 2915 W of 5th Nov 1886	2514	1081	1081	"
38	Constructing a District Munsiffs Court at Karur	32,590	Do No 2508 W of 25th September /86	"	32,590	"	10,000
39	Additions to the Central jail at Salem	6340	Do No 1231 W of 28th May 1885		6,340	"	6,340
40	Constructing a Sub Registrar's office at Kollegal	2,630	Do 1790 W of 14th July 1882		2630	"	2,630
41	Do Do at Gopichettypollium	2,680	Do 278 W 4-2-87		2,680	"	2680
	Total					43828	119212

Nilgiri

	Minor works							
42	Providing Lightning conductors to Government House Ooty	2,400	G.O No 1430 W 7-6-86		-	-	-	The amount required for the work will be met from the gran for Government House.
43	Do Do St Stephens church Ooty	1550	Do		1550	"	1,550	
44	Do Do place of arms on Mount Stuart	720	Do		720		720	
45	Do Do for Mount Stuart Buildings	1,350	Do		1350	"	1,350	
46	Do Do for Government offices Stone House	1850	Do		1850	"	1850	
47	Do Do for Council chamber	730	Do		730		730	
48	Do Do to St Thomas Church	1166	G.O 2831 W of 25th October /86		1166	"	1166	
	C.O						7,366	

166/7

West coast

	Major works — B.O					39539	38596	
21	Constructing a sea custom House at Ponany	4030	G.O. No 511 W 6-3-85	"	4030		4030	
22	Constructing 4 new cells in the District Jail at Calicut	3200	Do 926 W 18-4-85		3200	"	x 3200	This grant is required instead of Rs 1800 given in the Preliminary Budget Item No 22.
23	Constructing sub Registrar's office at Kondotty	3020	Do 1169 W of 18th May 1885	"	3020		3020	
24	Do Do Wandur	2905	Do		2905		2905	
25	Do Do Trepraynr	3335	Do		3335	"	3335	
26	Do Do Chowghat	3240	Do		3240	"	3240	
27	Constructing sub Registrar's office at Malapuram	2785	Do		2785		2785	
28	Do Do Tamarachery	2926	G.O. No 1901 W 17-8-85		2926		2926	
29	Constructing a first class Tahsildar's office at Badagara	31,000	Do 2380 W 12-10-85		31000		10,000	
30	Do Do Perintalmanna	34070	Do		34070	"	10,000	
31	Constructing Sub Registrar's office at Kutteparamba	3060	G.O. No 3331 W of 22d Novr 1883		3060	"	3060	
32	Constructing a Registrar's office at Tellicherry	7225	Do 1248 W of 16th May 1884		7225	"	7225	
33	Constructing a Sub Registrar's office at Vital	3240	Do 1148 W of 7th May 1884		3240	"	3240	
34	Constructing a close prison at Coimbatore	19,582	Do No 722 W of 9th March 1887	11717	7865	x 1404	"	x Balance applied for Rs 140 Add Jail Labor " 64 786
35	Additions and alterations to the Quarters of the Superintendent of the Central Jail at Salem	3600	Do 1747 W of 15th July 1884	2604	996	996	"	
	C.O.					41939	97562	

Coimbatore

West Coast

1667/8/47

	Major works - B.O					20196	7180	
10	Constructing sub Registrar's office at Cheravayur	3020	G.O. No 3331 W of 22nd November 1883	1400	1620	1620		In the Preliminary Budget the full amount of the estimate is given Item No 33, Rs 1620 only is now required.
11	Improvements to the Munsiff's Court house at Betutnad South Malabar	4295	G.O. No 2602 W 28-8-5	2000	2295	2295		Do
12	Constructing sub Registrar's office at Koduvayur	2940	G.O. No 525 W 26-2-86	14	2926	2926		"
13	Constructing a residence for the Asst: Superintendent of Police at Malapuram	13660	Do 3034 W of 16th Decr 1885	7222	6438	× 6438	"	× This grant is required instead of Rs 3660 given in the Preliminary Budget Item No 24
14	Renewing the roof of Government Church at Cochin	20680	G.O. No 242 W 27-1-87	14616	6064	* 6064	"	* Do Do of Rs 4000 given in Do Do Item No 18.
15	Constructing an office for the general duty Deputy Collector at Puttur in South Canara	10960	G.O. No 3023 W 16-12-85		10960	"	5000	
16	Constructing sub Registrar's office at Manjeshwar in South Canara	2645	G.O. No 968 W 9-4-86		2645	"	2645	
17	Constructing a Police station House at Uppinangady	2775	G.O. No 18 W of 7th Jany 1884		2775	"	2775	
18	Constructing sub Registrar's office at Iruvapgady	2650	G.O. No 3331 W of 22nd Novr 1883		2650		2650	
19	Constructing a sea custom House Store shed &c at Cochin	17940	G.O. No 2427 W 2-10-84		17940	"	8000	
20	Providing an additional accommodation to the Lunatic Asylum Calicut	10346	G.O. No 2878 W 18-11-84	"	10346	"	10346	
	B.O					39539	38596	

Provincial

Civil Buildings

Major works

	No.								Remarks
Nilgiri	1	Constructing a combined Bench Magistrates Court and 3rd Class Police station at Kotagiri	8060	G.O. No 902 W of 15th April 185	5442	2618	2,618	"	
	2	Extending the organ chamber of St. Stephen's church at Ooty	3680	G.O. No 3123 W of 24th Novr 1886.	2655	1025	1025	"	
	3	Constructing a museum at Ootacamund	6410	Do No 647 W of 3rd March 1887	999	5411	5411	"	Orders are expected directing the stoppage of this work and transfer of materials collected to other works, as already communicated demi officially
	4	Constructing quarters for the non-commissioned Officers attached to the Queens own Sappers and Miners at Ooty	4160	Do No 904 W of 2nd April 1886.	"	4160	"	4160	There is no urgent need for this work, as Sappers are not at present wanted at Ootacamund
West Coast	5	Extending and improving the Police station and huts at Manjeri	3020					3020	[illegible] submitted for sanction thro' the Supdt of Police Coimbatore with this Office No. 128/M of 21 April 187
	6	Additions and improvements to the Office of the Superintendent of Police, Mangalore	9200	G.O. No 2105 W 15-2-84	3000	6200	6200	"	
	7	Constructing sub registrar's offices Puttur Mangalore	3120	G.O. No 3330 W of 22nd Novr 1883	1000	2120	2120	"	
	8	Do Do Do Udipi	3370	G.O. No 856 W of 28th March 1884	1200	2170	2170	"	
	9	Purchasing the lands and existing buildings of Messrs Stanes & Co & putting them in good order to fit for use of Court house for the District at Calicut with certain improvements	104,570	G.O. No 2920 W 8-11-86	103918	652	652	"	
		B.O.					20196	7,180	

P.W.C. No 3539

From
Colonel J Beatty R.E.
Supy: Engineer
4th Circle

Dated 7th } May 1887.
Received }

No 200/E.W.

Statement of requirements on account of Provincial Incomplete works for 1886-87 and of new works sanctioned but not commenced.

B

15-6-87

No 221/E.W.

Supg Engineer's Office, 4th Circle.
Camp Ootacamund 26th May /87.

1667/5

From
Colonel J. Beatty, R.E.,
Superintg Engineer, 4th circle

To
The Chief Engineer,
P.W. Department.

Sir,

Adverting to para 2 of G.O. No 1026 W, of 11th instant, I have the honor to inform you that this Office statement of Demands for Incomplete and Minor New Works was submitted with my letter No 200 E.W. of 7th May /87, and to request you will be good enough to allot Rs: 1469 for Improving the roof of St Stephen's Church at Ootacamund.

Enc 3539
With 3

2. The Executive Engineer has been; authorised to proceed with the work pending assignment of funds.

I

I have the honor to be,
Sir,
Your most Obedt. Servant
J. Beatty Col: R.E.,
Supg. Engineer 4th circle

1667/51

G. O. No 1286 W 11.5.87

P.W.C. No. 4042

(1)

From

Colonel J. Beatty R.E.
Supy: Engineer
4th Circle

Dated 26th } May 1887
Received 30 }

No. 221/8 W.

St. Stephen's Church
Ootacamund.

Requesting to allot
Rs. 1469 for improving
the roof of—

B

P.W.C. No. 3768

1667/52

(1)

Rd 18-5-87

Statement showi
allotment
"Minor Work
for anticip
during 1887-88.

21-6-87

B

G. 6

Statement show ... rks grant required for anticipated outlay during the year 1887-88.

Provincial

... or works.

Divisions	Buildings	Communications	Miscellaneous Public Improvements.	Remarks.
Bellary	700	"	"	
Cuddapah	700	"	"	
Kurnool	200	"	"	

Supdg Engr's Office }
Camp ...ng 11th May/87 }

To
The Chief Engineer
P. W. D.
Madras

C. J. Potter
Supdg Engineer 3 Circle

Dy Compt P.W.C No. 1667/53 3620

The Superintendg Engr
(1) 5 Circle —

To
The Chief Engineer
P.W. Department

Dated 11th }
Received 12 } May 1887

No. 730

— Provincial Fund —

Statement of requirements for 1887-88 on account of Incomplete major works of 1886-87 and of new works sanctioned but not commenced.

Provincial Fund

Statement of requirements for 1887-88 on account of Incomplete Major Works of 1886-87 and of New Works sanctioned but not commenced.

Divisions	Item No.	Name of Work	Amount of Estimate	Number & date of sanction	Past Expenditure	Balance of Estimate	Amount applied for		Remarks
							Incomplete works	New works	
		Civil Buildings Original works							
North Arcot	1	Arkonam. Constructing a Sub. Magistrates Office with out houses.	✓ 14245-	G.O. No. ✓ 1939 W. d/ 21. 8. 86.	✓ 8186	✓ 6059.	✓ 6059.	"	[illegible]
	2.	Poonganoor Sub. Magistrates Cutcherry. Improvements and Alterations.	✓ 4480-	G.O. ✓ No 1326 W. d/25. 5. 86.	✓ 2410	✓ 2070	✓ 2070	"	
Presidency	3	Fort Saint George Government Office Improving and Extending the Verandahs of the Main records room	✓ 4290	G.O. ✓ No 2074 W. d/18. 8. 86.	✓ 3969.	321-	"	"	
	4	Madras Saint Mathews Church Providing new seats.	✓ 2930-	G.O. ✓ No 2422 W. d/4. 11. 84.	✓ 2404	✓ 526	✓ 526.		
	5	Madras. Saint Mary's Cemetery Constructing Gate	✓ 6285.	G.O. No 3371 W. d/22. 12. 86	✓ 2992	✓ 3293	✓ 3293.		

Co.

1667/56

Provincial Fund

Statement of requirements for 1887-88 on account of Incomplete Major Works of 1886-87 and of New Works sanctioned but not commenced.

1667/55

Divisions	Item No.	Name of Work	Amount of Estimate	Number & date of sanction	Past Expenditure	Balance of Estimate	Amount applied for Incomplete works	Amount applied for New works	Remarks
Presidency	6	Madras Saint Georges Cathedral Ornamenting the Ceilings of the nave	✓ 2711	G.O. No. 1492 W. d/26.6.85	✓ 1907	✓ 804	✓ 804		
	7	Madras Her Majesty's Penitentiary Putting new roof on the Close Prison Cells	✓ 11200	G.O. No. 2724 W. d/16.10.86	✓ 2059	✓ 9141	✓ 9141		Rs 8700 [illegible]
	8	Madras Lunatic Asylum Providing additional accommodation	✓ 9630	G.O. No. 1419 W. d/17.6.85	✓ 8809	✓ 821	821		
	9	Madras Penitentiary Constructing a new work shed	✓ 3200	G.O. No. 2885 W. d/3.11.86	✓ 2195	✓ 1005	✓ 1005		

C.O.

Provincial Fund

Statement of requirements for 1887-88 on account of Incomplete Major Works of 1886.87 and of New Works sanctioned but not Commenced.

Divisions	Item No.	Name of Work	Amount of Estimate	Number & date of sanction	Past Expenditure	Balance of Estimate	Amount applied for		Remarks
							Incomplete works	New works	
Presidency	10	Madras. Adding an upper storey to Office of Deputy Commissioner of Police North Beach	✓ 10290	✓ G.O. No 270 W. dt 3. 2. 87	✓ 2537	✓ 7753	✓ 7753		″
	11	Madras. Constructing Reserve Police Lines at Pudupett.	✓ 27785	G.O. No 53 W. dt 8. 1. 87	✓ 5461	✓ 22324	✓ 22324		″
South Arcot	12	Villupuram. Constructing Sub Registrars Office	✓ 3020	G.O. No 561 W. dt 22. 2. 87	1000	✓ 2020	2020		[illegible]
	13	Tindivanam. Constructing Sub Registrars Office	✓ 3100	G.O. No 1491 W. dt 12. 6. 86	″	✓ 3100	0	3100	
	14	Tindivanam. Constructing first class Taluq Cutcherry	✓ 24750	″	″	✓ 24750	″	24750	An Estimate of Rs 24750 is ready for submission but it requires revision designs being on old type. New Estimates are called as per G.O. No 127 W. Dated 21st January 1887

Provincial Fund

Statement of requirements for 1887-88 on account of Incomplete Major Works of 1886-87 and of New Works sanctioned but not Commenced.

1667/58

Divisions	Item No.	Name of Work	Amount of Estimate	Number & date of sanction	Past Expenditure	Balance of Estimate	Amount applied for		Remarks
							Incomplete works	New works	
Chingleput	15.	Constructing Sub Registrar's Office at Uttaramallur	✓ 2800	G.O. No. 967 W. d/9-4-86.	〃	✓ 2800	〃	✓ 2800	1667/57
	16.	Completing Constructing the Upper Storeys of the Agricultural College at Sydapett	✓ 18370.	G.O. No 775 W. d/31/3/85	✓ 16096	✓ 2274	✓ 2274		
	17	Agricultural College. Improvements to the Laboratory	✓ 2650.	G.O. No 1593 W. d/23.6.86.	〃	✓ 2650	〃	✓ 2650.	
	18	Constructing and Waiting and Tiffin rooms	✓ 3500.	G.O. No 1792 W. d/15-7-86.	〃	✓ 3500	〃	✓ 3500.	
		Misc. Public Improvements							
	19	Major Irrig. Works							
		Artesian boring in the Kortaliyar Basin	3400 1800.	G.O. No 3374 W. d/22.12.86. + G.O. No 914 W. d/25/3/87	3359.	✓ 1841	〃	✓ 1841.	The amount applied for is for further work to be done as per G.O. No 914 W. d/25.3.87.

1667/58

Provincial Fund

Statement of requirements for 1887-88 on account of Incomplete Major Works of 1886-87 and of New Works sanctioned but not commenced.

Divisions.	Item No.	Name of Work	Amount of Estimate	Number & date of sanction	Past Expenditure	Balance of Estimate	Amount applied for		Remarks
							Incomplete works	New works	
South Arcot.	20.	Constructing an embankment for the Gaddilam River to protect the Town of Tirupapuliyur	✓ 8550	G.O. No. 1594 W d/23.6.86	✓ 6022	✓ 2528	✓ 2528 1500		

W H Merton
Col. R.E.
Superintending Engineer
5 Circle

Madras
11th May 1887

KD
No. 730.

To
The Chief Engineer
P.W. Department

G.15.657

Deptt. W/C No. 3619

The Superintending Engr.

5th Circle

To

The Chief Engineer

P.W. Department

Dated 11th }
Received 13 } May 1887

No. 981

Provincial Fund -

Statement showing the

Funds applied for in

lump sums for Minor

New Works and Repairs

for anticipated outlay

during 1887-88.

No 731 1667/59

5

— Provincial Fund —

Statement showing the Funds applied for in lump sums for Minor New Works and Repairs for anticipated outlay during 1887–88 –

1667/60

Divisions	Minor New Works			Repairs			Tools and Plant	Remarks
	Civil Buildings	Communications	M. P. Improvements	Civil Buildings	Communications	M. P. Improvement		
Presidency	10,000	✓ — —	※ 4000 –	✓ 60000	⊗ 12500 ✓	3000 ✓	3500 – ✓	※ To include Improvements to Cooum River in Madras. ⊗ For contribution to be paid to the Madras Municipality on account of repairs to Roads leading towards Mount and Poonamallee from the Fort . . . . Rs 9058. + Maintaining Government Bridges within Municipal Limits as per G O No 1986 W. of 21 May 1886 . . . . Rs 3381 12439
Chingleput	3100 –	✓		10000 – ✓			500 ✓	
North Arcot	6400 –	✓		2000 – ✓			500 – ✓	
South Arcot –	500 –	✓		1500 – ✓			2000 – ✓	
Public Works Stores –	480 –	✓					+ 10397 – ✓	+ Vide G O No 580 W. of 23. 2. 87
P. W. Workshops							3000 ✓ ~~2500~~	

Madras . . . .
11th May 1887 } R.S.

To The Chief Engineer
P. W. Department.

W H Burton
Col. R.E.
Superintending Engineer
5th Circle

P.W.C. No 36/87

From

The Superintending Engineer

5th Circle

To

The Chief Engineer

P.W. Department

Dated 11th } May 1887

Received 12th }

No 732

-Provincial Fund-

Statement of requirements for 1887-88 on account of Incomplete Minor New Works of 1886-87

Provincial Fund

Statement of requirements for 1887-88 on account of Incomplete Minor New Works of 1886-87

1667/61

Divisions	Item No.	Name of Work	Amount of Estimate	No. and Date of sanction	Past expenditure	Balance of Estimate	Amount applied for 1887-88	Remarks
		Civil Buildings						
North Arcot.	1	Sub-Registrar's Office at Tirupati	✓ 2320	G.O. No. 3047 W 4/26.10.83	✓ 1701	✓ 619	✓ 619	
South Arcot	2	Third class Police Station House at Kanagarapet	✓ 1460	G.O. No. 2274 W 2/30.9.85	✓ 434	✓ 1026	✓ 1026	

W H Hutton

Coll. R.E.

Superintending Engineer

5th Circle

Madras.

11th May 1887. KS

No. 732

To

The Chief Engineer

P. W. Department.

1667/62

Statement of demands on account of Imperial Provincial & Local Incomplete works of 1886-87 and of new works sanctioned but not yet commenced, also of requirements for minor works, repairs and Tools & Plant for 1887-1888

Division	Name of work	Amount of Estimate	No. and date of Sanction	Past Expenditure	Amount required for 1887-88			
					For Incomplete works	For Uncommenced works	Total	
	Imperial Ordinary Military Original Works							
Trichinopoly	Constructing public buildings for a regiment of N. I.	20155	G. O. No. 1502 W 14-6-86	17815	2340	.	2340	Amount required for completing the work.
	Incomplete Minor works Nil							
Trichinopoly	Minor works grant for anticipated outlay during the year 1887-88			.	.	200	200	
	Total	original works			2340	200	2540	

6th circle.

Statement of demands on account of Imperial Provincial & Local Incomplete works of 1886–87 and of new works sanctioned but not yet commenced, also of requirements for minor works, repairs and Tools & Plant for 1887–1888

Division	Name of work	Amount of Estimate	No. and date of Sanction	Past Expenditure			Amount required for 1887–88			
							For Incomplete works	For Uncommenced works	Total	
	Imperial other Services Civil Buildings Postal Original Major Works Nil Incomplete minor works									
Madura	Constructing 6th Class Postoffice at Batlagundu	1340	Director Gl of Postoffice 17 March 85	939	5	10	401	"	401	
Tanjore	Extending Postoffice at Kumbakonum for the accommodation of Telegraph office	1080	Director Gl of Postoffice 15-1-87	874	.	.	206	.	206	
Do	Lump sum grant for anticipated outlay during the year	.	"	"	.	.	.		.	
Madura	——— Do ——— Do ———	"	"	"	.	.	.	200	200	
Negapatam	——— Do ——— Do ———	"	"	"	.	.	.		.	
Trichinopoly	——— Do ——— Do ———	.	"	"	.	.	.	200	200	Estimate already sanctioned for improving Sub Postoffice at Fort Trichinopoly.
	Total minor Original Works						607	400	1007	
	Repairs – Postal									
Madura	Lump sum grant to meet anticipated outlay	"	"	"	.	.	16	284	300	
Tinnevelly	— Do — Do — Do ———	"	"	"	.	.	408*	683**	1091	* Estimate to the extent of Rs 383 sanctioned already ** for completing repairs to Srivaikuntham Post office.
Tanjore	— Do — Do — Do ———	"	"	"	.	"		300	300	
Negapatam	— Do — Do — Do ———	"	"	"	.	"		450	450	Estimate for this sum sent up for repairs to Pattukottah Post office
Trichinopoly	— Do — Do — Do ———	"	"	"	.	.		200	200	
Ramnad	— Do — Do — Do ———	"	"	"	.	.	.			
	Total Repairs						424	1917	2341	
	Total Postal original Works + Repairs						1031	2317	3348	

6th circle.

Statement of demands on account of Imperial Provincial & Local Incomplete works of 1886-87 and of new works sanctioned but not yet commenced also of requirements for minor works, repairs and Tools & Plant for 1887-1888

1667/72

Division	Name of work	Amount of Estimate	No. and date of Sanction	Past Expenditure	Amount required for 1887-88 For Incomplete works	For Uncommenced works	Total	
	Imperial Other Services Civil Buildings - Telegraph Original Works Nil							
	Repairs							
Tinnevelly	Repair grant for anticipated outlay during the year 1887-88					575	575	Of the Sum Rs 675 are required for repairs to the Telegraph office at Tuticorin as applied for in their office endorsement No 55 TN of 1 May/87
Madura	do do					100	100	
Tanjore	do do							
Negapatam	do do							
Trichinopoly	do do							
	Total Repairs					675	675	
	Total original Works & Repairs Telegraph					675	675	
	Total Imperial, other Services Civil Buildings				1031	2992	4023	
	Provincial Civil Buildings Original Works Major Works (Incomplete)							Revised Estimate called for in G.O. No 531 W of 24-2-87 is under preparation and will be submitted shortly
Trichinopoly	Constructing District Jail at Trichinopoly	124080	G.O. 2134 W 29.8.84	51611	20000		20000	Work in progress - Amount required for completing the same
Madura	Constructing Submagistrate Cutchery at Madura	17889	G.O. No 1608 W 13.3.85	14889	3000		3000	do do
do	Reroofing & improving the Deputy Tahsildar's office at Tirumangalam	3785	G.O. 2757 19.10.86	1000	2785		2785	do do Item No 17 under Class B in Preliminary budget of 1887-88

1667/67

6' circle.

Statement of demands on account of Imperial Provincial & Local Incomplete works of 1886-87 and of new works sanctioned but not yet commenced also of requirements for minor works, repairs and Tools & Plant for 1887-1888

Division	Name of work	Amount of Estimate	No. and date of Sanction	Past Expenditure	Amount required for 1887-88 For Incomplete works	Amount required for 1887-88 For Uncommenced works	Total	
Madura	Constructing 2nd Class Police station House and one head and 5 Constables' huts at Ammaiyanayakanur	3,850	G.O. No. 932W / 20/4/85	570	3280	..	3,280	In progress. Amount required for completing the work. Item No. 55 in do.
Do	" 2nd Class Police station house at Saptur	4,850	G.O. No. 438W / 22/2/86	2056	2794	..	2794	In progress. Amount required for completing the work
Do	" a Sub-Registrar's office at Thiroomangalam	2 864	G.O. No. 2502W / 23/10/85	950	1914	..	1914	In progress do do Item No. 114 in do
	Minor Works (Incomplete)							
Tanjore	Constructing compound wall to warders huts, District Jail Tanjore	1420	G.O. No. 2048W / 6.8.86	1195	225	..	225	Amount required for completing the work
Trichinopoly	Drainage scheme of the Central Jail at Trichinopoly	1890	G.O. No. 277W / 4.2.87	890	1000	..	1000	The work is being carried out by the Jail department. The sum of Rs 1000 granted in Feby/87 was not utilized as it was granted late in the year.
Negapatam	Extending the Govt Cemetery at Negapatam	1200	G.O. No. 2631W / 9.11.86	459	741	..	741	Required for completing the work
Tanjore	Tahsildar's office at Mayavaram	11680	G.O. No. 342W / 7.2.87			8000	8000	This sum if allotted will be expended in addition to Rs 4390 provided for in the Preliminary Budget under Class A.
Tinnevelly	Constructing subsidiary jail for Taluq Cutchery at Ottapidaram	6510	G.O. No. 117.W / 21-1-87			6510	6510	Will be commenced if funds are allotted

6 circle.

Statement of demands on account of Imperial Provincial & Local Incomplete works of 1886-87 and of new works sanctioned but not yet commenced also of requirements for minor works, repairs and Tools & Plant for 1887-1888

1667/72

1667/69

Division	Name of work	Amount of Estimate	No. and date of Sanction	Past Expenditure	Amount required for 1887-88			
					For Incomplete works	For Uncommenced works	Total	
Tanjore	Constructing 10 Police huts at Amdalar chowky	3945 " "	G.O. No 2344 / 9-10-85	- - - - -		227	227	If the full amounts of Estimates are not available, the sums now applied for are much wanted for compensation on account of lands taken up for the huts. The sums have been ordered to be paid in anticipation of sanction, as reported in No. 165. T.S. d/30-4-87
Do	Do 11 Do at Sammamangalam	3585 " "		- - - - -		19	19	
Do	Do 9 Do at Velangudi	3150 " "		- - - - -		67	67	
Do	Do 5 Do at Kovilkandangudi	1690 " "		- - - - -		99	99	C. No. 3846
Trichinopoly	Renting quarters for the European Chief Constable in charge of the police guard at the Central Jail Trichinopoly	1860	1574 W		1860			
Tinnevelly	Addition & alteration to the Huzur Treasury at Koharakulam	2070 " "	G.O. No 147 W / 18-1-86	- - - - -		2070	2070	The urgency for proceeding with this work at once has been brought to notice in the Collector's letter submitted with this office Endorsement No. 4570 / 29-4-87
Tanjore	Constructing 2nd Class Police station house at Vallam	2260 " "	G.O. No 943 W / 28-3-87	- - - - -		2260	2260	Will be commenced if funds are allotted. C. No. 3955
Negapatam	[illegible] to the sub magistrate's office	1580						
	Constructing Compound wall round the Tahsildar's office at Pattucottah	1800 " "	G.O. No 2621 W / 6-10-86	- - - - -		1800	1800	Do Do
Madura	Surveying and estimating cost of System of roads & other improvements proposed to be carried out at Kodaikanal	500 " "	G.O. No 1101 W / 21-4-87	- - - - -		500	500	The sum is applied for as directed in the G.O. quoted in Column 4.
						21553	21553	

N.B. None of the works, except the Tahsildar's office, Mayavaram entered under Class B in the

6th circle.

Statement of demands on account of Imperial Provincial & Local Incomplete works of 1886-87 and of new works sanctioned but not yet commenced, also of requirements for minor works, repairs and Tools & Plant for 1887-1888

Division	Name of work	Amount of Estimate	No. and date of Sanction	Past Expenditure	Amount required for 1887-88 For Incomplete works	For Uncommenced works	Total	

Preliminary Budget, have been brought in here, as it is believed that funds will be allotted for them in the 'Final issue of the Budget. Vide para 4 of G.O. No 3372 W of 22-12-86.

Division	Name of work	Amount of Estimate	No. and date of Sanction	Past Expenditure	For Incomplete works	For Uncommenced works	Total	
	Provincial							
	Civil Buildings							
Tinnevelly	Minor Works grant for anticipated outlay during the year					500	500	✓ × For completing 3rd Class Police station at Iyalur
Madura	Do				× 127	173	300	✓ Rs — 90 ..
Trichinopoly	Do					4000	4000	Improving security
Tanjore	Do					200	200	✓ of Treasury room in Taluq Cutcherry
Negapatam	Do					200	200	Tirumangalam — 37 ..
					127	5073	5200	127 ..
	Total Provincial		Original works		35866	26626	62492	
	Civil Buildings							
Tinnevelly	Repair grant for anticipated outlay					560	560	✓
Madura	Do				× 1574	1626	3200	✓ × Includes repairs to Taluq Cutcherry at Dindigal Rs 1315 Do — Do at Melur Rs — 1310
Trichinopoly	Do				-	1500	1500	✓
Tanjore	Do				-	× 4000	4000	× Taluq Cutcherry Rs 1460 Dist Court Tanjore Rs 1700 Dy. Tahsildar's Cutcherry at Tiruvadi Rs 530 Subjail at Nannilam Rs 245 Rs 3935
Negapatam	Do				-	1000	1000	✓
					1574	8686	10260	
	Provincial							
	Communications Repairs							
	Repairing the flood damages on the Cumbum Gudalur Ghaut Road	950	G.O. No 1801 W 3-8-85	829 11 2	120	-	120	✓
	Do Do on the Gudalur Peermade Ghaut Road	1380	Do	271 2 8	1109	-	1109	✓
					1229	-	1229	
			Total Repairs		2803	8686	11489	

6th circle.

Statement of demands on account of Imperial Provincial & Local Incomplete works of 1886-87 and of new works sanctioned but not yet commenced also of requirements for minor works, repairs and Tools & Plant for 1887-1888

1667/72

Division	Name of work	Amount of Estimate	No. and date of Sanction	Past Expenditure	Amount required for 1887-88 For Incomplete works	For Uncommenced works	Total	
	Provincial Tools & Plant							
Tinnevelly	Grant for Tools & Plant for anticipated outlay during the year					1000	1000	✓
Madura	Do					500	500	✓
Trichinopoly	Do					500	500	✓
Tanjore	Do					1000	1000	✓
Negapatam	Do					500	500	✓
			Total Tools & Plant			3500	3500	
			Total Provincial				77481	
	Incorporated Local Fund Minor Original Works Miscellaneous Pub: Improvement							
Madura	Constructing a rough stone retaining wall & an Apron in rear of the bund of lake at Kodaikanal	470	G.O. No 3379 W 22-12-86	406	64	..	64	Required for completing the work.
			Total Incorporated Local Funds				64	
	Excluded Local Original Works Miscellaneous Pub: Improvement							
Negapatam	Filling in the Boat Basin	×2284				5500	5500	× Estimates submitted to the Chief Engineer D.P.W. on the 7th May 1887. No 247 T.J. Do Do Do to the Master Attendant Madras on 9th-5-87 No 251 T.J.
	Constructing groynes along the Land face of the sand spit at the mouth of the Cadwyar	×4715						
	Diverting the main Town drain	×2800						
		9799						
			Total Orig: Works			5500	5500	

1667/71

1667
72

Statement of demands on account of Imperial 6th circle Provincial & Local Incomplete works of 1886-87 and of new works sanctioned but not yet commenced, also of requirements for minor works, repairs and Tools & Plant for 1887-1888

Division	Name of work	Amount of Estimate	No. and date of Sanction	Past Expenditure	Amount required for 1887-88 For Incomplete works	Amount required for 1887-88 For Uncommenced works	Total	
	Excluded Local Repairs Miscellaneous Public Improvement							
Tinnevelly	Forming new earth plate to lightning Conductor attached to Light House on Hare Island Tuticorin	✓ 70	1 / 1885-86	35	✓ 35	"	✓ 35	Required for Completing work.
Negapatam	Dressing face of jetty wall Smooth & cramping Coping Stones at Negapatam	"	"	"	"	✓ 300	✓ 300	Estimate under preparation
				Total Repairs	35	300	335	
	Total original works and Repairs excluded Local				35	5800	5835	

Supdg. Engineer's office.
6th circle.
Trichinopoly 12 May 1887.

Lt Col RE
Supdg. Engineer, 6th circle.

Provincial & Local Incomplete works of 1886-87 & of new works sanctioned but not yet commenced, also of requirements for minor works repairs & Tools & Plant for 1887-88.

B

P.W.C. No 3677

(1)

From,

The Supd Engr
6: Circle.

To

The Chief Engineer
P.W.D

No: 265 T.J

Dated 12: May 1887.
Ry 14.5.87

Statement of demands on account of Imperial Provincial & Local Incomplete works of 1886-87 & of new works sanctioned but not yet commenced, also of requirements for minor works repairs & Tools & Plant for 1887.88.

C. 15-6-87 R.-9th 6-87

B

OFFICE OF THE SUPERINTENDING ENGINEER,

6TH CIRCLE.

Kodaikanal. 26: May 1887.

Dd 29:

No. 398 T.J

From Lt Col J. Pennycuick R.E. 166/73

~~The~~ Superintending Engineer,
6th Circle

To

The Chief Engineer
P.W.D.

ENCLOSURE.

Ch. 3677 with B

Sir,

With reference to para 2 of G.O. No 1201 dated 2d May/87, which reached this office only on the 23d idem, I have the honor to state that my statement of demands for incomplete and minor new works was submitted on the 12: idem & ~~it~~ is now in your office. I request that the work of converting the Executive Engineer's office at Negapatam into a dwelling house may be included in that statement & the full amount of the Estimate (Rs 1795) granted.

I have the honor to be
Sir
Your most obedient Servant.
J. Pennycuick
Lt Col R.E.
Supd Engineer, 6 Circle.

C667/74

G. 6. 1202 W 2.5.87

P. W. D. 6TH CIRCLE.

~~OMC No 4112 W~~

From

The Superintending Engineer,
6th Circle.

(1)

To

The Chief Engineer
P. W. D

No. 398 T.D.

Dated 26th } May 1887
Received 31

Enclosure

Requests that the work of converting the Executive Engineer's office at Negapatam into a dwelling house may be included in the Statement of demands for incomplete works &c & that the amount of the estimate granted —

(B)

G. 15.6.87 R. 21.6.87

OFFICE OF THE S

6TH CIRCLE.

166/75

Chinnamanore 20th May 1887
Desp.d 24th "

No. 348. T.J

From Lt. Col. J. Pennycuick R.E
~~The~~ Superintending Engineer,
6th Circle.

To

The Chief Engineer
P. W. D.

Enclosure.

Sir,

With reference to G.O. No 1303 W dated 12th Instant regarding District Munsif's Court house at Manargudi in the Negapatam Division, I have the honor to state that this work,* in common with others that appeared under Class B in the Preliminary Budget of the current year, was not included in my statement of demands for incomplete & minor new works &c, under paras 4 of G.O No 3372 W dated 22d December /86.

* Item No 29 under Class B.

2. As it was stated in the above G.O that all works for which funds were not available were put under Class B

the

the statement was confined to those works that remained incomplete on the 31st March /87, together with one or two sanctioned since the issue of the above Budget and a few others for which requisitions have been received from the Departments concerned -

3. I was not aware that there was any special reason for bringing forward the work in question, in preference to others under Class B - As however the work is considered urgent by the High Court I request that it may be added to those included in the statement now in your office.

I have the honor to be
Sir
Your most obedient servant.

Lt Col RE
Supdt Engineer, Circle.

B. No 1303 W d/ 12. 5. 87
G. O. 1219 W " 14. 5. 87
" 1841 W " 8. 8. 85
" 2281 W " 15. 9. 86
No 311 " 4. 7. 85

P. W. D. 6TH CIRCLE.

~~P.W.C. No 3988~~

From Lt Coll. J. Pennycuick R.E.
~~The~~ Superintending Engineer,
6th Circle.

To
The Chief Engineer
P.W.D.

No. 348. L.J.

Dated 20th
Despd 24th
Received 26
May 1887

Enclosure —

District Moonsiff's Court house at Mannargudy —

Stating the reason why the — was not included in the Statement of demands for Incomplete &ca works, & requesting that the same may be included in that Statement now in the Chief Engrs Office

Dr 15. 6. 87 R. 21. 6. 87

B

1667
77

List of Incomplete Works of 1886. 87
Imperial

No	Name of Work	amount of Estimate	No. & date of sanction	amount Expended up to date	Balance of Estimate	Amount applied for
1	Alterations to the Telegraph Office Latrine	698	Director General's No. 4761 dt 28th 12. 86.	636	62	62
2	Alterations & additions to the Telegraph Office - Madras	284	Consulting Architect dated 22d Decbr/86	176	108	108
3	Fixing galvanized iron wire netting to the signal room of Telegraph Office, Madras	276	Director General's No. 3609 dated 20 October 1886	7	269	269

Consulting Architect's Office
Chepauk 9th May 1887

J W Brassington
Offg: Consulting Architect
to Government.

1667/78

List of Incomplete Works of 1886.87
Provincial

No.	Names of Works	Amount of Estimate	No. & date of sanction	Amount Expended up to end of March 87	Balance of Estimate	Amount Applied for	
	Major.						
1	Additions to the College of Engineering	90066	G. O. No. 2567 W d/: 29. 9. 86	29241	60825	60825	Rs 5000 has been allotted in the Preliminary Budget issue for 1887. 88.
2	Extending the Madras South Beach Marina	12353	G. O. No. 3224 W d/: 6. 12. 86	7837	4516	4516	
3	Continuing the Dwarf wall along the western side of the Beach road, Madras	11834	G. O. No. 212 W d/: 26. 1. 86	9335.	2499	2499	2505 provision made in the Budget
4.	Constructing Covered passages for the Ophthalmic Hospital Madras	11010	G. O. No. 723 W d/: 9. 3. 87	9192	1818	1818	
5	Watering trees and Plants in Chepauk Park	3444	G. O. No. 1621 W d/: 25. 6. 86	3202	242	242	
6	Planting the foreshore of the Madras South Beach from P. W. Offices to Hindu Burial Ground	4768	G. O. No. 294 W d/: 2. 2. 86	4748	20	20	
7	Constructing a Latrine for the Senate House at Chepauk	6600	G. O. No. 463 W d/: 23. 2. 86	6390	209	50	
	Minor.						
	Additions & alterations to the Laboratory Presidency College	1847	G. O. No. 3055 W d/: 18. 12. 85	1777	70	70	This is not included in the Lumpsum grant applied for under Provl: Origl: Works. C. B.
	Providing second Boat for the floating Latrine. Chepauk	1963	G. O. No. 597 W d/ 28. 2. 87		1963	1963	

Consulting Architect's Office
Chepauk 9th May 1887

1667/79

J W Brassington
Offg: Consulting Architect
to Government.

P. W. D

1667/80

Consulting Architect's Office,
Chepauk, Madras,
9th May 188~~6~~7

No 172

From J. W. Brassington Esqr
Offg ~~The~~ Consulting Architect
to the Government of Madras,

To

The Chief Engineer
Public Works Department.

Sir,

Enclosure

2 Lists

I have the honor to forward herewith two lists of incomplete works of last year shewing the grants required during 1887.88.

2. Funds are also required for minor works. Repairs and Tools & Plant as follows:–

Minor Works

Provincial Original Works

Civil Buildings —— 5700 ✓
Miscellaneous Public Improvements 700 ✓

Repairs

1667/81

Repairs

Provincial	Civil Buildings	14,300 ✓	
Do	Miscellaneous Public Improvements	11,800 ✓	
	Tools & Plant	800 ✓	
Do Imperial	Repairs	2,000* ✓	*Postal 1000 ✓ Telegraph 1000 ✓

I have the honor to be
Sir
Your most obedient Servant

J W Mason Jr
Offg. Consulting Architect
to Government

P.W.P. No 3552

Public Works Department.

(1)

From
THE CONSULTING ARCHITECT
TO THE GOVERNMENT OF MADRAS,

To

The Chief Engineer
P. W. D

No. 172

Dated 9 May 1887
Received 10 " —

No. OF ENCLOSURES. 2

Subject.

Forwards Lists of incomplete works of 1886. 87.

B

To W.

1867/82

The order & statement disposing of the demand statements under Provincial are submitted for approval.

The allotments given ~~for~~ are mainly for incomplete works. For new works, grants have been given only in cases in which they have been promised.

The only doubtful item is the allotment of Rs 3958 for eight cart stands on the Coonoor Ghat — When distributing the entire grant of Rs 2,22,400 given by the Finl Dept it was proposed to provide the balance of the estimate for this work, but the Hon struck out the grant

& allowed only Rs 1000 for it – As however the work is in progress, it seems desirable to complete it.

We have heard nothing yet of the judicial buildings to which we are to distribute the sum of Rs 18000 reserved in G.O. No 1243 W of 7.5.87. It seems desirable that the matter should be settled.

17.6.87

It was [illegible] that the [illegible] should not be [illegible] the sum of Rs 3958 can therefore be added [illegible].

[illegible] about the list of judicial buildings.

19/6/87

Please check corrections & revise totals with refer to [illegible]

PUBLIC WORKS DEPARTMENT.

No 1667 W 1667/83

PROCEEDINGS OF THE MADRAS GOVERNMENT.

UNDER date the 21th June 1887.

READ the following

From the Suptg. Engineer I Circle. H. E. No: 64 G. L. d/ 20th May 1887
—— Do —— II Circle d/ 16th May 1887 – three statements
—— Do —— Do —— H. E. No: 78 B.C. d/ 4th June 1887.
—— Do —— III Circle. H. E. No: — d/ 14th May 1887 – six statements
—— Do —— IV Circle. H. E. No: 200 E. W. d/ 7th May 1887.
—— Do —— Do —— H. E. No: 221 E. W. d/ 26th May 1887
—— Do —— V Circle. H. E. No: 730 d/ 11th May 1887
—— Do —— Do —— H. E. No: 731 d/ 11th May 1887
—— Do —— Do —— H. E. No: 732 d/ 11th May 1887
—— Do —— VI Circle. H. E. No: 265 T. J. d/ 12th May 1887.
—— Do —— Do —— H. E. No: 398 T. J. d/ 26th May 1887
—— Do —— Do —— H. E. No: 348 T. J. d/ 20th May 1887
—— Consg. Architect to Govt. H. E. No: 172 d/ 9th May 1887.

In the papers read above, the Suptg. Engineers and the Consulting Architect apply for funds under Provincial for incomplete works of 1886-87 and for minor new works, repairs and tools and plant for 1887-88

2. The demands under repairs and tools and plant, and the allotments sanctioned against them, are shown in statement A. The demands under Communications being in excess of the budget provision ~~under that head~~, a sum of Rs 3,740

has been ~~is~~ transferred from the amount reserved in the budget for Civil Buildings, ~~and~~ also the demands under Tools and Plant have been ~~so~~ reduced ~~as~~ to bring the total allotment within the budget provision of Rs.35,800.

3. The ~~provision~~ "Reserve" in the budget ~~under~~ ~~reserve~~ was Rs 1,68,800 and it ~~was~~ has since been supplemented [illegible] by Rs.36,306, Vide G.O. No:1243 W dated 7th May 1887. The total sum available for distribution ~~now will~~ is therefore ~~amount to~~ Rs.2,05,106.

4. The demands under original works amount to:-

Incomplete minor works	Rs.	5,639
— Do — major — Do	"	2,23,402
— Do — Registration Works	"	25,471
— Do — Police — Do	"	59,945
New minor works	"	38,772
— Do — major — Do	"	1,23,976
— Do — Registration Works	"	54,986
— Do — Police — Do	"	32,783
Lump sum for minor works	"	45,625
Total	Rs.	6,09,999

5. The allotments under original works ~~amount~~ are sanctioned as detailed in statements A and B. and they amount to:-

for incomplete minor works	Rs	5,344
— Do — major — Do	"	92,786
— Do — Registration works	"	11,871
— Do — Police — Do	"	11,820
new minor works	"	22,585
— Do — major — Do	"	13,400
— Do — Registration works	"	"
— Do — Police — Do	"	3,432
lump sum for minor works	"	31,485
Total	Rs.	1,92,403

and

and a further appropriation of Rs. 8,148 has been made to meet the expenditure for maintaining the Chepâk Park. The balance still left in reserve ~~will~~ amounts to Rs. 4,555.

6. Funds have been provided for all the incomplete works brought forward by the Supty. Engineers excepting those for which provision ~~was~~ has already been made in the final issue of the budget and in G.O. No:1243 W dated 7th May 1887; ~~and~~ fully in the case of new works, grants have been provided only for those works ~~only~~ ~~which~~ that are urgent, and for which funds have ~~already~~ been ~~provided~~ promised.

15.6.87

Cu
17.6.87

17/6/87

21/7/87

To
Supty. Engineers
The Consg. Architect to Govt.
" Examiner of P.W. Accts
" Financial Department
" Judicial Department
" Educational Department
" Public Department
" Ecclesiastical Department
" Revenue Department

W 14/6

1667/85

Govt. of (1887) Madras.

PUBLIC WORKS.

Special

21/6/87

Recd. Allowed

Dated

Recd. Recd.

G.O. 21st June 1887. No. 1667 W

Funds

=

Orders on applications

for —— under Provincial

for incomplete works

of 1886-87 & for new

works, repairs

tools & plant for

88

230/20