(1) Number of pages 18

(2) Date of repair Feb 1988

(3) Initials of the Referencer

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

Public works DEPARTMENT

G.O. No. / B.P. No.	1916 W	Press. / Mis.
Dated	16-7-1887	~~19~~.

Not to be folded or roughly handled

Archives I—10,006—19-4-79.

1/1916

16TH JULY 1887, No. 1916 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following paper :—

Proceedings of the Board of Revenue (Land Revenue), dated 17th June 1887, Mis. No. 1375.

Read—the following letter from E. TURNER, Esq., Collector of Madura, to the Secretary to the Board of Revenue (Land Revenue), dated 8th May 1887, No. 213.

I have the honor to submit, for sanction, duly countersigned, a revised estimate, for Rs. 3,200, and a plan received from the Superintending Engineer, VI Circle, with his report, No. 79 M.D., dated 22nd April 1887 (enclosed), for repairing the taluk cutcherry at Dindigul. The original estimate was for Rs. 2,470, which was sanctioned by the Superintending Engineer in September last. When the work was begun, it was found necessary to demolish the walls and to reconstruct them with good materials: hence the increase of Rs. 730 (*vide* his report, paragraph 1).

Read—also letter from the Collector of Madura, dated 25th May 1887, No. 251.

Resolution—dated 17th June 1887, Mis. No. 1375.

The plan and estimate, for Rs. 3,200, for repairing the taluk cutcherry at Dindigul, are herewith submitted for the sanction of Government and for the provision of funds in the Public Works Department.

2. The necessity for the work is fully explained by the Superintending Engineer.

(A true Copy and Extract.)

(Signed) M. HAMMICK,
Acting Secretary.

Mis. No. 3704, Revenue.

Approved, and transferred to the Public Works Department.

OOTACAMUND,
28th June 1887.

(Signed) J. F. PRICE,
Ag. Secretary to Government.

ORDER—dated 16th July 1887, No. 1916 W., Public Works.

The estimate, amounting to Rs. 3,200, for repairing the taluk office at Dindigul, in the Madura division, is sanctioned.

2. As funds are not available with the Government, the Superintending Engineer will propose a transfer of funds from the grants to other works in the circle.

3. This sanction has been registered as Provincial, No. 58 W. of 1887-88, and classified as Civil Buildings, Original Works, the cost of the repairs being more than one-fourth the value of the building.

(True Extract.)

Captain, R.E.,
Under Secy. to Govt., P.W.D.

To the Superintending Engineer, VI Circle, with six enclosures.
" Examiner, Public Works Accounts, with duplicate abstract estimate.
" Revenue Department, with two enclosures.

Exd. E. Fernandez.
Spare Copies

2/1916

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of 1887 Madras.
PUBLIC WORKS.

Dated July, 16th.

Recd.

Encl.

G.O., 16th July 1887, No. 1916 W.

JULY.

Taluk Office at Dindigul

Estimate of Rs. 3,200, for repairing the —, in the Madura division, sanctioned.

Madura Collr's office.
8th May 1887.

No. 213

3/1916

588

From

E. Turner Esquire.
Collector of Madura.

To,

M. Hammick Esquire.
Ag Secretary to the Board
(Department of Land Revenue)
Madras.

Sir,

I have the honor to submit for sanction duly countersigned a revised estimate for Rs 3200 and a plan received from the Superintending Engineer 6th Circle with his report No 79 M.D. dated 22nd April 1887 (enclosed) for repairing the Taluk Cutcherry at Dindigul. The original Estimate was for Rs 2,470 which was sanctioned by the Superintending Engineer in September last. When the work was begun it was found necessary to demolish the walls and to reconstruct them with good materials; hence the increase of Rs 730. Vide his report para 1.

I have the honor to be
Sir,
Your most Obedt. Servt.

Collector

kl

Su: 2
PW 5078/a

10
Bu. 4856/R.

4
1955

Proceedings of the Board of Revenue

(Land Revenue).

Dated 17th June 1887.

No. 1375 miscellaneous.

READ ——— letter from the Collector of Madura dated 8th May 1887, No. 213, and Reference thereon dated 16th May 1887.

2

Read also letter from the Collector of Madura dated 25th May 1887, No. 251.

H. S. Thomas Esquire.
F. L. S., F. Z. S.

Resolution.

The plan and Estimate for Rs 3200 for repairing the taluk Cutcherry at Dindigal are herewith submitted for the sanction of Government and for the provision of funds in the Public Works Department.

2. The necessity for the work is fully explained by the Superintending Engineer.

(True Extract)

Ag Secretary.

To

The Secretary to Government R. D.
with letters and 3 enclosures in original to be returned.

Copy to the Collector of Madura.

B.S.

5/1916

Public Works Department.

Current No. 5078
Letter No. 3704
Dated the 28th June 1867
From the Secy: to Govt: in the Rev: Deptt

5.7.67

NOTE OF REMARKS.

The accompanying revised Estimate amounting to Rs 3200 provided for the repairs of the Taluq Cutcherry at Dindigul in the Madura District.

The necessity for the revision, it is stated, is due to the bad condition of the walls which could not be fully ascertained till the roof had been removed when the materials in the walls was found to have no binding properties and consequently some of the bricks were so loose that they could be easily removed. The walls were also found to be damp and out of the vertical by 3 inches in some part. The principal excesses are therefore to be found in the items for brickwork, plastering, dismantling roofing &c. -

A few additional items have been added in the revised Estimate such as repairing doors and windows & laying a flooring of flat tiles which

b/1916

latter item amounts to Rs 70 -

The rates are the same as those quoted in the original Estimate & the rates for the additional work are fair

The Estimate has been approved in the Rev: Depts and is signed by the Collector -

The amount of the original Est: is Rs 2470 -.

4/7/07

The revised Est may be Sanctd.

5.7.07

7/1966

a. 13.7.57

P.W.G. No 507

(1887.)

REVENUE DEPARTMENT.

No. 4856.

2 JUL 87

Mis. No: 3704

approved and transferred to the P.W. Deptt.

ag. Secy. to Govt.

Ootacamund
28-6-87.

Ros:
From Board of Reve:
(L.R.)

Dated 17th } June
Received ~~21st~~ 4.7.87
Enclosures 10 (+1 plan)

Mis: **No.** 1375

SUBJECT.

Submg to Govt. for sanction & for provision of funds in the P. W. Deptt the plan & Estimate for Rs 3200 for repairing the Tq. Cutcherry at Dindigul submitted by the Collr. of Madura.

5/7/87

approved

Recd. 13.7.87 D. 16.7.87

8/1916

B. & R.

Works

PUBLIC WORKS DEPARTMENT.

No: 1916 W

PROCEEDINGS OF THE MADRAS GOVERNMENT.

A/

UNDER date the 16th July 1887

READ the following

Endorsement by the Revenue Department } H.E. No 3704 dated 28th June 1887.

5

The estimate amounting to Rs 3200 for repairing the ~~2 building~~ Taluk Office at Dindigul in the Madura Division is sanctioned.

2. As funds are not ~~at present~~ available with the Government, the Supdg Engineer will propose a transfer of funds from the grants to other works in the Circle

3. This sanction has been registered as Provincial No: 58 W. of 1887-88, and classified as Civil Buildings, Original Works ~~as the proposed~~ cost of the repairs being more than ~~expenditure~~ one fourth of the value ~~cost~~ of the building

13.7.87

D 17/7

To:
The Supdg Engr. VI Circle with 6 enclos.
" Exr. P.W. Accounts with duplicate abstract estimate
" Rev: Department with 2 enclosures

14/7/87

13/7

9/1916

7. 26/16-7-87

8 IV/1477

14-vii/M. 16.7.87

Q. 13.7.87 R. 16.7.87

Rec. 13.7.87 R. 16.7.87

5078

Govt. of 1887 Madras

PUBLIC WORKS.

Date 1917

Read Endt.

G.O. 16th July 1887, No. 1916 W.

Taluk office at Dindigul

Estimate of Rs 3,200 for repairing the — in the Madura division sanctioned.

70/6

Jul 1887 Oct 1887