be put in hand at once, & the cost charged to Provincial minor Works - A plan and estimate, with application for funds, should be submitted for sanction in due course.

W 19.7.87

J 14/7/87

+2996 W 19-10-87

~~The Hon P.P. [illegible]~~

No 1932 W d/19th July 1887

1-E 19.7.87

S W 19/7

Dcd 20/7

S.E. VI Circle

Ex P.W.D.

O.S. 113 M. 16.7

Q. 18.7.87

O.S. 104 Cn

A. 18.7.87

LIST of Sub-divisions for 1887-88.

Division.	Sub-divisions.
1887-88.	
Ganjam	1. Chicacole. 2. Aska. 3. Russellkonda. 4. Suradá.
Vizagapatam ...	1. Vizagapatam. 2. Vizianagrum. 3. Koraput.
Godávari, Eastern ...	1. Head works. 2. Delta. 3. Rajahmundry. 4. Dumagudem. 5. Workshops.
Godávari, Central ...	1. Ralli or No. I. 2. Nagaram or No. II.
Godávari, Western...	1. Eastern. 2. Western. 3. Tank and embankment.
Kistna, Eastern ...	1. Head-quarters. 2. Northern. 3. Southern. 4. Gudiváda.
Kistna, Western ...	1. Eastern. 2. Western.
Nellore	1. Gúdúr. 2. Kandakúr. 3. Sangam.
Buckingham Canal.	1. Northern. 2. Iskapalle. 3. Pulicat. 4. Southern.
Bellary	1. Bellary or Northern. 2. Anantapur or Southern.
Cuddapah	1. Eastern or Nandalúr. 2. Madanapalle.
Kurnool	1. Cumbum. 2. Upper. 3. Central. 4. Lower.
West Coast	1. Mangalore. 2. Cannanore. 3. Calicut. 4. Vayitri.
1887-88—*cont.*	
Coimbatore	1. Coimbatore. 2. Erode. 3. Salem. 4. Barur.
Nílgiris	1. North Ootacamund. 2. South do.
North Arcot ...	1. Vellore. 2. Ranipett.
South Arcot ...	1. Head-quarters. 2. Tindivanam. 3. Chidambaram. 4. Vriddháchalam.
Chingleput	1. Head-quarters. 2. Tiruvallúr. 3. Chingleput.
Presidency	1. Bangalore. 2. Madras Military Works. 3. Madras Civil Works.
Presidency Workshops.	......
Trichinopoly ...	1. Head-quarters. 2. Musiri.
Tanjore	1. Head-quarters. 2. Tanjore. 3. Máyavaram. 4. Grand anicut.
Negapatam	1. Head-quarters. 2. Tiruturaipúndi. 3. Mannárgudi.
Madura	1. Head-quarters. 2. Dindigul. 3. Periyakulam.
Ramnad	4. Vaigai bridge.
Tinnevelly	1. Head-quarters. 2. Shermádevi. 3. Tenkarai.
Consulting Architect.	1. East. 2. West.

16.7

7.7.87 R. 18.7.87

18/7

25th April 1887, No. 1137 W., Public Works.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

General.
Establishment.

Read—the following papers :—

From the Superintending Engineer,	I Circle,	dated	31st March 1887,	No. 3 G.L.
,, ,, ,,	II ,,	,,	14th ,, ,,	,, 379 G.L.
,, ,, ,,	III ,,	,,	12th ,, ,,	,, 2442.
,, ,, ,,	IV ,,	,,	11th ,, ,,	,, 125 E.W.
,, ,, ,,	V ,,	,,	8th ,, ,,	,, 6029.
,, ,, ,,	V ,,	,,	10th ,, ,,	,, 6080.
,, ,, ,,	V ,,	,,	1st April ,,	,, 3.
,, ,, ,,	V ,,	,,	11th March ,,	,, 2075 T.J.
From the Consulting Architect to Government,		,,	12th ,, ,,	,, 1534.

Order—dated 25th April 1887, No. 1137 W., Public Works.

The attached list of sub-divisions, compiled from lists submitted by Superintending Engineers, is approved.

(True Extract.)

(Signed) J. O. HASTED, Colonel, R.E.,
Secretary to Govt., P.W.D.

To the Chief Engineer for Irrigation.
,, Superintending Engineers.
,, the Consulting Architect to Government.
,, the Examiner, Public Works Accounts.

Exd. P. L. Pereira.
Spare Copies

GENERAL.
ESTABLISHMENT.

Govt. of {1887} Madras.

PUBLIC WORKS.

Dated April, 25th.

Recd. *Encl.*

G.O., 25th April 1887, No. 1137 W.

APRIL.

Sub-divisions

Circulating a list of authorised — in the Madras Public Works Department.

Accompaniment to G.O., No. 1243 W., dated 7th May 1887.

Statement of additional grants for 1887-88.

Head of Classification.	Executive Division.	Locality.	Item No.	Projects and Works.	Amount of Estimate.	Actual outlay to end of 1885-86.	Grant during 1886-87.	Allotments now made.	Total.	Remarks and References.
				CIVIL BUILDINGS.	RS.	RS.	RS.	RS.	RS.	
6. Administration.	Presidency ..	Madras ..	1	Government house	..	..	..	6,000		Estimate for required work will be called for.
	Nilgiri ..	Ootacamund ..	2	Additions and improvements to Government house.	7,79,150	6,78,642	4,300	* 5,000		* In addition to budget grant, G.O., No. 2459 W., dated 3rd Sept. 1883.
	Do. ..	Do. ..	3	Improvements to Mountstuart buildings..	19,945	3,496	4,000	† 8,449		† In addition to budget grant, G.O., No. 1615 W., dated 13th July 1885.
	West Coast ..	Calicut ..	4	Collector's office	..	..	10,000	20,000		Estimate is awaited.
	Madura ..	Tirushuli ..	5	Improving the Deputy Tahsildar's office..	3,785	..	1,000	2,785	42,234	G.O., No. 2754 W., dated 19th Oct. 1886.
7. Minor Departments.	Presidency ..	Madras ..	6	Lightning conductors for Government Central Museum.	2,850	..	..	2,850	2,850	,, ,, 1946 W., ,, 8th Aug. 1881.
8. Law and Justice.	West Coast ..	Betatnad ..	7	Improvements to Munsif's court ..	4,295	..	2,000	2,295		,, ,, 2002 W., ,, 28th ,, 1885.
	Negapatam ..	Tiruválúr ..	8	District Munsif's court	..	..	1,073	10,000		Estimate is awaited.
				Reserve for judicial buildings	..	..	..	‡ 18,000	30,295	‡ Will be distributed in detail hereafter.
9. Ecclesiastical.	Nilgiri ..	Ootacamund ..	9	Lightning conductors for St. Thomas' Church.	1,166	..	..	1,166	1,166	G.O., No. 2813 W., dated 25th Oct. 1886.
10. Jails ..	Presidency ..	Madras ..	10	Putting a new roof on the close prison cells in the Penitentiary.	11,200	..	2,500	8,700		,, ,, 2724 W., ,, 16th ,, ,,
	Madura ..	Madura ..	11	*District Jail.* Improving the — ..	2,820	..	..	2,820	11,520	,, ,, 3021 W., ,, 11th Dec. 1885.
11. *Police* ..	Vizagapatam ..	Koraput ..	12	Thirty-four huts for the reserve police ..	..	..	..	10,000		Estimate awaited.
	Bellary ..	Vanavole ..	13	Seven police huts	2,928	..	..	2,928		G.O., No. 88 W., dated 11th Jan. 1887.
	Kistna, Eastern.	Bezváda ..	14	Two head and ten constables' huts ..	4,538	..	800	3,738		,, ,, 526 W., ,, 7th Mar. 1885.
	West Coast ..	Mangalore ..	15	Additions and improvements to the office of Superintendent of Police.	9,200	..	3,000	6,200		,, ,, 2105 W., ,, 25th Aug. 1884.
	Presidency ..	Madras ..	16	Constructing reserve police lines at Pudupet.	27,785	..	8,000	16,000		,, ,, 53 W., ,, 8th Jan. 1887.
	Madura ..	Virapandi ..	17	Third-class police station-house and one head and five constables' huts.	2,930	..	..	2,930		,, ,, 932 W., ,, 20th April 1885.
	Do. ..	Samayanallúr ..	18	Do. do. do. ..	2,690	..	..	2,690		,, ,, 1206 W., ,, 22nd May ,,
	Do. ..	Ammayanáyakanúr.	19	One second-class police station-house and one head and five constables' huts.	3,850	..	1,200	2,650	47,136	,, ,, 932 W., ,, 20th April ,,
15. *Customs* ..	West Coast ..	Cochin ..	20	Sea-customs-house stores and sheds ..	17,940	..	..	10,000	10,000	,, ,, 2427 W., ,, 2nd Oct. 1884.
				Carried over ..	..	..	..	..	1,45,201	

Statement of additional grants for 1887-88—cont.

Head of Classification.	Executive Division.	Locality.	Item No.	Projects and Works.	Amount of Estimate.	Actual outlay to end of 1885-86.	Grant during 1886-87.	Allotments now made.	Total.	Remarks and References.
				CIVIL BUILDINGS—*cont.*	RS.	RS.	RS.	RS.	RS.	
				Brought forward ..	..	..	..	..	1,45,201	
16. *Miscellaneous.*	Godávari, Western.	*Ellore* ..	21	Sub-registrar's office	2,540	..	..	2,540		G.O., No. 3456 W., dated 3rd Dec. 1883.
	Kistna, Western.	Bápatla ..	22	Do. do.	2,860	9	..	2,851		,, ,, 1622 W., ,, 27th June 1884.
	Cuddapah ..	Cuddapah ..	23	Registrar's office	5,192	..	500	4,692		,, ,, 1493 W., ,, 12th ,, 1886.
	West Coast ..	Támrachéri ..	24	Sub-registrar's office	2,926	..	..	2,926		,, ,, 1901 W., ,, 17th Aug. 1885.
	Coimbatore ..	Kollegál ..	25	Do. do.	2,630	..	..	2,630		,, ,, 1790 W., ,, 14th July 1882.
	West Coast ..	Udipi ..	26	Do. do.	3,370	..	2,200	1,170		,, ,, 856 W., ,, 28th Mar. 1884.
	Do. ..	Putur ..	27	Do. do.	3,120	..	1,000	2,120		,, ,, 3330 W., ,, 22nd Nov. 1883.
	South Arcot ..	Villupuram ..	28	Do. do.	3,020	..	1,000	2,020		,, ,, 1491 W., ,, 12th June 1886.
	Tinnevelly ..	Rádhápuram ..	29	Do. do.	2,330	..	100	2,230		,, ,, 415 W., ,, 20th Feb. ,,
	Madura ..	Tirumangalam.	30	Do. do.	2,864	..	950	1,914		,, ,, 2502 W., ,, 23rd Oct. 1885.
	Negapatam ..	Negapatam ..	31	Alterations and improvements to St. Joseph's College buildings to fit them for use as public offices.	..	..	..	8,000		In addition to budget grant (estimate awaited).
									33,093	
				Reserve under civil buildings	..	..	..	..	36,306	
				COMMUNICATIONS.						
1. Metalled roads raised and bridged.	Nilgiris ..	..	32	Constructing eight cart stands on the road from Kullar to Ootacamund.	6,100	..	2,000	1,000		G.O., No. 58 W., dated 7th Jan. 1886.
									1,000	
				MISCELLANEOUS PUBLIC IMPROVEMENTS.						
3. Pavings and streets.	Nílgiris ..	..	33	Improving the margin of the Ootacamund lake.	8,170	..	1,723	2,447		G.O., No. 2360 W., dated 17th Sept. 1886.
	Consulting Architect.	Madras ..	34	Extending the South Beach Marina from Elliot's road to St. Thomé.	12,353	..	8,000	4,353		,, ,, 3224 W., ,, 6th Dec. ,,
									6,800	
				Grand Total ..	..	..	..	..	2,22,400	

7TH MAY 1887, No. 1243 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

General.
Account.

READ—the following paper:—

Proceedings, Financial Department, dated 20th January 1887, No. 77.

ORDER—dated 7th May 1887, No. 1243 W., Public Works.

An additional assignment of Rs. 2,22,400 having been made to the Public Works Department in the proceedings above recorded, for expenditure on Civil Works in 1887-88, the amount is allotted as shown in the annexed statement.

2. Superintending Engineers will make early arrangements to utilise the grants now sanctioned.

3. The Superintending Engineer, I Circle will, as early as practicable, submit an estimate for constructing huts for the reserve police at Koraput.

(True Extract.)

(Signed) J. O. HASTED, Colonel, R.E.,
Secretary to Govt., P.W.D.

To Superintending Engineers.
,, the Consulting Architect to Government.
,, the Examiner, Public Works Accounts.
,, the Financial Department.
,, the Public ,,
,, the Judicial ,,
,, the Ecclesiastical ,,
,, the Marine ,,
,, the Revenue ,,

Exd. P. L. Pereira.
Spare Copies

GENERAL.
ACCOUNT.

Govt. of {1887} Madras.

PUBLIC WORKS.

Dated May, 7th.

Recd. *Encl.*

G.O., 7th May 1887, No. 1243 W.

MAY.

Funds

Allotting the additional assignment of Rs. 2,22,400 made by the Financial Department for expenditure on Civil Works in 1887-88.

Accompaniment to G.O., No. 1667 W., dated 21st June 1887.

A.—STATEMENT showing amounts applied for and those granted under Provincial.

—	AMOUNT APPLIED FOR.							AMOUNT ALLOTTED.						
	Minor Works.			Repairs.				Minor Works.			Repairs.			
	Civil Buildings.	Communications.	Miscellaneous Public Improvements.	Civil Buildings.	Communications.	Miscellaneous Public Improvements.	Tools and Plant.	Civil Buildings.	Communications.	Miscellaneous Public Improvements.	Civil Buildings.	Communications.	Miscellaneous Public Improvements.	Tools and Plant.
	RS.	RS.	RS.	RS.	RS.	RS.	RS.	RS.	RS.	RS.	RS.	RS.	RS.	RS.
	50	..	..	3,500	..	..	..	50	..	..	3,500	..	..	..
Ganjam	500	..	..	5,000	6,211	..	1,000	500	..	..	5,000	6,211	..	1,000
Vizagapatam	700	..	..	3,000	..	..	..	700	..	..	3,000	..	..	..
Godávari, Eastern	..	..	..	..	..	..	..	..	..	..	..	..	..	..
Do. Central	300	..	..	800	..	..	500	300	..	..	800	..	..	500
Do. Western	..	..	..	3,160	..	500	500	..	..	..	* 3,160	..	500	500
Kistna, Eastern	115	..	..	435	..	..	100	115	..	..	† 435	..	..	100
Do. Western	600	..	..	3,000	..	..	2,100	500	..	..	3,000	..	..	1,500
Nellore	..	..	580	..	..	..	..	..	..	..	..	..	..	..
Buckingham Canal	700	..	..	2,000	..	..	1,000	700	..	..	2,000	..	..	1,000
Bellary	700	..	..	1,000	..	..	1,500	700	..	..	1,000	..	..	1,000
Cuddapah	200	..	..	1,000	..	..	1,000	200	..	..	1,000	..	..	1,000
Kurnool	3,000	..	..	19,000	43,300	2,000	10,000	3,000	..	..	19,000	43,300	2,000	5,000
Nílgiri	500	..	..	4,000	..	..	1,000	500	..	..	4,000	..	..	1,000
Coimbatore	1,000	..	..	5,000	..	..	1,500	1,000	..	..	5,000	..	..	1,000
West Coast	6,400	..	..	2,000	..	..	500	3,000	..	..	2,000	..	..	500
North Arcot	500	..	..	1,500	..	..	2,000	500	..	..	1,500	..	..	2,000
South Arcot	3,100	..	..	10,000	..	..	500	3,000	..	..	10,000	..	..	500
Chingleput	10,000	..	4,000	60,000	12,500	3,000	3,500	10,000	..	..	60,000	12,500	3,000	3,500
Presidency	..	..	..	..	..	..	3,000	..	..	..	..	..	..	3,000
Public Works Workshops	480	..	..	..	..	..	10,397	..	..	..	..	..	..	8,400
Do. Stores	200	..	..	4,000	..	..	1,000	200	..	..	4,000	..	..	1,000
Tanjore	200	..	..	1,000	..	..	500	200	..	..	1,000	..	..	500
Negapatam	4,000	..	..	1,500	..	..	500	2,500	..	..	1,500	..	..	500
Trichinopoly	300	..	..	3,200	1,229	..	500	300	..	..	3,200	1,229	..	500
Madura	500	..	..	560	..	..	1,000	500	..	..	560	..	..	1,000
Tinnevelly	5,700	..	700	14,300	..	11,600	800	3,000	..	..	14,300	..	5,000	800
Architect	..	..	..	..	..	..	..	8,513	..	..	..	..	..	..
Reserve with the Government														
Do. do. for Archæological works	..	..	..	..	..	..	..	..	..	..	7,305	..	..	..
Total ..	39,745	..	5,280	1,48,955	63,240	17,100	44,397	39,978	..	..	1,56,260	63,240	10,500	35,800

---

* Includes Rs. 160 for archæological works—*vide* No. 927 W., dated 26th March 1887.
† Includes Rs. 35 for do. do. do.

B.—STATEMENT of requirements on account of Provincial Incomplete Works for 1886-87 and of New Works sanctioned but not commenced.

Division.	Item No.	Name of work.	Amount of estimate.	Number and date of sanction.	Past expenditure.	Balance of estimate.	AMOUNT APPLIED FOR FOR 1887-88		AMOUNT ALLOTTED		Item No.	Remarks.
							For incomplete works.	For new works.	For incomplete works.	For new works.		
1	2	3	4	5	6	7	8	9	10	11	12	13
		PROVINCIAL. *Minor Works.*	RS.		RS.	RS.	RS.	RS.	RS.	RS.		
Ganjam ..	1	Constructing a dead-house at Chicacole.	515	G.O., No. 3156 W., dated 29th November 1886.	..	515	..	515	..	..	1	No funds are available.
Do. ..	2	Purchase of a building at Russellkonda for use as the office of the General Deputy Collector.	..	....	..	..	..	1,000	..	1,000	2	From the reserve. *Vide* G.O., No. 1321 W., dated 14th May 1887.
Godávari, Western.	3	Constructing a ryots' shed at the sub-magistrate's office at Pentapad.	1,180	G.O., No. 2866 W., dated 15th November 1884.	..	1,180	..	1,180	..	..	3	No funds are available.
Bellary ..	4	Re-roofing a portion of the store-shed at the Executive Engineer's yard at Bellary.	1,418	G.O., No 2159 W., dated 15th September 1885.	..	1,418	..	1,418	..	..	4	Do. do.
Cuddapah ..	5	Repairing district munsif's court at Nandalúr.	992	G.O., No. 272 W., dated 3rd February 1887.	297	695	695	..	695	..	5	From the reserve.
Do. ..	6	Constructing a store-shed at Cuddapah.	1,667	G.O., No. 279 W., dated 4th February 1887.	..	1,667	..	1,667	..	..	6	No funds are available.
Kurnool ..	7	Constructing three condemned cells in the district jail at Kurnool.	1,090	G.O., No. 3008 W., dated 15th December 1885.	..	1,090	..	1,090	..	..	7	Do. do.
Nílgiri ..	8	Providing lightning conductors to St. Stephen's Church, Ootacamund.	1,550	G.O., No. 1430 W., dated 7th June 1886.	..	1,550	..	1,550	..	1,550	8	From the reserve.
Do. ..	9	Providing lightning conductors to place of arms on Mountstuart, Ootacamund.	720	Do. do. ..	..	720	..	720	..	720	9	Do.
Do. ..	10	Providing lightning conductors to Mountstuart buildings, Ootacamund.	1,350	Do. do. ..	..	1,350	..	1,350	..	1,350	10	Do.
Do. ..	11	Providing lightning conductors to Government offices, Stonehouse, Ootacamund.	1,850	Do. do. ..	..	1,850	..	1,850	..	1,850	11	Do.
Do. ..	12	Providing lightning conductors to Council Chamber, Ootacamund.	730	Do. do. ..	..	730	..	730	..	730	12	Do.
Do. ..	13	Providing lightning conductors to St. Thomas' Church, Ootacamund.	1,166	G.O., No. 2813 W., dated 25th October 1886.	..	1,166	..	1,166	..	..	13	Rs. 1,166 were provided in G.O., No. 1243 W., dated 7th May 1887.
Do. ..	14	Improving the roof of St. Stephen's Church, Ootacamund.	1,469	G.O., No. 1286 W., dated 11th May 1887.	..	1,469	..	1,469	..	1,469	14	From the reserve. *Vide* G.O., No. 1286 W., dated 11th May 1887.
Do. ..	15	Supplying partitions and additional record racks for offices in the Mountstuart buildings, Ootacamund.	1,150	G.O., No. 1561 W., dated 10th June 1887.	..	1,150	..	1,150	..	1,150	15	From the reserve. *Vide* G.O., No. 1561 W., dated 10th June 1887.
Do. ..	16	Constructing 3 toll houses on the Kullar-Gúdalúr road.	2,199	G.O., No. 2171 W., dated 27th August 1886.	662	1,537	1,537	..	1,537	..	16	From the reserve.
Do. ..	17	Constructing a raised foot path from Charing Cross to Market, Ootacamund.	1,560	G.O., No. 321 W., dated 5th February 1887.	189	1,371	1,371	..	1,371	..	17	Do.
Coimbatore ..	18	Supplying and fitting iron safes for the taluk treasury at Coimbatore.	461	Superintending Engineer's register No. 49 of 1886-87.	..	461	..	461	..	461	18	Do.
Do. ..	19	Supplying and fitting iron safes for the taluk treasury at Palladam.	921	G.O., No. 788 W., dated 14th March 1887.	..	921	..	921	..	921	19	Do.
Do. ..	20	Supplying and fitting iron safes for the taluk treasury at Kollegál.	480	Superintending Engineer's register No. 51 of 1886-87.	..	480	..	480	..	480	20	Do.
Do. ..	21	Supplying and fitting iron safes for the taluk treasury at Bhaváni.	457	Superintending Engineer's register No. 50 of 1886-87.	..	457	..	457	..	457	21	Do.
Do. ..	22	Supplying and fitting iron safes for the taluk treasury at Karúr.	910	G.O., No. 788 W., dated 14th March 1887.	..	910	..	910	..	910	22	Do.
Do. ..	23	Supplying and fitting iron safes for the taluk treasury at Satyamangalam.	929	Do. do. ..	..	929	..	929	..	929	23	Do.
Do. ..	24	Supplying and fitting iron safes for the taluk treasury at Uttankarai.	235	Superintending Engineer's register No. 1 of 1885-86.	..	235	..	235	..	235	24	Do.
Do. ..	25	Supplying and fitting iron safes for the taluk treasury at Yercaud.	208	Superintending Engineer's register No. 2 of 1885-86.	..	208	..	208	..	208	25	Do.
West Coast ..	26	Providing glazed shutters and sun shades over the windows of the district munsif's court at Udipi.	270	Superintending Engineer's register No. 42 of 1884-85.	..	270	..	270	..	..	26	No funds are available.
Do. ..	27	Barbed wire fencing around the district munsif's court at Putúr.	480	Superintending Engineer's register No. 2 of 1886-87.	..	480	..	480	..	..	27	Do. do.
Do. ..	28	Purchasing and fitting up a wrought-iron strong-room for use in the taluk treasury at Kásaragód.	750	G.O., No. 2674 W., dated 13th October 1886.	..	750	..	750	..	..	28	Do. do.
Do. ..	29	Alterations and improvements to the munsif's court house at Parpanangádi.	1,534	G.O., No. 1858 W., dated 12th August 1885.	..	1,534	..	1,534	..	..	29	Do. do.
Do. ..	30	Constructing a compound wall and improving the church at Malapuram.	770	G.O., No. 2051 W., dated 16th August 1886.	..	770	..	770	..	..	30	Do. do.
Do. ..	31	Supplying furniture to the church at Malapuram.	600	Do. do. ..	..	600	..	600	..	..	31	Do. do.
Do. ..	32	Providing a planked ceiling to the jail wards of the sub-magistrates' office at Kúttaparamba.	242	Superintending Engineer's register No. 10 of 1884-85.	..	242	..	242	..	..	32	Do. do.
Do. ..	33	Improvements to the treasury room attached to the taluk office at Pálghat.	247	Superintending Engineer's register No. 47 of 1886-87.	..	247	..	247	..	..	33	Do. do.

B.—Statement of requirements on account of Provincial Incomplete Works for 1886-87 and of New Works sanctioned but not commenced—*continued*.

Division.	Item No.	Name of work.	Amount of estimate.	Number and date of sanction.	Past expenditure.	Balance of estimate.	AMOUNT APPLIED FOR FOR 1887-88		AMOUNT ALLOTTED		Item No.	Remarks.
							For incomplete works.	For new works.	For incomplete works.	For new works.		
1	2	3	4	5	6	7	8	9	10	11	12	13
		PROVINCIAL.	RS.		RS.	RS.	RS.	RS.	RS.	RS.		
		Minor Works—cont.										
West Coast ..	34	Providing lightning conductor to the turret of the district munsif's court, Tellicherry.	360	Superintending Engineer's register No. 8 of 1886-87.	..	360	..	360	..	360	34	From the reserve.
Do. ..	35	Improvements to the district munsif's court at Tellicherry.	495	Superintending Engineer's register No. 29 of 1886-87.	..	495	..	495	..	..	35	No funds are available.
Tanjore ..	36	Constructing a compound wall to warders' huts at the district jail, Tanjore.	1,420	G.O., No. 2048 W., dated 16th August 1886.	1,195	225	225	..	..	..	36	No appropriation necessary under Code paragraph 1908, part III.
Negapatam ..	37	Extending the Government cemetery at Negapatam.	1,200	G.O., No. 2637 W., dated 9th October 1886.	459	741	741	..	741	..	37	From the reserve.
Do. ..	38	Constructing a compound wall round the tahsildar's office at Patukóta.	1,800	G.O., No. 2621 W., dated 6th October 1886.	..	1,800	..	1,800	..	..	38	No funds are available.
Do. ..	39	Converting the Executive Engineer's office at Negapatam into a dwelling house.	1,795	G.O., No. 1201 W., dated 2nd May 1887.	..	1,795	..	1,795	..	1,795	39	From the reserve. *Vide* G.O., No. 1201 W., dated 2nd May 1887.
Trichinopoly ..	40	Drainage scheme of the Central Jail, Trichinopoly.	1,890	G.O., No. 277 W., dated 4th February 1887.	890	1,000	1,000	..	1,000	..	40	From the reserve.
Do. ..	41	Constructing quarters for the European chief constable in charge of the police guard at the central jail, Trichinopoly.	1,860	G.O., No. 1514 W., dated 29th June 1885.	..	1,860	..	1,860	..	1,860	41	From the reserve. *Vide* G.O., No. 1429 W., dated 25th May 1887.
Madura ..	42	Surveying and estimating the cost of system of roads and other improvements proposed to be carried out at Kodaikánal.	500	G.O., No. 1101 W., dated 21st April 1887.	..	500	..	500	..	500	42	From the reserve. *Vide* G.O., No. 1101 W., dated 21st April 1887.
Tinnevelly ..	43	Additions and alterations to the huzur treasury at Kokarakulam.	2,070	G.O., No. 147 W., dated 18th January 1886.	..	2,070	..	2,070	..	2,070	43	From the reserve. *Vide* G.O., No. 1279 W., dated 11th May 1887.
Do. ..	44	Improvements to the sub-magistrate's office at Tuticorin.	1,580	G.O., No. 1490 W., dated 3rd June 1887.	..	1,580	..	1,580	..	1,580	44	From the reserve. *Vide* G.O., No. 1490 W., dated 3rd June 1887.
Architect ..	45	Additions and alterations to the laboratory of the Presidency College, Madras.	1,847	G.O., No. 3055 W., dated 18th December 1885.	1,777	70	70	..	..	..	45	No appropriation necessary under Code paragraph 1905, part III.
Do. ..	46	Providing second boat for the floating latrine at Chepâk.	1,963	G.O., No. 597 W., dated 28th February 1887.	..	1,963	..	1,963	..	..	46	No funds are available.
		Total ..	..	....	..	..	5,639	38,772	5,344	22,585		
		Major Works.										
Godávari, Eastern.	47	Sub-magistrate's office at Pithápuram.	8,983	G.O., No. 1928 W., dated 20th August 1885.	10,045	..	905	..	905	..	47	From the reserve. Revised estimate awaited.
Do. ..	48	Do. do. at Tuni ..	9,436	Do. do. ..	5,709	3,727	2,286	..	2,286	..	48	From the reserve.
Do. ..	49	Constructing a dispensary at Bhadráchalam.	4,246	G.O., No. 1804 W., dated 3rd August 1885.	839	3,407	3,407	..	3,407	..	49	Do.
Do. ..	50	Constructing a residence for the Executive Engineer at Dowlaishweram.	12,500	G.O., No. 788 W., dated 31st March 1885.	8,909	3,591	2,564	..	2,564	..	50	Do.
Do. ..	51	Constructing a verandah to the sea custom office at Cocanada and re-roofing a godown attached to it.	3,440	G.O., No. 755 W., dated 11th March 1887.	..	3,440	..	3,440	..	..	51	No funds are available.
Godávari, Western.	52	Constructing a first-class taluk office at Bhímavaram.	22,650	G.O., No. 3563, dated 20th December 1875.	21,701	949	949	..	949	..	52	From the reserve.
Do. ..	53	Constructing a first-class taluk office at Narsápur.	22,900	Do. do. ..	..	22,900	..	10,000	..	10,000	53	From the reserve. *Vide* G.O., No. 1360 W., dated 17th May 1887.
Buckingham Canal.	54	Training the Adyar river ..	17,496	G.O., No. 1090 W., dated 19th April 1887.	..	17,496	..	2,000	..	2,000	54	From the reserve. Reported by the Superintending Engineer to be urgent.
Bellary ..	55	Collector's office at Anantapur ..	55,000	G.O., No. 3498 W., dated 6th December 1883.	49,902	14,388	14,388	..	10,000	..	55	From the reserve.
Do. ..	56	Residence for the Collector at Anantapur.	28,190	G.O., No. 2196 W., dated 3rd September 1886.	15,997	12,193	10,000	..	10,000	..	56	Do.
Cuddapah ..	57	Taluk office at Pulivendla ..	22,150	G.O., No. 2744 W., dated 7th November 1881.	22,723	..	720	..	720	..	57	Do.
Nílgiri ..	58	Constructing a combined bench magistrates' court and third-class police station at Kótagiri.	8,060	G.O., No. 902 W., dated 15th April 1885.	5,442	2,618	2,618	..	2,618	..	58	Do.
Do. ..	59	Extending the organ chamber, St. Stephen's Church, Ootacamund.	3,680	G.O., No. 3123 W., dated 24th November 1886.	2,655	1,025	1,025	..	1,025	..	59	Do.
Do. ..	60	Constructing a museum at Ootacamund.	6,410	G.O., No. 647 W., dated 3rd March 1887.	999	5,411	5,411	..	..	..	60	Work ordered to be postponed. *Vide* G.O., No. 1272 W., dated 10th May 1887.
Do. ..	61	Constructing quarters for the non-commissioned officers of the "Queen's Own" Sappers and Miners, Ootacamund.	4,160	G.O., No. 904 W., dated 2nd April 1886.	..	4,160	..	4,160	..	..	61	No funds are available.
Do. ..	62	Improving and metalling the main road from Ootacamund to Gúdalúr.	2,20,000	G.O., No. 1285 W., dated 23rd May 1884.	2,16,180	3,820	3,820	..	3,820	..	62	From the reserve.
Do. ..	63	Constructing an overseer's shed and outhouses at Cherambádi.	6,020	G.O., No. 1105 W., dated 3rd May 1886.	3,000	3,020	3,020	..	3,020	..	63	Do.
Do. ..	64	Constructing a wooden bridge at Barliyár.	4,940	G.O., No. 1418 W., dated 4th June 1886.	4,200	740	740	..	740	..	64	Do.

B.—Statement of requirements on account of Provincial Incomplete Works for 1886-87 and of New Works sanctioned but not commenced—*continued.*

Division.	Item No.	Name of work.	Amount of estimate.	Number and date of sanction.	Past expenditure.	Balance of estimate.	Amount applied for for 1887-88		Amount allotted		Item No.	Remarks.
							For incomplete works.	For new works.	For incomplete works.	For new works.		
1	2	3	4	5	6	7	8	9	10	11	12	13
		PROVINCIAL. *Major Works*—cont.	RS.		RS.	RS.	RS.	RS.	RS.	RS.		
Nílgiri ..	65	Constructing eight cart stands on the road from Kullar to Ootacamund.	6,100	G. O., No. 58 W., dated 7th January 1886.	1,142	4,958	4,958	..	..	..	65	Rs. 1,000 were provided in G.O., No. 1243 W., dated 7th May 1887.
Do. ..	66	Constructing a road on Mount-stuart Hill, Ootacamund.	10,855	G.O., No. 2005 W., dated 11th August 1886.	8,500	2,355	2,355	..	2,355	..	66	From the reserve.
Do. ..	67	Fencing the Ootacamund lake with barbed wire.	7,200	G.O., No. 1429 W., dated 7th June 1886.	4,203	2,997	2,997	..	2,997	..	67	Do.
Do. ..	68	Improving the water supply of that portion of Ootacamund lying north of the lake.	1,70,000	G.O., No. $\frac{1545\text{ W.}}{\text{A}}$, dated 18th June 1886.	1,10,085	59,915	5,000	..	..	..	68	Rs. 60,000 were provided in the budget.
Do. ..	69	Erecting Adam memorial fountain at Ootacamund.	16,850	G.O., No. 1565 W., dated 21st June 1886.	15,642	..	2,208	..	2,208	..	69	From the reserve.
Coimbatore ..	70	Constructing a close prison at Coimbatore.	19,582	G.O., No. 722 W., dated 9th March 1887.	11,717	7,865	1,404	..	1,404	..	70	Do.
Do. ..	71	Additions and alterations to the quarters of the Superintendent, Central Jail, Salem.	3,600	G.O., No. 1747 W., dated 16th July 1884.	2,604	996	996	..	996	..	71	Do.
Do. ..	72	Constructing quarters for the deputy jailor attached to the central jail, Salem.	3,660	G.O., No. 1752 W., dated 17th July 1884.	2,852	808	808	..	808	..	72	Do.
Do. ..	73	Re-building a portion of the district munsif's court house at Námakal.	3,595	G.O., No. 2915 W., dated 5th November 1886.	2,514	1,081	1,081	..	1,081	..	73	Do.
Do. ..	74	Constructing a district munsif's court at Karúr.	32,590	G.O., No. 2508 W., dated 25th September 1886.	..	32,590	..	10,000	..	..	74	No funds are available.
Do. ..	75	Additions to the central jail, Salem.	6,340	G.O., No. 1231 W., dated 28th May 1885.	..	6,340	..	6,340	..	..	75	Do. do.
West Coast ..	76	Law courts at Calicut	1,04,570	G.O., No. 2049 W., dated 16th August 1886.	1,03,918	652	652	..	652	..	76	From the reserve.
Do. ..	77	Improvements to the munsif's court at Betatnad.	4,295	G.O., No. 2002 W., dated 28th August 1885.	2,000	2,295	2,295	..	..	..	77	Rs. 2,295 were provided in G.O., No. 1243 W., dated 7th May 1887.
Do. ..	78	Renewing the roof of the Government church at Cochin.	20,680	G.O., No. 242 W., dated 27th January 1887.	14,616	6,064	6,064	..	..	..	78	Rs. 5,680 were provided in the budget.
Do. ..	79	Constructing an office for the General Charge Deputy Collector at Putúr.	10,960	G.O., No. 3023 W., dated 16th December 1885.	..	10,960	..	5,000	..	..	79	No funds are available.
Do. ..	80	Constructing a sea custom house, store shed, &c., at Cochin.	17,940	G.O., No. 2427 W., dated 2nd October 1884.	..	17,940	..	8,000	..	..	80	Rs. 10,000 were provided in G.O., No. 1243 W., dated 7th May 1887.
Do. ..	81	Providing additional accommodation to the lunatic asylum at Calicut.	10,346	G.O., No. 2876 W., dated 18th November 1884.	..	10,346	..	10,346	..	..	81	*Vide* G.O., No. 33 W., dated 6th January 1886. No funds are necessary at present.
Do. ..	82	Constructing a sea custom house at Ponáni.	4,030	G.O., No. 511 W., dated 6th March 1885.	..	4,030	..	4,030	..	..	82	No funds are available.
Do. ..	83	Constructing four new cells in the district jail, Calicut.	3,200	G.O., No. 926 W., dated 18th April 1885.	..	3,200	..	1,400	..	1,400	83	In addition to the budget grant of Rs. 1,800. From the reserve.
Do. ..	84	Constructing a first-class tahsildar's office at Badagara.	31,000	G.O., No. 2380 W., dated 12th October 1885.	..	31,000	..	10,000	..	..	84	No funds are available.
Do. ..	85	Constructing a first-class tahsildar's office at Perinthalamana.	34,070	Do. do. ..	..	34,070	..	10,000	..	..	85	Do. do.
Do. ..	86	Improving the road from Vayitri to Gúdalúr (Sholadi bridge).	4,10,000	G.O., No. 2412 W., dated 15th October 1885.	14,856	3,95,144	7,584	..	7,584	..	86	From the reserve.
Do. ..	87	Constructing a revetment for the protection of the town of Ponáni.	4,280	G.O., No. 2723 W., dated 16th Ocober 1886.	3,295	985	985	..	985	..	87	Do.
North Arcot ..	88	Constructing a sub-magistrate's office with outhouses at Arkónam.	14,245	G.O., No. 1939 W., dated 21st August 1885.	8,186	6,059	6,059	..	..	..	88	Rs. 6,245 were provided in the budget.
Do. ..	89	Improvements and alterations to the sub-magistrate's office at Punganúr.	4,480	G.O., No. 1306 W., dated 25th May 1886.	2,410	2,070	2,070	..	2,070	..	89	From the reserve.
South Arcot ..	90	Constructing a first-class taluk office at Tindivanam.	..	....	..	..	..	24,750	..	..	90	No funds are available.
Do. ..	91	Constructing an embankment for the Gadalam river to protect the town of Tirupápuliyúr from floods.	8,550	G.O., No. 361 W., dated 10th February 1886.	6,022	2,528	2,528	..	2,528	..	91	From the reserve.
Chingleput ..	92	Completing the upper story of the Agricultural College at Saidápet.	24,520	G.O., No. 1792 W., dated 15th July 1886.	16,096	8,424	2,274	..	2,274	..	92	In addition to the budget grant of Rs. 6,150. From the reserve.
Do. .	93	Artesian boring at the Kortalayar basin.	3,400	G.O., No. 422 W., dated 10th February 1887.	3,359	41	1,841	..	1,841	..	93	From the reserve. A revised estimate of Rs. 5,200 has been received and is under disposal.
Presidency ..	94	Improving and extending the verandah of the main record-room of the Government office, Fort St. George.	4,290	G.O., No. 2074 W., dated 18th August 1886.	3,969	321	321	..	..	..	94	No appropriation necessary under Code paragraph 1908, part III.
Do. ..	95	Providing new seats for St. Mathias' Church, Madras.	2,930	G.O., No. 2722 W., dated 4th November 1884.	2,404	526	526	..	526	..	95	From the reserve.
Do. ..	96	Constructing a new gate for St. Mary's cemetery, Madras.	6,285	G.O., No. 3371 W., dated 22nd December 1886.	2,992	3,293	3,293	..	3,293	..	96	Do.
Do. ..	97	Ornamenting the ceilings of the nave of St. George's Cathedral, Madras.	2,711	G.O., No. 1492 W., dated 26th June 1885.	1,907	804	804	..	804	..	97	Do.
Do. ..	98	Putting new roof on the close prison cells in the Penitentiary, Madras.	11,200	G.O., No. 2724 W., dated 16th October 1886.	2,059	9,141	9,141	..	..	..	98	Rs. 8,700 were provided in G.O., No. 1243 W., dated 7th May 1887.

B.—Statement of requirements on account of Provincial Incomplete Works for 1886-87 and of New Works sanctioned but not commenced—*continued.*

Division.	Item No.	Name of work.	Amount of estimate.	Number and date of sanction.	Past expenditure.	Balance of estimate.	AMOUNT APPLIED FOR FOR 1887-88		AMOUNT ALLOTTED		Item No.	Remarks.
							For incomplete works.	For new works.	For incomplete works.	For new works.		
1	2	3	4	5	6	7	8	9	10	11	12	13
		PROVINCIAL. *Major Works*—cont.	RS.		RS.	RS.	RS.	RS.	RS.	RS.		
Presidency ..	99	Constructing quarters for two hospital assistants at the Penitentiary, Madras.	5,774	G.O., No. 1245 W., dated 9th May 1887.	4,960	814	814	..	814	..	99	From the reserve.
Do. ..	100	Providing additional accommodation to the lunatic asylum, Madras.	9,630	G.O., No. 1419 W., dated 17th June 1885.	8,809	821	821	..	821	..	100	Do.
Do. ..	101	Constructing a new work shed at the Penitentiary, Madras.	3,200	G.O., No. 2885 W., dated 3rd November 1886.	2,195	1,005	1,005	..	1,005	..	101	Do.
Tanjore ..	102	Tahsildar's office, Máyavaram ..	11,680	G.O., No. 342 W., dated 7th February 1887.	..	11,680	..	8,000	..	..	102	Rs. 10,000 were provided in the budget.
Negapatam ..	103	Improving the district munsif's court at Mannárgudi.	5,010	G.O., No. 841 W., dated 8th August 1885.	100	4,910	4,910	..	4,910	..	103	From the reserve.
Trichinopoly ..	104	Constructing a district jail at Trichinopoly.	1,24,080	G.O., No. 2134 W., dated 29th August 1884.	51,611	..	20,000	..	..	..	104	Rs. 10,000 were provided in the budget.
Madura ..	105	Constructing a sub-magistrate's office at Madura.	17,889	G.O., No. 608 W., dated 13th March 1885.	14,889	3,000	3,000	..	3,000	..	105	From the reserve.
Do. ..	106	Re-roofing and improving the deputy tahsildar's office at Tirushuli.	3,785	G. O., No. 2754 W., dated 19th October 1886.	1,000	2,785	2,785	..	..	..	106	Rs. 2,785 were provided in G.O., No. 1243 W., dated 7th May 1887.
Tinnevelly ..	107	Constructing a subsidiary jail for the taluk office at Otapidáram.	6,510	G.O., No. 777 W., dated 21st January 1887.	..	6,510	..	6,510	..	..	107	No funds are available.
Architect ..	108	Additions to the College of Engineering at Chepâk.	90,066	G.O., No. 2547 W., dated 29th September 1886.	29,241	60,825	60,825	..	..	..	108	Rs. 50,000 were provided in the budget.
Do. ..	109	Extending the south beach marina, Madras.	12,353	G.O., No. 3224 W., dated 6th December 1886.	7,837	4,516	4,516	..	..	..	109	Rs. 4,353 were provided in G.O., No. 1243 W., dated 7th May 1887.
Do. ..	110	Continuing the dwarf wall along the western side of the beach road, Madras.	11,834	G.O., No. 212 W., dated 26th January 1886.	9,335	2,499	2,499	..	..	..	110	Rs. 2,505 were provided in G.O., No. 1243 W., dated 7th May 1887.
Do. ..	111	Constructing covered passages for the ophthalmic hospital, Madras.	11,010	G.O., No. 723 W., dated 9th March 1887.	9,192	1,818	1,818	..	1,818	..	111	From the reserve.
Do. ..	112	Watering trees and plants in the Chepâk park during 1886-87.	3,444	G.O., No. 1621 W., dated 25th June 1886.	3,202	242	242	..	..	..	112	No appropriation necessary under Code paragraph 1908, part III.
Do. ..	113	Planting the foreshores of the Madras south beach from Public Works offices to the Hindu burial ground.	4,768	G.O., No. 294 W., dated 2nd February 1886.	4,748	20	20	..	..	..	113	Do. do.
Do. ..	114	Constructing a latrine for the Senate House at Chepâk.	6,600	G.O., No. 463 W., dated 23rd February 1886.	6,390	210	50	..	..	..	114	Do. do.
		Total ..	..	....	..	..	2,23,402	1,23,976	88,828	13,400		
		Registration.										
Godávari, Central	115	Sub-registrar's office at Razole ..	2,750	G.O., No. 2989 W., dated 22nd October 1883.	2,196	554	554	..	554	..	115	From the reserve.
Godávari, Western.	116	Sub-registrar's office at Tanuku ..	3,090	G.O., No. 135 W., dated 17th January 1887.	163	2,927	2,927	..	2,927	..	116	Do.
Do. ..	117	Sub-registrar's office at Bhímavaram.	2,540	G.O., No. 1202 W., dated 21st April 1883.	..	2,540	..	2,540	..	..	117	No funds are available.
Nellore ..	118	Sub-registrar's office at Addanki ..	2,970	G.O., No. 2882 W., dated 18th November 1884.	2,207	763	763	..	763	..	118	From the reserve.
Cuddapah ..	119	Registrar's office at Cuddapah ..	5,192	G.O., No. 1493 W., dated 12th June 1886.	500	4,692	4,692	..	..	..	119	Rs. 4,692 were provided in G.O., No. 1243 W., dated 7th May 1887.
Do. ..	120	Sub-registrar's office at Chitvél ..	2,040	G.O., No. 1232 W., dated 14th May 1884.	741	1,299	1,299	..	1,299	..	120	From the reserve.
Do. ..	121	Sub-registrar's office at Váyalpád.	2,435	G.O., No. 719 W., dated 23rd March 1885.	2,071	364	364	..	..	..	121	No appropriation is necessary under Code paragraph 1908, part III.
Coimbatore ..	122	Sub-registrar's office at Kollegál.	2,630	G.O., No. 1790 W., dated 14th July 1882.	..	2,630	..	2,630	..	..	122	Rs. 2,630 were provided in G.O., No. 1243 W., dated 7th May 1887.
Do. ..	123	Sub-registrar's office at Gobichettipalayam.	2,680	G.O., No. 278 W., dated 4th February 1887.	..	2,680	..	2,680	..	..	123	No funds are available.
Do. ..	124	Sub-registrar's office with compound wall at Tiruchengód.	2,265	G.O., No. 1126 W., dated 6th May 1884.	1,662	603	603	..	603	..	124	From the reserve.
Do. ..	125	Sub-registrar's office at Vániyambádi.	1,975	G.O., No. 1620 W., dated 27th June 1884.	..	1,975	..	1,975	..	..	125	No funds are available.
Do. ..	126	Adding a record-room to the sub-registrar's office at Avanáshi.	880	G.O., No. 2867 W., dated 2nd November 1886.	..	880	..	880	..	..	126	Do. do.
West Coast ..	127	Sub-registrar's office at Putúr ..	3,120	G.O., No. 3330 W., dated 22nd November 1883.	1,000	2,120	2,120	..	..	..	127	Rs. 2,120 were provided in G.O., No. 1243 W., dated 7th May 1887.
Do. ..	128	Sub-registrar's office at Udipi ..	3,370	G.O., No. 856 W., dated 28th March 1884.	1,200	2,170	2,170	..	1,000	..	128	In addition to Rs. 1,170 provided in G.O., No. 1243 W., dated 7th May 1887.
Do. ..	129	Sub-registrar's office at Chevayur.	3,020	G.O., No. 3331 W., dated 22nd November 1883.	1,400	1,620	1,620	..	..	..	129	Rs. 1,620 were provided in the budget.
Do. ..	130	Sub-registrar's office at Kodavayur.	2,940	G.O., No. 525 W., dated 26th February 1886.	14	2,926	2,926	..	2,926	..	130	From the reserve.
Do. ..	131	Sub-registrar's office at Manjeshwar.	2,645	G.O., No. 968 W., dated 9th April 1886.	..	2,645	..	2,645	..	..	131	No funds are available.
Do. ..	132	Sub-registrar's office at Tirurangádi.	2,650	G.O., No. 3331 W., dated 22nd November 1883.	..	2,650	..	2,650	..	..	132	Do. do.
Do. ..	133	Sub-registrar's office at Kondótti.	3,020	G.O., No. 1169 W., dated 18th November 1885.	..	3,020	..	3,020	..	..	133	Do. do.
Do. ..	134	Sub-registrar's office at Wandúr ..	2,905	Do. do. ..	..	2,905	..	2,905	..	..	134	Do. do.
Do. ..	135	Sub-registrar's office at Tripriyur.	3,335	Do. do. ..	..	3,335	..	3,335	..	..	135	Do. do.
Do. ..	136	Sub-registrar's office at Chávakád ..	3,240	Do. do. ..	..	3,240	..	3,240	..	..	136	Do. do.
Do. ..	137	Sub-registrar's office at Malapuram.	2,785	Do. do. ..	..	2,785	..	2,785	..	..	137	Do. do.

B.—Statement of requirements on account of Provincial Incomplete Works for 1886-87 and of New Works sanctioned but not commenced—*continued.*

Division.	Item No.	Name of work.	Amount of estimate.	Number and date of sanction.	Past expenditure.	Balance of estimate.	Amount applied for for 1887-88: For incomplete works.	Amount applied for for 1887-88: For new works.	Amount allotted: For incomplete works.	Amount allotted: For new works.	Item No.	Remarks.
1	2	3	4	5	6	7	8	9	10	11	12	13
		PROVINCIAL.	RS.		RS.	RS.	RS.	RS.	RS.	RS.		
		Registration—cont.										
West Coast ..	138	Sub-registrar's office at Támrachéri.	2,926	G.O., No. 1901 W., dated 17th August 1885.	..	2,926	..	2,926	..	..	138	No funds are available.
Do. ..	139	Sub-registrar's office at Kúttaparamba.	3,060	G.O., No. 3331 W., dated 22nd December 1883.	..	3,060	..	3,060	..	..	139	Work cancelled. *Vide* G.O., No. 610 W., dated 14th March 1885.
Do. ..	140	Sub-registrar's office at Vittal ..	3,240	G.O., No. 1148 W., dated 7th May 1884.	..	3,240	..	3,240	..	..	140	No funds are available.
Do. ..	141	Registrar's office at Tellicherry ..	7,225	G.O., No. 1248 W., dated 16th May 1884.	..	7,225	..	7,225	..	..	141	Do. do.
Do. ..	142	Sub-registrar's office at Mannárghat.	2,450	G.O., No. 438 W., dated 9th February 1883.	1,570	880	880	..	880	..	142	From the reserve.
Do. ..	143	Providing additional accommodation for the sub-registrar's office at Vetalapudiyangádi.	1,350	G.O., No. 2926 W., dated 26th November 1884.	..	1,350	..	1,350	..	..	143	No funds are available.
North Arcot ..	144	Sub-registrar's office at Tirupati ..	2,320	G.O., No 3047 W., dated 26th October 1883.	1,701	619	619	..	619	..	144	From the reserve.
South Arcot ..	145	Sub-registrar's office at Villupuram.	3,020	G.O., No. 1491 W., dated 12th June 1886.	1,000	2,020	2,020	..	..	..	145	Rs. 2,020 were provided in G.O., No. 1243 W., dated 7th May 1887.
Do. ..	146	Sub-registrar's office at Tindivanam.	3,100	G.O., No. 1305 W., dated 25th May 1886.	..	3,100	..	3,100	..	..	146	No funds are available.
Chingleput ..	147	Sub-registrar's office at Uttaramallur.	2,800	G.O., No. 967 W., dated 9th April 1886.	..	2,800	..	2,800	..	..	147	Do. do.
Madura ..	148	Sub-registrar's office at Tirumangalam.	2,864	G.O., No. 2502 W., dated 23rd October 1885.	950	1,914	1,914	..	..	..	148	Rs. 1,914 were provided in G.O., No. 1243 W., dated 7th May 1887.
		Total ..	..	....	..	..	25,471	54,986	11,571	..		
		Police.										
Kistna, Eastern.	149	Constructing two head and ten constables' huts at Bezváda.	4,538	G.O., No. 526 W., dated 7th March 1885.	408	4,130	4,130	..	..	..	149	Rs. 3,738 were provided in G.O., No. 1243 W., dated 7th May 1887.
Bellary ..	150	Constructing seven police huts at Vanavole.	2,928	G.O., No. 88 W., dated 11th January 1887.	..	2,928	..	2,928	..	..	150	Rs. 2,928 were provided in G.O., No. 1243 W., dated 7th May 1887.
Kurnool ..	151	Constructing a residence with outhouses and office for the Assistant Superintendent of Police at Kandalapuram.	10,599	G.O., No. 3025 W., dated 16th December 1885.	110	10,489	6,000	..	6,000	..	151	From the reserve.
Do. ..	152	Nine constables' huts at Pattikonda.	2,903	G.O., No. 923 W., dated 26th March 1887.	..	2,903	..	2,903	..	..	152	No funds are available.
Do. ..	153	Police hospital with outhouses at Kandalapuram.	2,257	G.O., No. 3025 W., dated 16th December 1885.	..	2,257	..	2,257	..	..	153	Do. do.
Nílgiri ..	154	Extending and improving the police station at Musingudi.	3,020	G.O., No. 1541 W., dated 8th June 1887.	..	3,020	..	3,020	..	..	154	From the reserve. *Vide* G.O., No. 1541 W., dated 8th June 1887.
Do. ..	155	Extending and improving the police huts at Pykara.	1,500	G.O., No. 814 W., dated 16th March 1887.	..	1,500	..	1,500	..	..	155	No funds are available.
Do. ..	156	Extending and improving the police huts at Kalhatti.	1,550	G.O., No. 922 W., dated 26th March 1887.	..	1,550	..	1,550	..	..	156	Do. do.
West Coast ..	157	Additions and improvements to the office of the Superintendent of Police, Mangalore.	9,200	G.O., No. 2105 W., dated 25th August 1884.	3,000	6,200	6,200	..	..	..	157	Rs. 6,200 were provided in G.O., No. 1243 W., dated 7th May 1887.
Do. ..	158	Constructing a residence for the Assistant Superintendent of Police at Malapuram.	13,660	G.O., No. 3034 W., dated 16th December 1885.	7,222	6,438	6,438	..	2,000	..	158	In addition to Rs. 3,660, provided in the budget.
Do. ..	159	Constructing a police station house at Uppinangadi.	2,775	G.O., No. 18 W., dated 7th January 1884.	..	2,775	..	2,775	..	..	159	Work cancelled. *Vide* G.O., No. 1429 W., dated 7th June 1884.
Do. ..	160	Constructing a third-class police station house at Iritti.	1,240	G.O., No. 2373 W., dated 25th September 1884.	..	1,240	..	1,240	..	..	160	No funds are available.
South Arcot ..	161	Third-class police station at Kanagarapat.	1,460	G.O., No. 2274 W., dated 30th September 1885.	434	1,026	1,026	..	1,026	..	161	From the reserve.
Presidency ..	162	Constructing reserve police lines at Pudupet, Madras.	27,785	G.O., No. 53 W., dated 8th January 1887.	5,461	22,324	22,324	..	..	..	162	Rs. 16,000 were provided in G.O., No. 1243 W., dated 7th May 1887.
Do. ..	163	Adding an upper story to the office of the Deputy Commissioner of Police, Madras.	10,290	G.O., No. 270 W., dated 3rd February 1887.	2,537	7,753	7,753	..	..	..	163	Rs. 7,790 were provided in the budget.
Tanjore ..	164	Constructing ten police huts at Nandalar Chowky.	3,945	G.O., No. 2344 W., dated 9th October 1885.	..	3,945	..	3,945	..	227	164	From the reserve. *Vide* G.O., No. 1325 W., dated 14th May 1887.
Do. ..	165	Constructing eleven police huts at Sannamangalam.	3,585	G.O., No. 2344 W., dated 9th October 1885.	..	3,585	..	3,585	..	19	165	Do. do.
Do. ..	166	Constructing nine police huts at Velangudi.	3,130	Do. do. ..	..	3,130	..	3,130	..	67	166	Do. do.
Do. ..	167	Constructing five police huts at Kovilkandangudi.	1,690	Do. do. ..	..	1,690	..	1,690	..	99	167	Do. do.
Do. ..	168	Constructing a second-class police station house at Vallam.	2,260	G.O., No. 943 W., dated 28th March 1887.	..	2,260	..	2,260	..	..	168	No funds are available.
Madura ..	169	Constructing a second-class police station house and one head and five constables' huts at Ammayanáyakanúr.	3,850	G.O., No. 932 W., dated 20th April 1885.	570	3,280	3,280	..	..	..	169	Rs. 2,650 were provided in G.O., No. 1243 W., dated 7th May 1887.
Do. ..	170	Constructing a second-class police station house at Sáptúr.	4,850	G.O., No. 438 W., dated 22nd February 1886.	2,056	2,794	2,794	..	2,794	..	170	From the reserve.
		Total ..	..	..	..	..	59,945	32,783	11,820	3,432		
		Repairs.										
Architect ..	171	Maintaining the Chepâk park during 1887-88.	8,148	G.O., No. 1314 W., dated 13th May 1887.	..	8,148	..	8,148	..	8,148	171	From the reserve.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

General.
Account.

Read—the following papers :—

From the Superintending Engineer,	I Circle,	dated	20th May 1887,	No. 64 G.L.
,, ,, ,,	II ,,	,,	16th ,,	,, three statements.
,, ,, ,,	II ,,	,,	4th June	,, No. 78 B.C.
,, ,, ,,	III ,,	,,	14th May	,, six statements.
,, ,, ,,	IV ,,	,,	7th ,,	,, No. 200 E.W.
,, ,, ,,	IV ,,	,,	26th ,,	,, ,, 221 E.W.
,, ,, ,,	V ,,	,,	11th ,,	,, ,, 730.
,, ,, ,,	V ,,	,,	11th ,,	,, ,, 731.
,, ,, ,,	V ,,	,,	11th ,,	,, ,, 732.
,, ,, ,,	VI ,,	,,	12th ,,	,, ,, 265 T.J.
,, ,, ,,	VI ,,	,,	26th ,,	,, ,, 398 T.J.
,, ,, ,,	VI ,,	,,	20th ,,	,, ,, 348 T.J.
,, Consulting Architect to Government,		,,	9th ,,	,, ,, 172.

Order—dated 21st June 1887, No. 1667 W., Public Works.

In the papers read above, the Superintending Engineers and the Consulting Architect apply for funds under Provincial for Incomplete Works of 1886-87 and for Minor New Works, Repairs and Tools and Plant for 1887-88.

2. The demands under Repairs and Tools and Plant, and the allotments sanctioned against them, are shown in statement A. The demands under Communications being in excess of the budget provision, a sum of Rs. 3,740 has been transferred from the amount reserved in the budget for Civil Buildings ; also the demands under Tools and Plant have been reduced to bring the total allotment within the budget provision of Rs. 35,800.

3. The "reserve" in the budget was Rs. 1,68,800, and it has since been supplemented by Rs. 36,306 (*vide* G.O., No. 1243 W., dated 7th May 1887). The total sum available for distribution is therefore Rs. 2,05,106.

4. The demands under Original Works amount to—

	RS.
Incomplete Minor Works	5,639
,, Major ,, ...	2,23,402
,, Registration Works	25,471
,, Police ,, ...	59,945
New Minor Works	38,772
,, Major ,, ...	1,23,976
,, Registration Works	54,986
,, Police ,, ...	32,783
Lump sum for Minor Works	45,025
Total ...	6,09,999

5. The allotments under Original Works are sanctioned as detailed in statements A and B, and they amount to—

	RS.
For Incomplete Minor Works	5,344
,, Major ,, ...	88,828
,, Registration Works	11,571
,, Police ,, ...	11,820
New Minor Works	22,585
,, Major ,, ...	13,400
,, Registration Works	...
,, Police ,, ...	3,432
Lump sum for Minor Works	31,465
Total ...	1,88,445

and a further appropriation of Rs. 8,148 has been made to meet the expenditure for maintaining the Chepâk park. The balance still left in reserve amounts to Rs. 8,513.

6. Funds have been provided for all the incomplete works brought forward by the Superintending Engineers excepting those for which provision has already been made in the final issue of the budget and in G.O., No. 1243 W., dated 7th May 1887; but in the case of new works, grants have been provided only for those works that are urgent, and for which funds have been promised.

(True Extract.)

(Signed) J. O. HASTED, Colonel, R.E.,
Secretary to Govt., P.W.D.

To Superintending Engineers.
To the Consulting Architect to Government.
,, Examiner, Public Works Accounts.
,, Financial Department.
,, Judicial ,,
,, Educational ,,
,, Public ,,
,, Ecclesiastical ,,
,, Revenue ,,

Exd. E. Fernandez.
Spare Copies

GENERAL.
ACCOUNT.

Govt. of {1887} Madras.

PUBLIC WORKS.

Dated June, 21st.

Recd. *Encl.*

G.O., 21st June 1887, No. 1667 W.

JUNE.

2796 u

Funds

Orders on applications for — under Provincial for Incomplete Works of 1886-87 and for Minor New Works, Repairs and Tools and Plant for 1887-88.

No. 605.

South Sub Dn Office
Alliniagram.
29th June /87.
Desp. 30 — do —.

From,

The South Sub Dn Officer

To,

The Executive Engineer
Madura Divn
Madura.

Sir,

With refrence to your No. 226. 5 dated 23d April /87 regarding the change of Hd Quarters of this Sub Dn, I have the honor to report that I consider that they should be removed to Uttamapollium the most central place, but there is no building there where I can reside or hold my Office in, and would request you will be so good as to recommend that a bungalow be built for me at that place and that permission be given to put the work in hand at once. I estimate that a suitable place can be constructed for Rs 750 and would suggest that the cost be charged proportionately to contingencies of all works now in progress in this Sub Dn; but should this not meet

En: 1. al
No. 226.5 / 234-87

meet with your approval, I will on the receipt of orders send in the necessary plan & Estimate for the same.

2. The Shed at Allinagram is falling into ruins and if permission be not given for the construction of a bungalow at Uttamapolliam, I request that Rs 150 be sanctioned for rethatching the place I live in at present; otherwise I will be put to great inconvenience when the rains set in, for the roof leaks like a sieve.

3. As regards Chinnamanur being made the Hd. Quarters, I beg to state that there is no place there I could occupy though the old Sub. Magistrate's Cutcherry would do as an Office but it is doubtful if this building could be had as it is still occupied by the Police.

I have the honor to be
Sir,
your most obedt. Servt.

W. M. Mahony
South Sub Dn. Offr.

No. 236 S.E., Em (O)

Forwarded to the Supg. Engr. for orders, Uttamapalaiam is the most suitable place at present, when Allinagaram was selected the Periyakulam Taluq formed part of the South Sub Dn.

The Amount required can be provided for in Deviation Statements on the works in progress, as funds for the Allinagaram Sheds were —

J. Ellmes.
2-7-87
Executive Engr.
Madura Dn.

Despd.
2-7-87.

S. 469 M D/87

No 236 S.E.
2-7-87.

SUPERINTENDING ENGINEER
4 JUL 87
6th CIRCLE

No 5240/87

From
The South Sub Dn
Tff:

To,
The Executive Engr:
Madura Dn

dated. 29th June/87
Recd 30 " do
No 605.

Encl: 1

Subject

change of HQ Quarters of
the Sub Div: — Reports
on the —

EXECUTIVE ENGINEER
Regd. No. 905
2 JUL 87

No 345. M.D.

Madura
6: July/87
D/8:

Submitted to the Chief Engineer P. W. D.

2. Alinagaram is certainly a most inconvenient place for the head quarters of the Sub-Division being five miles north of Veerapondy which is practically the northern working limit of the Sub-Division, and thirty three north of the Vyravi Bridge which is at the southern limit.

3. Ootamapolliam besides being the largest town in the Sub-Division is almost exactly half way between the two limits.

4. A short time ago Mr Grimes proposed to move the head quarters to Periacolam which is eight miles north of Alinagaram, but I declined to entertain this proposal, and said that I should be much more disposed to move them southwards

than northwards.

5. The proposal to build the shed from the estimates for sanctioned works is of course inadmissible, the more so as these estimates will probably be fully worked up to, but it would I think be good policy to construct the building in question from Provincial funds.

6. There will be a good deal of work in the Cumbum valley for some time to come and it is very desirable that the Sub-Division officer should have his head quarters at a central point, and if the Periar Project be carried out there will be an annual expenditure in the valley of Rs 60,000 annually for five years, and a building will certainly have to be constructed at Ootamapoliam at the expense of the Project in the

estimates

estimates for which a considerable sum is provided for the purpose.

7. With this view I should be disposed to construct it rather more substantially than Mr Grimes proposed, and Rs 1200, or Rs 1,500 would be well spent; the cost to be met from Provincial funds in the first instance and afterwards transferred to the Periar Project if the latter be carried out.

8. If this suggestion be approved I would propose that leave be given to put the work in hand at once, in anticipation of sanction to an estimate (not to exceed Rs 1,500) which will be submitted without delay.

J. Pennycuick

Lt Col RE

Supt Engineer, Circle.

G.O. 1137 W. 25. 4. 87.

P.W. Cir 5240

(5)

From,

The Supdg Engineer
6 Circle

To,

The Chief Engineer
P.W.D

No 345. M.D

Dated 6 July 1887

Recd 9 "

1609k E.1

Submits for orders with his opinions letter from the Exec: Engineer, Madura Division, on the subject of constructing a bungalow at Ootamapaliam, for the South Sub divisional Officer.

G. 11.7.87 G. 15.7.87

1232 W

5240

D.W.

With reference to the proposal to build a residence for the Sub Divisional officer please see para 983 of the Code. Sanction might perhaps be accorded under exception (iii). but with reference to para 984 it might be safer to go up to India. The Govt of India have persistently refused to allot funds for the Periyar Project Works so it might be advisable to say nothing about the building being eventually paid for out of that estimate.

For orders F.B. 11/7

13.7.87 W

PUBLIC WORKS DEPA

(3)

Referred to W for orders.

11.7.87

A reference to the Govt of India will involve considerable delay —

I think that Govt. can sanction the construction of a building not to exceed 1500 Rs. under 983. iii. of the Code & that a building is certainly wanted

13/7/87

The Sub division referred to is Periyakulam which Sub division is proposed to -

11.7.87

There is no Sanctioned Establishment in the list given for Madura -

The sanction of Govt of India should be obtained

Had not W's orders better be obtained first?

C. 11.7.87. R. 18.7.87

C. 11.7.87. R. 18.7.87

Public Works Department.

No. 1932W

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Under date the 19th July 1887.

Read the following

From the S. E. VI Circle No 3215 M.D. of 6.7.87.

14/7

Under exception (iii) para 983 of the P.W. Code, the Govt authorise the construction, at a cost not exceeding Rs 1,500, of quarters for the sub-divisional officer at Ootamapolliam, the station selected as the head quarters of the Periyakulam Sub division of the Madura division.

2. The work should

13.7.87

be put in hand at once, & the Cost charged to Provincial minor Works – A plan and estimate, with application for funds, should be submitted for sanction in due course.

WMr
19.7.87

Jon
14/7/87

+2796W 19-10-87

A.S. 104-VII
Cm. 14.7.87
H. 15.7.87
A. 15.7.87

Cn

Desp 21/7

~~The Hon P.P. B[illegible]~~

No 1932 W d/ 19th July 1887

J. Sh
19-7-87

B W
19/7

Dee
20/7

S.E. VI Circle
Exr P.W.D.

---

x See file [illegible] 1042 [illegible]

B. No 1522 W d 7.6.87
No 97 D. 12.5.87
B. No 1835 W d 8.7.87
" 1530 W d 8.6.87
" 906 W d 24.3.87
Reve: G.O. 238 d 5.3.87
B. No 2740 W d 18.10.86
" 1968 W d 7.8.86

B. No 1526 W d 16.6.86
G.O. 1207 W d 22.5.83
" 338 W d 13.2.83

No 1934 W d/ 19th July /87

Comd to the S.E. iii C with refce to G.O. No 1522 W d/ 7th June 87

2. The attention of the S.E. is directed to para 2 of the foregoing order

WMr
12.7.87

Jon
14/7/87

B W
19/7

Dee
20/7

S.E. iii C

Judicial Dept.

A.S. 108-VII
14.7.87

Desp 20/7

13.7.87

PW No 5244

[6]

Govt. of {188 } Madras.

(4)

To

The P.W. Dept

Proceedings, dated 2/7/ 1887.
No. 1405

Subject.

Recd 9/7/87

No. 1934 W d/ 19th July/87

Regarding the stoppage of the new building for the office of the Sub Registrar of Chitoor.

be put in hand at once, & the cost charged to Provincial minor Works - A plan and estimate, with application for funds, should be submitted for sanction in due course.

WCW
19.7.87

JCH
14/7/87

+2796 W 19-10-87

No 1932 W d/ 19th July 1887

J-SH
19-7-87

B W
19/7

S. E. VI Circle

Ex. P.W.D.

O.S. 104. VII
Com. 14.7.87
H. 15.7.87
A. 18.7.87
Cu

Desp. 21/7

Judicial Department.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

READ the following papers

From the Inspector General of Registration, dated, 19th April 1887, No 1638 G.
From the Public Works Department, dated, 7th June 1887, No 1522 W., regarding the stopping of the new building for the office of the Sub-Registrar of Chitvel.

Order, 2nd July 1887, No 1405.

1 G.O. No 906 W d 24/3/87
2 G.O. No 1530 W d 27/5/87

Copies of G.O. 5th March 1887 and 11th May 1887 Nos 238 and 457 Revenue will be communicated to the Inspector General of Registration, who will be requested to state whether in view of the possible removal of the office of the Deputy Tahsildar from Chitvel to Ko'dur, he considers that the building of the Sub-Registrar's office at the former place should be completed.

2. It will be pointed out to the Superintending Engineer, III Circle in the Public Works Department, that a reference should have been made to the Inspector General of Registration, as well as to the Collector

13.7.87

Collector, before the work at Chitvel was stopped and the allotment surrendered.

(True Extract)

A G Cardew.
Ag Under Secretary

To

The Public Works Department.
" Revenue Department
" Inspector General of Registration.