1. Number of Pages. 24.

2. Date of repair 7.1.88

3. Initials of The Repairer ✓

Tamil Nadu Archives.

Government of Tamil Nadu

Public Works Department

G.O. 277.

Dated. 4.2.1887.

4th February 1887, No. 277 W., Public Works.

1/277

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

Read—the following letter from H. R. GRIMES, Esq., Inspector-General of Jails, to the Chief Secretary to Government, dated Madras, 23rd November 1886, No. 336 :—

I have the honor to submit, for the sanction of Government, the enclosed supplemental estimate for Rs. 1,000 for the drainage scheme of the central jail at Trichinopoly.

2. The original estimate for Rs. 890 was sanctioned by Government in their Order, No. 682, dated 17th March 1886, but on being carried out by convict labor, it was ascertained that two additional masonry gauges and seven more culverts across the main drains are unavoidably necessary.

3. As I have no funds at my disposal, and as there has been a large saving on the close prison at Coimbatore, I would suggest that Rs. 1,000 may be allotted from it to complete the drainage scheme at Trichinopoly.

4. The Superintending Engineer's report, No. 406 T.C., dated 10th November 1886, is also forwarded.

The estimate is approved and transferred accordingly.

(By Order.)

(Signed) H. A. STUART,
Under Secy., J.D.

21st January 1887.

To the Public Works Department.

Order—dated 4th February 1887, No. 277 W., Public Works.

The estimate, amounting to Rs. 1,890, for carrying out the drainage scheme of the central jail at Trichinopoly, is sanctioned, and a sum of Rs. 1,000 is allotted for the work from the Provincial reserve with the Government.

2. This sanction has been registered as Provincial, No. 172 W. of 1886-87, and classified as Civil Buildings, Original Works.

(True Extract.)

(Signed) J. O. HASTED, Colonel, R.E.,
Secretary to Govt., P.W.D.

To the Superintending Engineer, VI Circle, with one enclosure.
" Examiner, Public Works Accounts, with the estimate for note and return to Superintending Engineer, VI Circle.
" Judicial Department.

Exd. P. L. Pereira.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of {1887} Madras.

PUBLIC WORKS.

Dated February, 4th.

Recd. *Enc*

G.O., 4th Feb. 1887, No. 277 W.

FEBRUARY.

Central Jail at Trichinopoly

Estimate of Rs. 1,890 for carrying out the drainage scheme of the —, sanctioned, and a sum of Rs. 1,000 provided for the work.

Judicial DEPARTMENT.

Refe ce on No. 449 of 1886

In replying the above should be quoted.

CHIEF SECRETARIAT, MADRAS.

2/22

READ the following letter from the Inspector General of Jails, dated 23rd November 1886 No. 336.

No. 2066 Cl 17 Decr/86

Referred to the Public Works Department with the request that it may be stated whether the required funds can be spared, as suggested, from the allotment for the Coimbatore Close Prison.

(By order)

H A Clement
Under Secretary

To
The Public Works Department

3/4 J.D

P.W.C. No 99

3/297

[9]

Judl DEPARTMENT.

CURRENT NO. 41

From

The I. G. of Jails

No. 336

Dated 23d } Nov/86
Received 25 }
Enclosures

SUBJECT.

Submitting for the sanction of Govt. Suppl. Estimate for Rs 1000 for the drainage scheme of the Central Jail at Trichinopoly

---

No 1082

Recd 26.10.86
W.J.

OFFICE OF THE SUPERINTENDENT, CENTRAL JAIL,
TRICHINOPOLY, 25th October 1886.

From

The Superintendent, Central Jail,
Trichinopoly.

4/277

5 NOV 86

To

The Executive Engineer,
Trichinopoly

SIR,

ENCLOSURES. One

With reference to Government Order No. 682 dated 17th March 1886, I have the honor to inform you that, as the Surface drainage scheme for this Jail was being carried out according to plans and estimates submitted by the Department Public Works, it became evident that certain omissions were made which, if not rectified, would interfere greatly with the efficiency of the scheme – if indeed it would permit it to be worked at all. Accordingly I request that you will be so good as to consider the

the accompanying supplemental estimate, and to appoint some day on which you could conveniently confer with me on this question.

I have the honor to be
Sir
Your most obt. Servant
William O'Hara
Surgeon major
Superintendent, Central Jail

5/277

2/697. 20/

Regd. No. 22
3 NOV 1886

No. 406. T.C.

Trichinopoly
10/11/86
D/10:

Report by the Superintending Engineer 6th Circle on the Supplemental Estimate for the Drainage Scheme of the Central Jail at Trichinopoly Rs 1890-

6/25

Enclos: 1
Estimate.

An Estimate amounting to Rs 890 for this work was sanctioned in G.O. No. 682 d/ 17th March 1886, but on being carried out by convict labor, it was found out that 2 additional masonry Guages and 7 more culverts across main drains are unavoidably necessary; hence the necessity for Supplemental Estimate-

2. The rates are fair and the Estimate is recommended for sanction and sent thro' the Inspector General of Jails-

L.W. Martin
Offg Superintending Engineer
6th Circle
10-11-86.

21/12

[illegible] 5849

From.

The Supg Engineer
6 Circle.

To:

The Inspector Gl
of Jails
Madras

No. 406 T.C

Dated 10th November 86

Enclost.

Report on the supplemental estimate of Rs 1890 for the Drainage Scheme of the Central Jail at Trichinopoly.

277

J 44/9/86

No. 336 Madras 23rd November 1886

CURRENT NO.

From,

Henry R Grimes Esqr
Inspector General of Jails

To,

The Honble H. E. Stokes
Ag Chief Secretary to Government
Fort Saint George

Sir,

I have the honor to submit for the sanction of Government the enclosed Supplemental Estimate for Rupees 1000/ for the Drainage scheme of the Central jail at Trichinopoly.

Not come?

2. The original estimate for Rupees 890/ was sanctioned by Government in their order No. 682 dated 14th March 1886, but on being carried out by Convict Labor it was ascertained that 2 additional masonry gauges and 4

seven more Culverts across the main drains are unavoidably necessary.

3. As I have no funds at my disposal and as there has been a large saving on the close prison at Coimbatore I would suggest that Rupees 1000/ may be allotted from it to complete the Drainage scheme at Trichinopoly.

4. The Superintending Engineers report No. 406 TC dated 10th Nov. 1886 is also forwarded.

I have the honor to be

Sir,

Your Most Obedient Servant

Henry R. Grimes.

Inspector General of Jails

2 8/227

21/12

18 DEC 86

No. 2/7

~~P.W. 8447/86~~

586

No. 4577C d/ 22nd Decr. 1886

PUBLIC WORKS DEPARTMENT.

~~PROCEEDINGS OF THE MADRAS GOVERNMENT.~~

~~UNDER~~ date the 9/2/87

Memo. ~~READ the following~~

Letter from the Inspector General of Jails R.E. No. 336 d/ 23-11-86.

Endt. thereon in the Judicial Dept. in No. 2066C d/ 17-12-86.

+ L. No. 9947 with 5 Inclosures

The saving in the allotment for the Close prison at Coimbatore having been resumed & credited to the reserve with the Govt., vide G.O. No. 2651W d/ 11th October 1886, a sum of Rs 1000 required to complete the drainage scheme of the central jail at Trichinopoly will be appropriated from that source if the Estimate ~~in hand~~ be ~~Countersigned~~ approved and returned to this Department for sanctioning.

Despd 23/12

21/12/86

To
The Judicial Dept.
with papers returned.

21/12

No. 2651 h of 11-10-86
- 17394 - 10-7-86
- 1665 h - 30-5-86
- 394 D - 13-7-86
- 1092 h - 30-4-86
- 1594 h - 23-6-86
- 192 D - 4-5-86

No. 4577 ca/2h 12-86

10
277

4579 C 22.12.86.
2651 " 11.10.86.
1739 " 10.7.86.
1685 " 30.6.86.
394 D 13.7.86.
1092 " 30.4.86
1594 " 23.6.86.
3270 " 16.11.83.

[illegible] 6490/87

[0]

CURRENT No. 4765
Jud^l DEPARTMENT.
MLH 516

From

The Public Works Departmen

D/21st January /87

The Estimate is approved and transferred accordingly.

(By order)
H Allwent
Under Secretary

No. 4579 C

Dated 22 }
Received 24 } December 1886
Enclosures 6

SUBJECT.

Regarding allotment of fun to Complete the drainage schem of the Central Jail at Trichinop

The Public Works department

Sanction & allot funds

B1 Roads
Civil works

PUBLIC WORKS DEPARTMENT.

No. 277 W

PROCEEDINGS OF THE MADRAS GOVERNMENT.

UNDER date the 4th Feby /87

READ the following

11/627

Letter from the Inspector General of Jails No. 336 d/23.11.86

Endorsement from the Judicial Dept. " — d/21-1-87.

The estimate amounting to Rs 1890 for carrying out the drainage scheme of the Central Jail at Trichinopoly is sanctioned, and a sum of Rs 1000/- is allotted for the work from the Provincial reserve with the Government.

2 This sanction has been registered as Provincial No 172/W of 1886-87, and classified as Civil Buildings, Original Works.

25.1.87

D.G. 10/2/87

To
The Supt Engineer VI Circle with one enclosure.
" Exams P.W. Accts with the est: for info and return to S.E. VI Circle
" Judicial Dept.

25/1

3/2/87

12/277

576.

Govt. of 1886 Madras.

PUBLIC WORKS.

Dated

Recd. Encl.

G.O. 4th Feb 1886 No. 277 W

Central jail at Trichinopoly

Estimate of Rs 1,890 for carrying out the Drainage scheme of the ——— Sanctioned and a sum of Rs 1000 provided for the work

60/4

Exd 6/2