(1) பக்கங்களின் எண்ணிக்கை 24

(2) புதுக்கித் திருப்பிய நாள் 15.6.88

(3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம்

தமிழ்நாடு ஆவணக் காப்பகம்.

தமிழ்நாடு அரசு

பொதுப் பணித் துறை

அரசாணை எண். 1244-W அச்சகம் / பலவகை

~~மு. கோப்புத் தாள் எண்.~~

நாள் : 27. 4. 1888 ~~198~~

மடிக்கவோ கண்டபடி கையாளவோ கூடாது

இலே. கி.

ஆவண. கா-1—18,006—15-6-87.

27th April 1888, No. 1244 W., Public Works.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

Read—the following papers:—

From Colonel C. A. PORTEOUS, Acting Inspector-General of Police, to the Chief Secretary to Government, dated Madras, 14th March 1888, No. 1410.

I have the honor to forward for sanction a revised Public Works Department estimate, for Rs. 32,725, for the construction of City Police Reserve lines at Pudupet, Madras. The excess of Rs. 4,940 over the original estimate for Rs. 27,785 sanctioned in G.O. No. 53 W., * dated 8th January 1887, is explained in the comparative statement accompanying the revised estimate.

* Mis. No. 185, dated 31st Jan. 1887, J.D.

Approved and transferred to the Public Works Department.

(By Order.)

(Signed) A. G. CARDEW,
Under-Secretary.

24th March 1888.

From Colonel H. M. VIBART, R.E., Superintending Engineer, V Circle, to the Chief Engineer, Public Works Department, dated Bangalore, 14th April 1888, No. 131 A.

With reference to your endorsement, No. 1458 C., dated 5th April 1888, I have the honor to explain that the necessity for the increase in rates of brick work is due to the fact that the country bricks procurable in the local market now a days are not so large as they were years ago when the old data was made up, and as a consequence, therefore, more of them are actually consumed in building a cubic foot of brick work than what was originally accounted for.

2. The number of bricks, &c., given in the accompanying data are said to have been determined by careful experiments made by Mr. Milne, the subdivisional officer of Civil Works, Madras, and the current schedule of rates is also being revised accordingly. The original estimate appears to have been prepared in the Executive Engineer's office.

Order—dated 27th April 1888, No. 1244 W., Public Works.

The revised estimate, amounting to Rs. 32,725, for constructing lines for the City Reserve Police at Pudupet, Madras, is sanctioned.

2. The Government consider it very unsatisfactory that an estimate should have been passed by the Executive Engineer containing errors representing a sum of Rs. 4,526 out of a total excess of Rs. 4,940.

3. This sanction has been registered as Provincial No. 8 W. of 1888-89, and classified as Civil Buildings, Original Works.

(True Extract.)

Captain, R.E.,
Under-Secy. to Govt., P.W.D.

To the Superintending Engineer, V Circle, with four enclosures.
" Examiner, Public Works Accounts, with duplicate abstract estimate.
" Judicial Department.

Exd. F. R. Bantleman.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of (1888) Madras.
PUBLIC WORKS.

Dated April, 27th.

Recd. *Encl.*

G.O., 27th Apr. 1888, No. 1244 W.

APRIL.

City Reserve Police lines at Pudupet

Revised estimate for constructing the —, Madras, sanctioned with remarks.

Hutting & Building.
General Department.

CURRENT NO. 1291 Jud.
1207/3

1P

No. 1410

Chief Office of the Inspector General of Police,
Madras, 14th March 1888.

From
Colonel, C. A. Porteous,
Ag Inspector General of Police,

To
The Chief Secretary
to Government
Fort St. George.

Sir,

Enclosures. 3.

I have the honor to forward for sanction a revised D. P. W. estimate for Rs. 32,725 for the construction of City Police Reserve Lines at Poodoopet, Madras. The excess of Rs 4940 over the original estimate for Rs. 27,785 sanctioned in G. O.* 53, W, dated 8 January 1887 is explained in the Comparative Statement accompanying the revised estimate.

* 185 Mis & 31. 1. 87 J. D.

I have the honor to be,
Sir,
Your most obdt. Servant

R. Jones

Asst: Inspr: Genl of Police
for Ag: Inspr: Genl of Police

Exd: KRAW
Cpd: Frl4

20/3/4

Go 31-1 87 No 185 Mis:

Hm 2P

✓

PPH
~~22 mar~~
D/ 24 March 188
Approved & transferred to the P. W. Department.
By order
A. G. Cardew
Under Secy

Note
The rate of excess is due to the [illegible] from the original [illegible] of the [illegible] Estimate [illegible] November [illegible] prepared the Estimate [illegible] PPH

C. 21/3.
R. 23/3.
[illegible] 104/11

P.W.C. No. 2958

CURRENT NO. 1291

Judicial (1888) DEPARTMENT.

FROM Col. C. A. Porteous.
Ag Inspector General
of Police,

No. 1410

Dated 14 } March 1888.
Received ~~15~~ }
Rd ~~29~~ 27.3.88

No. E. 5

CHIEF SECRETARY
15 MAR 88
GOVERNMENT OF MADRAS

SUBJECT.

Forwards for sanction a revised D. P. W. estimate for Rs 32,725 for the Construction of City Police Reserve Lines at Poodoopet, Madras.

No. 53 Wd/8-1-87

1888.

P. W. DEPARTMENT.

Current No. 2958

From

The judicial Dept

ENCLOS.— 5

No. ——

Dated 24th March 1888

Received 27 — do —

SUBJECT.

Approving & transfg: letter from the Ins: Genl: of Police asking: for sanction a revised estimate for Rs 32725 for the Construction of City Police Reserve Lines at Poodoopet - Madras.

DISPOSAL.

No. 1458 C Dated 5 Apl 188

Forwarded to the Supt. Engr. V circle for favour of explanation with respect to the increase in rates for brickwork.

2. It should also be

Do 7/4

be reported who prepared the original estimate, in which provision for the foundations of two entire walls was omitted

(By order)

(Sd) W. L. C. B.
D. W.

11/94

Despd 6/4

No 131 A.

Supg Engineers Office 5 Circle
Bangalore 14 April 1888.

Reg/6 SP

From

The Superintending Engineer
5th Circle

To

The Chief Engineer
P. W. Department.

Enclosure.
1 original endorsement.
1 Detailed estimate
2 Abstract estimates
1 Comparative Statement
1 Rate List.

Sir,

With reference to your endorsement No 1458C dated 5th April 1888, I have the honor to explain that the necessity for the increase in rates of brick work is due to the fact of the Country bricks procurable in the local market in now a days are not so large as they were years ago, when the old data was made up, and as a consequence, therefore, more of them ~~is~~ are actually consumed in building a Cft of brickwork, than what was originally accounted for—

The Number of bricks &c given in the accompanying data are said to have been determined by the careful experiments made by Mr Milne, the Sub. Dl. Officer of Civil Works Madras, and the current Schedule of rates

are

are also being revised accordingly —
The original estimate appears to have been prepared in the Executive Engineer's Office.

I have the honor to be

Sir,

Your Most Obed^t. Servant

H Wilfred Gilbert Col^l. R.E.

Supg: Engineer 5^th Circle

1458 C d/5-4-88
53 W - /8-1-87

P.W.C. No. 3601

From,

The Superintending Engr.
- 5th Circle -

To,

The Chief Engineer
- P. W. Department -

Dated 14th } April 1888 -
Received } 8.4.88

No. 131 A -

Revised Estimate of Rs. 32725 for Constructing City Reserve Police Lines at Poodupet Maidan -

Explaining the necessity for the increase in rates for Brickwork.

O.S. 154 / IV 13/4
Hm 15/4

Public Works Department.

1208 / 8

Current No. 2958

Letter No. Nil

Dated 24th March 1888

From the Secy. to Govt: Judicial

Ask S.E. for explanation ~~[illegible]~~: regarding increase in rates

NOTE OF REMARKS. Wm 4.4.88

The accompanying is a revised estimate amounting to Rs 32,725 or Rs 4940 in excess of the estimate sanctioned in G.O. No 53 W d/8th January 1887 for constructing lines for the city Reserve Police at Poodoopett Maidan.

The chief excesses are due to enhanced rates for brick in clay, to the omission of two walls in the foundation to the substitution of brick in mortar

at the edge of the Verandah
in brick in clay, and
to additional length
of drain by 450 Rft:
The Excess, brick in clay
in foundations is 7049 cft:
which at the increased
rate would cost Rs 907-8-11
The excess due to enhanced
rates for brick in clay
inclusive of the additional
brickwork is Rs 4526
then Rs 4526-907-8-11 = Rs 3618-7-1
which is the net increase
due to enhanced rate
and is the largest
Excess item in the
revised Estimate.
The rate originally
adopted viz Rs 10-6-8
is in accordance with
the rate given in the
Schedule, the rates
allowed in the revised
Estimate are Rs 12-14
for foundations and
Rs 15 for superstructure

1209

which requires
explanation as
the enhanced rates
increase the estimate
considerably far
more than the
omission of the
two walls in the
foundations pointed
out by the Honble
Member -

The Estimate has
been countersigned
by the Asst. Inspector
General of Police
and approved by
Govt in the judicial
Depts:-

4/4/88

The rates for brick in
Chunam and flat
archwork are also in
excess of the rates given in the
Schedule of rates -

3601 / Prep / 10

Ow.

I wonder whether the estimate may now be sanctioned.

Please see the H.M.'s remarks on the back of C.W. 2959 (attached to No. 1458C of 5.4.88) –

The S.E. does not say who prepared the original estimate, but states merely that it was prepared in the E.E.'s Office –

Ch

18.4.88

The increase in the rates for brick work is unexplained.
The responsibility for the Estimate rests with the Ex. Engr.
The revised Est. might now be sanctioned with the remark that the Govt consider it very

14 15 for Superstructure

1244 W

unsatisfactory that the entire foundations of two long walls should have been omitted in the original Estt., representing a sum of 4426 Rs out of a total excess of Rs 4960

19.4.88

Note:-

Of course if the foundations had been included in the original Est., there would still have been an excess in the item on account of the rates; but then the excess would have been unobjectionable, as rates must vary from time to time.

C. 21-11-88

14 15 for Superstructure

No. 1244 W

B & R
Works

PUBLIC WORKS DEPARTMENT.

24 P

PROCEEDINGS OF THE MADRAS GOVERNMENT.

UNDER date the 27 April 1888.

READ the following

From the Inspr. Genl. of Police No. 1410 d/ 14. 3. 88

Endt. Judicial Dept. ——— ——— d/ 24. 3. 88

From the S. E. V Circle No. 131 A d/ 14. 4. 88.

F.P.H.
24.4.88

[illegible]

The revised estimate amounting to Rs 32,725 for constructing lines for the City reserve Police at Pudupet, Madras, is sanctioned.

2. The Govt. consider it very unsatisfactory that ~~the entire foundations of two long walls should have been omitted in the original estimate~~, re=

An Estimate should have passed through the Exec: Engr's office containing errors

representing a sum of
Rs 4526 out of a total
excess of Rs 4940.

3. This sanction has
been registered as Proj.
No 8 W of 1888-89, &
Classified as Civil Buildings
Original Works.

20.4.88

Joh
22/4/88

7
15 N
30/4

D
7/5/88

S. E. V Circle
with 4 encls
Exe Offr. with copy of [illegible]
Judl Deptt.

Cn
6-20-4-88

Govt. of {1888} Madras

PUBLIC WORKS.

30/4

Dated

Recd. Encl.

G.O. 27 apl 1888 No. 1244 W

City reserve police lines at Pudupet

=

Revised estimate for constructing the — , Madras sanctioned with remarks.

90/6

[illegible] 29/14