(1) பக்கங்களின் எண்ணிக்கை 26

(2) புதுக்கித் திருப்பிய நாள் May 90

(3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம் Las

தமிழ்நாடு ஆவணக் காப்பகம்.

தமிழ்நாடு அரசு

P.W.D. துறை

அரசாணை எண். / மு. கோப்புத் தாள் எண். 2334 W அச்சகம் / பலவகை

நாள் : 1 · 8 · 1888 ~~198~~ .

மடிக்கவோ கண்டபடி கையாளவோ கூடாது

ஆவண. கா-1—18,006—15-6-87.

2334
1

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

Read—the following papers :—

From T. M. HORSFALL, Esq., Acting Registrar of the High Court of Judicature at Madras, Appellate Side, to the Acting Chief Secretary to Government, dated Madras, 5th July 1888, No. 1699.

I am directed to forward, for the sanction of Government, the accompanying plan and revised estimate for improvements to the cattle pound in the St. Joseph's college buildings at Negapatam, at a cost of Rs. 970.

Approved and transferred to the Public Works Department, with reference to para. 3 of Public Works G.O. No. 296, dated 24th January 1888.

(By Order.)

(Signed) A. G. CARDEW,
Acting Under-Secretary.

12th July 1888.

From J. W. RUNDALL, Esq., M.I.C.E., Superintending Engineer, VI Circle, to the Chief Engineer, Public Works Department, dated Pálni, 18th July 1888, No. 862 T.J.

The Executive Engineer, Negapatam Division, brings to notice that early sanction to the revised estimate (Rs. 970) for cattle pound in St. Joseph's college buildings at Negapatam is particularly needed, as the distrained cattle and sheep are all over the compound.

2. The revised estimate in question was submitted with my No. 273 T.J., dated 10th May 1888, through the District Judge, Tanjore. I have the honor to request that early sanction may be obtained to the same.

Order—dated 1st August 1888, No. 2334 W., Public Works.

The revised estimate, amounting to Rs. 970, for constructing a cattle pound in the St. Joseph's college buildings at Negapatam is sanctioned in supersession of the estimate of Rs. 300 included in the estimate of Rs. 10,325, sanctioned in G.O. No. 296 W., dated 24th January 1888. The total sanction for the buildings will now stand at Rs. 53,505.

2. This sanction has been registered as Provincial No. 57 W. of 1888-89, and classified as Civil Buildings, Original Works.

(True Extract.)

Captain, R.E.,
Under-Secy. to Govt., P.W.D.

To the Superintending Engineer, VI Circle, with four enclosures.
„ Examiner, Public Works Accounts, with copy of the abstract estimate.
„ Judicial Department.

Exd. F. R. Bantleman.
Spare Copies

2334
2

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of {1888} Madras.

PUBLIC WORKS.

Dated August, 1st.

Recd. *Encl.*

G.O., 1st Aug. 1888, No. 2334 W.

AUGUST.

St. Joseph's college buildings at Negapatam

The revised estimate for constructing a cattle pound in the —, sanctioned.

No 273 T.J.

2330/a

Report by the Superintending Engineer VIth Circle on the revised Estimate amounting to Rs: 970 for Improvements to the Cattle Pound in Saint Joseph's College Buildings at Negapatam Tanjore District.-

Encls: 2
1. Plan of Cattle Pound
1. Revised Estimate of Rs 970 with Comparative Statement.

In G. O. No 296. W dated 24th January 1888, an Estimate amounting to Rs: 300 for Constructing an enclosure for distrained Cattle was Sanctioned and a Supplemental Estimate for building Tiled Sheds on three Sides of the enclosure to protect the distrained Cattle from the weather was called for. But when estimating for the Sheds almost all the items of the estimate had to be revised hence a Complete revised Estimate is Submitted instead of a Supplemental one.-

2. The excess of Rs: 670 over the Sanctioned Estimate is due to the provision of Sheds on three Sides of the enclosure.-

3. The rates are fair and the

Estimate

Estimate is forwarded for Sanction, through the District Judge at Tanjore. - Vide para 989 of the P.W. Code. -

amp: Lower Anicut
0th May 1888.

F. W. Rundall
Superintg: Engineer
VIth Circle

H. T. Knox
Ag. District Judge

2334
4

In H.C. No 3628/88

1183

From

The Supd. Engineer
6th Circle,

Thro' The District Judge
Tanjore.

No 273 T.J.
Dated 10th }
Recd. 16th } May / 1888.

Encls: 2.

[illegible]

Report on the revised estimate for improvements to the Cattle Pound in St Joseph's College Buildings at Negapatam: —

No 1699.

1P

High Court of Judicature
Madras, 5th July 1888

2334/5

CURRENT NO. 4992

From

J. M. Horsfall Esquire,
Acting Registrar of the
High Court of Judicature
at Madras.

To

J. F. Price Esquire,
Acting Chief Secretary
to Government,
Fort Saint George.

Sir,

1 Plan
1 Revised Estimate.
1 Report.
3

I am directed to forward, for the sanction of Government, the accompanying plan and revised estimate for improvements to the Cattle Pound in the St Joseph's College Buildings at Negapatam at a cost of Rs 970.

I have the honor to be,
Sir,
Your most obedient servant,

Acting Registrar,
Appellate Side.

2334
6

2334
7

2 ~~[illegible]~~

1 — [illegible]

SECRETARY TO GOVERNMENT,
2 JUL
P.W. DEPARTMENT, MADRAS.

Hm 270

Approved Rs 970 — 1. W.D.
with ref. to para 3 of P.W.G.O. no 296.
24th Jany. 1888

(by order)
A. G. Cardew.
ag. under Secretary

11/July

P.W.C. No 5967

(31)

CURRENT NO. 2942

Judicial {188 8} Department.

No.

FROM

Ag.
THE REGISTRAR OF THE HIGH COURT
OF JUDICATURE AT MADRAS,
APPELLATE SIDE.

Recd 17-7-88

Dated 5 July
Received 7
} 1888.

No. 1699
Enc 5-3.

Submitting for sanction a plan and an estimate for improvement to the Cattle pound in the Saint Joseph's College buildings at Negapatam at a cost of Rs. 970.

GO 1559: 7 Km 13: 7 / Km 27/7/88 Rm 30/7/88

18/7/88

Over

B. 23-7-88

2334/8

Enclosure 3 to High Court's letter dated 5th July 1888, No. 1699.

(Report)

J 242/7 of 88

OFFICE OF THE SUPERINTENDING ENGINEER,
6TH CIRCLE.

Palni 10th July 1888.
Despd 20th

2334/9

3 P

No. 862 T.J.

From
F. W. Rundall Esqr. M.I.C.E.
~~The~~ Superintending Engineer,
6th Circle.

To
The Chief Engineer
P.W.D.

Sir,

ENCLOSURES.

Rs 970

The Executive Engineer Negapatam Division brings to notice that early sanction to the revised estimate for cattle pound in St. Joseph's College buildings at Negapatam is particularly needed, as the distrained cattle and sheep are all over the Compound.

2. The +revised Estimate in question was submitted with my No. 273 T.J. dated 10th May 1888, through the District Judge, Tanjore, I have the honor to request that early sanction may be obtained to the

same.

+Received Cu. 1967 sent to J. on 18.7.88

name.

I have the honor to be
Sir
Your most obedient servant.

L. W. Rundall
Supt. Engineer &c

2334/14

10th No. 24.1.88
10138 " 19.4.86

P.W. CAO 7216

P. W. D. 6TH CIRCLE.

From (31)

The Superintending Engineer,
6th Circle.

To

The Chief Engineer
P.W.D.
No. 8627 J. Madras

Dated 18th
Despd 20th July 1888
Received 23rd

Enclosure. Nil

Requesting that early sanction may be obtained to the revised Estimate of Rs 970 for Cattlepound in Saint Joseph's College building at Negapatam forwarded with ~~my~~ No. 2732 J 10-5-88 through the District Judge Tanjore.

O.S.S. 59/VII/88 Hm 27/7/88 R.M. 30/7/88

---

23 381 W

Public Works Department.

Current No. 6967 (31)
Letter No. Nil 2334
Dated 12th July 1888
From the Secy. to Govt. Judicial Depts.

Sanctioned
20/7

NOTE OF REMARKS.

The revised Estimate under review amounting to Rs 970 for constructing a Cattle Pound in the St. Joseph's College buildings at Negapatam is submitted for Sanction in supersession of the Estimate for Rs 300 sanctioned in G.O. No 295 W d/ 24th Jany/88. It is explained in the report accompanying the Estimate that originally only an Enclosure for distrained Cattle was Estimated for & sanctioned but subsequently it was considered

~~that~~ Sheds were necessary to protect the cattle from the weather and a revised Estimate was accordingly framed. The original Sanction for this work was Rs 300, the cost of the Sheds will therefore be Rs 670 making an aggregate amount of Rs 970 -

The rates are fair -

The Estimate is for ~~the~~ approval of Govt. in the Judicial Deptt.

18/7/88

B & R Works

PUBLIC WORKS DEPARTMENT.

C No 2334 W

2334/12

PROCEEDINGS OF THE MADRAS GOVERNMENT.

UNDER date the 1st August 1888

READ the following

4P

From the Registrar of the High Court of Judicature. H. E. No. 1899 d/5th July 1888.

Endorsement by the Judicial Department. H. E. No. — d/12th July 1888.

From the S. E. VI Circle No 8627. J. d/ 18. 7. 88

The revised estimate amounting to Rs. 970, for constructing a cattle pound in the Saint Joseph's College buildings at Negapatam, is sanctioned in supersession of the estimate of Rs. 300 included in the estimate of Rs 10,225 sanctioned in G. O. No. 296 W d/24th January 1888. The total sanction for the buildings will now stand at Rs 53,505

2. This sanction has been registered as Provincial No. 57 W of 1888-89, and classified as Civil Buildings, Original Works

To The Supdg. Engr. VI Circle with 4 enclos.
" Examiner of P. W. Accts with copy of the abstract estimate
" Judicial Department.

20/7/88

Print Stop

OLS 59/VII/88 HM 27 HM 30

Govt. of {18 8} Madras

PUBLIC WORKS.

7/8

Print Soon

Dated

Recd. Encl.

G.O. 1st Augt. 1858, No. 2334 W

St Joseph's College
Buildings at
Negapatam

The revised Estimate for
constructing a cattle pound
in the ___ sanctioned

95/16