B-Iw 2127/W. 13.7.88.

PWC No 8901

(4) 65C

Re D
into PWC

15/8/88

Re Communicated to
Communicate to
Officers concerned

Officers concerned

6.9.88

8/9/88

Dy. I Circle ✓
Dy V Circle ✓
Dy Revenue ✓
C.A to ~~Comptroller~~ ✓
Exec: Engr A ✓
Ch. Engr's Secretariat ✓
L & Lm. Deptt ✓

D 15/9

6.6.9.88

A X 16589. 3993.—2/88. I. 70.



| Indent or other demand. No. | Indent or other demand. Date— 1, of Indent; 2, of Receipt; 3, of Sanction by Sec. of State in Council. | Articles. No. of Item. | Articles. Description. | Articles. Quantity. | Estimated Cost of Indent; and Contract Prices. £ s. d. | Particulars of Orders. Date of Contract. | Particulars of Orders. Name of Contractor. | Particulars of Orders. Probable Date of Shipment. | Shipments (Quantity, Name of Vessel, and Date of Sailing); or Remarks. |
|---|---|---|---|---|---|---|---|---|---|
| 9 I cont'd from page 4. | | | For Periyar Project cont'd | | | 1888. | | 1889 | |
| | | 31 | Tipping bucks | No. 6 | 63 . . | 20 June | Fowler & Co. | Aug | |
| | | 32 | Belting :- 12" wide | c/f 180 | | | - - | - | |
| | | | 7½ " | " 100 | | | | | |
| | | | 6 " | " 450 | 101 17 5 | 11 " | Sandy Belt Manuf'g Co. | | |
| | | | 5 " | " 450 | | | | | |
| | | | 4 " | " 100 | | | | | |
| | | | 6 ply, 10 " | " 150 | | | | | |
| | | | 8 " | " 150 | 33 12 . | 21 " | | | Shipped per s.s. Maple Branch (July to Bombay, to be transhipped to Tuticorin |
| Vide 4.0 S.0669-7/W of 27-2-88 | | 33 | Steel wire rope, Patent Flexible: 2" circ[e] | " 600 | | | | | |
| | | | 1½ " | " 600 | | | | | |
| | | | 1 " | " 1500 | 21 0 . | 7 " | Bullivant & Co. | | |
| | | 34 | Light wire rope | " 600 | - - - | | - - | - | |

A. Y 16589. 3000.—2/88. L. T&L.

| Indent or other demand. | | Articles. | | | Estimated Cost of Indent; and Contract Prices. | | | Particulars of Orders. | | Shipments (Quantity, Name of Vessel, and Date of Sailing); or Remarks. |
|---|---|---|---|---|---|---|---|---|---|---|
| No. | Date— 1, of Indent; 2, of Receipt; 3, of Sanction by Sec. of State in Council. | No. of Item. | Description. | Quantity. | £ | s. | d. | Date of Contract. | Name of Contractor. Probable Date of Shipment. | |
| 3 contd | | | Steel contd | | | | | | | |
| 12 | Nine sheets perforated 1/2 x 3' | do. 25 | | | | | | 1888 | | |
| 13 | | | Plain 1/2 x 3' | " 50 | | | | | | |
| 15/6 | Gopher sheet of open | cwt 12 | | | | | | | | |
| 17/9 | Iron flat | long ton | | | | | | | | |
| 85/1 | square | " 8 | | | | | | | | |
| 859/1 | round | " 33 | | | 31 | 8 | 9 | 19 | Chilton & Co. | Shipped per s.s. Glan ellen at Hull (July) |
| 95/oct | angle | " 1/2 | | | | | | | | |
| 101 | T 2" x 2" x 1/4" | " 1 | | | | | | | | |
| 102/1 | sheet of open | " 12 | | | 488 | 18 | 9 | 19 | Do. | Shipped per s.s. Glan ellen at Hull (July) |
| 118/20 | sheet cast steadon of open | cwt 18 | | | 10 | 0 | 0 | 19 | Howell & Co. | Shipped per s.s. Clamora (June) |
| 121/2 | Wire iron of open | doz 1 | | | 8 | 12 | 6 | 19 | Johnson & Whetham | Shipped out of ss Dacca 1 shipped per s.s. Anda (Aug) |
| 123/5 | sheet Australia flat of open | " 2 | | | 21 | | | 20 | Bolton & Eamon | Shipped per s.s. Ulanania (Aug) |
| | | | Castings. | | | | | | | |
| 1 | Boiler for 12 HP engine with | | | | | | | | | |
| | fittings complete - to be | | | | | | | | | |
| | supplied to ocean da- | | | | | | | | | |
| 2 | Surplus for inner sounding, do | | | | | | | | | |
| | metal 1 for middle inner | | | | | | | | | |
| | starboard bunker. | | | | | | | | | |
| | | | | | | | | | | |
| | | | | | | | | | | |
| |

A. Y 16258. 2000—2/88. L. 70.

| Indent or other demand. | | Articles. | | | Estimated Cost of Indent; and Contract Prices. | | | Particulars of Orders. | | | Shipments (Quantity, Name of Vessel, and Date of Sailing); or Remarks. |
|---|---|---|---|---|---|---|---|---|---|---|---|
| No. | Date—<br>1, of Indent;<br>2, of Receipt;<br>3, of Sanction<br>by Sec. of State<br>in Council. | No. of Item. | Description. | Quantity. | £ | s. | d. | Date of Contract. | Name of Contractor. | Probable Date of Shipment. | |
| 3 cont'd | | | *Instruments cont'd* | | | | | | | | |
| | | | *Tests & Stand* | | | | | | | | |
| 1 | | 1 | Brass pivot & fly | 1344 | | | | | | | Shipped per ss Rome (July) |
| 2/4 | | 2/4 | Ammeters scale of 0-30 | 284 | | | | | | | Shipped per ss Rome (July) |
| 5/7 | | 5/7 | Ammeters of 0-30 | 1383 | | | | | | | Shipped per ss Rome (July) |
| 8 | | 8 | Shunts oil switch in case | 5 | | | | | | | Shipped per ss Rome (July) |
| 9 | | 9 | Buckets iron galvd | 295 | | | | | | | Shipped per ss Rome (July) |
| 10 | | 10 | Cover mirror adjustable | 20 | | | | | | | Shipped per ss Rome (July) |
| 11 | | 11 | Plane jack | " | | | | | | | Shipped per ss Rome (July) |
| 12 | | 12 | Spring | 6 | | | | | | | Shipped per ss Rome (July) |
| 13 | | 13 | Spheres grinding 30 x 4 | 4 | | | | | | | Shipped per ss Rome (July) |
| 14 | | 14 | Shears iron 2 | pro 68 | | | | | | | Shipped per ss Rome (July) |
| 15 | | 15 | Do. | 3/4 | | | | | | | Shipped per ss Rome (July) |
| 16 | | 16 | Jams, fixed & 3 dia. of ares | dia 24 | | | | | | | Shipped per ss Rome (July) |
| 22 | | 22 | Spares packed & sample | " | | | | | | | Shipped per ss Rome (July) |
| 23 | | 23 | Do. | 2 | | | | | | | Shipped per ss Rome (July) |
| | | | *Tests & Stand* | | | | | | | | |
| 1 | | 1 | Axes fixed

| | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | | | 30 | Conveyors antifriction No. 8 patent with ordinary spiral & steel trough each 10' long, complete with necessary end castings & hangers:- | | | | | | | | |
| | | | | Right handed | No | 1 | | | | | | |
| | | | | Left " " | " | 1 | 28 | | 4 June | Antifriction Conveyor Co. | - | Shipped per s.s. Maple Branch (July) to Bombay, to be transhipped to Tuticorin |
| | | 1888. | | | | | | | | | | |
| | 3 | 11 Feb | | | | | | | | | | |
| | | 13 Mar. | | Instruments. | | | | | | | | |
| | | 1 May | 1 | Chain iron galvd 100' with arrows | No. | 54 | 23 | | 10 May | Chesterman & Co. | - | Shipped per s.s. Rewa (July) |
| | | (97) | 2/4 | Levelling instruments, dumpy, reversible, with stand: of sizes | " | 40 | 202 | | 10 | Cooke & Son | Oct | |
| | | | 5/6 | Mathematical instt. box 1st class | " | 27 | 216 | | | | | |
| | | | | 2nd " | " | 36 | (included in 12" | | 4 June | W. Stanley | - | Shipped per s.s. Navarino (Aug.) |
| | | | 7 | Tapes measuring metallic 100' | " | 81 | | | | | | |
| | | | 8 | 50 | " | 112 | 54 | | 10 May | Chesterman & Co. | - | Shipped per s.s. Rewa (July) |
| | | | 10 | Curves drawing pen tree architect set of 6 each | set | 1 | | | | | | |
| | | | 11 | Horn centres | No. | 12 | | | | | | |
| | | | 12 | Lettering sauares | " | 6 | | | | | | |
| | | | 13 | Scales of Standard measure 3' & 5 links in case complete marked No. 10 | | 1 | (see item 6) | | 4 June | W. Stanley | - | Shipped per s.s. Navarino (Aug.) |
| | | | 14 | Scales computing | " | 2 | | | | | | |
| | | | 15 | Needles protracting | " | 12 | | | | | | |

A X 16589. 7000.—2/88. I. 70.

| Indent or other demand. | | Articles. | | | | Estimated Cost of Indent; and Contract Prices. | | | Particulars of Orders. | | | Shipments (Quantity, Name of Vessel, and Date of Sailing); or Remarks. |
|---|---|---|---|---|---|---|---|---|---|---|---|---|
| No. | Date— 1, of Indent; 2, of Receipt; 3, of Sanction by Sec. of State in Council. | No. of Item. | Description. | Quantity. | | £ | s. | d. | Date of Contract. | Name of Contractor. | Probable Date of Shipment. | |
| 3/69 I | cont^d | | For Penyar Project cont^d | | | | | | 1888 | | 1888 | |
| | | 24 | Shutters W.I. or steel plate, semicircular 16' dia., 20' high, in 5 sections, each 4' high. | No. | 2 | 161 | | | 11 June | Pat. Shaftron | Sep. | |
| | | 25 | Piping W.I. or steel 12" dia., including 3 bends of 15° each, for pressure of 180 ft. of water, with bolts, nuts, washers, &c. | ft. | 400 | | | | | | | |
| | | 26 | Branch, Rt angled, from 1" to 1½" dia. | No. | 1 | | | | | | | |
| | | 27 | Piping W.I. or C.I., 1½" dia., with six bends of 90° & 6 of 30°, with all bolts, washers &c. | ft. | 100 | 200 | | | 6 " | J. Russell & Sons | Aug. | |
| | | 28 | Branches, short 1" dia. from 1½" pipe, end of each branch fitted with a 1" brass cock | No. | 12 | | | | | | | |
| | | 29 | Standcocks 1" dia., 30" high, with necessary branches for connections with 1½" main pipe | | 12 | | | | | | | |

| Indent or other demand. | Date— 1, of Indent; 2, of Receipt; 3, of Sanction by Sec. of State in Council. | No. of Item. | Articles. Description. | Quantity. | Estimated Cost of Indent; and Contract Prices. £ s. d. | Particulars of Orders. Date of Contract. | Name of Contractor. | Probable Date of Shipment. | Shipments (Quantity, Name of Vessel, and Date of Sailing); or Remarks. |
|---|---|---|---|---|---|---|---|---|---|
| Jan 1887 | | | Madras Public Works | | | | | | |
| Genl Abstract of Estimates for Iron Bridges | 8 Oct 1887 | | 7th Barrack over Tambraparni River. | | | | | | |
| Superintending Civil Engineer's Office 10/3/87 | 7 Oct. 1887 | | To be consigned to Tuticorin. | | | 1888 | | 1888 | |
| | 17 Jan. 1888 (8.122) | | Plate girders. Clear span 37 ft. complete. Quoted for erection, plans 33 | 2675 | 17 0 | 3 Feb | Glentaggart & Co. | Aug | 10 Iron Screw Steamer Ranjitsinhji for Tuticorin. |
| | | 10 | Do to be consigned to Tuticorin. | | | | | | |
| | | 11 | Do to replace 3 Iron Girders broken in transit | | | | | | |
| | | 12 | Do to replace 4 to 5 tons of Cast Iron Girders | | | | | | |
| | | 13 | Contractor's Coolies, Mistries, Lascars, Tindals, Khalasies, Bullocks, Carts, Tents, Cooking Pots, Lamps, Water Casks, Rice, Dholl, Ghee, Salt, Chillies, Tamarind, Onions, Coriander, Jaggery, Cocoanuts, Plantains, Fuel, Grass, Fodder, Medicines, Hospital Stores, Tools, Implements, Carpenters' Benches, Grindstones, Oil, Soap, Candles, Matches, Cooking Utensils, Crockery, Bedding, Clothing, Boots, Hats, Umbrellas, Sticks, Pipes, Tobacco, Betel, Arrack, Toddy, Sugar, Sugar-candy, Milk, Curds, Butter, Eggs, Fowls, Goats, Sheep, Cattle, Carts, Harness, Saddles, Whips, Spades, Baskets, Ropes, Chains, Hammocks, Palanquins, Bullock Trunks, Boxes, Bags, Guns, Powder, Shot, Fishing Nets, Boats, Rafts, Canoes, Paddles, Oars, Poles, Sails, Anchors, Cables, Ropes, Buoys, Lights, Lanterns, Flags, Flagstaffs, Tents, Tarpaulins, Mats, Pegs, Mallets, Hammers, Crowbars, Pickaxes, Shovels

ENCLOSURE
18 NOV 88
1773

Service. Madras Public Works

---

*Bi-Monthly Return* of Stores under provision by the Director-General of Stores for India up to 31. July 1888.

---

INDIA OFFICE,

LONDON,

17. Aug. 1888

A. ABERCROMBIE JOPP,

*Director-General of Stores.*

N.B.—This Return includes all Stores under supply in England. Stores reported in this Return to have been shipped will not be inserted in future Returns.

A Y 16588. 1000.—2/88. I. 69.