(1) பக்கங்களின் எண்ணிக்கை 16

(2) புதுக்கித் திருப்பிய நாள் 17/8/88.

(3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம்

தமிழ்நாடு ஆவணக் காப்பகம்.

தமிழ்நாடு அரசு

நிதித்துறை

அரசாணை எண்.
மு. கோப்புத் தாள் எண். 3429 W

அச்சகம்
பல்வகை

நாள் : 29. 10. 1888 —198—

மடிக்கவோ கண்டபடி கையாளவோ கூடாது

இவை, கா-1—18,006—15-6-87.

அ.மு.முருகுவள்ளல்.

1/3429

29TH OCTOBER 1888, No. 3429 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following paper:—

From W. B. DEWINTON, Esq., Executive Engineer, Nilgiri Division, to the Superintending Engineer, IV Circle, dated Ootacamund, 15th October 1888, No. 2743.

With reference to your endorsement No. 175-N.I. of 28th April 1888, I have the honor to forward an estimate, amounting to Rs. 26,150, for improving the margin of Ooty lake, which includes all expenditure completed and proposed under the three estimates previously sanctioned.

2. The following figures give a comparison between those estimates and the one now submitted under the heads enumerated in Chief Engineer's memorandum No. 89 D. of 24th April 1888:—

	Original estimate.	Revised estimate.
	Rs.	Rs.
Land acquisition sanctioned in G.O., No. 1234-A W., of 14th May 1886	17,000	14,087
Fencing sanctioned in G.O., No. 1429 W., of 7th June 1886	7,200	7,935
Improving the lake margin, &c., sanctioned in G.O., No. 2360 W., of 17th September 1886	8,170	4,128
Total ..	32,370	26,150

showing a total saving of Rs. 6,220.

3. I have consulted with Mr. Lawson, Government Botanist, and have included everything that he requires and that I consider necessary, and I believe that, if this estimate is sanctioned, the work will be very complete and satisfactory.

4. The comparative statement annexed explains all differences between the original and revised estimates.

No. 469-E.W.

Forwarded to the Chief Engineer, Public Works Department, for favor of sanction to the estimate. The enclosed estimate has been prepared with reference to his memorandum No. 89 D. of 24th April 1888.

(Signed) J. W. MARTIN,
Superintending Engineer, IV Circle

19th October 1888.

ORDER—dated 29th October 1888, No. 3429 W., Public Works.

The estimate, amounting to Rs. 26,150, for fencing and improving the margin of the lake at Ootacamund, is sanctioned in supersession of the estimates of Rs. 7,200 and 8,170 sanctioned in G.Os., No. 1429 W., dated 7th June 1886, and No. 2360 W., dated 17th September 1886, respectively.

2. This sanction has been registered as Provincial No. 103 W. of 1888-89 and classified as Miscellaneous Public Improvements, Original Works.

(True Extract.)

Captain, R.E.,
Under-Secy. to Govt., P.W.D.

To the Superintending Engineer, IV Circle, with three enclosures.
" Examiner, Public Works Accounts, with the duplicate general abstract estimate.
" Revenue Department.
" Local and Municipal Department.

Exd. J. Henricus.
Spare Copies

3/342e

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of {1888} Madras.

PUBLIC WORKS.

Dated October, 29th.

Read. *Encl.*

G.O., 29th Oct. 1888, No. 3429 W.

OCTOBER.

Lake at Ootacamund

Estimate, amounting to Rs. 26,150, for fencing and improving the margin of the —, sanctioned.

No. 2743 3/3429 P. W. D. 1P

N.B.—*Please quote the number and date of this letter in future communication on this subject.*

NILGIRI DIVISION OFFICE,

STATION Ootacamund 15 October 1888

Enclosures. 3
1 Estimate
1 Qr. abstr
1 Comp. Statement

From W. P. de Winton Esqre

EXECUTIVE ENGINEER, NILGIRI DIVISION,

OOTACAMUND,

To

THE SUPERINTENDING ENGINEER,

FOURTH CIRCLE,

COIMBATORE.

SIR,

With reference to your endorsement No. 175 of 25 April 88 I have the honor to forward an estimate amounting to Rs 26150 for improving the margin of Ootacamund Lake which includes all specific items completed and proposed under the 3 estimates previously sanctioned.

2. The following figures give a comparison between those estimates and the ones now submitted under the heads enumerated in Chief Engineers Proceedings No. 89 D of 24 April 88.

	Original Estimate Rs	Revised Estimate Rs
Land Acquisition	17000	14087
Fencing	7200	7935
Improving the Lake margin &c —	8170	4128
	32370	25150

Showing

showing a total saving of Rs. 6220.

3. I have consulted with Mr. Lawson, Government Botanist & have included every thing that he requires and that I consider necessary and I believe that if this estimate is sanctioned the work will be very complete and satisfactory.

4. The Comparative statement annexed explains all differences between the original & revised estimates

I have the honorable
Sir,
Your most Obedt Servt

J. Richardson
Executive Engineer

No. 467/2D
Forwarded to the Chief Engineer P.W. Department for favor of

Encl. 3

1

No. 2/3479

of sanctions to the estimate. The enclosed estimate has been prepared with reference to his Memorandum No 89 D of 24th April 1888.

J. Richardson
Supg Engineer, 4th Circle

SUPG: ENGINEER'S OFFICE
17 OCT 88
P. W. D.
FOURTH CIRCLE

From

THE EXECUTIVE ENGINEER,
NILGIRI DIVISION,

To

THE SUPERINTENDING ENGINEER,
4TH CIRCLE.

Dated 15
Despatched 15 October 1888.
Received

No. 2743

Enclosures. 3

Subject.

Fencing & Improving the margin of Ooty Lake — Submits revised Estimate Rs 26,150/ for — for sanction

5/3409

Public Works Department.

Current No. 10,701
Letter No. 469 E.M.
Dated 19th October 1888
From the Supdg. Engr. II Circle

There appears no reason why the Estimate not to be sanctd.

NOTE OF REMARKS. Wm
23.10.88

The revised Estimate under review amounting to Rs 26,150 for Fencing and Improving the Ooty Lake is submitted for Sanction with reference to this Office Memo No 893 dt 24th April 1888 — Sanction of the Estimate for Rs 22,370 previously sanctioned as follows

	Original Estimate	Revised Estimate
	Rs	Rs
Land Acquisition Sanctioned in P.O. No 12 dated 14.5.86 Not a sanction but only Estimate provided	17,000	4,087
Fencing Sanctioned in P.O. No 1429 dt 7-6-86 —	7,200	7935
Improving margin of Lake as Sanctioned in P.O. No 2360 dt 17-9-86 —	8170	4120
	32,370	

6/3·29

It will be seen from the comparison made between the original and the Revised Estimate that a saving of Rs 2913 has been effected in the item for land Compensation and Rs 4042 in the item for Compensation for Trees in the latter Reducing the aggregate saving of Rs 6955 but at the same time an excess of Rs 735 in the item for fencing the net saving is shown as Rs 6,220

The rates are to be checked.

Contingencies and Petty Supervision are provided for in the Estimate at 1½ per Cent Each.

Engr

23/10/1908.

201

No. 1070/1

From

The Supg. Engineer;

Fourth circle

Dated 19th Octr. 1888.

No. 469

Gen.

Encls. 3

Fencing and Improving margin of Ooty Lake:-

Forwarding for sanction a revised estimate of Rs:- 26,150 for-

No. 67 W a/8.1.87
" 241 W a/27.1.87
" 3188 W a/22.11.87
" 3133 W a/25.11.86
" 123 T a/13.5.86
" 54 T a/28.4.86
" 750 W a/20.3.86
" 261 C a/20.1.86
" 2677 W a/10.11.85
" 209 T a/5.6.86.
" 1246 W a/29.5.86
" 936 W a/6.4.86
" 1167 C a/22.8.86.
" 35 E a/27.4.85
" 123 E a/18.5.85.
" 511 E a/24.8.85
" 543 E a/1.9.85
" 136 W a/18.1.86.
" 95 T a/6.5.86
" 131 T a/4.5.86
" 1334 W/A a/14.5.86.
" 429 W a/7.6.86
" 236 T a/11.6.86.
" 2260 W a/7.9.86
" 89 T a/14.4.88

Encl. to Govt. Gen. Dept. No. 1070/1 dtd. 19.10.88

PUBLIC WORKS DEPARTMENT.

4 P

PROCEEDINGS OF THE MADRAS GOVERNMENT.

UNDER date the 29th Oct. 1888

READ the following

3429. No. 3429 W

From the Supty. Engineer IV circle. No: 469 Gen. W. dt 19th October 1888.

The estimate amounting to Rs. 26,150 for fencing and improving the margin of Pulicat and ~~Lake~~ in supersession of the estimates of Rs 7,200 and 8,170 sanctioned in G.Os. Nos: 1429 W dt 7th June 1886 and 2360 W dt 17th September 1886 respectively.

2. This sanction has been registered as Provincial No: 103 W of 1888-89, and classified as Miscellaneous Public Improvements, Original Works.

To The Supty. Engr. III Circle with 3 encls.
" Examiner of P.W. Accts with the duplicate general abstract estimate
" Rev. do
" L. & M. do

26.10.88

26/10/88

bcfc/8

23-5-8 ✓

10701.

Govt. of {1888} Madras.

PUBLIC WORKS.

Dated

Rec.

Encl.

29 Oct 1888, No. 3429 W.

Lake at Vellacanum

Estimate for Rs 26,150.
for fencing & improving
the margin of the —
Cautioned

Rec'd 30 Oct 1888