படகுகளுக்கு எண்ணுதல்
புதுக்கிராப்பிள்ளை காலம் 13-5-88
ஆத்தாளுக்குப்பை சிங்கிகொல்லை

13/5/88

பொருப்பணி தினை

ஏ 10 421

தி 6-2-1888

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

Read—the following letter from H. G. TURNER, Esq., Agent to the Governor in Vizagapatam, to the Chief Secretary to Government, dated Vizagapatam, 29th December 1887, No. 838 :—

I have the honor to forward herewith for sanction a revised estimate, amounting to Rs. 4,020, together with a comparative statement for constructing a hospital at Ganapuram. The original estimate for the work was Rs. 2,500, and this was sanctioned by Government in G.O., No. 964 W., dated the 30th March 1887.

2. Colonel Frazer, the late Executive Engineer, having considered the quality of the stone procurable on the hills, held it to be desirable to increase the thickness of the walls to 2 feet. The original estimate was for sâl timber in the roof. A late Executive Engineer reported against its durability. Godávari teak has therefore been substituted for sâl. The increase of Rs. 1,520 is due to the above changes.

No. 46 R., Judicial.

Approved and transferred to the Public Works Department.

(By Order.)

Fort St. George,
18th January 1888.

(Signed) A. G. CARDEW,
Under Secretary.

Order—dated 6th February 1888, No. 421 W., Public Works.

The revised estimate, amounting to Rs. 4,020, for constructing a hospital at Ganapuram, in the Vizagapatam district, is sanctioned in supersession of the estimate of Rs. 2,500 sanctioned in G.O., No. 964 W., dated 30th March 1887.

2. The current year's grant for the work is Rs. 2,500, and the Superintending Engineer will apply for the balance of the estimate in his statement of demands for incomplete and minor works.

3. This sanction has been registered as Provincial, No. 162 W. of 1887-88, and classified as Civil Buildings, Original Works.

(True Extract.)

Captain, R.E.,
Under Secy. to Govt., P.W.D.

To the Superintending Engineer, H Circle, with four enclosures.
„ Examiner, Public Works Accounts, with the duplicate abstract estimate.
„ Judicial Department.

Exd. J. Moses.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of {1888} Madras.

PUBLIC WORKS.

Dated February, 6th.

Read. *Encl.*

G.O., 6th Feb. 1888, No. 421 W.

FEBRUARY.

Hospital

Revised estimate for constructing a — at Ganapuram, in the Vizagapatam district, sanctioned with remarks.

421 W

Public Works Department.

Current No. 612

Letter No. 46 R

Dated the 18th January 1888

From the Secy. to Govt. Public Dept.

Sanction Recd 30.1.88

NOTE OF REMARKS.

The accompanying is a revised Estimate amounting to Rs 4020 for constructing a hospital at Gunnipuram in the Vizagapatam district.

The original Est: sanctioned in G.O. 2964 W/30th March 1887 for amounted to Rs 2500 but it was subsequently found desirable to increase the thickness of the walls from 1½ to 2 feet owing to the inferior quality of the stone procurable on the hills, and to substitute Terraced roofs for the

Nº. 838. CURRENT NO. 104

Governor's Agent's Office

Vizagapatam 29 December 1887.

421/3

From

A.G. Turner Esqre

Agent to the Governor in

Vizagapatam.

To

The Honorable A.E. Stokes

Actg: Chief Secretary to Government

Madras

Sir,

I have the honor to forward herewith for sanction a revised Estimate amounting to Rs 4020 together with a comparative statement for constructing a hospital at Gunupur. The original Estimate for the work was Rs 2500 and this was sanctioned by Government in G.O. Nº 964 W dated the 30th March 1887.

2. Col. Frazer, the late Executive Engineer, having considered the quality of the stone procurable on the hills held it to be desirable to increase the thickness of the walls to 2 feet. The original Estimate was for Sâl timber in the roof. A late Executive Engineer reported against its durability. Godavery teak has therefore been substituted for Sal. The increase

Q

Rs 1520 0 0 due to the above charges.

I have the honor to be
Sir
your most obedient Servant
J Remmett
for Agent to the Governor.

A21
4

CURRENT NO. M 10 81

Public 1887.

From

The Agent to the Governor
in Vizagapatam

To

The Chief Secretary to Government
Madras.

Dated 29th December 1887.
Recd 30th —
Read.
Encl: 6

No. 838.
Encl 6.

Forwarding for sanction a revised Estimate amounting to Rs 4020 together with a Comparative statement for constructing a Hospital at Gunupur.

PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

UNDER date the 6th February 1888

READ the following

From the Agent to the Governor, Vizagapatam, D.O. No. 838 dy 29th December 1887.
endorsement in the Judicial Department, D.O. No. 46 R dy 18th January 1888.

The revised estimate amounting to Rs. 4,020 for constructing a hospital at Ganapuram in the Vizagapatam District, is sanctioned in supersession of the estimate of Rs. 2,500 sanctioned in G.O. No. 964 W dated 30th March 1887.

2. The current year's grant for the work is Rs. 2,500, and the Supdg. Engr. will apply for the balance of the estimate in his statement of demands for incomplete and minor works.

3. This sanction has been registered as Provincial No. 162 W of 1887-88 and classified as Civil Buildings, Original Works.

3.2.88

To the Supdg. Engr. Circle with reference to examiner of P.W. Accts. with the duplicate abstract estimate.

Judicial Department.

144/1
Fw 3.2.88

612

Govt. of Madras. 1888

PUBLIC WORKS.

612

Dated

Rec.d

Rep.d

G.O. 6th Feby 1888 No. 421 W

Hospital

Revised estimate for
constructing a
Out Sanatorium in the
Chingleput District
Sanctioned with
remarks.

70/5