(1) பக்கங்களின் எண்ணிக்கை 8

(2) புதுக்கித் திருப்பிய நாள் 5-88

(3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம் 10/6/88

தமிழ்நாடு ஆவணக் காப்பகம்.

தமிழ்நாடு அரசு

பொதுப்பணி துறை

422

அரசாணை எண். 4065
~~மு. கோப்புத் தாள் எண்.~~

அச்சகம்
பலவகை

6.2.1888

நாள் : 28-4-1888 198 .

பமா

மடிக்கவோ கண்டபடி கையாளவோ கூடாது

ஆவண. கா-1—18,006—15-6-87.

28th April 1886, No. 1065 W., Public Works.

1065
1

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

Read—the following letter from Colonel H. L. PRENDERGAST, R.E., Superintending Engineer, V Circle, to the Secretary to the Surgeon-General with the Government of Madras, dated Chepâk, 20th March 1886, No. 5205 :—

I have the honor to forward to you, for disposal under G.O., No. 483 W., dated 21st February 1884, an estimate of Rs. 1,890 for constructing a shed for storing straw and an unpacking verandah in the inner yard of the Medical Stores at Madras.

Endorsement on the above.

No. 138.

Forwarded to the Chief Secretary for the sanction of Government.

Fort St. George,
26th March 1886.

(Signed) M. C. FURNELL,
Surgeon-General with the Government of Madras.

No. 1 M., Public.

Approved, and transferred to the Public Works Department for disposal.

(By Order.)

Fort St. George,
10th April 1886.

(Signed) E. S. LAFFAN,
Acting Under Secretary.

Order—dated 28th April 1886, No. 1065 W., Public Works.

The estimate, amounting to Rs. 1,890, for constructing a straw-shed at the Medical Stores, Madras, is sanctioned for execution when funds are available.

2. This sanction has been registered as Provincial, No. 10 W. of 1886-87, and classified as Civil Buildings, Original Works.

(True Extract.)

(Signed) J. SHAW-STEWART, Colonel, R.E.,
Secretary to Govt., P.W.D.

To the Superintending Engineer, V Circle, with two enclosures.
„ Examiner, Public Works Accounts, with the estimate for note and return to Superintending Engineer, V Circle.
„ Public Department.

Exd. E. Fernandez.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of {1886} Madras.

PUBLIC WORKS.

Dated April, 28th.

Recd. *Encl.*

G.O., 28th April 1886, No. 1065 W

APRIL.

Medical Stores, Madras

Estimate of Rs. 1,890, *for constructing a straw-shed at the* —, sanctioned.

1065/2

6th February 1888, No. 422 W., Public Works.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

Read—the following letter from Colonel H. M. VIBART, R.E., Superintending Engineer, V Circle, to the Secretary to the Surgeon-General with the Government of Madras, dated Chepâk, 2nd December 1887, No. 3622 :—

I have the honor to forward, for disposal, under G.O., No. 483 W., dated 21st February 1884, a revised estimate of Rs. 2,020 for constructing a straw shed and unpacking verandah in the inner yard of the Medical Stores at Madras in lieu of the original estimate of Rs. 1,890 sanctioned in G.O., No. 1065 W., dated 28th April 1886.

2. The small excess of Rs. 130 is explained in the comparative statement accompanying the revised estimate.

No. 280.

MEMORANDUM.

Submitted to the Chief Secretary to Government, Public Department.

Fort St. George,
20th December 1887.

(Signed) G. BIDIE,
Surgn.-Genl. with the Govt. of Madras.

No. 47 R, Public.

Approved and transferred to the Public Works Department.

(By Order.)

(Signed) W. S. MEYER,
Asst. Secy. to Govt.

21st January 1888.

Order—dated 6th February 1888, No. 422 W., Public Works.

The revised estimate, amounting to Rs. 2,020, for constructing a straw shed at the Medical Stores, Madras, is sanctioned in supersession of the estimate of Rs. 1,890 sanctioned in G.O., No. 1065 W., dated 28th April 1886.

2. This sanction has been registered as Provincial, No. 163 W. of 1887-88, and classified as Civil Buildings, Original Works.

(True Extract.)

Captain, R.E.,
Under Secy. to Govt., P.W.D.

To the Superintending Engineer, V Circle, with two enclosures.
„ Examiner, Public Works Accounts, with the estimate for note and return to Superintending Engineer, V Circle.
„ Public Department.

Exd. A. Aubert
Spare Copies

422 W

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of {1888} Madras.

PUBLIC WORKS.

Dated February, 6th

Recd. *Encl.*

G.O., 6th Feb. 1888, No. 422 W.

FEBRUARY.

Medical Stores, Madras

Revised estimate for constructing a straw shed at the —, sanctioned.

No 7540

1065

No. 2869 M/y

GOVERNMENT MEDICAL STORES,

Madras, 13 Dec 1887.

Encl. 5

OFFICE OF SURGEON GENERAL
DEC 87
GOVT. OF MADRAS

From

THE PRINCL. MEDICAL STOREKEEPER,

Madras,

To

THE Secretary to the Surgeon General with the Govt. of Madras.

Reference.

G.O. No: 6473 of 7 Decr: with 1 Estimate and Comparative Statement.

SUBJECT.

In returning the above has the honor to state that the alterations referred to were needed

S. Pub. C $\frac{5318}{3}$. 787

422W

1065/W

Public Works Department.

Current No. 655

Letter No. 47 R

Dated the 21st January 1888

From the Secy: to Govt Public Dept.

Sanction W.C.S. 2.2.88

B/

NOTE OF REMARKS.

The accompanying is a revised estimate amounting to Rs 2020 or Rs 130. in excess of the original sanction of Rs 1890 in G.O. No 1065/W d/28th April 1886-

The excess is ~~stated~~ to be caused by a slight increase in the brickwork, by increased rates for the teak woodwork and by provision being made for 3 additional door and Rice Shuts &c

The Estimate has been seen by the

W/312

Surgeon General with approval by Govt: in the Public Works Dept:-

21/1/88

M

1065/5

No. 3622

SUPERINTENDING ENGINEER'S OFFICE,
V CIRCLE, MADRAS,

Chepák, 2nd December 1887.

From

Colonel A. M. Vibart R.E.
SUPERINTENDING ENGINEER,
V CIRCLE,

To

THE Secretary to the Surgeon-General
with the Government of Madras.

OFFICE OF SURGEON GENERAL
DEC
WITH GOVT. OF MADRAS

Enclosures 2.
1 Estimate
1 Comparative Statement

SIR,

I have the honor to forward for disposal under G.O. No. 483 W dated 21st February 1884, a Revised Estimate of Rs 2020 for Constructing a Straw shed and Unpacking Verandah in the inner yard of the Medical Stores at Madras in lieu of the Original Estimate of Rs 1890 sanctioned in G.O. No. 1065 W dated 28th April 1886.

The small excess of Rs 130 is explained in the Comparative Statement accompanying the Revised Estimate.

I have the honor to be
Sir,
Your most obedt. Servt.

Colo. R.E.
Superintending Engin
5th Circle

W
3/12

No 465

1887

No 7297

6473

From

THE SUPERINTENDING ENGINEER,

V CIRCLE,

To

THE

Referred to

[illegible]

E. 2

Dated
Recd.

188

C. W. Thompson

ENCLOSURES.

7"

No.

Recd 8/12/87

In Pub. C 5308/87

19/10/86 Estr 1027 Encs

GO 483 W d Apr 2-84
-1065 W d 28 Apr 86

No. 285

Memo.

Submitted to the Chief Secretary to Government, Public Department.

Vide Surgeon General with the Govt of Madras Govt Lent Geo 20th Decr/87

GO 21st January/88 No 47 R approved and transferred to the Public Works Department.

By order.

Asst Secy to Govt.

~~P.W. No. 65~~

Public

CURRENT 5.3.88

From

The Surgeon General

No 280

Dy 20-12

R. ~~23~~ u

Ry 23.1.88

Encl. 3.

Submitting a revised estimate for constructing a straw shed in the inner yard of Medical Stores

---

B & R
Works

PUBLIC WORKS DEPARTMENT.

1065
1 [illegible]

No. 422 W

PROCEEDINGS OF THE MADRAS GOVERNMENT.

UNDER date the 6th February/88

READ the following

From the Supdg. Engineer V Circle. H. E. No: 3622 d/2nd December 1887
Endorsement by the Surgeon General with the Govt. of Madras. H. E. No: 280 d/21st Decr/87
Endorsement by the Public Department. H. E. No: 47 R d/21st January 1888.

The revised estimate amounting to Rs. 2,020, for constructing a straw-shed at the Medical Stores, Madras, is sanctioned in supersession of the estimate of Rs. 1890 sanctioned in G. O. No: 1065 W dated 28th April 1886.

2. This sanction has been registered as Provincial No: 163 W of 1887-88 and classified as Civil Buildings, Original Works.

WCM
3.2.88

JH
3/2/88

To The Supdg. Engr. V Circle with 2 enclos. √
" Examiner of P. W. Accounts with the estimate for note & return to S. E. V } √
" Public Department. √

Despd 16.2.88.

1265
8

HW. 3.2.88

855

Govt. of 1888 Madras.

PUBLIC WORKS.

872

Dated

Recd. Encl.

G.O., 6th Feby 1888 No. 422 W.

Medical Stores, Madras.

Revised estimate for constructing a Straw-shed at the [illegible]

~~8~~

70/5

808
872

872