the
do
sh
E

24-2-11 ✓

No. 425 W.C./6th ~~February~~

[illegible] 6/2

Hu 4.2.88

L 6.2.88

8 D
9/2

Supg. Engineer's Office 4th Circle,
Camp Cherambadi 31st Jany. 1838.

No: 40/EW.

From,
J. W. Martin Esq.
Offg. Superintending Engineer,
Fourth Circle.

To,
The Chief Engineer
Public Works Department.

Sir,

With reference to my telegram dated 29th Inst. and G.O. dated 23rd Jany/88 No 267W in which an additional allotment of Rs 3000 is given and Rs 7,000 more are promised for the Calicut-Vayitri road, I have the honor to report that a further allotment of Rs 22,000 instead of Rs 7000 is urgently required.

2. The grant for the Current year including the Sum of Rs 3000 referred is Rs 1,33,000, and the unexpended balance is now only Rs 5,773. Against this balance there is now ready a bill for Rs 12,000 due to the Contractors; and besides this a Sum

of

of Rs 4,500 is required for Vengarie bridge and Rs 11,200 for Ingapoya bridge to allow of the foundations for the abutments and pier being laid, and the masonry raised some feet before the end of March. The further allotment required is arrived at as follows:-

For Vengarie bridge	Rs. 4,500.
" Ingapoya do	" 11,200
" Bill now ready	" 12,000.
Total	Rs 27,700.
Deduct unexpended balance of grant	" 5,773.
Further allotment required	" 21,927 say 22000.

3. It is very important to get the foundations of the bridges laid and the masonry raised some feet before the end of March, because if the foundations are not laid it will be impossible to get them down in April & May for those months are very unhealthy as regards fever. The bridges are situated near Puthupadi which is close to the foot of the Tamracheri ghaut, and is an extremely feverish place in April and May, and, in consequence, the Contractors say it is impossible to get Coolies to work in those months. It will also be difficult to get down foundations after May and before December on account of the rains of South west and North East monsoons keeping the rivers more or less full. Under these circumstances the bridges will probably not be opened for traffic until early in 1889 if the foundations are not laid before the end of March in which case the traffic of the road will be seriously interrupted for the old bridges have been dismantled.

4. I inspected the works at the bridges on the 26th & 27th of this month. Vengarie bridge will be one span of 56 feet and Ingapoya bridge two spans of 40 feet each. The iron work for the two bridges is now at site, most of the other materials are either at site or being collected, and the excavations for the foundations have been commenced. There is even now water in each river and baling is necessary. I am afraid the foundations for the pier for Ingapoya bridge must be carried down to about twelve feet below the bed. It is ther

therefore desirable to get the foundations
own in the dry weather and before the
owers of April and May and the Monsoon
ins Come, for otherwise there will be a
reat deal of baling which is very
expensive and troublesome work in a place
where rates are high and where it is difficult
to collect and keep Coolies. This is a
further reason for pushing on the works
in February & March. So I hope Government will give the additional allotment
I have asked for for the Road.

I have the honor to be,

Sir,

Your most obedt. Servt.,

Offg. Supg. Engineer
IV Circle

the.

PWC No. 1080

From
The Offg Supdg Engineer
Fourth Circle.

No. 91 W d/11. 1. 87
" 91 C d/12. 1. 87
" 92 C d/12. 1. 87
" 583 W d/25. 2. 87
" 2641 W d/10. 10. 87
" 3193 W d/23. 11. 87
3471/A W d/19. 12. 87
3980 C d/9. 11. 87
267 W d/23. 1. 88
363 W d/31. 1. 88

4 FEB 88
DEPARTM

R 4-2-88

Dated 31st Janry 1888.

W 424 W d/6th Feby/88

No. 40/CW

Calicut-Vayitri Road

Asking for a further allotment of Rs: 22,000 for the —.

The bridges must be [illegible] balance of reserve may be [illegible] at once & any other [illegible] ments later on may be given.

Jca
4/2/88

R. S.

PUBLIC WORKS DEPA 1887.

No. 424 W

PROCEEDINGS OF THE MADRAS GOVERNMEN

UNDER date the 6th Feb

READ the following

From the Supdg. Engineer IV Circle, H.E. No: 40 E. W. d/31st January 1888.

Ordered that the following telegram be sent to the Supdg. Engr. IV Circle:-

"A further allotment of Rs. 10,500 sanctioned from reserve for the Calicut-Vayitri road. Total for the current year is now Rs. 1,50,500. Bridge work must not be stopped. More money will be given later on, if possible"

× This is the whole of the present balance at the credit of the Reserve.

Telegram Despd 6.2.88.

PPH 7 Feb

Jca
4/2/88

ent 6/2.

To The Supdg. Engr. IV Circle
" Examiner of P.W. Accts.

R. S.

W 4/2

No. III ~~Tank Division,~~ Party T. R. S.

No. 660

Dated 20th December 1887.

From

THE EXECUTIVE ENGINEER,
No. III ~~TANK DIVISION,~~ Party T. R. S.

To

The Assistant to the chief Engineer
for Irrigation
Tank Restoration Scheme
Madras

Enclosures 2

SIR,

I have the honor to inform you that I fell ill on the 1st Instant in camp by an attack of Malarious fever and on the Severity of fever ceasing returned to Head Quarters on the 9th. I regret that my recovery has not been so rapid as I expected and Medical advice is that I should not go out for at least 3 weeks more (Medical certificate also enclosed) and even after that period I am not certain that I shall be quite fit for out-door work and therefore think I should take leave and forward the accompanying application for your disposal for 2½ Months' Privilege leave which I think I am now entitled to.

I have the honor to be
Sir
Your Most obedient Servant
A Subrachari
Executive Engineer

B.S. 20/12

From

The Executive Engineer,

No 3 Party T. R. S.

Kurnool

To

The Asst. to the Chief Engr for Irrg.

Tank Restoration Scheme

Madras

Station Kurnool

Dated 20th } December 87

Received

No 660

Subject:—

Privilege leave:— Forwarding application for 2½ months

1

Circular No 7 of 12/8/87 to overseer Mr D. Muthirulappa Pillay

The overseers are informed that no work has yet been submitted to the Executive Engineer for his scrutiny as desired in Circular No $\frac{1}{122}$ of 16th July /87.

2. Unless the overseers carefully conform to this circular, it is not possible for the Executive Engineer to timely check and verify their work. They are therefore timely warned not to give cause for complaint that the Executive Engineer's orders have not been faithfully carried out; for failure will compel the undersigned to report the party concerned for punishment.

3. Whenever it is found impracticable to carry out the instructions given in the circular timely, a preliminary report should be made in due course, without compelling the undersigned to point out the failure to the overseers.

Remarks on the Progress report of overseer Mr D. Muthirulappa Pillay from 11 to 20th August /87.

The overseer should devote more of his time to expediting the Panem & Nandial Tanks field work for Estimating.

Remarks on the Progress report of overseer Mr D. Muthirulappa Pillay from 1 to 10th August /87.

Panem Anicut &c:- None of the drawings have been sent for inspection as per my circular.

Arranging the grouping of tanks &c in Sirvel basin } First prepare a proper group map.

Remarks on the preliminary report and plans &c of Boyulaguntla Tank. No. 232 d/ 22/8/87

The plans and notes herewith returned with remarks noted thereon for the overseer's guidance.

2 - See also remarks conveyed in this office No. 216 on the plans and notes previously submitted.

3. The overseer does not report upon the particulars already mentioned for his guidance when a basin or group is taken up for investigation.

Remarks on Nandial Tank Estimates &c No. 237 d/ 25/8/87

With reference to his No. 20 dated 22d. Instant, overseer Mr. D. Muthirulappa Pillay is informed that the 5 Kalingulah plans forwarded by him therewith are sent back to him for noting thereon the bund plan section &c at the wings of the Kalingulah and for immediate return. If there is no detriment to his work the overseer will come down with Panem plans also.

2. He will also send the old plans & Estimates that had been before prepared for the Nandial Tanks

Circular No. $\frac{12}{246}$ d/ 26/8/87 to overseer Mr. D. Muthiru-lappa Pillay.

The overseers and Surveyors are informed that they should produce medical certificates whenever they fall unwell, if they happen to be in a place or near to it where there is a medical officer available.

Remarks on the Abstract of work of Surveyor Mr. A. Raghava Iyer for the month of August/87.

The Executive Engineer makes out the following to be the Surveyor's work in the month:—

Inking ———— 3 days
Connective levels ———— 2 days
Longitudinal & cross sections 10 days
15 days

So the Surveyor practically worked for only ½ the month and the result is unsatisfactory.

Not carried out vide Chief Engr's No. 1798T dated 3rd October/87.

2. The same has been brought to the Chief Engineer's notice with a view to punish the Surveyor or reduce his pay according to outturn.

Remarks on the Abstract of work of surveyor Mr. Wylie for the month of August/87.

This Abstract is not written in the form ordered

2. The Executive Engineer makes out the work to be as follows:—

Connective levels ———— 3 days
Cross sections ———— 6 days
Survey ———— 2 days
Inking 1 dy ———— 1 day
12 days. a very

a very unsatisfactory work and the Chief Engineer's notice has been drawn to it with a view to punish the Surveyor or reduce his pay according to outturn.

Not carried out vide Chief Engineer's No. 1798 T dated 20 Oct/87

Remarks on the Progress report of overseer Mr. D. Muthirulappa Pillay for 10 to 20th September/87

11 to 17th Attended Ex: Engr's office &c: Instructed how his drawings should be prepared as the ones submitted by him had been incompletely prepared. The Estimates are under preparation in the office under my guidance and in the midst of work the Hd. Draftsman has fallen sick. The progress has thus been retarded.

Remarks on the stay at Hd. Quarters of overseer Mr. D. Muthirulappa Pillay No. 415 of 6/10/87

Overseer Mr. D. Muthirulappa Pillay is informed that his journal shows that the overseer staid at Head Quarters for 10 days which is pretty long for an overseer to do when attached to a Survey party. The overseer is expected to be constantly exercising his Supervision over the field work.

2. No doubt the overseer has been unwell and the Executive Engineer therefore

passes

passes over the same this time, fully hoping he would show better results when he is all right again

3. Too long a stay at Head Quarters will cause the allowance at Head Quarters not to be passed.

Remarks on the preliminary report of Igalore Tanks Submitted by overseer Mr. D. Muthirulappa Pillay No. 428 of 8/10/87

Returned to the overseer to be shown to the Executive Engineer when he comes out that side for instructions as the overseer has not yet been able to furnish all the information required and specially the village maps work has not been Submitted.

2. The overseer has been more than once instructed to submit first the basin map with grouping and numbering &c completed and this not having been done, his attention is again drawn to it.

Remarks on the Abstract of work of Surveyor Mr. Wylie for the month of September/87

This Surveyor has been warned more than once for short outturn. A last warning is hereby given him that if his work for the current month be not what it should be, he will be recommended for fine as per circular lately circulated.

Remarks on the Abstract of work of Surveyor Mr. A. Raghava Iyer for the month of September /87

Although this report is not bad the Surveyor has not yet come up to the mark required and must therefore exert to get a favourable report of work turned out by him.

N.B. The Subsequent reports not having been returned by the overseer they are not quoted here.

True copies.

A. Subrayachari

Kurnool 10th January 1888.

Ex: Eg W. & Dorg ?. R. S.

E4
PH 713/68

Circular No. 7 of 12/8/87 - To overseer Mr. R. Chakrapani Row

The overseers are informed that no work has yet been Submitted to the Executive Engineer for his Scrutiny as desired in Cir No. $\frac{1}{122}$ of 16th July /87

2. Unless the overseers carefully conform to this circular, it is not possible for the Executive Engineer to timely check and verify their work. They are therefore timely warned not to give cause for complaint that the Executive Engineer's orders have not been faithfully carried out, for failure will compel the undersigned to report the party concerned for punishment.

&

3. Whenever it is found impracticable to carry out the instructions given in the circular timely a preliminary report should be made in due course, without compelling the undersigned to point out the failure to the overseers.

Remarks on the Progress report of overseer Mr. Chakrapani Row for 1st to 10th August /87.

The overseer failed to take the plan of the anicut then, the result is now it is under water & its plan cannot be taken. This style of work on the part of the overseer is unsatisfactory and the Exe: Engineer will be compelled to take a Severer notice on the next instance.

Remarks on the Abstract of work of Surveyor Mr. P. Vencatasamy Naidoo for the month of August/87.

This report gives that out of 31 days in the month, only 21 days were devoted to work which is not quite Satisfactory.

2. As noted below it will be seen that the out-turn represents only 10 days rate which is extremely unsatisfactory.

(1) Connective levels —— 4 days
(2) Longitudinal & cross Sections 4 days
(3) Survey —— 3 days
10 days

It may be said that a few days were taken up to clearance of jungle & for plottings, yet the result is not what it should be.

3. The Surveyor should be warned of such bad work and the overseer will see more work is turned out for he will admit that it is not Satisfactory that one whole month should have been devoted to one Single work.

Remarks on the Abstract of work of Surveyor Mr. Grayson for the month of August/87.

This report gives, that out of 31 days in the month, only 16 days were devoted to work which is in the 1st place unSatisfactory.

2. Again work turned out represents only 10 days rate against 16 days devoted as noted below:—

(1) Connective levels —— 2 days
(2) Longitudinal & cross Sections 6 days
(3) Survey —— 2 days
10 days

3. Such unsatisfactory out-turn will only cause reduction of pay and the Surveyor to be warned and the overseer will please see more work is turned out - It is not Satisfactory that one whole month should have been devoted to one Single work.

Circular No. 12/246 of 26/8/87 to overseer Chakrapani Row

The overseers and Surveyors are informed that they should produce medical certificates whenever they fall unwell, if they happen to be in a place or near to it where there is a medical officer available.

Warning for too many day's stay at Hd. Quarters to overseer Mr. R. Chakrapani Row. No. 283 of 2/9/87

overseer Mr. Chakrapani Row's attention is drawn to his journal of occupation for the last month wherein it appears that he remained at Hd. Quarters 18 days more than ½ the month, whilst as a matter of course an overseer attached to a Survey party is expected to be almost the whole month out on field.

2. Such bad journal will only compel the Exe: Engineer to refuse passing horse allowance whilst at Hd. Quarters and to bring the overseer's conduct to the notice of the Chief Engineer for Irrigation.

3. Again by the overseer not sufficiently going out and preparing field drawings, there is very little out-door work for the Executive Engineer to attend to.

Remarks on the Progress report of overseer Mr. Chakrapani Row for 20 to 30th September/87.

This overseer does not at all do his work to satisfaction He has not as yet in one single instance prepared the village map & such work and submitted in time for Executive Engineer's approval. For the whole last month, not even a single work's drawings have been submitted for instructions as per my orders. He conducted himself so unsatisfactorily even when he worked under me in the late No 4 Tank Division

---

Remarks on the Abstract of work of surveyor Mr. P. Vencatasamy Naidoo for the month of September/87

This report too does not give an out-turn of work for more than 5 days. Allowing also extra for the replotting, there is not work for more than 10 days This result also is very unsatisfactory and discreditable both to the Surveyor and his overseer.

2. For the present only 20 days pay has been passed — This has been cancelled on receipt of Chief Engineer's No 1798T dated 3rd October/87

Remarks on the Abstract of work of surveyor Mr. Grayson for the month of September/87.

The Executive Engineer makes out only 4 days work has been turned out as per manual. If there had been a few days more necessary for replotting, the work turned out cannot be estimated for more than 8 days. A very unsatisfactory result which is discreditable both to the surveyor and his supervising officer the overseer.

2*. For the present only 15 days pay passed.

* This has been cancelled on receipt of Chief Engineer's No 1798T dated 3rd October/87

Communicating the Extract of remarks of Chief Engineer on the unsatisfactory work of this party with that of his own to overseer Mr. Chakrapani Row.

Camp No. D. of 2/11/87:

"It cannot but be regarded as most unsatisfactory that in the 5 months that No 3 Party has been at work, only 2 Estimates should have been received" — This Extract is communicated to overseer Mr. Chakrapani Row with a hope that he will exert to submit soon his Estimates. It should not take more than 2 weeks to dispose of the Estimates of the works that have been completed in the Hendri River basin and for convenient arrangement the Estimates or disposals may be submitted in the following order — Chandoli, Annikunta — Chakkarala, Pothlakunta — Kannoogacheroovoo — Nallacheroovoo and Zeeracheroovoo — all on the whole within

2 weeks as most of them have very little to be done.

2. Again future progress will be so arranged that a similar censure from the Chief Engineer for Irrigation may not again occur.

Reminder to the above to overseer Mr. Chakrapani Row No. 536 D/10/11/07

The Executive Engineer regrets to point out that nothing has yet been received from overseer Mr. Chakrapani Row for the disposals of the works that were investigated in the Dhonavayu and Upper Hendri Minor basins. Hydraulic details & proposals for them were all finally settled before the 20th Ultimo and if the overseer had devoted 2 or 3 hours daily on the 7 works investigated, most of them could have been washed off by this time.

2. The Chief Engineer's displeasure on the bad progress of this party was communicated to the overseer in this office No. D/ of the 2nd Instant with a request that better results will be shown soon but although a week has already elapsed, not one work has been submitted.

3. The Executive Engineer is compelled to add that this will be his last reminder on the subject.

Replying to the remarks of the overseer on the progress report of Surveyors. No. 593 D/26/11/07.

Your remarks Nos. 110, 111, 112, 113, 114 & 115 D/ the 23rd Inst. on Surveyor's Progress reports:—

When the Surveyors are sick, they should be called upon to produce medical certificate. Unless this is done, no improvement will take place in their progress of work turned out; at present they do justice neither to work nor to themselves.

2. As repeated warnings have been given regarding careless work to Surveyor Mr. Wylie, he is fined this time 2 Rs for keeping his plottings in arrears with a warning that a severer punishment will be inflicted on the next occassion of a fault on him.

3. Surveyor Mr. Vencatasamy Naidoo should be recommended for a fine if he does not improve in the outturn shown by him.

4. The undersigned found the catchment work done by Surveyor Mr. A. Raghava Iyer for the Iyulore Tanks not quite correct and the overseer should therefore properly scrutinize his work and get it corrected. The undersigned suspects most of his work is done not on actual inspection of ground.

Remarks on the Progress report of overseer Mr. Chakrapani Row for 1 to 10th November/07

You have not yet sent me any of the disposals of the Hendri Basin which by working 2 or 3 hours daily in the afternoon could have been submitted by this time.

8

Reminder for the non submission of Estimates to overseer No. 7 of 6/1/88.

Overseer Mr. R. Chakrapani Row is informed that he has not ~~~~ *of himself* submitted any works for the orders of the Executive Engineer as required in circular No. $\frac{1}{122}$ of 16th July 1887 and is therefore warned that this will be the last reminder to him on the subject.

Reminder for the submission of Financial returns of Igalore & Kanala Tanks. No 8 of 6/1/88

Overseer Mr. Chakrapani Row is requested to expedite the submission of Financial statement for the Tanks of Igalore and Kanala and also the levels of the Kanala Tank together with masonry works Estimates, reports and data lists &c.

True copies

A Subbayachari

Kurnool 10th January 1888.

Ex: Eg No 3 Part 2-R. S

E. 3

P.N. 7/3/8

S.
10/1/88.

R. No 38. 8/10/1/88

Statement of the case of Mr. Subbarayachariar, Executive Engineer, Tank Maintenance Scheme, Kurnool.

I was called in to see Mr. Subbarayachariar on the 9th December 1887. He was in a weak state. His general health had been disordered by an attack of Malarial Fever he had at Deepaputtla. He looked much exhausted. He complained of a dull pain and a peculiar uncomfortable sensation in the head which prevented sleep and caused restlessness. His spleen was congested and enlarged. His appetite much impaired, Tongue flabby and tremulous. He was put on antimalarious treatment and 7 days after i.e. on the 15th he passed blood with his motion. This increased gradually and lasted more or less profusely for 11 days rendering him still more weak and his pulse *intermittent*.

After the cessation of blood discharge, the Cord and testes of the right side became swollen and painful and he had recurrence of fever from the 26th to the 30th. On the 1st January 1888, the cord and the testes of the left side became affected in the same way as the right.

4

E2
P.W. 713/88

No. III ~~Tank Division~~, Party T. R. S.

Dated 10th January 1888.

No. 22

From

THE EXECUTIVE ENGINEER,
No. III ~~TANK DIVISION~~, Party T. R. S.
KURNOOL.

To

The Chief Engineer for Irrigation ~~THE SUPERINTENDENT OF WORKS~~,
TANK ~~MAINTENANCE~~ Restoration SCHEME,
MADRAS.

Enclosures 4.
Medical certificate, 1
Statement of case - 1
Instructions to overseers Mr Chakrapani Row } 1
Do Mr Muthirulappa Pillay } 1

SIR,

As called for in your No. 11 T dated the 6th Instant, and in continuation of my No. 656 dated the 20th Ultimo, I have the honor to forward the accompanying medical certificate for my leave together with a statement of my case. I don't know if the statement should also be submitted and if not necessary I request it may be kindly returned to me. The reason for the delay in the submission of the certificate is that the medical officer wanted to properly observe the state of my health before granting a regular certificate for leave and I myself first thought that I might easily

get

from

get over the first attack of malarial fever I have had here and would soon be able to go out again.

2. As directed in your No. under reply I have sent a telegram and memo to overseer Mr. Chakrapani Row to Nandial, to come down to relieve me. On relief the date will be duly reported.

3. As regards unsatisfactory work, the accompanying copies of my instructions to Subordinates, are submitted for your kind perusal and consideration, whether there has been "discreditable laxity" on my part, or whether the Subordinates have not worked satisfactorily, in addition to the difficulties I have represented to you demiofficially, and upon Subordinates' progress reports and in this office Nos $\frac{401}{5/10/87}$, $\frac{491}{2/11/87}$ + $\frac{668}{24/11/87}$, my difficulties having arisen from the 3rd month I have commenced work

work in this Party and continued more or less until now. As soon as village map work for catchment areas and 4" detailed map are matured (which I hope will be soon done by the overseer) Estimates for about 16 works can be soon put in hand by overseer Mr. Chakrapani Row in Sivel basin.

I have the honor to be,
Sir,
Your most obedient Servant,
A Subryachari
Executive Engineer.

B.S. 10/1

From
The Executive Engineer,
No. III ~~Tank Division~~, Party T.R.S.
Kurnool.

To The Chief Engineer
~~The Superintendent of Works~~, for Irrign.
Tank ~~Maintenance~~ Restoration Scheme,
Madras.

Station Kurnool
Dated 10th
Received 12
} January 1888.

SD-8 No. 22 E.I.

Subject. P.W. 71

Forwarding 2 month's medical certificate &c for leave and submitting the explanation &c called for &c.

To S.D. for perusal

S.D.

12/1

Note by the Chief Engineer for Irrign.

No. 7. E.W.

Enc: 5

In consequence of but little work coming in from Mr Subraya Chariar Rai Bahadoor, Executive Engineer in charge of No. III Party Tank Restoration Scheme, he was called on to give reason for the same and his reply is forwarded.

2. This officer took charge of No. III Party on the 27th June 1887 and in consequence of his reporting himself sick was ordered to submit a medical certificate and in case of his not being fit to do his work to hand over charge to the senior overseer of the Party, the he did on the 14th January 1888 and now applies for 2 months privilege leave. He has been in charge of this Party for more than 6 months, the party consisted of 2 overseers and 4 surveyors, in December 2 additional surveyors were attached

to

to him.

3. I regret to say that although in charge of this party for more than 6 months only 13 estimates* have been received from him the total amount of these estimates, as sent in, was Rs 14,358. I regret that I consider far more work ought to have been turned out and cannot but attribute the bad out-turn to the Executive Engineer's neglect of his work and want of supervision and direction of his subordinates.

*(5 of these since the 22nd Decr 1887)

4. I cannot but look on his explanation as most unsatisfactory and the fact of his sending copies of his numerous memos to subordinates shows that he does not know the duties of an Executive Engineer. He has, during the 6 months he has been in charge, been only 59 days in camp, he has not been in camp supervising the field work of his subordinates as he should have done and this to a very great extent accounts for the bad progress made.

5. I have no doubt but Mr Subraya Chariar has been in bad health and ought to have taken sick or other leave long before he did but I cannot accept this as an excuse for what I consider is neglect of duty. I therefore recommend that he be not allowed Privilege leave but that his absence from duty during his present illness be considered sick leave and that he be not allowed to return to duty until he produces a medical certificate to the effect that he is in a fit state of health for the active duties of his appointment.

6 No. III. Party is now in charge of Overseer R. Chakrapani Row a man of 4½ years' standing. It is advisable that a competent officer should be sent to take charge of this party and get it into proper working order as soon as possible.

Chepauk
20th Jany 1888

Col. R.E.
Chief Engineer for Irrign

To
The Chief Engineer
P. W. D.

PWC No 713

Ry 24.1.88

No. 10 W of 4th February

PUBLIC WORKS DEPARTMENT.

No. 425 W

PROCEEDINGS OF THE MADRAS GOVERNMENT.

UNDER date the 6th February 188

READ the following

From the Chief Engr for Irrn No 7 Ew. dy 20th January 88

The Govt. regret to receive such an unfavourable report of Mr Subbarayachariyar's work as Ex. Engr No III Party T. R. Scheme, and concur with the Chief Engr for Irrn that, under the circumstances, privilege leave should not be granted to him.

Joh
4/2/88.

Ch. E. for Irrn. &c
communicated to Mr S. Subbarayachariyar } S

Cu

24-2-11

No. 425 W a/6th ~~January~~ February

JB 6/2

Rec 4.2.88
R 6.2.88

S.D.
JS 9/2

No. 410 W a/4th February/88

1053

Communicated to the Supdg. Engineer IV Circle with reference to G.O. 3468 W d/ 19th Decr 1887, in para 2 of which is shown the distribution of the sum of Rs 135 sanctioned from Port Funds.

3.2.88

3/2/88

248 C - 20-1-88.
3468 W - 19-12-87

Maj 4/2

S E IV Circle
Ex P.W.D.

4/2

S.D.
JS 10/2

---

[6]

P.W.C. No. 1053

Gobt. of (188) Madras.

To

The P W Dept

Rd 3-2-88

3 FEB 8

Proceedings, dated 1st Feby 1888.
No. 4 R

Subject.

No. 410 W a/4th February/88

Certain erratum in G.O. No. 38 d/ 13 January 1888.

24-2-11

No. 425 W.C./6th ~~January~~ February

Hm 4.2.88

R 6.2.88

8/2

9/2

---

[25]

Financial Department.

MADRAS

PROCEEDINGS OF THE MADRAS GOVERNMENT.

READ the following ~~paper~~

Office Note from the Public Works Department dated 20th January 1888, No 248 C.

Order: — 1st February /88 No 4 R

Erratum.

In G.O. 38, 13th January 1888, Financial
for Rupees (108) one hundred and eight
read Rupees (135) one hundred and thirty five.

(True Extract)

Asstt Secretary

To

The Public Works Department
" Accountant General
" Port Officer,

Xd S.D.

No 410 W d/ 4th February/88

1/85
1053

Communicated to the Supdg Engineer IV Circle with reference to G.O. 3468 W d/ 19th Decr 1887, in para 2 of which is shown the distribution of the sum of Rs 135 sanctioned from Port Funds.

Communicated to the Supdg Engineer IV Circle with reference to G.O. 3468 W d/ 19th Decr 1887, in para 2 of which is shown the distribution of the sum of Rs 135 sanctioned from Port Funds

W.W.
3.2.88

Jols
3/2/88

248 C - 20-1-88.
3468 W - 19-12-87

Maj
4/2

C.S.
S.E. IV Circle
Ex. P.W.A.

S E IV Circle √
Ex P.W.A √
D
4/2

Issd 7/2
10/2

[6] PWC No 1053

Govt. of (188) Madras.

To

The P W Dept

Ry 3-2-88

3 FEB 8

Proceedings, dated 1st Feby 1888.
No. 4 R

Subject.

No. 410 W d/ 4th February/88

Certain erratum in G.O. No 38 d/ 13 January 1888.

With order

No. 3468 W d/ 19-12-87
" 937 W " 26-3-87

No. 248 C.

Government of Madras.

PUBLIC WORKS DEPARTMENT,

Chepâk, 20th January 1888.

OFFICE NOTE.

From

The Secy. to Govt
P.W.D.

To

The Chief Secretary
Financial Deptt

Proceedings of Govt (Financial) No. 38 dated 13th January 1888

In para 2 of G.O. No 3468 W dated 19th December 1887, a sum of Rs 135 was shown to be necessary for the work, of which Rs 25 were for "Establishment" and Rs 2 for "Tools and Plant," calculated in accordance with the recognised proportion

It

Io 21/11

It is requested that these sums may now be allotted in addition to the Rs 108 assigned for "Works".

(sd) W. L. C. Baddeley
Capt R.E.
Under Secy. to Govt. P.W.D.

Despd 20-1-88

B W/M

---

[6] P.W.C. No 488

Govt. of {188 } Madras.

To

The Public Works Department

R/ 17.1.88

Proceedings, dated 13th January 1888.
No. 38

No. 248 C d/ 20-1-88

Subject.

Placing the sum of Rupees one hundred and eight of ~~from~~ Port funds for certain repairs to the Light-house at Calicut.

with order

FINANCIAL DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Read the following papers—

x 937 Wo) 26-3-8) Public Works G.O. dy 19th December 1887 No. 3468W.
Again Financial G.O. dy 23d March 1887 No. 391.

ORDER 15th January 1888 No. 38

THE Accountant-General will place the sum of Rs. (108) one hundred and eight at the disposal of the Public Works Department, from Port ______ funds.

(True Extract.)

H E Stokes

Chief Secretary.

To the Accountant-General.
„ the Public Works Department. ✓
„ Port Officer

9959

Govt. of (1887) Madras
PUBLIC WORKS.

Dated

Recd. Encl.

G.O., 19 Dec 1887, No. 3468 W

Light house at Calicut

Revised Est for improvements to the ——, sanctioned, & Finl Dept. to provide the necessary funds.

FINANCIAL DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Read the following papers—

x 937 Wo } 26-3-87 { Public Works G.O. dy 19th December 1887 No. 3468W.
Again Financial G.O. dy 23d March 1887 No. 391.

ORDER 15th January 1888 No. 38

THE Accountant-General will place the sum of Rs. (108) one hundred and eight at the disposal of the Public Works Department, from Port funds.

(True Extract.)

H E Stokes

Chief Secretary.

To the Accountant-General.
„ the Public Works Department. ✓
„ Port Officer

Xd S.D

19TH DECEMBER 1887, No. 3468 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following letter from T. E. MARSHALL, Esq., Acting Port Officer, Madras, to the Chief Secretary to Government, dated Madras, 22nd November 1887, No. 10708 :—

With reference to G.O., No. 126, Marine, dated 23rd March 1887, I have the honor to forward the accompanying letter from the Superintending Engineer, IV Circle, No. 415-M., dated 16th November 1887, together with a revised estimate for certain improvements to the light-house at Calicut, which, owing to a change in material, is Rs. 108 in excess of the previous estimate, and, under the explanation furnished in the above letter, to recommend that the additional sum required may be sanctioned from Port Funds, Calicut.

Transferred to the Public Works Department.

(By Order.)

FORT ST. GEORGE,
5th December 1887.

(Signed) W. S. MEYER,
Assistant Secretary.

ORDER—dated 19th December 1887, No. 3468 W., Public Works.

The revised estimate, amounting to Rs. 893, for improvements to the light-house at Calicut is sanctioned in supersession of the estimates of Rs. 785 sanctioned in G.O., No. 677 W., dated 5th March 1887.

	RS.
Works	108
Establishment	25
Tools and Plant	2
Total ...	135

2. The question of providing additional funds, as shown in the margin, will be considered in the Financial Department.

3. This sanction has been registered as Excluded Local No. 36 W. of 1887-88, and classified as Miscellaneous, Public Improvements, Original Works.

(True Extract.)

(Signed) J. O. HASTED, Colonel, R.E.,
Secretary to Govt., P.W.D.

To the Superintending Engineer, IV Circle, with three enclosures.
„ Examiner, Public Works Accounts, with the abstract estimate for note and return to the Superintending Engineer, IV Circle.
„ Financial Department.
„ Marine Department.

Exd. A. D. Xavier.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of (1887) Madras.
PUBLIC WORKS.

Dated December, 19th.

Recd. *Encl.*

G.O., 19th Dec. 1887, No. 3468 W.

DECEMBER.

Light-house at Calicut

Revised estimate for improvements to the —, sanctioned, and Financial Department to provide the necessary funds.

Superintending Engineer's Office 4th Circle.

Coimbatore 16th November 1887.

No. 415/M

From,

COLONEL J. BEATTY R. E.,
Superintending Engineer,
Fourth Circle.

To,

The Port Officer
Madras.

Sir,

Enclosures 3
1 Revised Estimate No. 893
1 Comp: ~~statt~~:
1 Revd. Report

I have the honor to forward for transmission to Government for sanction and provision of funds a Revised Estimate amounting to Rs. 893 for improvements to the Light-house at Calicut, together with a report and comparative statement.

2. An estimate of Rs. 785 for providing a lightning Conductor to the Light-house and fencing it with Bains patent wire fence was sanctioned in G.O. No. 677 W. of 5th March 1887. The lightning conductor has been completed

completed according to the sanctioned estimate, but the fencingwork has been delayed as the sanctioned pattern of fencing was not available either in Madras or Bombay.

3. It is therefore proposed to enclose the lighthouse with Shaw's patent wire fencing instead, and the cost of that will be Rs 573 or Rs. 108 more than the cost of the other kind. This has necessitated the submission of the revised Estimate.

I have the honor to be
Sir
Your Most Obt. Sert.
F. Beatty. Col. R.E.
Supg. Engineer 4th Circle

A

No 8585 of 1887

PORT OFFICE
18 NOV. 87
MADRAS.

FROM

COLONEL J. BEATTY R. E.,
SUPERINTENDING ENGINEER,
FOURTH CIRCLE.

Dated. } 16th Novr: 1887.
Recd : }

E. 1
pk 9959/87

No. 415/M

ENCLO : 3

3462 N

Light House at Calicut:-

Forwarding for transmission to Government for sanction and provision of funds a revised estimate of Rs.. 893 for Improvements to the

Fmd. 1669/87

P1

Administrative Department.

CURRENT NO. 1669

No. 10,708

MADRAS,
Port Office,
22nd November 1887.

From T. E. Marshall Esqr.
Acting Port Officer,
Madras,

To The Honorable H. E. Stokes,
Chief Secretary to Government,
Marine Department,
Fort St. George.

SIR,

With reference to G. O. No. 126 Marine, dated 23rd March 1887, I have the honor to forward the accompanying letter from the Superintending Engineer, 4th Circle, No. 415/M, dated 16th November 1887, together with a revised estimate for certain improvements to the lighthouse at Calicut, which owing to a change in material is Rupees (108) one hundred and eight in excess of the previous estimate, and under the explanation furnished in the above letter, to recommend that the additional sum required may be sanctioned from Port Funds, Calicut.

Calicut.

I have the honor to be,

Sir,

Your most obedient servant,

Ag. Port Officer

MM

p 126 - 23 - 2 - 87
Infm - 91 - 20 - 3 - 87

6 DEC 87

5th Decr /87

Transferred to the P.W. dept.
By order
Asst. Secy

B. No 937 W d/ 26-3-87
G.O. 677 W " 5-3-87

Ch: Secy 13/12

CURRENT NO. ~~1669~~

P.W.C. No 9957

Marine (1887) DEPARTMENT.

From

THE PORT OFFICER,

Madras,

To

THE CHIEF SECY. TO GOVERNMENT,

MARINE DEPARTMENT,

Fort St. George.

No. 10708

Dated 22 } November 1887.
Received 29 }

Rd 6.12.87

No. E. 5

CHIEF SECRETARY 29 NOV 87 GOVERNMENT OF MADRAS

Subject.

Requests sanction to the accompanying Revised Estimate for repairs to the Calicut Lighthouse

---

PUBLIC WORKS DEPARTMENT.

No 3468 W

PROCEEDINGS OF THE MADRAS GOVERNMENT.

UNDER date the 19th Decr /87

READ the following

From the Port Officer Madras, M.E. No 10,708, of 22nd November 1887.

Endt. thereon in the Marine Dept. " No — of 5th December 1887.

3

The revised estimate amounting to Rs 893 for improvements to the lighthouse at Calicut is sanctioned in supersession of the estimates of Rs 785 sanctioned in G.O. No 677 W, of 5th March 1887.

2 The question of providing additional funds as shewn in the margin[×], will be considered with the Financial Department.

3 This sanction has been registered as Excluded Local No 36 W of 1887-88, and classified as Miscellaneous, Public Improvements, Original Works.

9.12.87

W 9/12

13/12/87

13/12

× Works	Rs 108
Establishment	" 25
Tools and Plant	" 2
Total	Rs 135

6/1/88

To

The Supdg. Engr., IV Circle with 3 enclosures.

" Examr. P.W. Accts, with the abst: ests for note and return to the S.E. IV C.

" Financial Dept.

" Marine Dept.

9959

Govt. of {1887} Madras

PUBLIC WORKS.

Dated

Recd. Encl.

G.O., 19 Dec 1887, No. 3468 W

Light house at Calicut

Revised Est for improvements to the —, sanctioned, & Mil Dept. to provide the necessary funds.

---

677 W 5-3-87.

B. No 937 W d/26 March 87

Communicated to the Supdg. Engr. IV Circle and the Examiner of P. W. Accts with reference to G. O. No. 677 W dated 5th March 1887.

25-3-87

25/3/87

To Supdg. Engr. IV

Exr. P. W. A.

29/3

---

[6] P. W. C. No 2415

Govt. of {188 } Madras.

To

The M Dept

CHIEF SECRETARY 13 DEC 87 MADRAS

Rd 24. 3. 87

Proceedings, dated 23 / 3 / 1887
No. 391

Subject.

B. No 937 W d/26-3-87

Sanctg grant from Port fund for improving Calicut light house

9959

Govt. of 1887 Madras

PUBLIC WORKS.

Dated

Recd. Encl.

G.O., 19 Dec 1887, No. 3468 W

Light house at Calicut

Revised Est for improvements to the ——, sanctioned, & Finl Dept. to provide the necessary funds.

5th March 1887, No. 677 W., Public Works.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

Read—the following letter from J. H. TAYLOR, Esq., Lieutenant, R.N.R., Port Officer, Madras, to the Chief Secretary to Government, dated 8th February 1887, No. 1126:—

I have the honor to forward the accompanying letter from the Superintending Engineer, IV Circle, No. 26 M., dated 21st ultimo, together with the plans, estimate, &c., therewith enclosed, for certain improvements to the Calicut light-house, amounting to Rs. 785, and to state that the estimate is approved, the amount of which can be met from Port Funds, Calicut, adding the prescribed allowances for establishment, tools and plant.

Approved, and transferred to the Public Works Department.

(By Order.)

Fort St. George,
25th February 1887.

(Signed) W. S. MEYER,
Asst. Secy., Public, &c., Dept.

Order—dated 5th March 1887, No. 677 W., Public Works.

The estimates, aggregating Rs. 785, for improvements to the light-house at Calicut, are sanctioned.

	RS.
Works	785
Establishment	180
Tools and plant	8
Total ...	973

2. The question of providing funds, as shown in the margin, will be considered in the Financial Department.

3. This sanction has been registered as Excluded Local, No. 40 W. of 1886-87, and classified as Miscellaneous Public Improvements, Original Works.

(True Extract.)

(Signed) J. O. HASTED, Colonel, R.E.,
Secretary to Govt., P.W.D.

To the Superintending Engineer, IV Circle, with six enclosures.
,, Examiner, Public Works Accounts, with two abstract estimates, for note and return to Superintending Engineer, IV Circle.
,, Financial Department.
,, Marine Department.

Exd. E. Fernandez.
Spare Copies

Order in the Finl Depts of 23d March 1887 No. 391.
A grant of Rs. 973 from Port Funds is made to the Public Works Department.

(True Extract)

W. S. Meyer
Asstt Secretary

To the Public Works Dept &
" Port Officer Madras
" Accountt General

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of (1887) Madras.

PUBLIC WORKS.

Dated March, 5th.

Recd. *Encl.*

G.O., 5th March 1887, No. 677 W.

MARCH.

Light-house at Calicut

Estimates, aggregating Rs. 785, for improvements to the —, sanctioned.

677 W 5-3-87.

B. No 937 W a/26 March/87

B/

Communicated to the Supg. Engr IV Circle and the Examiner of P.W. Accts with reference to G.O. No. 677 W dated 5th March 1887.

C/

MCW
25.3.87

JLL
25/3/87

I Grey

No 6/B

To Supg. Engr IV C
Exr. Pb. A.

Exd
29/3

---

[6] P.W.C. No 2415

Govt. of {188 } Madras.

To

The P.W. Dept

Ry 24.3.87

Proceedings, dated 23/3/1887

No. 391

Subject.

B. No 937 W a/26-3-87

Sanctg grant from Port fund for improving Calicut light house

With order

No 408 W a/4th February/88

B/

Sanctioned

MCW
3.2.88

4003 C-10-11-87
3688 C-24-10-87
3534 C-17-10-87
148 W-14-1-88
3477 W-20-12-87
4549 C-9-12-87
3792 C-31-10-87
2336 W-20-8-87
1723 W-28-6-87
1505 W-4-6-87
1798 C-27-5-87
215 C-21-1-87
3303 W-14-12-86
694 W-16-3-86
3219 W-6-12-86.

JLL
3/2/88

Note. Mrs Donovan did no work in Vizagapatam, & should properly pay her passage herself. It will however be hopeless to recover the money from him, & the passages were ordered by this office. Cy
2.2.88

Exr. P.W.A.
To Mr Secy P.W.D. with 2 enclos. } 5

Despd 4.2.88.

7/2

P.W.C. No 96

Ry 1.2.88

E2

No 408 W a/4th February/88

With order

1888.

Office Note No. 1020

Madras, 31 January 1888.

To W. Enc: 2

I submit herewith a bill for Rs. 32 (to be returned) from Messrs. Binny and Co. ,Agents B. I. S. N. Company, on account of passage provided from Madras to Vizagapatam on behalf of Mr. Donavan, a member of the Work Establishment appointed on Rs. 250/ per mensem in G. O. No. 2336 W. dated 30th. August 1887 to the Vizagapatam Division. To enable me to admit the same, please obtain the sanction of Government as required by Section 20 of the Civil Travelling Allowance Code.

C.

31/1.

Proceedings of the Court of Wards.

Dated 26" January 1888.

No. 163.

~~Read~~ H. S. Thomas Esq: F.L.S., F.Z.S.

Read the following letter from the Deputy Collector and Manager Ramnad Esta to the Collector of Madura dated 6" Dec 1887, No. 181, and the following Endorsem thereon of the latter officer dated 19" December 1887, No. 382.

With reference to your footnote No. 2919 of the 30" Ultimo to the letter of the Superintending Engineer, 6" Circle to you No. 280 of the 23rd Idem. I have the honor to return herewith the two estimates with plans &c one for improving the Ramankottai Tank for Rs 1748 and the other for the complete repairs of its bund for Rs 3960. I concur with the Executive Engineer in his observation that owing to the State of the bund and the Consequent insufficiency of water, the average cultivation of the past 5 years under the Tank has been low and that if the Tank be completely repaired, almost the whole cultivable area can be

brought

xpenditure incurred for the repairs
can be recouped in about 2 years.
nder the above circumstances, I
equest that you will be good enough
to Submit the estimates for the Sanction
of the Court of Wards.

Endorsement No 382.

Submitted to the Court of
ards with Copy of Superintending
ngineer's letter quoted and the estimates
and plans &c in original (to be ~
returned) for Sanction.

Resolution.

The estimates are Sanctioned.

(True Copies & Extracts)

W. W. Benson
Ag. Secretary.

To.
The Collr: of Madura.
The P.W.D. thro' the Secretary to Govt. R.D.
The Acct: Genl.

E.1
PW/1023/88

Madras. Provincial Local Funds: Public Works.

STATEMENT of PAYMENTS made in ENGLAND on account of STORES and FREIGHT, and of INVOICES despatched to INDIA, during the Month of December 1887.

A Y 15446. 5 rms.—5/87. L. 912.

3329 W / 6/12/87

Recd 29-12-87

No. 20 W dated 5th January 1888

B

Communicated to officers concerned.

MM 30.12.87

S. E. V Circle
Exr Pwa

DW

D 6/1

Madras: Provincial Local Funds: Public Works.

STATEMENT of PAYMENTS made in ENGLAND on account of STORES and FREIGHT, and of INVOICES despatched to INDIA, during the Month of November 1887.

A Y 15446. 5 PDS.—5/87. I. 912.

2968 W 7/11/87

P.W.C. No 98

R 2-12-87

No 3329 W a/ 6th December/87

B/

Communicated to the Supg. Engr V Circle and the Examiner P.W. A

Communicated to the Supdg Engr. V Circle and the Examiner of P.W. Accounts

WCR 3.12.87

Cir/

Jo. 5/12/87

TJ 7/12

S.E. V C.

To The Supdg. Engr V Circle

Exd. P.W. A.

Examiner of P.W. Accts

Despd 6-12-87.

W 8/12

3/12

25OC87

Madras: Provincial Local Funds: Public Works.

STATEMENT of PAYMENTS made in ENGLAND on account of STORES and FREIGHT, and of INVOICES despatched to INDIA, during the Month of October 1887.

2636 w 8-10-87
1567 w 10-6/87
1292 w 12-5/87

Rg 3.11.87

No. 2968 W dy 7th Oct/87

B

Communicated to the S. E. T Circle & the Exr P. W. Accts

Communicated to the S. E. T Circle & the Exr of P W Accts

4.11.87

4/11/87

B/4/11

S E T Circle ✓
Exr P.W.A. ✓

D 7/11

10/11

8/11

Madras Provincial & Local Funds Public Works

STATEMENT of PAYMENTS made in ENGLAND on account of STORES and FREIGHT, and of INVOICES despatched to INDIA, during the Month of September 1887.

R 6.10.87

B. No 2636 Wd/8th Octr 18

B/

Communicated to officers concerned

MCM
7.10.87

S.S. V Circle
Ex P.W.D. D 8/1