386 C – 30 – 1 – 88
~~305~~ 3503 W – 21 – 12 – 87
3036 W – 26 – 11 – 87
2038 W – 29 – 8 – 86.

B

No 554 W a/ 16th Feby/88

P.W.C. No 1414

[6]

Govt. of (188) Madras.

To The P.W. Dept.

Communicated to the Supptg. Engineer I Circle.

Such of the men as do not fulfil the requisite conditions must be at once replaced by duly qualified men. Their pay must however be disbursed to them for the period of their employment.

Communicated to the Supptg Engineer I Circle. Such of the men as do not fulfil the requisite conditions must be at once replaced by duly qualified men. Their pay must however be disbursed to them for the period of their employment

16.2.88

16/2/88

Rg 14.2.88

Proceedings, dated 13 – 2 – 1888.
No. 107

Subject.

No 554 W a/ 16th Feby/88

Declining to pass a general order of exemption from examination rules.

S.E. I C

S.E. I Circle

Exr. P.W.C.

Exr P.W.C.

17/2

Sent
18/2

with order

Provincial Statement of Objectionable Items in the Accounts of Executive Engineers for the month of November 1887 requiring the orders of Government.

Item No.	Particulars of each Item.	Month in the Accounts of which Objectionable Expenditure first appeared.	Comparison with Estimate.			Comparison with Appropriation of the Year			Expenditure during the Month.	Opinion of the Superintending Engineer, with final remarks by Examiner.	Orders by Government.
			Amount of Estimate.	Expenditure up to Date.	Excess over Estimate.	Amount of Appropriation.	Expenditure of the year.	Excess over Appropriation.			
	Imperial Presidency. Want of Estimate										No 550 W a/16th Feby/88
1	Madras-petty repairs to Gun-Powder Factory Buildings	July 1887	"	313	313	"	"	"	"		
2	Fort St George-Deputy Assistant Adjutant General's Office and quarters thorough repairs	Septr 1887	"	1,442	1,442	"	"	"		The Executive Engineer still states that estimates have been submitted to the Superintending Engineer 5th Circle for sanction.	Noted
	Excess over Estimate										
3	Fort St George. Improving the Water Supply.	June 1887	6,445	7,444	999	"	"	"		Sanction to revised estimate still awaited.	Revised estimate is awaited
4	Compensation for Quarters or for inferior or deficient quarters to Medical Subordinates	Septr 1887	430	1,371	941	"	"	"	253	The Executive Engineer states that a revised estimate will be submitted at the close of the official year for sanction.	Noted

Provincial statement of Objectionable Items in the accounts of Executive Engineers for the month of November 1887 requiring the orders of Government.

Item No.	Particulars of each Item.	Month in the Accounts of which Objectionable Expenditure first appeared.	Comparison with Estimate.			Comparison with Appropriation of the Year.			Expenditure during the Month.	Opinion of the Superintending Engineer, with final remarks by Examiner.	Orders by Government.
			Amount of Estimate.	Expenditure up to Date.	Excess over Estimate.	Amount of Appropriation.	Expenditure of the Year.	Excess over Appropriation.			
	Imperial Presidency Want of Appropriation										
5	Fort St. George-Improving the Water Supply	June 1887	..	..	..	..	1196	1196	..	The Executive Engineer stated in the Objectionable Items Statement for September that funds would be applied for on sanction to the revised estimate	Noted
	Imperial (Military) Chingleput Excess over Appropriation										
6	Minor Original Works	Augt. 1887	..	..	..	2059	3331	1272	21	The result of orders passed by Government on September's Objectionable Items Statement requesting the Superintending Engineer to propose transfer of funds from allotments to other Divisions is awaited	Steps should be taken for the early removal of objection to this item
	Imperial Miscellaneous Irregularities Works for which Revised Estimates are promised										
7	Fort St. George-Improving the Water Supply	June 1887	6445	7444	999	..	1196	1196	..	Sanction to the revised estimates is awaited	Vide orders against items Nos 3 and 4
8	Compensation for Quarters to Medical Subordinates	Septr 1887	430	1371	941	..	..		253		

Provincial statement of Objectionable Items in the accounts of Executive Engineers for the month of November 1887 requiring the orders of Government.

Item No.	Particulars of each Item.	Month in the Accounts of which Objectionable Expenditure first appeared.	Comparison with Estimate.			Comparison with Appropriation of the Year.			Expenditure during the Month.	Opinion of the Superintending Engineer, with final Remarks by Examiner.	Orders by Government.
			Amount of Estimate.	Expenditure up to Date.	Excess over Estimate.	Amount of Appropriation.	Expenditure of the Year.	Excess over Appropriation.			
	Imperial (Military). Chingleput Miscellaneous Irregularities.										
5 9	Repairing clicks of shoeing and grain sheds attached to Royal Artillery Mount	May 1887	27	25	"	"	"	"	"	The Superintending Engineer states that the work has been carried out by the Executive Engineer Chingleput Division, who has been requested to recover the outlay from the Military authorities concerned, as the charges are not debitable to this Department	Noted
5 10	Apparatus for vaulting horse for 21st gymnasia - Mount	June 1887	57	57	"	"	"		"	The Superintending Engineer states that as this is one of the articles the supply of which devolves on the Commissariat Department, the Executive Engineer has been requested to recover the expenditure from that Department	Noted mcv 16. 2. 88

Ch. J. Hunter mcv 14/2

CM

Jon 16/2/88

D 17/2

Major R.E. To the Supdg. Engr. of [illegible] Circle
Examiner of P. W. Accounts,
Madras. thro' the Exr. P.W.A.

R.G. 10/2

P.W.C. No 1016

Reference to Madras P. W. D. Code.

Paras. 1966 to 1969.

P. W. D. Form
No. M 112.

CENTRAL OFFICE OF ACCOUNTS.

249 W – 7–1–88
2048 W – 1–8–87
2498 W – 21–9–87
3180 W – 23–11–87
3166 W – 22–11–87
3017 W – 10–11–87
2732 W – 14–10–87
2278 W – 24–8–87
2063 W – 2–8–87
2498 W – 21–9–87

Circle Fifth

Fund Imperial, Provincial, and Local.

Provincial Statement of Objectionable Items in the Accounts of Executive Engineers for the month of October 1887.

No. ——

2 FEB 88
DEPARTMENT MADRAS

Madras,
Dated 1st February 1888.

Forwarded for orders to the Secretary to Government, Public Works Department, Madras.

No 459 W d/9th Feby 1888

~~Examiner of P. W. Accounts,~~
~~Madras~~

8W. 12/2

13/2

Dw/W

With orders

[P. W. D. Form No. M 112—Inner Sheet.]

Provincial Statement of Objectionable Items in the Accounts of Executive Engineers for the month of October 1887 requiring the orders of Government.

Item No.	Particulars of each Item.	Month in the Accounts of which Objectionable Expenditure first appeared.	Comparison with Estimate. Amount of Estimate.	Comparison with Estimate. Expenditure up to Date.	Comparison with Estimate. Excess over Estimate.	Comparison with Appropriation of the Year. Amount of Appropriation.	Comparison with Appropriation of the Year. Expenditure of the year.	Comparison with Appropriation of the Year. Excess over Appropriation.	Expenditure during the Month.	Opinion of the Superintending Engineer, with final remarks by Examiner.	Orders by Government.
	Imperial. Military Want of Estimate										No 459 W. d/ 9th Feby 1888
			Presidency Division								
5 1.	Madras. Petty repairs to Gun Powder Factory buildings	July 1887	„	313	313	„				1. The Executive Engineer states that an estimate has been submitted to the Superintending Engineer 5th Circle for Sanction.	Noted Noted
5 2.	Fort St George. Deputy Assistant Adjutant General's Office and Quarters. Thorough repairs	Septr 1887	„	1,442	1,442	„	„	„	797	Do do through the Military authorities.	Noted Noted
	Excess over Estimate										
5 3	Fort St George. Improving the Water Supply	June 1887	6,445	7,444	999	„	„	„	582	3 Sanction to the revised estimate is awaited.	Revised estimate is awaited Revised estimate is awaited
5 4	Compensation for Quarters to Medical Subordinates	Septr 1887	430	1,118	688	„	„	„	90	4 The Executive Engineer states that a revised estimate for the work will be submitted for sanction.	Noted. Noted

[P. W. D. Form No. M 112—Inner Sheet.]

Provincial statement of Objectionable Items in the accounts of Executive Engineers for the month of October **188**7 **requiring the orders of Government.**

Item No.	Particulars of each Item.	Month in the Accounts of which Objectionable Expenditure first appeared.	Comparison with Estimate. Amount of Estimate.	Comparison with Estimate. Expenditure up to Date.	Comparison with Estimate. Excess over Estimate.	Comparison with Appropriation of the Year. Amount of Appropriation.	Comparison with Appropriation of the Year. Expenditure of the Year.	Comparison with Appropriation of the Year. Excess over Appropriation.	Expenditure during the Month.	Opinion of the Superintending Engineer, with final remarks by Examiner.	Orders by Government.
	Imperial Military Want of Appropriation										
			Presidency Division								
5	Fort St George - Improving the water supply	June 1887	"	"		"	1196	1196	582	5. The Executive Engineer states that funds will be applied for on sanction to the revised estimate.	Noted Noted
	Excess over Appropriation.										
6.	Minor New Works	July 1887	"	"	"	3,588	13,734	10,146	596	6. Vide remark in Objectionable Items Statement for August 1887.	Noted Noted
			Chinglepet Division								
7	Minor Original Works	Aug 1887	"	"	"	2,059	3,310	1,251	369	7. The Executive Engineer states that an application for further allotment has been submitted.	Noted Noted
	Miscellaneous Irregularities										
8	Repairing checks of Shoring and grass sheds attached to the Royal Artillery Mount	May 1887	27	25						8. The result of orders passed by Government in G. O. No 2278 W. dated 24 August 1887 requesting the	The explanation called for in G.O. No 2278 W dated 24 Aug. 1887 is awaited The explanation called for in G.O. No 2278 W/24th August 1887 is awaited

Provincial statement of Objectionable Items in the accounts of Executive Engineers for the month of October **188**7 **requiring the orders of Government.**

Item No.	Particulars of each Item.	Month in the Accounts of which Objectionable Expenditure first appeared.	Comparison with Estimate.			Comparison with Appropriation of the Year.			Expenditure during the Month.	Opinion of the Superintending Engineer, with final remarks by Examiner.	Orders by Government.
			Amount of Estimate.	Expenditure up to Date.	Excess over Estimate.	Amount of Appropriation.	Expenditure of the Year.	Excess over Appropriation.			
	Imperial Military Miscellaneous Irregularities.–(Contd) Chinglepet Division.–(Contd)									the Superintending Engineer to explain the circumstances in which the work was undertaken by the Public Works Department, is still awaited.	
9	Apparatus for vaulting horse for 2/1st Gymnasia Mount	June 1887	5/	5/	"	"	"	"	"	9. The Superintending Engineer states that as this is one of the Articles to be supplied by the Commissariat Department, the Executive Engineer has been requested to recover the expenditure from that Department.	Noted Noted

[P. W. D. Form No. M 112—Inner Sheet.]

Provincial statement of Objectionable Items in the accounts of Executive Engineers for the month of October 1887 requiring the orders of Government.

Item No.	Particulars of each Item.	Month in the Accounts of which Objectionable Expenditure first appeared.	Comparison with Estimate.			Comparison with Appropriation of the Year.			Expenditure during the Month.	Opinion of the Superintending Engineer, with final remarks by Examiner.	Orders by Government.
			Amount of Estimate.	Expenditure up to Date.	Excess over Estimate.	Amount of Appropriation.	Expenditure of the Year.	Excess over Appropriation.			
	Provincial. Want of Estimate										
	Presidency Division										
10	Madras: St Andrews' Church. Painting the dome of—	Septr 1887	"	452	452	"	"	"	83	10. The Executive Engineer states that the estimate for this work has been submitted to the Superintending Engineer, 5th Circle, for sanction.	Noted Noted
	Public Works Workshops										
11	Moiety of Municipal Tax paid for Office premises for 1886.87	Suppl Stamt 1887	"	450	450	"	"	"	"	11. Sanction to Estimate is awaited.	An estimate for this item should be sanctioned without delay An estimate for this item should be sanctioned without delay
	Excess over Estimate										
	Presidency Division										
12	Madras Lunatic Asylum. Providing additional accommodation—	Aug 1887	9,630	10,031	401	"	"	"	"	12. The excess has been brought to the notice of the Superintending Engineer	Noted Noted

Provincial statement of Objectionable Items in the accounts of Executive Engineers for the month of October 1887 requiring the orders of Government.

Item No.	Particulars of each Item.	Month in the Accounts in which Objectionable Expenditure first appeared.	Comparison with Estimate. Amount of Estimate.	Comparison with Estimate. Expenditure up to Date.	Comparison with Estimate. Excess over Estimate.	Comparison with Appropriation of the Year. Amount of Appropriation.	Comparison with Appropriation of the Year. Expenditure of the Year.	Comparison with Appropriation of the Year. Excess over Appropriation.	Expenditure during the Month.	Opinion of the Superintending Engineer, with final remarks by Examiner.	Orders by Government.
	Provincial Excess over Estimate (Contd)										
	Public Works Workshops.										
5 13.	Fitting up new saw mill	Septr 1887	2,510	2,827	317					13. The General Superintendent states that the accounts of the work were closed in November 1887, and that the excess will be explained in the completion report.	Noted
	Miscellaneous Irregularities Purchase of European Stores in the Local Market										
	September 1887. Central Office Voucher No. 43		Sanctioned in G.O. No. 2148W. dated 12 Aug/87	Purchased							
5 14.	Iron Sheet 8" × 3/8"	Septr 1887	283	347		〃				14 and 15. Sanction of Government to the purchase of these Stores is awaited.	Steps should be taken for the removal of objection to these items
	October 1887. Central Office Voucher No. 5										
5 15.	Iron flat. Sweedish 1½" × 5/8" = 672 ~~lb~~	Octr 1887	〃	54	〃	〃	〃	〃	〃		

[P. W. D. Form No. M 112—Inner Sheet.]

Provincial statement of Objectionable Items in the accounts of Executive Engineers for the month of October 1887 requiring the orders of Government.

Item No.	Particulars of each Item.	Month in the Accounts of which Objectionable Expenditure first appeared.	Comparison with Estimate.			Comparison with Appropriation of the Year.			Expenditure during the Month.	Opinion of the Superintending Engineer, with final remarks by Examiner.	Orders by Government.
			Amount of Estimate.	Expenditure up to Date.	Excess over Estimate.	Amount of Appropriation.	Expenditure of the Year.	Excess over Appropriation.			
	Provincial Excess over Estimate (Contd)										
	Public Works Workshops										
5 13.	Fitting up new saw mill	Septr 1887	2,510	2,824	314					13. The General Superintendent states that the accounts of the work were closed in November 1887, and that the excess will be explained in the completion report.	Noted
	Miscellaneous Irregularities Purchase of European Stores in the Local Market										
	September 1887. Central Office Voucher No. 43		Sanctioned in G.O. No. 2148 dated 12 Aug/87	Purchased -							
5 14.	Iron Sheet 8" × 3/8"	Septr 1887	283	347						14 and 15. Sanction of Government to the purchase of these Stores is awaited.	Steps should be taken for the removal of objection to these items
	October 1887. Central Office Voucher No. 5										
5 15.	Iron flat Sweedish 1½" × 5/8" = 672 lbs	Octr 1887	"	54	"	"	"	"	"		

Provincial statement of Objectionable Items in the accounts of Executive Engineers for the month of October 1887 requiring the orders of Government.

Item No.	Particulars of each Item.	Month in the Accounts of which Objectionable Expenditure first appeared.	Comparison with Estimate.			Comparison with Appropriation of the Year.			Expenditure during the Month.	Opinion of the Superintending Engineer, with final remarks by Examiner.	Orders by Government.
			Amount of Estimate.	Expenditure up to Date.	Excess over Estimate.	Amount of Appropriation.	Expenditure of the Year.	Excess over Appropriation.			
	Provincial Miscellaneous Irregularities (Contd) Public Works Workshops (Contd) Schedule of Workshop Manufacture Suspense										
✓ 16	VI. Materials in hand	Aug 1887	〃	Reserve limit 5,000	Balance in hand 23,745	〃	〃	〃	〃	*for Circ 965 16. The special report called for from the Superintending Engineer in G.O. No. 1823 W. dated 1st July 1887, has been forwarded to this Office for remark. Vide Office No. 4416 C. dated 2nd December 1887, from the Secretary to Government, Public Works Department, Madras. It will be very shortly returned	vide G.O. No. 401 W dt/14 Feby 1888 in which a limit of Rs. 20,000 was fixed under "Sawpit, suspense account" Vide G.O. No. 401 W dated 14 Feby 1888 in which a limit of Rs 20,000 was fixed under "Sawpit, Suspense Account" × In press
✓ 17	Loss in the sale of timber in July 1887	〃	〃	515	〃	〃	〃	〃	〃	17. Sanction of Government is awaited. Vide this Office Endorsement No. 104/W. dated 22nd December 1887.	sanctioned — vide G.O. No. 114 W dt/ 11 January 1888. Sanctioned vide G.O. No. 114 W dt/ 11 January 1888

Provincial statement of Objectionable Items in the accounts of Executive Engineers for the month of October 1887 requiring the orders of Government.

Item No.	Particulars of each Item.	Month in the Accounts of which Objectionable Expenditure first appeared.	Comparison with Estimate.			Comparison with Appropriation of the Year.			Expenditure during the Month.	Opinion of the Superintending Engineer, with final remarks by Examiner.	Orders by Government.
			Amount of Estimate.	Expenditure up to Date.	Excess over Estimate.	Amount of Appropriation.	Expenditure of the Year.	Excess over Appropriation.			
	Provincial Miscellaneous Irregularities (Contd)										
	Public Works Workshops (Contd)										
	Schedule of Workshop Manufacture Suspense										
16	VI. Materials in hand	Aug 1887	"	Reserve limit 5,000	Balance in hand 23,745	"	"	"	"	× for Cro 965 16. The Special report called for from the Superintending Engineer in G.O. No. 1823 W. dated 1st July 1887, has been forwarded to this Office for remark. Vide Office No. 4416 C. dated 2nd December 1887, from the Secretary to Government, Public Works Department, Madras. It will be very shortly returned	vide G.O. No. 401 W dated 4th Febry 1888 in which a limit of Rs. 20000 was fixed under "Sawpit, suspense account" Vide G.O. No. 401 W dated 4th Febry 1888 in which a limit of Rs 20000 was fixed under "Sawpit Suspense Account" × In press
17	Loss in the sale of timber in July 1887	"	"	515	"	"	"	"	"	17. Sanction of Government is awaited. Vide this office endorsement No. 107 W. dated 22nd December 1887	sanctioned - vide G.O. No. 114 W dated 11 January 1888 Sanctioned vide G.O. No. 114 W dated 11 January 1888

7

[P. W. D. Form No. M 112—Inner Sheet.]

Provincial statement of Objectionable Items in the accounts of Executive Engineers for the month of October 1887 requiring the orders of Government.

Item No.	Particulars of each Item.	Month in the Accounts of which Objectionable Expenditure first appeared.	Comparison with Estimate.			Comparison with Appropriation of the Year.			Expenditure during the Month.	Opinion of the Superintending Engineer, with final remarks by Examiner.	Orders by Government.
			Amount of Estimate.	Expenditure up to Date.	Excess over Estimate.	Amount of Appropriation.	Expenditure of the Year.	Excess over Appropriation.			
	Provincial Miscellaneous Irregularities (Contd) Want of Completion Reports										
	South Arcot Division.										
18	Constructing a Burial ground in the limits of Godilam village	Septr 1887	315	350	-	-	-	-	-	18. Completion report is awaited. Since received	Noted Noted
	Chingleput Division.										
19	Pay of maistry Cundasawmy charged to two different works. Vizt. Improving the north barracks at Mount Rs 15.13.4									19. This irregularity is brought to the notice of Government with reference to Code para 935-Rule 1.	Steps should be taken for the removal of objection to this item Steps should be taken for the removal of objections to this item
	Constructing a vestry in the English Cemetery at Mount Rs 9.2.8	Octr 1887		Rs 25	-	-	-	-	-		

Provincial statement of Objectionable Items in the accounts of Executive Engineers for the month of October 1887 requiring the orders of Government.

Item No.	Particulars of each Item.	Month in the Accounts of which Objectionable Expenditure first appeared.	Comparison with Estimate.			Comparison with Appropriation of the Year.			Expenditure during the Month.	Opinion of the Superintending Engineer, with final remarks by Examiner.	Orders by Government.
			Amount of Estimate.	Expenditure up to Date.	Excess over Estimate.	Amount of Appropriation.	Expenditure of the Year.	Excess over Appropriation.			
	Provincial Miscellaneous Irregularities. (Contd)										
	Chingleput Division. (Contd)										
20	One temporary lascar for Sub Overseer Rungasawmy Pillay	July 1887	72	33	..	..	..	..	6	20. Under G.O. No 2048 W. dated 1st August 1887, Sub Overseers are not allowed lascars, and the irregularity is again brought to notice of Government.	The attention of S.E. V Circle is drawn to G.O. No. 2048 W. d/ 1 Augt 1887 in view to early steps being taken for the removal of objection to this item
	Excluded Local. Miscellaneous Irregularities Works for which revised Estimates are required.										
	Chingleput Division										
21	Constructing a Light house at the Seven Pagodas	Septr 1887	8165	5221	..	..	..	..	30	21. The Executive Engineer states that a revised estimate called for will be submitted as soon as received.	Revised estimate is awaited MCR 7.2.88 Ch 6.2.88 Ma 6/2 Jon 7/2/88

The attention of the S. E. V Circle is drawn to G.O. No. 2048 dated 1st Augt 1887 in view to early steps being taken for the removal of objection to this item.

Revised estimate is awaited.

Major R.E.
Examiner P. W. Accounts Madras 13/2

AP 1/2

To the Supg Eng V thro' the Exr P. W. A.

[illegible] 13.2.88

Provincial statement of Objectionable Items in the accounts of Executive Engineers for the month of requiring the orders of Government.

Item No.	Particulars of each Item.	Month in the Accounts of which Objectionable Expenditure first appeared.	COMPARISON WITH ESTIMATE.			COMPARISON WITH APPROPRIATION OF THE YEAR.			Expenditure during the Month.	Opinion of the Superintending Engineer, with final Remarks by Examiner.	Orders by Government.
			Amount of Estimate.	Expenditure up to Date.	Excess over Estimate.	Amount of Appropriation.	Expenditure of the Year.	Excess over Appropriation.			

Examiner of P. W. Accounts,
Madras.

Bulls 10374

REFERENCE TO MADRAS P. W. D. CODE.
PARAS. 2362 TO 2365.

P. W. D. FORM.
No. M 112.

Original

CENTRAL OFFICE OF ACCOUNTS.

CIRCLE Fifth

FUND Imperial, Provincial and Local

17 DEC 87

Reg 17/12/87 in duplicate

Provincial Statement of Objectionable Items in the Accounts of Executive Engineers for the month of September 1887.

No.

MADRAS,
Dated 16th December 1887.

FORWARDED for orders to the Secretary to Government, Public Works Department, Madras.

No. 49 w. a. 7th January/88

~~Examiner of P. W. Accounts,~~
~~Madras.~~

[P. W. D. Form No. M 112—Inner Sheet.]

Provincial Statement of Objectionable Items in the Accounts of Executive Engineers for the month of September 1887 requiring the orders of Government.

Item No.	Particulars of each Item.	Month in the Accounts of which Objectionable Expenditure first appeared.	Comparison with Estimate.			Comparison with Appropriation of the Year.			Expenditure during the Month.	Opinion of the Superintending Engineer, with final remarks by Examiner.	Orders by Government.
			Amount of Estimate.	Expenditure up to Date.	Excess over Estimate.	Amount of Appropriation.	Expenditure of the Year.	Excess over Appropriation.			
	Imperial. (Military) Want of Estimate										No. 49 W of 7th January/88
			Presidency Division.								
1	Bangalore St. John's Hill Barracks. Non Commissioned Officers' Mess. Providing 4 sky lights	March 1887	.	257	257	.	.	.	.	The result of orders passed in G.O. No. 2278 W, dated 21st August 1887, is awaited.	The explanation called for No. 2278 W of 24th August 1887 is awaited.
2	Madras. Petty repairs to Gun Powder Factory buildings	July 1887	.	313	313	.	.	.	34	The Executive Engineer states that an estimate has been submitted to the Superintending Engineer, 5th Circle, for sanction.	noted
3	Fort St. George. Deputy Assistant Adjutant General's Office and quarters thorough repairs	Sept. 1887	.	645	645				645	The Executive Engineer states that an estimate has been submitted to the Superintending Engineer, 5th Circle, for sanction, through the military authorities.	noted

[P. W. D. Form No. M 112—Inner Sheet.

Provincial statement of Objectionable Items in the accounts of Executive Engineers for the month of *September* 1887 requiring the orders of Government.

10063

Item No.	Particulars of each Item.	Month in the Accounts of which Objectionable Expenditure first appeared.	Comparison with Estimate. Amount of Estimate.	Comparison with Estimate. Expenditure up to Date.	Comparison with Estimate. Excess over Estimate.	Comparison with Appropriation of the Year. Amount of Appropriation.	Comparison with Appropriation of the Year. Expenditure of the Year.	Comparison with Appropriation of the Year. Excess over Appropriation.	Expenditure during the Month.	Opinion of the Superintending Engineer, with final remarks by Examiner.	Orders by Government.
	Imperial (Military)										
	Excess over Estimate		Presidency Division								
5 4	Fort St. George - Improving the water supply	June 1887	6445	6862	417					Sanction to revised estimate is awaited.	Revised estimate is awaited
5 5	Compensation for quarters to Medical Subordinates	Septr 1887	430	1028	598				555	Excess has been brought to the notice of the Superintending Engineer	noted
	Want of Appropriation										
5 6	Fort St. George. Improving the water supply	June 1887	6445				614	614		The Executive Engineer states that funds would be applied for on sanction to the revised estimate.	noted
	Excess over Appropriation										
5 7	Minor new works					3338	13138	9800	4498	Vide remark in the Objectionable Items Statement for August 1887	A sum of Rs 18655 has been allotted in G.O. Nos. 3406W & 3491W of 14th & 20th December respectively

X In press

Provincial statement of Objectionable Items in the accounts of Executive Engineers for the month of September 1887 requiring the orders of Government.

Item No.	Particulars of each Item.	Month in the Accounts of which Objectionable Expenditure first appeared.	Comparison with Estimate.			Comparison with Appropriation of the Year.			Expenditure during the Month.	Opinion of the Superintending Engineer, with final remarks by Examiner.	Orders by Government.
			Amount of Estimate.	Expenditure up to Date.	Excess over Estimate.	Amount of Appropriation.	Expenditure of the Year.	Excess over Appropriation.			
	Imperial (Military)										
	Excess over Appropriation.										
	Chingleput Division										
5 8	Minor Original Works	Aug 1887				2059	2941	882	346	The Executive Engineer states that application for further allotment has been submitted.	Funds are not available If feasible the Supg. Engr. will propose transfer of funds from the allotments to other divisions
	Miscellaneous Irregularities										
5 9	Repairing chicks of shoeing and gram sheds attached to the Royal Artillery, Mount	May 1887	27	25						The result of orders passed by Government in G.O. No. 2278 W. dated 24th August 1887, is still awaited.	The explanation Called for in G.O. No. 2278 W of 24th August 1887 is awaited.
5 10	Apparatus for vaulting horse for 2/1st Gymnasia, Mount	June 1887	51	51						The result of orders passed by Government in G.O. No. 2732 W. dated 14th October 1887, is still awaited.	The explanation Called for in G.O. No. 2278 W of 24th August 1887 is awaited.

Provincial statement of Objectionable Items in the accounts of Executive Engineers for the month of September 1887 requiring the orders of Government.

Item No.	Particulars of each Item.	Month in the Accounts of which Objectionable Expenditure first appeared.	Comparison with Estimate.			Comparison with Appropriation of the Year.			Expenditure during the Month.	Opinion of the Superintending Engineer, with final remarks by Examiner.	Orders by Government.
			Amount of Estimate.	Expenditure up to Date.	Excess over Estimate.	Amount of Appropriation.	Expenditure of the Year.	Excess over Appropriation.			
	Provincial. "Want of Estimate										
			Presidency Division.								
5 11	Madras Government House - Improvements to Aid-de-Camps' bungalow	Aug 1887	.	5,351	5,351	.	.	.	5,289	The Executive Engineer states that the estimate has been submitted to the Superintending Engineer. Government have, already in their order No. 3180 of 23d November 1887 stated that the submission of an Estimate should be expedited.	The estimate was sanctioned in G.O. No 3244 W d/28d Novr 1887 The estimate was sanctioned in G.O. No 3244 W d/28 Novr 87
5 12	Madras. St. Mary's Cemetery - repairs to the walls of	March 1887	.	1,140	1,140	.	.	.	.	The Executive Engineer states that an estimate for the work has been sanctioned; but the sanction has not yet been communicated to this office.	Early steps should be taken for the removal of objection to this item Early steps should be taken for the removal of objection to this item
5 13	Madras. St. Andrews' Church - Painting of the dome	Sept 1887	.	369	369	.	.	.	172	The Executive Engineer states that an estimate for this work has been sent to the Superintending Engineer, 5th Circle.	Noted Noted

[P. W. D. Form No. M 112—Inner Sheet.

Provincial statement of Objectionable Items in the accounts of Executive Engineers for the month of September 1887 requiring the orders of Government.

Item No.	Particulars of each Item.	Month in the Accounts of which Objectionable Expenditure first appeared.	Comparison with Estimate.			Comparison with Appropriation of the Year.			Expenditure during the Month.	Opinion of the Superintending Engineer, with final remarks by Examiner.	Orders by Government.
			Amount of Estimate.	Expenditure up to Date.	Excess over Estimate.	Amount of Appropriation.	Expenditure of the Year.	Excess over Appropriation.			
	Provincial.										
	Want of Estimate		Public Works Workshops.								
5 14	Moiety of municipal tax paid for office premises for 1886-87	Suppl March 1887	.	450	450	.	.	.	.	Sanction to Estimate is awaited.	Early steps should be taken for the removal of objection to this item
	Excess over Estimate		Presidency Division								
5 15	Madras, Lunatic Asylum. Providing additional accommodation	Aug 1887	9630	10031	401	.	.	.	21	The Excess has been brought to the notice of the Superintending Engineer.	Noted.
			Public Works Workshops								
5 16	Fitting up new Saw mill	Septr 1887	2510	2827	317	.	.	.	2497	The General Superintendent states that work is completed, and that excess will be explained in the completion report	Noted

Provincial statement of Objectionable Items in the accounts of Executive Engineers for the month of September 1887 requiring the orders of Government.

Item No.	Particulars of each Item.	Month in the Accounts of which Objectionable Expenditure first appeared	Comparison with Estimate.			Comparison with Appropriation of the Year.			Expenditure during the Month.	Opinion of the Superintending Engineer, with final remarks by Examiner.	Orders by Government.
			Amount of Estimate.	Expenditure up to Date.	Excess over Estimate.	Amount of Appropriation.	Expenditure of the Year.	Excess over Appropriation.			
	Provincial Want of Appropriation		Presidency Division								
5 17	Madras Government House - Improvements to Aid-de-Camp's bungalow	Septr 1887	.	.	.	.	5551	.	5289	Work was commenced under the authority conveyed in G.O. No 320 dated 11th July 1887, and in G.O. No 3180 of 23d November 1887 on Provincial Objectionable Items Statement for August 1887 it is stated that a sum of Rs 7,500 has been provided in G.O. No 3166 W. of 22d November 1887, which has not yet been communicated to this office.	G.O. No 3166 W of 22d Novr 1887 has been communicated to the Examr P. W. accounts. A copy is now enclosed for the information of that officer
			Public Works Workshops								
	Miscellaneous Irregularities. Purchase of European Stores in the Local market. September 1887 - Central Office Voucher No 43		Sanctioned in G.O. No 2148 W. dated 12th Aug. 1887	Purchased							
18	Iron Sheet 8" × 3/8"	Septr 1887	283	347	-	-	-	-		Sanction of Government to the excess purchase of Rs 64 is awaited.	Steps should be taken for the removal of objection to this item

G.O. No 3166 W of 22 Novr 1887 has been communicated to the Examr P.W. Accounts. A copy is now enclosed for the information of that officer.

Steps should be taken for the removal of objection to this item

[P. W. D. Form No. M 112—Inner Sheet.

Provincial statement of Objectionable Items in the accounts of Executive Engineers for the month of September 1887 requiring the orders of Government.

Item No.	Particulars of each Item.	Month in the Accounts of which Objectionable Expenditure first appeared.	Comparison with Estimate.			Comparison with Appropriation of the Year.			Expenditure during the Month.	Opinion of the Superintending Engineer, with final remarks by Examiner.	Orders by Government.
			Amount of Estimate.	Expenditure up to Date.	Excess over Estimate.	Amount of Appropriation.	Expenditure of the Year.	Excess over Appropriation.			
	Provincial Miscellaneous Irregularities Want of Completion Reports.										
			South Arcot Division								
5 19	Constructing a gate for the compound of the Police Hospital at Tirookoilur	May 1887	220	218	.	.	.			The Executive Engineer promises to submit the Completion report as soon as the completion certificate is received, signed by the departmental Officer concerned, to whom it has been sent for signature. The Completion report is still awaited.	noted.
5 20	Constructing a burial ground within the limits of Gudilam village	Sepr 1887	315	350	.	.	.		85	Completion report awaited.	Completion report for this work should be forwarded to the Examr. P.W. Accts without delay.

Provincial statement of Objectionable Items in the accounts of Executive Engineers for the month of September 1887 requiring the orders of Government.

Item No.	Particulars of each Item.	Month in the Accounts of which Objectionable Expenditure first appeared.	Comparison with Estimate. Amount of Estimate.	Comparison with Estimate. Expenditure up to Date.	Comparison with Estimate. Excess over Estimate.	Comparison with Appropriation of the Year. Amount of Appropriation.	Comparison with Appropriation of the Year. Expenditure of the Year.	Comparison with Appropriation of the Year. Excess over Appropriation.	Expenditure during the Month.	Opinion of the Superintending Engineer, with final remarks by Examiner.	Orders by Government.
	Provincial Miscellaneous Irregularities.										
				Public Works Workshops.							
	Schedule of Workshops Manufacture Suspense.			Reserve limit	Balance in hand						
5 21	VI. Materials in hand	Aug 1886		5000	23679					Orders of Government on the special report called for from the Superintending Engineer in G.O. No. 1823 W. dated 7th July 1887, are awaited.	The Special report called for from the S.E. in G.O. No 1823 W d/7th July 1887 is awaited
	Work done for outsiders without the cost being recovered in advance.										
5 22	Secretary Court of Wards	Aug 1887		7.8.7						Early recovery of these items is awaited. This month also private works were executed without their cost having been recovered in advance. This practice is opposed to Code para 1904 and is prohibited in G.O. No. 858 W. dated 30th March 1886, para 4 - Necessary instruction is also printed on Form No. M 7 W, and the General Superintendent has been frequently requested to conform to the Code rules on the subject.	These items should be adjusted without delay
	Chairman Municipal Commission, Tanjore	do		3.15.0							
	Mr. T. H. Holmes	Sep/87		3.7.0							
	District Board Engineer Nilgiries	″		10.0.0							
	Superintendent Madras Harbour Works	″		72.14.2							
	Do do do	″		201.11.0							
	Do do do	″		347.14.0							
	Librarian Royal Engineer College	″		91.12.0							
	Chairman Municipal Commission Rajahmundry	″		~~91.12.0~~ 8.7.0							
	Soobroya Moodlear	″		0.7.0							
	Valayatha Charry	″		0.12.0							
	Kistappa Naick	″		1.1.0							
	Chairman Municipal Commission Vellore	″		3.9.0							

Provincial statement of Objectionable Items in the accounts of Executive Engineers for the month of September 1887 requiring the orders of Government.

Item No.	Particulars of each Item.	Month in the Accounts of which Objectionable Expenditure first appeared.	Comparison with Estimate. Amount of Estimate.	Comparison with Estimate. Expenditure up to Date.	Comparison with Estimate. Excess over Estimate.	Comparison with Appropriation of the Year. Amount of Appropriation.	Comparison with Appropriation of the Year. Expenditure of the Year.	Comparison with Appropriation of the Year. Excess over Appropriation.	Expenditure during the Month.	Opinion of the Superintending Engineer, with final Remarks by Examiner.	Orders by Government.
	Excluded Local										
	Miscellaneous Irregularities Works for which revised estimates are required										
			Chingleput Division								
5 23	Constructing a Light House at the Seven Pagodas	Septr. 1887	8145	5191	.	-	.	.	924	The Executive Engineer states that a revised estimate has been called for, which, when sanctioned, will cover the deviations noticed in the work voucher	Noted noted

26.12.87

23/12

9/1/88

Major R. E.

Examiner of P. W. Accounts,
Madras.

To the S.E. V Circle
through the Exr. of
P. W. Accts

1888.

Office Note No. 1058

Madras, 13 February 1888.

13 FEB 8

To W.

With reference to para 2 of G.O. No. 2984 W. dated 8th. November 1887, I beg to report that the office of Mr Milne, Sub-divisional officer Madras, has not been inspected by the Executive Engineer Presidency Division since April 1887 (i.e. up to 31st. December 1887, the date of latest accounts received in this office).

13/2

C.

13/2

13/2

PWCN№ 1400

vide Cir 1399

R/13.2.88

No 555 W a/ 16th Feby/88

Communicated to the Suptg. Engr. I Circle for attention

MCR
16.2.88

16/2/88

S.E.I.C. ✓
Ex. P.W.D. ✓
16/2

PWCN№ 1339

[25]

Educational Department.

CHIEF SECRETARIAT
MADRAS.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

READ the following paper

~~With Cir. 1328 sent to CAW on 14/2~~

From the Public Works Department, dated 30th January 1888 No. 386 C, transferring letter from the Superintending Engineer, 1st Circle, requesting that the salaries may be passed of certain unpassed men who were thrown out by reduction in temporary establishment in February 1887, but who have since been re-employed some in permanent and others in temporary appointments on the same pay that they drew before Viz Rupees 15-"-"

Order 13th February 88 No 107

The Government are not prepared to pass the general order of exemption recommended. The utmost concession which can be allowed is that recorded in Educational G.O. 7th December 1887 No. 676.

(True Extract)

A. G. Cardew.
Ag Under Secretary

To The Accountant General
Public Works Department

386 C – 30-1-88
~~305~~ 3503 W – 21-12-87
3036 W – 16-11-87
2058 W – 29-8-86.

No 554 W a/16th Feby/88

Communicated to the Supdg. Engineer I Circle.

Such of the men as do not fulfil the requisite conditions must be at once replaced by duly qualified men. Their pay must however be disbursed to them for the period of their employment.

16.2.88

16/2/88

S. E. I C
Exr. P.W.A.
Desp 17/2

PWC No 1414

[6]

Govt. of (188) Madras.

To
The P.W. Dept.

Ry 14.2.88

Proceedings, dated 13-2-1888.
No. 107

Subject.

No 554 W a/16th Feby/88

Declining to pass a general order of exemption from examination rules.

With order

---

319 W – 26-1-88
231 W – 20-1-88

Reference to Madras P. W. D. Code.
Paras. 1966 to 1969.

PWC No 1339

P. W. D. Form
No. M 112.

Orgl

CENTRAL OFFICE OF ACCOUNTS.

Circle Sixth

Fund Provincial

Ry 11.2.88 in Duple.

Provincial Statement of Objectionable Items in the Accounts of Executive Engineers for the month of November 1887.

Secretary to Government P.W. Department Madras
11 FEB 88

No. ——

Madras,
Dated 10 February 1888.

Forwarded for orders to the Secretary to Government, Public Works Department, Madras.

No 549 W a/16th February/88

~~Examiner of P. W. Accounts,~~
~~Madras~~

806

With orders

Provincial Statement of Objectionable Items in the Accounts of Executive Engineers for the month of *November* 1887 requiring the orders of Government.

Item No.	Particulars of each Item.	Month in the Accounts of which Objectionable Expenditure first appeared.	Comparison with Estimate.			Comparison with Appropriation of the Year			Expenditure during the Month.	Opinion of the Superintending Engineer, with final Remarks by Examiner.	Orders by Government.
			Amount of Estimate.	Expenditure up to Date.	Excess over Estimate.	Amount of Appropriation.	Expenditure of the year.	Excess over Appropriation.			
			Madura Division								No. 549 W d/16th Feby/88
	Excess over Estimate										
1.	Surveying and Estimating the system of roads and other improvements proposed to be carried out at Kodikanal	Novr. 1887	500	705	205	..	..	..	178	The excess over Estimate is brought to notice for orders	The circumstances in which outlay was incurred in excess of the sanctioned estimate should be explained.
	Miscellaneous Irregularity *Cash reported to be stolen.*										
2.	Amount stolen from the Imprest with Overseer T. Soobraya Pillai; Rs 163-14-2		-							Brought to notice with reference to this office endorsement No. 114 W. dated 10th January 1888 on the report of the Superintending Engineer 6th Circle No. 879 M. D. dated 18th December 1887.	The amount was ordered to be written off to "Profit and Loss," vide G. O. No. 231 W. d/20" January 1888.
	Maistries whose pay is charged to works employed on more than one work.										
3.	Dorasawmy Pillai rate of pay Rs 12-0-0 per mensem. Soondram Pillai " 20-0-0 " Ramasawmy Iyer " 25-0-0 " Narayanasawmy Pillai " 20-0-0 " Abdool Karim " 20-0-0 " Sengamalam Pillai " 20-0-0 " Sadroosawmi Iyer " 20-0-0 "									Superintending Engineer states that a list of petty establishment employed on more than one work was submitted to the Chief Engineer with his No. 744 T. J. dated 14th July 1887. As no order appears to have been passed on the subject, the irregularity is brought to notice of Government with reference to Code para 935.	The subject is under consideration

No 231 W d/20/1/88

No. 5501

C.A.N. 11-2-88

16. 2 88

16/2/88

14/2

17/2

Major R.E.
Examiner of P. W. Accounts,
Madras.

To the S.E. VI Circle
thro' the Exr. P.W.A.

Educational Department.

CHIEF SECRETARIAT
MADRAS.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Read the following paper

From the Director of Public Instruction, Madras, dated 2nd December 1887 & 11th January 1888, Nos. 8582 & 104 respectively. +

From the Public Works Department dated 7th December 1887, No. 3348 W.

Order 17th February /88. No. 98.

The draft notification submitted by the Director of Public Instruction is approved and will be published in the Fort St. George Gazette.

(True Extract)

A. G. Cardew
Ag. Under Secretary.

To
The Public Works Department.

3348 – 9W – 7 – 12 – 87
97 W – 11 – 7 – 88
44 D – 10 – 6 – 87
54 D – 4 – 4 – ~~86~~ 87
138W – 18 – 1 – 86
2160 C – 15 – 12 – 85
1857 W – 11 – 8 – 85 ×
345 E – 9 – 7 – 83
74 W – 9 – 7 – 83
2139 D 29 11 – 84
1975 D – 5 – 11 – 84
317 C 11 – 2 84
1361 W – 9 – 5 – 83
580 W – 22 – 2 – 83
2849 W – 30 – 10 – 82
61 D – 26 4 82
361 D – 23 9 80