Number no Pages - 18
Date of Repair - 5-88
Quality of Reference

11

P. W Dept

Go 2668 W

dt. 27. 2. 1888

G. R/

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following papers :—

Proceedings of the Board of Revenue (Land Revenue), dated 17th January 1888, Mis. No. 259.

H. S. THOMAS, Esq., F.L.S., F.Z.S.

Read—the following letter from W. A. WILLOCK, Esq., Acting Collector of Trichinopoly, to the Secretary to the Commissioners of Land Revenue, dated Trichinopoly, 22nd December 1887, No. 552/4 :—

As instructed in G.O., No. 6645,* dated 2nd November 1887, I have the honor to forward an estimate of the cost of converting the Artillery barracks here into an office for the Collector prepared by the Executive Engineer.

* Communicated in Board's Proceedings, dated 17th November 1887, Mis. No. 4561.

2. The estimated cost is Rs. 5,300 against Rs. 3,000 in my original estimate which was based on figures furnished by the supervisor then in charge of the district.

3. The causes of the increase are as follow :—

(1) Under-estimation of the cost of altering the gun-shed and magazine to the extent of Rs. 279 and Rs. 98 respectively.
(2) An extension of the system of partitions in the large rooms of the main building at an increased cost of Rs. 579.
(3) The provision of iron-barred windows and doors to all the record-rooms at a cost of Rs. 893.
(4) A provision of Rs. 340 for repairs.
(5) A provision of Rs. 391 for contingencies.

4. The increased expenditure under the second item is not absolutely necessary, though I think it would greatly facilitate the work of my subordinates by screening them off from the central passage which runs through the main building. The recent attempt to break into the Pudukóta strong-room at my present office leads me to consider it undesirable that records should depend solely on wooden doors and windows, however good, for their protection. Hence the addition of item 3. The fourth item hardly comes under the head of alterations. Part of the petty works which I originally proposed to execute by Revenue agency at a cost of Rs. 244 will be paid for from contingencies, but I think it desirable that Rs. 200 should be placed at my disposal for unforeseen expenditure on petty alterations.

Resolution—dated 17th January 1888, Mis. No. 259.

Submitted to Government with reference to the Government order quoted by the Collector.

(True Extract.)

(Signed) R. S. BENSON,
Acting Secretary.

No. 969, Revenue.

The estimate is approved and transferred to the Public Works Department.

Fort St. George,
9th February 1888.

(Signed) J. F. PRICE,
Secretary to Government.

Note by the Chief Engineer, Public Works Department.

The estimate, amounting to Rs. 5,300, for converting the Artillery barracks at Trichinopoly into an office for the Collector, is submitted for the sanction of Government, with the remark that the rate given in the estimate for iron-barred teak doors is in excess of the schedule rate for the Trichinopoly division; and after allowing for painting, fittings, &c., it is probable that some saving could be effected on this item.

Chepâk,
24th February 1888.

(Signed) J. O. HASTED, Colonel, R.E.,
Chief Engineer, P.W.D.

Order—dated 27th February 1888, No. 668 W., Public Works.

The estimate, amounting to Rs. 5,300, for converting the Artillery barracks at Trichinopoly, into an office for the Collector is sanctioned for execution when funds are available.

2. This sanction has been registered as Provincial, No. 177 W. of 1887-88, and classified as Civil Buildings, Original Works.

3. Attention is drawn to the note by the Chief Engineer, Public Works Department, above recorded.

(True Extract.)

Captain, R.E.,
Under Secy. to Govt., P.W.D.

To the Superintending Engineer, VI Circle, with five enclosures.
" Examiner, Public Works Accounts, with the duplicate abstract estimate.
" Revenue Department.

Exd. J. Moses.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of {1888} Madras.

PUBLIC WORKS.

Dated February, 27th.

Recd. *Encl.*

G.O., 27th Feb. 1888, No. 668 W.

FEBRUARY.

Artillery Barracks at Trichinopoly

Estimate for converting the — into an office for the Collector, sanctioned with remarks.

Rd – the following papers [illegible]
Proceedings [illegible] dated 17 Jany
[illegible]

Read – the following letter

TRICHINOPOLY, COLLECTOR'S OFFICE.
22d December 1887

No. $\frac{852}{4}$

FROM

W. A. WILLOCK, Esquire.
Ag. COLLECTOR,
TRICHINOPOLY.

TO

THE SECRETARY TO THE COMMISSIONER
OF LAND REVENUE,
MADRAS

$\frac{668}{3}$

× Communicated in Bd's Progs dated 17.11.87 Mis No. 4561.

SIR,

As instructed in G.O. No. 6645× dated 2d November 1887 I have the honor to forward an estimate of the Cost of converting the Artillery barracks here into an office for the Collector prepared by the Executive Engineer.

2. The estimated Cost is Rs 5300 against Rs 3000 in my original estimate which was based on figures furnished by the Supervisor then incharge of the District.

3. The causes of the increase are as follow.

1. Under estimation of the Cost of altering the gunshed and Magazine to the extent of Rs 279 and Rs 98 respectively.

2. An Extension of the system of partitions in the large rooms of the main building at an increased cost of Rs 579.

3. The provision of iron barred windows and doors to all the record rooms

5 / Rev. 383/88.

2M/2

at a cost of Rs 893.
4. A provision of Rs 340 for repairs
5 A provision of Rs 391 for Contingencies

4. The increased expenditure under the second item is not absolutely necessary though I think it would greatly facilitate the work of my subordinates by screening them off from the central passage which runs through the main building. The recent attempt to break into the Pudukottah strong room at my present office leads me to consider it undesirable that records should depend solely on wooden doors and windows, however good for their protection. Hence the addition of item 3. The 4th item hardly comes under the head of alterations. Part of the petty works which I originally proposed to execute by Revenue Agency at a cost of Rs 244 will be paid for from Contingencies, but I think it desirable that Rs 200 should be placed at my disposal for unforeseen expenditure on petty alterations.

I have the honor to be
Sir
your most obedient servant

Ag Collr

---

8 2

568/4

Proceedings of the Board of Revenue

(Land Revenue).

Dated 17th January 1888.

No. 257 Mis.

H. S. Thomas Esqr. F.L.S. F.Z.S.

READ letter from the Collector of Trichinopoly dated 22nd December 1887, No. 552/4

Resolution.

Submitted to Government with reference to the Government Order quoted by the Collector.

(True Extract)

Ag Secretary

To

The Secy to Govt R.D. with letter & enclosures in orig. & the returned

Copy to Collector of Trichinopoly

P. 3

P.W.C. No. 1568

(1888.)

G.O. No. 969., Revenue

REVENUE DEPARTMENT.

No. 38.

The estimate is approved and transferred to the Public Works Dept.

Secretary to Govt.

Fort St. George
9th Febry. 1888.

To the P.W.D. with 5 enclosures to be returned.
Copy to the Commissioner of L.R.
G.N.M.

From

Board of Rev:
(Land Rev:).

Dated 17th } Jany. 1888.
Received 18th }
R/ 18.2.88
Enclosures 7/8 (+ 2 plans)

No. 269 Misc.

SUBJECT.

Submitting to Govt. letter from the Collector of Trichinopoly forwarding an estimate of the cost of converting the Artillery Barracks Trichy into an office for the Collector.

P.T.O.

688/6

P. 4

(Note by the Chief Engineer P.W. Department.

The estimate amounting to Rs 5,300 for converting the Artillery Barracks at Trichinopoly into an office for the Collector is submitted for the sanction of Government with the remark that the rate given in the estimate for ~~teakwood~~ iron barred teak doors, is in excess of the schedule rate for the Trichinopoly Division, and after allowing for painting, fittings &c it is probable that some saving could be effected on this item.

24.2.88

E.W.

24/2

568/7

Public Works Department.

Current No. 1568

Letter No. 969

Dated the 9th February 1888

From the Secy. to Govt. Rev. Deptt.

Sanction now
22.2.88.

Note by
E.W. [illegible]

NOTE OF REMARKS.

The Estimate under review, amounting to Rs 5,300, provides for converting the Artillery Barracks at Trichinopoly into an office for the Collector.

As far as can be checked the rates are fair with the exception of that for iron barred teak door frames, the rate for which is quoted in the Estimate at Rs 2-4 whereas the Schedule gives it at Rs 1-4- per square foot; the saving that

[illegible] 24/2

would be effected by adopting the latter rate would be Rs 124

The Estimate had been Countersigned by Mr Cotterton and approved by Govt. in the Rev: Depts:

21-2-88

The rate given in the Estimate for ~~teak wood~~ iron barred teak doors, is in excess of the schedule rate for the Trichinopoly division, ~~the Ex. with~~ and after allowing for painting, fittings &c it is probable that some saving could be effected on this item.

22.2.88

Note.

The schedule description is not quite clear — the Estr allows for painting, while the schedule does not.

P.S.

868/8

P.W.R.

PUBLIC WORKS DEPARTMENT.

No. 668 W

PROCEEDINGS OF THE MADRAS GOVERNMENT.

UNDER date the 27th Febz/88

READ the following

Proceedings of the Board of Revenue H. E. No. 259 Mis: d/17th January 1888

Endorsement by the Revenue Department. H. E. No. 969 d/9th February 1888.

Note by the Chief Engineer P. W. Department. d/24th February 1888

The estimate amounting to Rs. 5,300, for converting the Artillery Barracks at Trichinopoly into an office for the Collector, is sanctioned for execution when funds are available.

2. This sanction has been registered as Provincial No: 177 W of 1887-88, and classified as Civil Buildings, Original Works.

3. Attention is drawn to the note by the Chief Engineer P. W. Department above recorded.

F.P.H. 25 Feb

3/3

24.2.88

24/2/88

To

The Supdg. Engr. VI Circle with 5 ends.

" Examiner of P. W. Accts with the duplicate abstract estimate.

" Revenue Department.

24/2

7-8-18 ✓

Govt. of (1888) Madras.

PUBLIC WORKS.

Dated

Recd.

Encl.

G.O. 27 Feby 1888 No. 668 W

Artillery Barracks at Trichinopoly

≡

Estimate for converting the — into an Office for the Collector, sanctioned with remarks

20/6

JS 28/2

PWD 27/2

9 sheets