(1) பக்கங்களின் எண்ணிக்கை 94
(2) புதுக்கித் திருப்பிய நாள் 3.2.89
(3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம்

தமிழ்நாடு ஆவணக் காப்பகம்.

தமிழ்நாடு அரசு

(68)

P. W. D துறை

அரசாணை எண். 867 அச்சகம்
மு. கோப்புத் தாள் எண். பலவகை

நாள் : 22. 3. 1889

டிக்கவோ கண்டபடி கையாளவோ கூடாது

47. Sheets.

கா-1—18,006—15-6-87.

(47)

13th November 1886, No. 1176, Financial.

867

GOVERNMENT OF MADRAS.

FINANCIAL DEPARTMENT.

Read—the following paper :—

From J. H. TAYLOR, Esq., Lieut., R.N.R., Port Officer, Madras, to the Chief Secretary to Government, dated Madras, 29th October 1886, No. 10242.

Referring to G.O., dated 28th instant, Mis. No. 1114, Marine, I have the honor to report that the funds required for the construction of the Seven Pagodas light buildings may be allotted from the unexpended balance of Port funds.

Order—dated 13th November 1886, No. 1176, Financial.

A grant from Port funds of Rs. 10,125 is sanctioned accordingly. The amount will be placed at the disposal of the Public Works Department.

(True Extract.)

W. Stokes

Ag. Chief Secretary.

To the Port Officer, Madras.
" Accountant-General.
" Public Works Department.

Exd. A. Raitt.

768 W 15. 10. 80.
359 W 17. 9. 86
1091/5 W 30. 4. 86
375 W 11. 2. 86

No. 3129 W A/25th Novr/86

Communicated to the Supdg. Engr. V Circle & the Examiner of P. W. Accts with reference to G. O. No. 2708 W. d/ 15th Octr. 1886 & in Continuation of G. O. No. 3069 W. d/ 19 Novr 1886.

N.C.W. 23.11.86

J.A.
23/11/86

The S. E. V circle with 1 S. C
" Exr. P. W. Accts with 3 S. copies

Govt. of {1886} Madras.

FINANCIAL.

1356

Issued

Recd.

Encl.

G.O., 13th November 1886, No. 1176.

No. 3129 W A/25th Novr/86

NOVEMBER.

Port Funds.

Sanctioning a grant from — of Rs. 10,125 to meet the cost of constructing a lighthouse at Seven Pagodas, and placing the amount at the disposal of the Public Works Department.

2 copies to roty

With order

No. 3051

Superintending Engineer's Office,
V Circle, Madras,
Chepák, 20 September 1886.

From
The SUPERINTENDING ENGINEER,
V Circle,

To
The Master Attendant
Madras

867

Sir,

Enclosures.

I have the honor to forward for disposal under G O No 483 W of 21st February 84. plans and Estimates amounting to Rs 4440 for erecting a wooden platform on one of the temples at Seven Pagodas on which to build the Light House coming from Santapilly, but no provision is made in this Estimate for building such Light-House: also for building Quarters for the Light House Superintendent and Sheds for 5 Lascars: also for a Sentry box. Also an alternative Estimate amounting to Rs 1320 for a stone platform in lieu of the above

2

mentioned wooden one costing Rs 595.

If the stone platform is preferred the aggregate cost will be Rs 8165.

I have &c.
(Signed) H. H. Burton Col. R.E.
Supg. Engr. 5 Circle.

(True Copy.)

H. H. Burton Col. R.E.
Supg. Engineer
5 Circle.

No. 4685

SUPERINTENDING ENGINEER'S OFFICE,
V CIRCLE, MADRAS,
Chepák, 16th December 1886.

From
THE SUPERINTENDING ENGINEER,
V CIRCLE,

887

To
THE Chief Engineer,
P.W. Department.

SIR,

Enclosures.

With reference to your Notes printed with G.O. No. 2708 W dated 15 October 1886, I have the honor to enclose a copy of my letter No. 3051 dated 20th September 1886 to the Master Attendant Madras, forwarding for disposal plans & estimates amounting to Rs. 7440 for constructing a wooden platform for a fourth order light at Seven Pagodas and the buildings connected therewith, with a report & specification and a general abstract estimate &c. complete, together with an alternative estimate of

3

Rs.

Rs 1320 for a Stone plat form in lieu of the wooden one costing Rs 595, as included in the original proposals.

The Port Officer, however kept back from you most of these documents and submitted only the alternative estimate and the plans connected with the original proposals without making reference as to the original & the alternative proposals.

A revised Estimate is not wanted — the excess Rupees 99 being only about 1¼ per cent on the original Sanction can be authorized by me under Codal Rules for certain alterations in the construction details which are necessary to strengthen the proposed Stone plat form to carry a load of 3¾ Tons; this was subsequently to the preparation of the Estimates ascertained to be the weight of the iron lamp & the light house to be erected on the plat form. The cost of increased Scantlings suggested for the roof timbers of the Superintendents Quarters is also included in the above mentioned excess of Rs 99.

861

I have the honor to be
Sir
Your Most Obedt Servt

WHinton Col. R.E.
Superintg Engr 3 Circle

2708 W 15-10-86
483 W 21-2-84

B

Communicated to the Marine Dept with reference to G.O. No. 2708 W. d/ 15th Octr 1886

From

THE SUPERINTENDING ENGINEER,
V CIRCLE,

To

THE Chief Engineer P.W. Deptt.

Dated 16th } December 1886
Recd. }

ENCLOSURES.

18.12.86

18/12/86

No. 4685.

Seven Pagodas Light House, Chingleput Dt.—

Affords explanation in refer to the Chief Engineer's observations regarding the embodied in G.O. No. 2708 W of 15-10-86—

Marine Dept
S.E. V circle

Despd 21-12-86

With order

Marine Department.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

867

READ the following

From the Port Officer, Madras, dated 29th November 1886 No 11,190.

I have the honor to acknowledge the receipt of G.O. Marine No 657, Miscellaneous, dated 26th November 1886 and to state, in reply, that in my letter No 10,242 dated 29th October last, it was stated that the funds required for the erection of the Seven Pagoda light's buildings might be allotted from the unexpended balance of Port Funds, and a grant of Rupees (10,125) Ten thousand one hundred and twenty five was accordingly sanctioned in G.O. No 1176, Financial, dated 13th November 1886. I beg that the Public Works Department may be requested to furnish this office with the date, when the buildings are likely to be completed and ready for the exhibition of the light, so that this

5

Department

Department may publish the usual notice to Mariners.

Order 16th December 1886 No 692 Bno

Communicated to the Public Works Department with reference to order in that Department, dated 19th November 1886 No 3069 and with the request that the Port Officer may be furnished with the information asked for.

(True Extract)

Ag Assistant Secretary

To

The Public Works Department

3129 W 25.11.86 215 W 26.1.86
3089 W 19.11.86.
2708 W 15.10.86.
2359 W 17.9.86.
1095 W 30.4.86.
375 W 11.2.86.

B. No. 3359 W d/ 20 Dec/86

B

[0]

P.W.C. No 9904

Govt. of (188) Madras.

To

The M Dept

Communicated to the S.E. V circle, who will intimate to the Port officer Madras, the probable date of completion of the work.

MCV
18.12.86

18/12/86.

SECRETARY TO GOVERNMENT
17 DEC 86
P.W. DEPARTMENT MADRAS

B 17.12.86

Proceedings, dated 16/12/ 1886
No. 652 Mi.

B 21/12

Subject.

B. No. 3359 W d/ 20-12-86

Cong letter from Port Officer Madras, asking when the building at Seven Pagodas for the light house then will be completed

S.E. V circle ✓
Marine Dept ✓
Despd. 21.12.86.

5-55 W

With order

24th February 1887, No. 555 W., Public Works.

GOVERNMENT OF MADRAS. 867

PUBLIC WORKS DEPARTMENT.

General.
Account.

Read—the following letter from Colonel W. H. BURTON, R.E., Superintending Engineer, V Circle, to the Chief Engineer, Public Works Department, dated Chepâk, 15th February 1887, No. 5707 :—

The Executive Engineer, Chingleput division, reports that the full grant of Rs. 8,165 for constructing a light-house at Seven Pagodas cannot be utilized before 31st March 1887; the place is a very difficult one in which to procure labor and earth, for bricks had to be brought from a distance of about 13 miles, &c. I have therefore the honor to surrender Rs. 4,165 of the grant which is not required for expenditure during the current year.

Order—dated 24th February 1887, No. 555 W., Public Works.

In the circumstances explained, a sum of Rs. 4,165, or Rs. 5,165 including establishment and tools and plant charges, will be resumed from the current year's grant for the construction of a light-house at Seven Pagodas and replaced at the disposal of the Financial Department.

(True Extract.)

Captain, R.E.,
Under Secy. to Govt., P.W.D.

To the Superintending Engineer, V Circle.
„ Examiner, Public Works Accounts.
„ Financial Department.
„ Marine Department.

Exd. P. L. Pereira.
Spare Copies

8

GENERAL.
ACCOUNT.

Govt. of {1887} Madras.
PUBLIC WORKS.

Dated February, 24th.

Recd. *Encl*

G.O., 24th Feb. 1887, No. 555 W.

FEBRUARY.

Light-house at Seven Pagodas

A sum of Rs. 5,165 resumed from the current year's grant for the construction of a — and replaced at disposal of the Financial Department.

No. 5707

SUPERINTENDING ENGINEER'S OFFICE,
V CIRCLE, MADRAS,
Chepák, 15th Feby 1887.

From Colonel W. H. Burton R.E.
~~THE~~ SUPERINTENDING ENGINEER,
V CIRCLE,

867

To
THE Chief Engineer
P. W. Department.

Enclosures.

SIR,

The Executive Engineer Chingleput Division reports that the full grant of Rs 5165 for constructing a light house at Seven Pagodas cannot be utilised before 31st March 1887 the place is a very difficult one in which to procure labor and earth for bricks had to be brought from a distance of about 13 miles &c. I have therefore the honor to surrender

9 Rs

Rs 4165 of the Grant which is not required for expenditure during the Current Year.

I have the honor to be

Sir,

Your Most obdt Servt

Asst Engineer Lieut

For Supg Engineer 5th Circle

absent on duty

No. Acct.

P.W.C. No. 1269

From

The Supdg: Engineer
5th Circle

To

The Chief Engineer
P. W. Deptt.

G.O. No. 215 W d/26. 1. 86
" " 375 W d/11. 2. 86
" " 1095 W d/30. 4. 86
" " 2359 W d/17. 9. 86
" " 2708 W d/15. 10. 86
" " 3129 W d/25. 11. 86
" " 3359 W d/20. 12. 86

Dated 15th }
Read 15 } February 1887

No. 5707.

Funds - Excluded Local:

Surrenders Rs 4165 from the grant of Rs. 8165 for constg a Light Hous at Seven Pagodahs.

4165
23
12495
8330
9579.5

4165
958
42
5165

(P)

867

Genl
Acct

No. 555 W

PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

UNDER date the 24th Feby: /87

READ the following

From the Suptg. Engineer V Circle. H. E. No: 5707 d/15th February 1887.

In the circumstances explained, a sum of Rs. 4,165 or Rs. 5,165 including Establishment and Tools and Plant charges will be resumed from the current year's grant for the construction of a light house at Seven Pagodas and replaced at the disposal of the Financial Department.

18. 2. 87

JW
24/2/87.

Despd
3/3/87

To

The Suptg. Engr. V Circle
" Examiner of P. W. Accts
" Financial Department
" Marine Department.

Cu

W
1872

B Noted
W/25/7/2

To the Chief Secretary
for favour of Council
minutes —

1269

Govt. of (1887) Madras.

PUBLIC WORKS.

Dated Finance / 4th Feb

Recd. Encl.

G.O., 24th Feb 1887, No. 555

Lighthouse at Seven Pagodas.

A sum of Rs 5,165 resumed from the current year's grant for the construction of a — and replaced at disposal of the Financial Dept

Gen 25/2

60/5

GOVERNMENT OF MADRAS. 867

MARINE DEPARTMENT.

Read—the following paper :—

From J. H. TAYLOR, Esq., Lieutenant, R.N.R., Port Officer, Madras, to the Chief Secretary to Government, dated Madras, 14th March 1887, No. 2128.

With reference to the Government orders, as per margin, I have the honor to forward the accompanying return furnishing particulars of the new Seven Pagodas Light proposed to be exhibited on 15th May next. The actual lighting of the same on that date will be reported in due course.

No. 387, Marine, dated 8th August 1881.
„ 366 „ „ 7th July 1886.

ENCLOSURE.

Notice of new light or alteration of light.

Name of light.—Seven Pagodas Light.
Place.—On a rock at Mahabalipuram, about half a mile inland, marked on chart very conspicuous.
Latitude.—North 12° 37′ 0″.
Longitude.—East 80° 11′ 0″.
Number of light and relative position.—One.
Color of light.—Red.
Fixed flashing, fixed and flash, alt, revolving.—Fixed.
Interval of revolution of flash.—Nil.
Miles seen in clear weather from a ship's deck.—About ten miles.
Time harbour light is shown.—From sun set to sun rise.
Color or any peculiarity of light-house.—A small grey turret.
Height in feet centre of lantern above high water.—116 feet.
Height in feet of building from base to vane.—26 feet.
When lighted.—Will be exhibited on 15th May 1887.
Character and order of illuminating apparatus.—Fourth order dioptric.
Description of fog-signal, if any.—Nil.

Order—dated 30th March 1887, No. 142, Marine.

Ordered that the statement received with the foregoing letter be forwarded to the Secretary of State.

(True Extract.)

H. E. Stokes
Ag. Chief Secretary.

To the Port Officer, Madras.
„ Public Works Department.
„ Collector of Chingleput.

Exd. T. O'Connor.

13

B. O. A no 555 W d/ 24. 2. 87
" B no 3358 W/ 3359 W d/ 20 - 12 - 86
" " - 3129 W d/ 25 - 11 - 86
" " - 3069 W d/ 19 - 11 - 86
" A - 2708 W d/ 15 - 10. 86
" B " 2359 W d/ 17 - 9 - 86
" " 1095 W d/ 30 - 4 . 86
B . . 375 W d/ 11 - 2 - 86
" . 215 W d/ 26 - 1 - 86

B. No. 1039 W d/ 14 April 1887

P.W.C. No 2708

Recorded.

Recorded.

6. 4. 87

9/4/87

Govt. of {1887} Madras.

MARINE.

5

13 Sc

Issued

Recd. 4. 4. 87 Encl.

G.O., 30th March 1887, No. 142.

B. No. 1039 W d/ 14 April 1887

5

MARCH.

G. E. I. C. S. Des
S. E. V. C. 15/4

New Seven Pagodas Light.

Forwarding to the Secretary of State tabular statement showing particulars of the — to be exhibited on 15th May next.

0
6/4.

13. 4. 87

11/4/87

18/4

29/4

2 copies to copy

~~Dr~~

Administrative Department. Urgent.

MADRAS,
Marine Office,
11th October 1887.

No. 9187.

From
Port Officer,
THE ~~MASTER ATTENDANT,~~
ADMINISTRATIVE DEPARTMENT,
Madras,

867

To
The Chief Engineer,
Public Works Department.

SIR,

I have the honor to inform you that it has been reported to this Office that during the bad weather which was experienced on the night of Saturday last the 8th instant, the roof of the turret of the Seven Pagodas light-house leaked to such an extent that the floor of the store room and lobby was flooded with water which had to be baled out at intervals, and it is necessary to have the leakage stopped at once, otherwise the lascars will not be able to watch the light during the monsoon season. The floor of the turret should also be made even by a covering of cement. Rain is further admitted by the door of the turret although shut, and it beats fully into the lobby when opened. A weather board will prevent this. Hand rails should

14

14

should be fixed to the wooden and granite steps in the turret. I address you on the subject so that the Executive Engineer, Chingleput Division, may be directed to have the needful done at once as an emergent work, submitting estimate &c for sanction hereafter.

I have the honor to be,
Sir,
Your most obedient Servant,

for Port Officer.

MR

P.W. Accts 555 W of 24.2.87
" B no $\frac{3358}{3359}$ W of 20.12.86
" " " 3129 W of 25-11-86
" " " 3069 W of 19-11-86
" A " 2708 W of 15.10.86
" B " 2359 W of 17-9.86
" " " 1095 W of 30.4.86
" " " 375 W of 11.2.86
" " " 215 W of 26.1.86
" " " 1039 W of 14.4.87

P.W.C. No. 8069

From
~~The Master Attendant~~ Port Office
Administrative Department,
Madras.

To
The Chief Engineer
P.W. Department

Dated 11 Oct. 1887.
Received
No. 9187

Requests the favor of instructions being issued for certain urgent works being carried out at the Seven Pagodas light house.

Rd 12.10.87

No. 3476 CC of 12th Oct/87

Communicated to the Supdg Engr V Circle, in view to the work in question being carried out at once, an estimate & application for funds being submitted subsequently

(By order)
12.10.87

13/10

S.E. V Circle ✓
Port Office ✓
13/10

Appendix to G.O. No. 2069 *W., dated* 9*th July* 1888.

STATEMENT showing incomplete Local Fund Works of 1887-88 and New Works sanctioned but not commenced requiring funds.

Division.	Item No.	Name of Work.	Amount of estimate.	Number and date of sanction.	Past expenditure.	Balance of estimate applied for.	AMOUNT REQUIRED FOR 1888-89.				Item No.	Remarks.
							For work.	For establishment.	For tools and plant.	Total.		
		INCORPORATED LOCAL.	RS.		RS.	RS.	RS.	RS.	RS.	RS.		
		Canal and Ferry Fund.										
Kistna, Eastern...	1	Landing stage below the Kistna anicut at Bezváda.	23,925	G.O. No. 1182 W., dated 20th April 1888.	22,219	1,706	1,706	..	..	1,706	1	Instead of Rs. 2,358 applied for in G.O. No. 1182 W., dated 20th April 1888.
		Total ..		....	..	..	1,706	..	..	1,706		
		Local Funds under Act V of 1884.										
Ganjam ..	2	Maintenance of four miles of Aska-Surada road.	..	....	..	..	..	..	..	..	2	The Superintending Engineer applies for Rs. 400 which has already been provided in the budget—*vide* item No. 3, Repairs.
Kistna, Western...	3	Culvert in the first mile of the good water channel at Nizampatam.	900	G.O. No. 312 W., dated 26th January 1888.	682	218	..	..	..	..	3	Appropriation is not necessary under Code para. 1908, Part III.
Do. ..	4	Maintenance of Kistna river right bank from Epur to Mortota.	..	....	..	..	325	75	5	405	4	
Negapatam ..	5	Reconstructing Rettaikanvoikal head sluice on the left bank of Adappur.	..	....	..	..	104	24	2	130	5	
		Total ..		....	..	..	429	99	7	535		
		EXCLUDED LOCAL.										
		Port Funds.										
Ganjam ..	6	Constructing a pier at Gopálpur ..	3,08,200	G.O. No. 1450 W., dated 27th May 1887.	2,74,935	33,265	33,265	..	..	33,265	6	
Do. ..	7	Repairs, Civil Buildings ..	..	....	..	..	200	46	3	249	7	
Vizagapatam ..	8	Minor Works, Miscellaneous Public Improvements.	..	....	..	..	225	52	3	280	8	
Do. ..	9	Repairs do. do. ..	..	....	..	..	102	23	2	127	9	
Godávari, Eastern	10	Do. Civil Buildings	..	....	..	..	200	46	3	249	10	
Do. ..	11	Do. Miscellaneous Public Improvements.	..	....	..	..	600	138	9	747	11	
Buckingham Canal.	12	Minor Works, Miscellaneous Public Improvements.	..	....	..	..	200	46	3	249	12	
Do. ..	13	Repairs do. do. ..	..	....	..	..	500	115	8	623	13	

867

16

Statement showing incomplete Local Fund Works of 1887-88 and New Works sanctioned but not commenced, requiring funds—*cont.*

Division.	Item No.	Name of Work.	Amount of estimate.	Number and date of sanction.	Past expenditure.	Balance of estimate applied for.	Amount required for 1888-89. For works.	For establishment.	For tools and plant.	Total.	Item No.	Remarks.
		Excluded Local—*cont.*	RS.		RS.	RS.	RS.	RS.	RS.	RS.		
		Port Fund—cont.										
West Coast ..	14	Minor Works, do. do. ..	..	....	..	..	100	23	2	125	14	G.O. No: 3729 W d/27th Nov 1888 Rs 476 were provided.
Do. ..	15	Repairs, do. do. ..	..	....	..	..	1,000	230	15	1,245	15	
Chingleput ..	16	Constructing a light-house at Seven Pagodas.	8,165	G.O. No. 2708 W., dated 15th October 1886.	6,253	1,912	1,912	440	29	2,381	16	
Presidency ..	17	Repairs to the light-house at Madras.	1,020	G.O. No. 707 W., dated 1st March 1888	..	1,020	1,020	235	15	1,270	17	
Tinnevelly ..	18	Constructing a light-house at Manapad.	1,300	G.O. No. 2252 W., dated 22nd August 1887.	809	491	..	..	..	..	18	Appropriation is not necessary under Code para. 1908, Part III.
Negapatam ..	19	Filling in the boat basin at Negapatam.	2,284	G.O. No. 2449 W., dated 12th September 1887.	1,174	1,110	1,110	255	17	1,382	19	
Do. ..	20	Diverting the main town drain at Negapatam.	2,900	G.O. No. 436 W., dated 7th February 1888.	2,036	864	864	199	13	1,076	20	
Do. ..	21	Repairing the jetty wall of Negapatam harbour.	730	....	636	94	..	..	..	..	21	Do. do.
		Total ..		....	..	..	41,298	1,848	122	43,268		
		University Fee Fund.										
Architect ..	22	Renewing and refixing the lightning conductors of the Senate House at Chepâk.	410	G.O. No. 2854 W., dated 24th October 1887.	361	49	..	..	..	..	22	Do. do.
		Total ..	..	....	..	..	..	..	..	..		

9th July 1888.

(Signed) J. O. HASTED, Colonel, R.E.,
Secretary to Government, P.W.D.

867

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

General.
Account.

Read—the following papers :—

From the Superintending Engineer, I Circle, dated 11th May 1888, No. 95 G.L.
„ „ I „ „ 22nd „ „ „ 95 V.Z.
„ „ II „ „ 24th „ „ (one statement).
„ „ IV „ „ 9th „ „ No. 175 E.W.
„ „ V „ „ 6th June „ „ 958.
„ „ V „ „ 6th „ „ „ 959.
„ „ VI „ „ 6th May „ „ 132 T.C.
„ „ VI „ „ 6th „ „ „ 133 T.C.
„ Consulting Architect to Government, dated 10th „ 1888, No. 212.

Order—dated 9th July 1888, No. 2069 W., Public Works.

In the papers above recorded, the Superintending Engineers and the Consulting Architect to Government apply for funds under Incorporated and Excluded Local Funds, for incomplete works of 1887-88 and for new works and repairs proposed for execution during the current official year.

2. The demands are shown below :—

Incorporated Local.

	RS.
Canal and Ferry Fund—	
Incomplete works	1,706
Local Funds under Act V of 1884—	
New works and repairs	535
Total ...	2,241

Excluded Local.

	RS.
Port Funds—	
Incomplete works	37,028
New works and repairs	6,240
Total ...	43,268

3. The question of providing funds under Excluded Local will be considered in the Financial Department. The Revenue and the Local and Municipal Departments will be requested to allot the funds required under Canal and Ferry Fund and Local Funds under Act V of 1884, respectively.

(True Extract.)

(Signed) J. O. HASTED, Colonel, R.E.,
Secretary to Govt., P.W.D.

To the Superintending Engineers, I, II, IV, V and VI Circles.
„ Examiner, Public Works Accounts.
„ Consulting Architect to Government.
„ Financial Department.
„ Marine Department.
„ Revenue Department.
„ Local and Municipal Department.

Exd. F. R. Bantleman.

Spare Copies

17

GENERAL.
ACCOUNT.

Govt. of {1888} Madras.

PUBLIC WORKS.

Dated July, 9th. 36674

Recd. *Encl.*

G.O., 9th July 1888, No. 2069 W.

JULY.

Funds

Orders on applications for — under Incorporated and Excluded Local Funds for incomplete works of 1887-88 and for new works and repairs proposed for 1888-89.

1888.

P. W. DEPARTMENT

Current No. 10858

From

The S.E. V. Circle

ENCLOS.—

No. 3168

Dated 23 Octr

Received 25 — " —

SUBJECT.

Excluded Local Fund

Statement of proposed modifications in the Grants of the current official year 1888-89. (Chingleput Dn)

V. B. Mi

DISPOSAL.

No. 4402 C Dated 10 N[illegible]

Forwarded to the Finl Dept: with the request that a sum of Rs 4716 as shown below may be placed at the disposal of this Department.

Works —	Rs 3788
Establishment — "	871
Tools & Plant "	57
Total	Rs 4716

Sd/ H. R. Mead. Col. R.E.
Ag: Secy: to Govt: P.W. D.

Dup 10/11.

(Sd) W. L. C. B
8-11-88

J 13/11

FINANCIAL DEPARTMENT.

867

PROCEEDINGS OF THE MADRAS GOVERNMENT.

READ the following paper :—

From the P. W. Dept. dated 10th November 1888 No. 4402 C, requesting sanction for the following sums for constructing a Light House at the Seven Pagodas:—

Works —	Rs 3788
Establishment	871
Tools &c	57
	4716

ORDER 20 November 1888 No 859

THE Accountant-General will place the sum of Rs. 4716, four thousand seven hundred and sixteen at the disposal of the Public Works Department, from Port funds.

(True Extract.)

Ag Chief Secretary.

To the Accountant-General.
" the Public Works Department.
" the Presidency Port Officer.

X D. D.

(9

No. 4402 C d/ 10/11/88

No. 3729 W d/ 27-XI-88

B/

Communicated to the Supdg Engineer V Circle with reference to his letter No 3168 d/ 23rd October 1888.

Communicated to the Supdg Engineer V Circle with reference to his letter No. 3168 d/ 23rd October 1888.

W.C.M.
26.11.88

26/11/88

B Maj

Cr/

Maj

To

The Supdg Engineer V Circle
" Examiner PW Accts

To
The Supdg Engr V Circle
" Examiner of P.W. Accts

Desp
28/11

3/12 30/4

[6]

Govt. of (188) Madras.

To

The P.W. Dept

Proceedings, dated 20-11-1888.
No. 859

SECRETARY TO GOVERNMENT
2 5 NOV.
P.W. DEPARTMENT, MADRAS.

Subject.

G.O. 3729 W d/ 27-XI-88

Instg Acct Genl to place Rs 4716 at the disposal of the PWD from port funds for constructing a light house at the Seven pagodas

With order W/W

With Order

867

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

General.
Account.

Read—the following paper :—

G.O., dated 6th December 1888, No. 924, Financial.

Proceedings of the Public Works Department, dated 9th July 1888, No. 2069 W.

From the Presidency Port Officer, dated 27th November 1888, No. 181-G.

Abstract.—Stating that the total amounts required for executing and completing the works specified under the head "Excluded Local—Port Funds" may be granted from Port funds.

Order—dated 6th December 1888, No. 924, Financial.

The Accountant-General will place the sum of Rs. 43,268 at the disposal of the Public Works Department from Port funds.

(True Extract.)

(Signed) J. F. PRICE,
Chief Secretary.

Order—dated 10th December 1888, No. 3867 W., Public Works.

Communicated to the Superintending Engineers concerned with reference to G.O., No. 2069 W., dated 9th July 1888.

2. Rs. 4,716 required for the light-house at Seven Pagodas having been already provided (*vide* Proceedings, Financial Department, No. 859, dated 20th November 1888) the sum of Rs. 2,381 now provided for the same purpose is re-placed at the disposal of the Financial Department.

(True Extract.)

Captain, R.E.,
Under-Secy. to Govt., P.W.D.

To the Superintending Engineers, I, II, IV, V and VI Circles.
" Examiner of Public Works Accounts.
" Financial Department.

Exd. J. Moses.
Spare Copies

21

[illegible]

[6]

Govt. of (188) Madras.

To

The P.W. Dept

Reg 7/12/88

Proceedings, dated 6—12—1888.
No. 924.

Subject.

SECRETARY TO GOVERNMENT
-7 DEC 88
P.W. DEPARTMENT, MADRAS.

Instructing Acct General to place certain amount at the disposal of P.W.D. from Port Fund.

B

A/

No. 3867 W

PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

UNDER date the 10 Decr/88

867

READ the following

Proceedings of Govt. Financial Deptt. H. & No: 924 d/ 6 December 1888.

Communicated to the Suptg. Engineers concerned with reference to G. O. No: 2069 W d/9 July 1888.

2. Rs. 4,716 required for the light house at Seven Pagodas having been already provided, vide Proceedings Financial Deptt. No: 859 d/ 20 Nov 1888, the sum of Rs. 2,381 now provided for the same purpose is replaced at the disposal of the Financial Department.

867

8.12.88

8/12/88

To
II, IV, V &
Suptg. Engineers I, ~~&~~ VI Circles
The Examiner P.W. Accounts.
" Finl Dept

19/12/88

8/12

24

887

Print urgent

B. 12/11/12

on/w

25

Govt. of (1888) Madras.
PUBLIC WORKS.

12/12

Dated

Recd. Encl.

G.O., 10 Dec 1888, No. 3867 W

Funds

P.W. in the Public Dept: directing the Acct. Genl. to place Rs: 43,268 at the disposal of the P.W. Dept. on account of certain "Excluded Local - Port Funds" Works, Com'd to Supdg Engrs concerned.

120/8

8/12 11/12

D 12/12

867

Public Works Department.

Current No. ~~717~~ 867
Letter No. 36 R
Dated 23rd January 1887
From the Marine Deptt.

NOTE OF REMARKS.

The Estimate under review amounting to Rs 11,952 for constructing a Light House at the Seven Pagodas is submitted for sanction in supersession of the Est: for Rs 8165 sanctioned in G.O. No 2708 W d/ 15/10/86

The excess viz Rs 3787 is principally due to omissions in the original Est: and to enhanced rates for materials which it is explained had to be obtained from a considerable distance and was apparently lost sight of when the original Est: made —

26

The following are some
of the principal excesses

Light House

1 Laminated Stone
in mortar — Rs 453 —
2 Hoisting do to
top of tower — " 136 —
3 Cutstone in mortar " 248 —
4 Fitting up lamp
room &c — " 272 —
5 Coping of cut stone
with iron railings
for platform — " 182
6 Lightning conductor " 736
7 Petty supervision — " 204

Supts: Quarters

1 Laminated Stone
in mortar — " 544
2 Roofing with
Flat & Pan Tiles — " 118
3 Teak woodwork " 258
4 Well — " 385

Lascars Lines

1 Laminated Stone
in mortar — " 357

The rates are more
or less in excess
of the rates given
in the Schedule for
the ~~[illegible]~~ Chingleput Dn

867

The estimate has
not been considered
by the Port Officer
but it was forwarded
by him to the
Supt: in the Marine
Depts: the Govt
has approved the
Est and transferred
it to the Depts:

2/2/89

C. No. 717

P. W. Secretarial.

867

Note by Budget Section.

Work Constructing a light house at Seven Pagodas

Remarks and References.

Fund Excluded Local

Service Head Miscellaneous Public Improvements

Departmental Head Original Works

Amount of Estimate	Rs.	11,952
Expenditure in previous year ...	"	6,253
Allotment in current year	"	3,788
Balance required to complete ...	"	1,911
Total Rs. ...		11,952

867

867

Note of available funds.

Funds were first provided for the work in G. O. No: 3129 W d/ 25th November 1886. The expenditure up to 1887-88 as recorded in the Finance Accounts amounts to Rs. 6,253 and Rs. 1,912 appear to have been expended in the current year up to December. If the revised estimate is likely to be completed before the close of the current official year, the Financial Department should be asked to allot the balance Rs. 1,911 or Rs. 2,380 including percentage charges.

Budget Clerk.
4/2

23

28

P.W.D.

Note by Budget Section.

When was this work commenced

869

What is the expenditure up to end of 1887/88 and to the last date on hand in the office

I suppose the work is nearly completed; it appears to me that a great deal of unauthorised work has been done, perhaps this was necessary but sanction to it ought to have been obtained months ago

Submitted with Budget Note giving the required information.

CG
5.2.89

29

30

C No 717

From the report it appears that a good deal of necessary works could not have been foreseen; but it is to be hoped that the present Estimate provides fully for all requirements.

A reference should be made to S E I before the Financial Dept are asked to make a further allotment, and it would be as well to ask the S.E. at the same time whether the estimate of Rs 11,952 is likely to be exceeded, and whether the work will be completed this official year.

WCR
5.2.89

Also ask some explanation of the delay in forwarding the revised estimate

No. 585 C 4/7 Feby 1889

P.W. D.

867

Memo.

Pros. of Govt. Marine Dept No 36 R of 23.1.89.

P.W.C. 717. Enclos. 6.

Approving & transferring a revised estimate amtg: to Rs 11,952 for constructing the Light house &c at the Seven Pagodas.

Referred to the Supdg. Engineer V Circle, for report whether the revised estimate of Rs 11,952 provides fully for all requirements, or whether it is likely to be exceeded; and whether the work will be completed this official year.

Some explanation of the delay in submitting the revised estimate should be afforded.

a

A very early reply & the return of the papers are requested.

WWB
6.2.89

6/2/89

No. 3476C of 12-10-87
" 1039W " 14-4-87
" 555W " 24-2-87
" 3359W " 20-12-86
" 3358W " 20-12-86
" 3129W " 25-11-86
" 3069W " 19-11-86
" 2708W " 15-10-86
" 2359W " 17-9-86
" 1095W " 30-4-88
" 375W " 11-2-86
" 215W " 26-1-86

D 7/2

No. 585 C of 7th July 1889

S. E. V Circle
with papers in orig.

D 7/2.

Superintending Engineer's Office,
V Circle, Madras,
Chepâk, 16 February 1889.

No. 6459 [B]

From
Colonel W. H. Burton R.E.
Superintending Engineer, V Circle,

To
The Chief Engineer [B]
P. W. Department.

Sir.

Enclosures.

+ Not appropriated but applied for.

With reference to G. O. No. 3867 W dated 10th December 1888, I have the honor to state that funds respectively Rs 1912+ & 3788 have been appropriated for the construction of Light house at Seven Pagodas in the Chingleput Division in G.Os. Nos. 2069 W dated 9th July 1888 and 3729 W of 27th Novr. 1888.

In G. O. No. 3867 W dated 10th Decr. 1888 under reference the sum of Rs 1912 has been replaced at the disposal of the Financial Department. I request that an additional grant of Rs. 928 which forms part of Rs 1912 the amount replaced at the disposal of the Financial Department may be appropriated as the amount has been applied by the Executive Engineer Chingleput

Chingleput Division for payment to contractor for work done.

I have the honor to be

Sir,

Your most obedient servant

W H Burton

Colonel R.E.

Superintending Engineer V. circle

869

3867 W 10/12/88
585 C 7/2/89

No 505 W. d/ 19 Feby /89

B

Communicated to the Financial Department with the request that a sum of Rs 1155 as shown below may be placed at the disposal of this Department from Port Funds.

Works	Rs 928
Establishment and Tools and Plant	" 227
	1155

2. The sum of Rs 1912 entered against item No: 16 of the statement printed with G. O. No 2069 W d/ 9 July 1888 represents the amount applied for, not granted as supposed by the Supdg Engineer.

Communicated to the Financial Deptt. with the request that a sum of Rs 1155 as shewn below may be placed at the disposal of this Deptt: from Port Funds.

Works	Rs 928
Estab: & Tools & Plant	227
	1155

2. The sum of Rs 1912 entered against item No 16 of the statement printed with G O No 2069 W d/ 9 July 1888 represents the amount applied for, not granted, as supposed by the Supdg. Engineer.

Ucm
15.2.89

18/2 1889

18/2

To the S. E. V C
The S. E. V Circle
" Finl Deptt
" Financial Deptt
D 19/2

21/2 21/2

From
The Superintending Engr
5th Circle
To
The Chief Engineer
P. W. Department

Dated 15th } February 1889
Recd. }

SECRETARY TO GOVERNMENT
16 FE. 89
P. W. DEPARTMENT, MADRAS.

B. No. 505 W. d/ 19

No 5459

Light House at Seven Pagodas

Requests that an additional grant of Rs 928 may be appropriated for the Construction of —

With Order

FINANCIAL DEPARTMENT.

(86)

PROCEEDINGS OF THE MADRAS GOVERNMENT.

READ the following paper :—

From the P. W. Dept dt 19th Feby 1889 No 505 W. requesting that the sum appropriated for the Construction of Light House at Seven Pagodas in the Chingleput District may be placed at the disposal of the P. W. Dept.

ORDER 25th February 1889 No 122

THE Accountant-General will place the sum of Rs (1155) eleven hundred & fifty five at the disposal of the Public Works Department, from Port funds.

(True Extract.)

~~Chief~~ Asst Secretary.

To the Accountant-General.
" the Public Works Department.
" Presidency Port officer

34

D. D

505 W / 19/2/89
585 C / 7/2/89
3867 W / 10/11/88

[illegible] 1861

[6]

Gobt. of (188) Madras.

No 598 W d/ 28 Feby/89

B/

To

The P W Dept

Communicated to the Supt Engineer V Circle with reference to G.O. No: 505 W d/ 19th February 1889.

Communicated to the Supt. Engineer V Circle with reference to G.O. No: 505 W d/ 19 February 1889.

27.2.89

27/2/89

Rej 26/2/89

Proceedings, dated 25/2/ 1889
No. 122.

Subject.

B No 598 W d/ 28 Feby/89

Accountant General is instructed to place Rs 1155 from Port fund at the disposal of P W D for the construction of the Light House at Seven Pagodas in Chingleput Dt

B 27/2

CM/

27/2

To the S E V Circle

To the S. E. V. Circle

Accountant General
Despatches P. W. Acct.

1/3/89

2/3

With orders

With order

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

Read—the following papers :—

G.O., dated 23rd January 1889, No. 36 R., Marine.

From Captain H. A. STREET, H. M.'s I.M., Presidency Port officer, Madras, to the Chief Secretary to Government, Marine Department, dated Madras, 8th January 1889, No. G/7.

In G.O., No. 2708 W., Public Works, dated 15th October 1886, a sum of Rs. 8,165 was sanctioned for constructing a lighthouse at the Seven Pagodas. The Superintending Engineer, V Circle, has now forwarded the accompanying revised estimate,* amounting to Rs. 11,952, for constructing the lighthouse, light superintendent's quarters and outhouse. The excess of Rs. 3,787 is explained in the report and comparative statement herewith forwarded and, under the circumstances, I beg that the sanction of Government may be accorded to the excess amount, the same being met from Port funds.

* 1 Detailed estimate.
2 Abstract estimates.
1 Comparative statement.
1 Report.

Order—dated 23rd January 1889, No. 36 R., Marine.

Approved and transferred to the Public Works Department.

(True Extract.)

(Signed) W. S. MEYER,
Assistant Secretary.

From Colonel W. H. BURTON, R.E., Superintending Engineer, V Circle, to the Chief Engineer, Public Works Department, dated Chepâk, 5th March 1889, No. 6000.

In retransmitting the enclosures received with your memorandum No. 585 C, dated 7th February 1889, I have the honor to state that the revised estimate of Rs. 11,952 for constructing lighthouse at Seven Pagodas provides fully for all requirements, and it is not likely to be exceeded by more than a trifling amount if at all.

2. The only work to be done is to sink a well (estimate Rs. 385), which cannot be done this year as we have not the land handed over, and completing the fixing of the lightning conductor (estimate Rs. 736), which may be worked out if the Public Works Workshops get the cable ready in time. The General Superintendent is requested to report on the subject.

3. The Executive Engineer reports that the cause of delay in submitting the revised estimate is due to the impossibility till nearly the completion of the works owing to the numbers of unforeseen items that presented themselves only as the work progressed and to the various additions suggested by the Marine Department.

Order—dated 22nd March 1889, No. 867 W., Public Works.

The revised estimate, amounting to Rs. 11,952, for constructing a lighthouse at the Seven Pagodas, is sanctioned in supersession of the estimate of Rs. 8,165 sanctioned in G.O., No. 2768 W., dated 15th October 1886.

2. This sanction has been registered as Excluded Local No. 24 W. of 1888-89 and classified as Miscellaneous Public Improvements, Original Works.

(True Extract.)

Captain, R.E.,
Under-Secy. to Govt., P.W.D.

To the Superintending Engineer, V Circle, with ~~three~~ 4 enclosures.
„ Examiner, Public Works Accounts, with the general abstract estimate.
„ Marine Department.

Exd. J. Henricus.
Spare Copies

867

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of {1889} Madras.

PUBLIC WORKS.

Dated March, 22nd.

Recd. *Encl.*

G.O., 22nd Mar. 1889, No. 867 W.

MARCH.

Lighthouse at the Seven Pagodas

Revised estimate for a —, sanctioned.

G. O.

110

Heading.

Lighthouse
Seven Pagodas.

No. G/7

PRESIDENCY PORT OFFICE,
Madras, 8th January 1888.

867

FROM

THE PRESIDENCY PORT OFFICER,
MADRAS,

Pressing

TO

THE CHIEF SECRETARY TO GOVERNMENT,
MARINE DEPARTMENT,
FORT ST. GEORGE.

SIR,

In G O Public Works, No 2708 W. dated 15th October 1886, a sum of Rupees (8165) eight thousand one hundred and sixty five was sanctioned for constructing a lighthouse at the Seven Pagodas. The Superintending Engineer 5th Circle has now forwarded the accompanying× revised estimate amounting to Rupees (11,952) eleven thousand nine hundred and fifty two for constructing the lighthouse, light Superintendent's quarters and outhouse. The excess of Rupees (3787) three thousand seven hundred and eighty seven, is explained in the report

×
- 1 Detailed Estimate
- 2 Abstract Estimates
- 1 Comparative statement
- 1 Report.

38

report and comparative statement herewith forwarded and, under the circumstances, I beg that the sanction of Govern may be accorded to the excess amount, the same being met from Port Funds.

2/1128 W
7.2.89

2/809 Ch
27.2.89

I have the honor to be
Sir,
Your Obedient Servant

H. Ottley

Captain H.M.'s I.M.
Presidency Port Officer.

1087

Marine Department.

CHIEF SECRETARIAT, MADRAS.

861

PROCEEDINGS OF THE MADRAS GOVERNMENT.

READ the following paper

From the Presidency Port Officer, Madras, dated 8th January 1889 No. 9/7, forwarding a revised estimate for constructing the Lighthouse &c. at the Seven Pagodas and requesting that the excess of Rs. 3787 may be sanctioned.

21

Order 23rd January 1889 No 36R

Approved and transferred to the Public Works Department.

(True Extract)

Assistant Secretary

39

To

The Public Works Department with papers
Copy to the Presidency Port Officer

J.D.

[6]

1/10933

Gobt. of {188 } Madras.

1/1121 W
7·2·89

To

The P.W. Dept

1/809 ch
27·2·89

Reg 26/1/89 En 6

Proceedings, dated 23 — 1 — 1889.

No. 36 R

Subject.

Approving & forwarding a revised estimate for constructing the Lighthouse &c at the Seven Pagodas

5360

31

No. 6000.

Superintending Engineer's Office,
V Circle, Madras,
Chepâk, 5th March 1889.

From Colonel W H Burton R.E.

Superintending Engineer, V Circle,

To

The Chief Engineer
P.W.D.

Sir,

Enclosures. 7

- 1 Detailed Estimate.
- 2. Abstract Estimates.
- 1. Comparative statement.
- 1. Report.
- 1. Pro: of Govt. Marine Departt. No. 36 R. of 23-1-89
- 1. Letter from the Presidency Port Officer No. 9/7 of 8th January 1888.

In retransmitting the enclosures received with your memo No. 585 C dated 7th February 1889, I have the honor to state that the revised estimate of Rs 11,962 for constructing Light house at seven Pagodas provides fully for all requirements and it is not likely to be exceeded by more than a trifling amount if at all.

The only work to be done is to sink a well (Estimate Rs 385) which cannot be done this year as we have not the land handed over and completing the fixing of the Lightning Conductor (Estimate Rs 736) which may be worked out if the P.W. Workshops get the Cable ready in time. The General Superintendent is requested to report on the subject. 41

The

The Executive Engineer reports that the cause of delay in submitting the revised estimate is due to the impossibility till nearly the completion of the works owing to the numbers of unforeseen Items that presented themselves only as the work progressed and to the various additions suggested by the Marine Department.

I have the honor &c
Sir
Your most obedient servant
W [illegible] Anton Colonel &c
Superintending Engineer V circle

Public 2231

From

The Supg Engineer
5th Circle

To

The Chief Engineer
P. W. Department.

Dated 5th } March 1889.
Recd. 8 }

SECRETARY TO GOVERNMENT
-7 MAR. 89
P. W. DEPARTMENT, MADRAS.

Encl. 7

No. 6000

Light House at Seven Pagodas.

Retransmits revised Estimate of Rs. 11952 for constructing the —

No. 215 W d/ 26. 1. 86
" 375 W d/ 11. 2. 86
" 1095 W d/ 30. 4. 86
" 2359 W d/ 7. 9. 86
Of " 2708 W d/ 15. 10. 86
" 3069 W d/ 9. 11. 86

For No. 3771 d/ 8/4/91

" 3129 W d/ 25. 11. 86
" 3358 W d/ 20. 12. 86
" 555 W d/ 24. 2. 87
" 1039 W d/ 14. 4. 87
" 3476 C d/ 12. 10. 87
" 2069 W d/ 9. 7. 88
" 3729 W d/ 27. 11. 88
" 3867 W d/ 10. 12. 88
" 585 C d/ 7. 2. 89
" 505 W d/ 19. 2. 89
" 598 W d/ 28. 2. 89

8670

867

Public Works Department.

Current No. 2231
Letter No. 6000
Dated 5th March 1889
From the Supg: Engr: V Circle

The revised Est. of Rs 11952 may be sanctioned [illegible]

NOTE OF REMARKS.

The Est: for the construction of the Light House at the Seven Pagodas was returned to the Supdg Engr. with this office No. 585 C d/ 7th Feby: 1889 for report on the following points —

1 — Whether the revised Est: is likely to be exceeded.

2 Whether the work will be completed in the current official year

3 For explanation as to the delay in the submission of the revised Est:

The Supdg Engr: in reply

43

by States

1 – The revised Est: is not likely to be Exceeded by more than a trifling amount if at all –

2 – That the sinking of the well, which is to cost Rs 385 cannot be done this year as the land has not been handed over, that the fixing of the lightning conductors may be worked out if the P.W. Workshops get the cable ready in time, and that the General Deptt: has been requested to report on the subject –

3 – The cause of delay in the submission of the revised Est: is stated to be explained by the E.E. – to the impossibility of submitting a revised Est: till the work was nearly completed owing to the number of unforeseen items that presented themselves only as the work progressed and to the various additions suggested by the Marine Deptt: –

The Est: has already been revised and requires no further remarks

Cir?

10/8/07

No. 867 W

PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

UNDER date the 22d March/89

Print with [illegible]

READ the following

Proceedings of Govt. Marine Department. H. E. No: 36 R. d/ 23d January 1889
From the Supdg. Engr. V Circle. H. E. No: 6000 d/ 5th March 1889.

The revised estimate amounting to Rs. 11,952, for constructing a light house at the Seven Pagodas, is sanctioned in supersession of the estimate of Rs. 8,165 sanctioned in G. O. No: 2708 W d/ 15th October 1886.

2. This sanction has been registered as Excluded Local No: 24 W of 1888-89, and classified as Miscellaneous Public Improvements, Original Works.

21 Mar

19.3.89

19/3/89

To The S. E. V Circle with Enclos.
" Examiner P. W. Accts with the general abstract estimate
" Marine Department

45

Govt. of (1889) Madras.
PUBLIC WORKS.

Dated Pres / 27.3.89

Recd. Encl. 5

G.O. 22 Nov 1889 No. 867W

Light house at the Seven Pagodas

Revised est for a — sanctioned.

100/4

47