(1) பக்கங்களின் எண்ணிக்கை 14.

(2) புதுக்கித் திருப்பிய நாள் May. 90

(3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம்

தமிழ்நாடு ஆவணக் காப்பகம்.

(18)

தமிழ்நாடு அரசு

P. மாவ துறை

அரசாணை எண்.	அச்சகம்
மு. கோப்புத் தாள் எண். 2925	பலவகை

நாள் : 21 - 10 - 1685 198 .

மடிக்கவோ கண்டபடி கையாளவோ கூடாது

7. Sheets

ஆவண. கா-1—18,006—15-6-87.

2975

21st October 1889, No. 2975 W., Public Works.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

Read—the following paper:—

From Colonel H. M. VIBART, R.E., Superintending Engineer, IV Circle, to the Inspector-General of Registration, dated 21st September 1889, No. 255 E.W.

I have the honor to forward, for transmission to Government for sanction, a revised estimate, amounting to Rs. 2,872, for constructing a Sub-Registrar's office at Manjeshwar, South Canara district.

2. The original estimate of Rs. 2,645 sanctioned in G.O., No. 968 W. of 9th April 1886, was prepared in the year 1885; since then the rates for several items have risen in the district, hence the necessity for the revised estimate under reference. The net excess is Rs. 227, which is nearly $8\frac{1}{2}$ per cent. over the original estimate.

G. No. 3146.

Submitted for the sanction of Government.

Madras, 28th September 1889. (Signed) S. SRINIVASA RAGHAVAIYANGAR, Inspector-General of Registration.

Approved and transferred to the Public Works Department.

12th October 1889. (Signed) A. G. CARDEW, Under-Secretary.

Order—dated 21st October 1889, No. 2975 W., Public Works.

The revised estimate, amounting to Rs. 2,872, for constructing a Sub-Registrar's office at Manjeshwar, in the South Canara district, is sanctioned in supersession of the estimate of Rs. 2,645 sanctioned in G.O., No. 968 W., dated 9th April 1886.

2. A sum of Rs. 2,645 has been provided for the work in the current year's Provincial budget.

3. This sanction has been registered as Provincial No. 75 W. of 1889-90 and classified as Civil Buildings, Original Works.

(True Extract.)

Captain, R.E.,
Under-Secy. to Govt., P.W.D.

To the Superintending Engineer, IV Circle, with five enclosures.
„ Examiner, Public Works Accounts, with the duplicate abstract estimate.
„ Judicial Department.

Exd. J. Moses.
Spare Copies.

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of {1889} Madras.

PUBLIC WORKS.

Dated October, 21*st*.

Recd. *Encl.*

G.O., 21st Oct. 1889, No. 2975 W.

OCTOBER.

Sub-Registrar's Office at Manjeshwar, South Canara District

Revised estimate for —, sanctioned.

2975

9TH APRIL 1886, No. 968 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following papers:—

From Colonel J. BEATTY, R.E., Superintending Engineer, IV Circle, to the Inspector-General of Registration, dated Coimbatore, 13th January 1886, No. 9 M.

With reference to G.O., No. 2031 W., of 1st September 1885, I have the honor to forward, for transmission to Government for sanction, a site plan and estimate, amounting to Rs. 2,645, for constructing a sub-registrar's office at Manjeshwar, Kásaragód taluk, in the South Canara district, together with a duplicate abstract estimate and report.

2. If funds are allotted in the budget, the work may be completed before the end of the year 1886-87.

Endorsement on the above.

T. No. 135.

Submitted for the sanction of the Government.

GUNTÚR, 20th January 1886.

(Signed) G. HAMNETT,
Inspector-General of Registration.

No. 188 C., Judicial.

Approved, and transferred to the Public Works Department.

(By Order.)

2nd February 1886.

(Signed) A. G. CARDEW,
Acting Assistant Secretary.

From the Superintending Engineer, IV Circle, dated 3rd April 1886, No. 113 E.W.

ORDER—dated 9th April 1886, No. 968 W., Public Works.

The estimate, amounting to Rs. 2,645, for constructing a sub-registrar's office at Manjeshwar, in the South Canara district, is sanctioned for execution when funds are available.

2. This sanction has been registered as Provincial, No. 5 W. of 1886-87, and classified as Civil Buildings, Original Works.

(True Extract.)

(Signed) J. SHAW-STEWART, Colonel, R.E.,
Secretary to Govt., P.W.D.

To the Superintending Engineer, IV Circle, with three enclosures.
„ Examiner, Public Works Accounts, with the duplicate abstract estimate.
„ Judicial Department.
„ Newspapers.

Exd. E. Fernandez.

Spare Copies

2

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of {1886} Madras.

PUBLIC WORKS.

Dated April, 9th.

Read. *Encl.*

G.O., 9th April 1886, No. 968 W.

APRIL.

Sub-Registrar's Office

Estimate for constructing a — at Manjeshwar, in the South Canara district, sanctioned.

Superintending Engineer
Office No. 21 Sept 1885

From

Colonel R. H. Beddy R.E
Superintending Engineer
Western Circle

To

The Inspector General of Engrs.
Madras

Sir,

I have the honor to forward for transmission to Government for sanction, a revised estimate amounting to Rs. 2972 for Constructing a Sub-registrar's office at Manjeshwar, South Canara district.

2. The original estimate of Rs 2645 sanctioned in G.O. No 968 W of 9th April 1886 was prepared in the year 1885 since then the rates for several items have risen in the district, hence the necessity for the revised estimate under reference. The net excess is Rs 227, which is nearly 8½ per cent over the original estimate.

I have &c

(Signed) Henry No. Hobart
Col. R.E.
Superintending Engineer
W. Circle.

Enclosures 5.
1. Estimate
1 Duplicate
Abstract of the Estimate
1. Comparative Statement
1. Report
1 Duplicate

E

3

No. 3166 of 1889.

Dated Fort St. George, the 18th September 1889.

From

The Inspector General of Registration,
Madras.

To,

The Chief Secretary to the Government,
Fort St. George.

Dated 28th September 1889.
Received 3rd October 1889.
G.O. No. 3146, Executive, dated 20th October 1889.

Submitting for the sanction of Government a revised estimate for constructing a sub-registrar's office at Kanjeshwar in the District of South Canara.

No. 3166

From

The Inspector General of Registration,
Madras.

To,

The Chief Secretary to Government,
Fort St. George.

Dated 28th September 1889.
Received 3rd

2927

2927

Public Works Department.

Current No. 9666

Letter No. S.E.

Dated 12th October 89

From the Jud. Dept

Amount Rs. 16.10.89

Note or Remarks.

The accompanying revised estimate amounting to Rs 2872 or Rs 227 in excess of Rs 2645 originally sanctioned in G.O. No. 968 W dy 9th April 1886 provides for constructing a Sub Registrar's Office at Manjeshwar in the South Canara Distt.

It is stated in the S.E's letter that the original was prepared in the year 1886, since then the rates for several items have risen in the Distt.

The excess Rs 227, which is stated to be nearly 8½ percent over the original estimate

estimate is really little more than 8½ percent.

The rates entered in the remarks column of the estimate are fair.

Report & comparative statement are submitted.

The estimate has been countersigned by the Inspector General of Registration & approved in the Judicial Dept.tt

H.
15-10-89

2975

No. 2975 W

PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

October 21, 1889.

READ the following

From the Inspector General of Registration. — No. 5/3146, d/28th Sept. 1889.
Enclosing Document thereon in the Judicial Department. — Dated 12th October 1889.

The revised estimate amounting to Rs 2,572 for constructing a Sub-Registrar's office at Manjakkudi, in the South Central District, is sanctioned in supersession of the estimate of Rs 2,645 sanctioned in G.O. No. 968 W dated 9th April 1886.

Del 19 Oct. 2. — A sum of Rs 2,645 has been provided for the work in the current year's Provincial budget.

3. — This sanction has been registered as Provincial No. 75 W of 1889-90 and classified as Civil Buildings Original works.

To
The Supdg Engr IV Circle
with 5 enclosures.
"Exam. C. A. accounts with the dep. abstract estimate"
"Judicial Department.

17.10.89

Recd 17.10.

2975

5

Ltr.
21-10-89
Answ 21/10

Ltr. 18-X-89
R 21/-

Govt. of [18 | Madras.

PUBLIC WORKS.

Dated

Rcd. Encl.

G.O., 21 Oct. 1895 No. 2975 W

Sub-Registrar's Office
=
at Manjeshwar,
=
South Canara Dt.
=
Revised Establishment —,
sanctioned

95
4

(7)

Ex 10:22 W