(1) பக்கங்களின் எண்ணிக்கை 6.

(2) புதுக்கித் திருப்பிய நாள் June 90

(3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம்

தமிழ்நாடு ஆவணக் காப்பகம்.

(36)

தமிழ்நாடு அரசு

P. W. D. துறை

அரசாணை எண்.	3000 W	அச்சகம்
மு. கோப்புத் தாள் எண்.		பலவகை

நாள் : 22-10-1889

மடிக்கவோ கண்டபடி கையாளவோ கூடாது

3 Sheets

ஆவண. கா-1—18,006—15-6-87.

3000

OFFICE OF THE SUPERINTENDING ENGINEER,
6TH CIRCLE.

Trichinopoly 10th October 1889

D 711-

No. 779 MD.

From Lt: Col: A. C. Smith R.E.
~~The~~ Superintending Engineer,
6th Circle.

To
The Chief Engineer
P. W. D.

Sir,

ENCLOSURES.

With reference to G. O. No 2121 W of the 7th August 89, allotting a sum of Rs 5000 for Sub Magistrate's office at Sivaganga in the Madura Division, I have the honor to state that the Executive Engineer reports that only Rs 3200 can be spent this year, as brick manufacture cannot be begun until January next. I request therefore sanction to the transfer of the balance i- Rs 1,800, to the Trichinopoly Division to meet the demands noted below which are urgent:-

Provincial - Civil Buildings.

Minor Works.

(1) Constructing 5 Police huts at Vaithalai in the Trichinopoly Taluq. Estimate Rs 1,580 sanctioned by the Superintending Engineer's No 8 th October 89, in Register No 16 of 1889

3

1889-90 ——— Rs 1300-0-0

(2) Repairs - Civil Buildings - Rs 500-0-0

Rs 1800-0-0

2. (1) In carrying out the work of raising the Coleroon Left-Bank, 4 Police huts had to be demolished and removed, three huts, together with an additional one, are to be rebuilt on a fresh site according to the standard design, with the approval of the Inspector General of Police. The present valuation of the 4 huts demolished amounts to Rs 280, this will be debited to the Estimate of Rs 27,790, sanctioned in G.O. No 365-I of 31st July 184, for the Coleroon Bank, above mentioned, and the balance Rs 1,300 is to be met from Provincial funds, as decided by the Chief Engineer for Irrigation in his No 8 T.C of 6th May 189. The former huts had mud walls; the huts proposed are to be more substantial, having walls brick in mud and deeper in foundations with Concrete in gravel; hence the difference in the cost of the proposed huts. The work being of an urgent nature, the Executive Engineer has been ordered to proceed with the same.

(2)

3005(2). The current years grant for the Division, under Repairs has been already expended, a further sum of Rs 1,000 is required; for the present, I request sanction to the transfer of Rs 5-00 above proposed.

I have the honor to be
Sir,
Your most obedient Servt.

A Smith. Lt. Col. R.E.
Supg. Engineer VI Circle.

4

P. W. D. 6TH CIRCLE.

From

The Superintending Engineer,
6th Circle.

To

The Chief Engineer
P W D

No. 779 MD

Dated 10 / 11 } October 1889.
Received 14

Enclosure.

Reports that out of the sum Rs 5,000 allotted for Sub-Magistrate's office at Sivagunga, Rs 3,200 can be spent this year & requests sanction to the transfer of the balance of Rs 1080 to the Trichinopoly Dy to meet urgent demands.

No 356 dt/ 31.3.88 encl
" 2121 dt/ 7.8.89

No 3000 dt/ Oct 22 1889

PUBLIC WORKS DEPARTMENT.

No 30005

PROCEEDINGS OF THE MADRAS GOVERNMENT

October 22 1889

READ the following

From the Superintending Engineer VI Circle. No 779 MD, dt 10 Oct 1889.

The following transfer of funds is sanctioned:—

Provincial.

From.		To.	
Sub-Magistrate's office at Sivaganga in the Madura District.	Rs 1,800	Constructing 5 police huts at Vaithalai in the Trichinopoly District.	Rs 1,300
		Repairs, Trichinopoly Civil Buildings Division.	500
		Total Rs	1,800

1 Oct

Dy 24/10

To
The Supt Engr VI Circle.
" Examr P. W. Accounts.

Recd 17.10.89

Recd 17.10.89

(5)