(1) பக்கங்களின் எண்ணிக்கை 22

(2) புதுக்கித் திருப்பிய நாள் June 90

(3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம்

52

தமிழ்நாடு ஆவணக் காப்பகம்.

தமிழ்நாடு அரசு

P. W. D. துறை

அரசாணை எண். / மு. கோப்புத் தாள் எண். 3023	அச்சகம் / பலவகை
நாள் : 25-10-1889	198 .

மடிக்கவோ கண்டபடி கையாளவோ கூடாது

11 Sheets

ஆவண. கா-1—18,006—15-6-87.

3023

13TH OCTOBER 1887, No. 2703 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Military Works.

READ—the following papers :—

From Brigadier-General E. FAUNCE, Quartermaster-General, to the Secretary to Government, Military Department, dated Ootacamund, 6th September 1887, No. 2485-B.

I have the honor, by order, to forward, for sanction and transfer to the Public Works Department for disposal, the estimates, plans, &c., below mentioned, which have been approved by the Commander-in-Chief. The plans and estimates have been countersigned :—

Two estimates with two plans, amounting to Rs. 2,360 and Rs. 1,767, for sinking a well near the sick lines and in the stud lines, Remount Depôt, Hosúr, respectively.

2. I am also to forward letter No. 190, dated 31st August 1887, from the General Officer Commanding Bangalore division on the subject, and to state that the proceedings of Government therein quoted, No. 1320, dated 5th March 1887, was not communicated to this office.

No. 5515, Military.

Approved and transferred to the Public Works Department for disposal.

(By Order.)

OOTACAMUND, 8th September 1887. (Signed) A. KENNEY-HERBERT, Brigdr.-Genl., Secretary to Government.

Note by the Chief Engineer, Public Works Department.

The estimates, amounting to Rs. 860 and 467, for sinking a well near the sick lines, and another in the stud lines, at the Remount Depôt, Hosúr, are submitted for the sanction of Government. As it is possible that lift pumps can be used instead of force pumps, an estimate for the pumps should be submitted after the height to which the water has to be raised has been ascertained.

(Signed) J. O. HASTED, Colonel, R.E.,
8th September 1887. Chief Engineer, Public Works Department.

ORDER—dated 13th October 1887, No. 2703 W., Public Works.

The undermentioned estimates are sanctioned for execution when funds are available:—

Imperial Ordinary.
Military.
Original Works.

	RS.	
Sinking a well near the sick lines at the Remount Depôt, Hosúr	860,	No. 38 W. of 1887-88.
Sinking a well in the stud lines at the Remount Depôt, Hosúr	467,	No. 39 W. of 1887-88.

2. Attention is drawn to the note by the Chief Engineer, Public Works Department, above recorded.

(True Extract.)

(Signed) J. O. HASTED, Colonel, R.E.,
Secretary to Govt., P.W.D.

To the Superintending Engineer, IV Circle, with six enclosures.
" Examiner, Public Works Accounts, with two estimates for note and return to Superintending Engineer, IV Circle.
" Military Department.

E.I.

Exd. J. Moses.
Spare Copies

3023

2

BUILDINGS AND ROADS.
MILITARY WORKS.

Govt. of {1887} Madras.

PUBLIC WORKS.

Dated October, 13th.

Recd. *Encl.*

G.O., 13th Oct. 1887, No. 2703 W.

OCTOBER.

Remount Depot, Hosur

Estimates for sinking a well near the sick lines, and another in the stud lines, at the —, sanctioned with remarks.

№ 2572. 3023 Executive Engineer's office.
Camp Rayakota 9th July 1889.

From

J. W. Martin Esq.,
Executive Engineer,
Coimbatore Division.

To

The Superintending Engineer,
IV Circle.

Sir,

I have the honor to bring to your notice that the depth of water is now only two feet in the well recently sunk near the Sick lines, Remount Depot, for which an estimate was sanctioned in G.O. dated 13th Oct. 1887 № 2703 W.

2. The reason for sinking the well is that a cistern close by might be kept full of water at all times the water to be used in case there should be a fire in the Stack yard where there is a large quantity of hay, but the supply now in the well is not sufficient to fill the Cistern. The Superintendent however considers it very important to have a full supply

3

supply of water in the cistern at all times.
Under these circumstances I see no alternative,
but to sink the well 10 feet more than it is at
present. I may explain that the rain fall
at the Depot last year and up to date of
the present year is below the average a good
deal and the result is that all the wells
at the Depot have now only a small supply
in them.

3. The well at the Sick lines is now
56 feet deep and the lower part is through
rock, most probably the next 10 feet will be
through rock. I think therefore that it
will cost about Rs 250 to sink the well a
further depth of 10 feet.

4 I am in anticipation of your
approval making arrangements to commence
at once sinking the well 10 feet more than
it is at present, but of course, if a good
supply should be met before this depth
is reached, the work will be stopped.
Please let me know at once if you approve
of my starting the work in anticipation
of sanction.

I have &c.
signed/ J. W. Martin
Exi Engineer

(True Copy)

Submitted

No. 314
2nd

3023

Submitted to the Chief Engineer
P. W. Department with an intimation that the
Executive Engineer has been authorized to go on
with the work in anticipation of funds being
allotted.

2. It will not be safe to postpone
the work as want of water in case of fire
would prove very dangerous.

Colonel R.E.,
Superintending Engineer, IV circle.

Camp Ootacamund
13th July 1889

4

P.W.D. 6625

Sr. Asst 2703 W dy 12.10.87
1638 W dy 22.6.89

From

The Supg. Engineer,
Fourth Circle.

Dated 13th July 1889.

Rd 18-7-89

No. 314
Ews

Wells near Sicklines
Remount Depot:-

Requesting sanction to sink the —— to a further depth of 10 feet.

PUBLIC WORKS DEPARTMENT.

3023

PROCEEDINGS OF THE MADRAS GOVERNMENT.

UNDER date the 29 July 1889

READ the following

From the Superintending Engineer — No. 314 Ews dy 13 July 1889.-

The action of the Supg Engineer in authorising the execution of the work in anticipation of allotment of funds is approved.

2.- It is observed that no appropriation of funds is necessary for the work under para 1908 Part III of the P. W. Code, as the amount required to complete the sinking of the well is only Rs 290/- inclusive of the expenditure of Rs 259 now proposed - vide item No. 42 of the statement B printed with G.O. No 1636 W dated 22nd June 1889.

Desptd 30/7/89

To
The Supg Engineer IV Circle
" Examr P.W. Accounts
" Military Dept.

Ews
20.7.89

Recd 27-7-89

Ews

(1)

Executive Engineer's Office,

No. 3840 dE 3023 Coimbatore, 5th October 1889.

From

J. W. Martin Esq

Executive Engineer,

Coimbatore Division.

To

The Superintending Engineer,

Fourth Circle,

Coimbatore.

Sir,

Adverting to G.O no 2033 W dated 29th July 1889 sanctioning the further deepening by 10 feet the well near the Sick Lines Remount depôt, Mattigiri, I have the honor to report that the work has been carried out and the well is now 66 feet deep, but there is no material increase in the water supply.

2 Sergeant Slaney reports that the well was emptied at 1.0 P.M. on the 25th Ultimo and on the following day at 7 A.M or 18 hours after it was again emptied when 37 cubic feet of water

6

Opl. 108/7 1/12/7 5/8 J. 618-

water were drawn off, or say the rate of inflow was 2 cubic feet per hour. The capacity of the cistern to be filled and kept full is, in round numbers, 2500 cubic feet. It is evident it would hardly be practicable to fill the cistern from the well unless it is sunk deeper than it is at present. Under these circumstances, I request permission to sink it to a depth of 76 feet in anticipation of sanction. The material to be removed is hard rock and blasting, and skilled labor are required.

3 The total expenditure on the well to end of September is Rs 1580 of which Rs 540 were spent in the current year. If the well is completed without sinking it deeper than its present depth, namely, 66 feet, the total expenditure will be about Rs 1773, but if it is sunk another 10 feet the additional expenditure will be about Rs 350 and the total will then be Rs 2123. In this case an allotment of Rs 1085, will be required for the current year, and this amount will be included in the statement of surrenders and demands.

I have the honor to be
Sir
Your most obedt. servant

L. W. Mackie.
Executive Engineer

No 441
8.89

Forwarded to the Chief Engineer P.W.D.
for favor of orders by wire.

Rudolph Schad Col R.E.
Supg. Engineer, 4 Circle
8/10/89

2502

3023

P. W. D. SUPD. OFFICE -7 OCT. 89 P. W. D. FOURTH CIRCLE

From

THE EXECUTIVE ENGINEER,
COIMBATORE DIVISION.

To

THE SUPERINTENDING ENGINEER,
FOURTH CIRCLE,
COIMBATORE.

Dated 4th
Despatched 5th } October 1889.
Received

No. 3840 A/E

ENCLOSURES.

SUBJECT.

Well near Sick Lines Remount Depôt, Matigire

Requests permission to sink the — to a depth of 76 feet.

8

From
The Supg. Engineer
4th Circle

G.O. 2703 W dt 13.10.87
" 2033 W dt 29.7.87

Dated 8th October 1889
Rec'd 10th
Read 11-10-89

No. 441/C.W.

Well near Sick Lines Remount Depôt Mathagere

Forwarding copy of letter from the Executive Engineer, Coimbatore Dn. requesting permission to sink the — to a depth of 36 feet.

E. I. Form No. 22.

PUBLIC WORKS DEPARTMENT.

3023

PROCEEDINGS OF THE MADRAS GOVERNMENT

Under date the

READ the following:—

From the Supdg
Engineer IV Circle — No. 1441 Erode 8th Oct 1889.

The further
deepening by 10 feet
of the well near the
Sick lines at the
Remount Depôt,
Mathigeri, proposed
by the Executive Engineer,
Coimbatore Division,
is approved.

2.— The question
of providing funds
for the work will be
considered on receipt
of the statement of
Farrenders and demands.

3.— The following
deciphered telegram
will be sent to the
Superintending Engineer
IV Circle:—

"your

E 532

Tel: Accepts.
14-x-89

a your 4401 Ewr.
eighth. Further
deepening of the
well by 10 feet
approved."

Ewrs
11.10.89

Ewrs 12.10.89

For
The Supdg Engr IV Circle
a Exam P.W. Accts
a Mily Department.

Depd
15-x-89

Ewr
HEW 12-x-89

3023

HE

In the Receipt
under the Telegram
to Circle addressed
to S.E. IV. Please
[illegible]
for [illegible]
[illegible]
[illegible]
[

3023

No. 2136

Superintending Engineer's Office,
3RD CIRCLE
Bellary 22 October 1889.

FROM Col. [illegible] Malley RE
THE SUPERINTENDING ENGINEER,
IIIRD CIRCLE.

To
THE Chief Engineer
&
SW Department
Madras

SIR,

Enclosures.

Referring to your Deferred Telegram dated 14th Instant, I have the honour to state that the reference therein quoted viz. No 441 SW 8th October does not appertain to this Office and no reference has been made by this Office about deepening any well

I have the honor to be
Sir
Your most obdt servant.

A Tmalley
Col RE
Supdg. Engineer
3rd Circle

From

The Superty E

2d

To

The Chief Eng

P W Depa

Bellary 22 Oct

Rec'd No 2136

Deferred Te

14th October

Reporting tha

does not appert

this office.

(11)

3223 dated Oct 25, 188

Recorded with

Records with

reference to G.O. No

GWW dated 14th Oct 1884

A dated 14 Oct 1884.

WWB

24.10.84

Rec'd

24.10.84

The Head Clerk Works Dept

Correspondence

Sir,

I am desired to request that

you will inform the Superintendent

Works Dept that the enclosed

case of Bullocks have not arrived

here further than

Bellary

Ce.