(1) பக்கங்களின் எண்ணிக்கை 10

(2) புதுக்கித் திருப்பிய நாள் டிசம்பர் 89

(3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம்

தமிழ்நாடு ஆவணக் காப்பகம்.

தமிழ்நாடு அரசு

~~ஆணைப்பணிக்~~ துறை

அரசாணை எண். 1646-W.
மு. கோப்புத் தாள் எண். (1646)

அச்சகம்
பலவகை

நாள் : 13-6-1890.

~~198~~ .

மடிக்கவோ கண்டபடி கையாளவோ கூடாது

இவண, எ-1—18,006—15-6-87.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

General.
Account.

READ—the following paper :—

G.O., dated 19th May 1890, No. 370, Financial.

Read—the following G.O., dated 10th April 1890, No. 1078 W., Public Works.

Read—the following letter from C. MITFORD SMITH, Esq., Executive Engineer in charge I Circle, to the Chief Engineer, Public Works Department, dated Dowlaishweram, 20th March 1890, No. 2945 G.D.

I have the honor to submit, herewith, a second revised estimate of Rs. 29,703 received from the President, District Board, Godávari, for constructing an iron girder bridge over the Mattalapalem salt creek, and to request that the same may be sanctioned in supersession of the revised estimate of Rs. 26,262 sanctioned in G.O., No. 3615 W., dated the 19th December 1889.

2. The reasons for the revision of the estimate are—

(1) Increase in price of iron since the preparation of the first revised estimate.

(2) In the first revised estimate three beams only per span being provided instead of four beams per span as should have been provided.

(3) All the papers received from the President on the subject are herewith forwarded.

(4) In the event of the second revised estimate being sanctioned, I request you will be so good as to wire the same to the President so that he may make the necessary arrangement to commence the work without delay.

Order—dated 10th April 1890, No. 1078 W., Public Works.

The second revised estimate, amounting to Rs. 29,703, for constructing an iron girder bridge over the Mattalapalem salt creek in the Godávari district, is sanctioned in supersession of the estimate of Rs. 26,262 sanctioned in G.O., No. 3615 W., dated 19th December 1889.

2. A sum of Rs. 26,262 having been provided for the work in the Public Works Incorporated Local Fund budget estimate for 1890-91, the Revenue Department will be requested to allot the balance, Rs. 3,441 or Rs. 4,284 inclusive of the percentage charges, for establishment and tools and plant.

3. The following deferred telegram will be sent to the President, District Board, Godávari :—

"Estimate Rs. 29,703 for Mattalapalem bridge sanctioned."

4. The sanction accorded in para. 1 of these Proceedings has been registered as Incorporated Local No. 1 W. of 1890-91, and classified as Communications, Original Works.

(True Extract.)

(Signed) R. R. E. DRAKE-BROCKMAN, Lt.-Col., R.E.,
Ag. Joint Secy. to Govt., P.W.D.

Order—dated 19th May 1890, No. 370, Financial.

The Accountant-General will place the sum of Rs. 4,284 at the disposal of the Public Works Department from Canal and Ferry funds.

(True Extract.)

(Signed) J. F. PRICE,
Chief Secretary.

ORDER—dated 13th June 1890, No. 1646 W., Public Works.

Communicated to the Superintending Engineer, I Circle, and the Examiner of Public Works Accounts.

2. The original allotment for the bridge having already been increased by Rs. 350—*vide* para. 3 of G.O., No. 1262 W., dated 2nd May 1890—a sum of Rs. 3,934 only will be treated as addition to the Public Works grant under Incorporated Local Funds and the difference Rs. 350 replaced at the disposal of the Financial Department.

(True Extract.)

Captain, R.E.,
Under-Secy. to Govt., P.W.D.

To the Superintending Engineer, I Circle.
" Examiner, Public Works Accounts.
" Financial Department.
" Revenue "

Exd J. Moses.
Spare Copies

GENERAL.
ACCOUNT.

Govt. of {1890} Madras.

PUBLIC WORKS.

Dated June, 13th.

Recd. *Encl.*

G.O., 13th June 1890, No. 1646 W.

JUNE.

Mattalapalem Bridge

Proceedings, Financial Department, authorising the Accountant-General to place Rs. 4,284 at the disposal of the Public Works Department to cover the second revised estimate of Rs. 29,703 for the —, communicated to the Superintending Engineer, I Circle, and to the Examiner, Public Works Accounts.

10TH APRIL 1890, No. 1078 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

Read the following paper:—

From C. MITFORD SMITH, Esq., Executive Engineer in charge, I Circle, to the Chief Engineer, Public Works Department, dated Dowlaishweram, 20th March 1890, No. 2945 G.D.

I have the honor to submit, herewith, a second revised estimate of Rs. 29,703 received from the President, District Board, Godávari, for constructing an iron girder bridge over the Mattalapalem salt creek, and to request that the same may be sanctioned in supersession of the revised estimate of Rs. 26,262 sanctioned in G.O., No. 3615 W., dated the 19th December 1889.

2. The reasons for the revision of the estimate are—

(1) Increase in price of iron since the preparation of the first revised estimate.

(2) In the first revised estimate three beams only per span being provided instead of four beams per span as should have been provided.

(3) All the papers received from the President on the subject are herewith forwarded.

(4) In the event of the second revised estimate being sanctioned, I request you will be so good as to wire the same to the President so that he may make the necessary arrangement to commence the work without delay.

ORDER—dated 10th April 1890, No. 1078 W., Public Works.

The second revised estimate, amounting to Rs. 29,703, for constructing an iron girder bridge over the Mattalapalem salt creek in the Godávari district, is sanctioned in supersession of the estimate of Rs. 26,262 sanctioned in G.O., No. 3615 W., dated 19th December 1889.

2. A sum of Rs. 26,262 having been provided for the work in the Public Works Incorporated Local Fund budget estimate for 1890-91, the Revenue Department will be requested to allot the balance Rs. 3,441 or Rs. 4,284 inclusive of the percentage charges for establishment, and tools and plant.

3. The following deferred telegram will be sent to the President, District Board, Godávari :—

"Estimate Rs. 29,703 for Mattalapalem bridge sanctioned."

4. The sanction accorded in para. 1 of these Proceedings has been registered as Incorporated Local No. 1 W. of 1890-91, and classified as Communications, Original Works.

(True Extract.)

(Signed) R. R. E. DRAKE-BROCKMAN, Lt.-Col., R.E.,
Ag. Joint Secy. to Govt., P.W.D.

To the Superintending Engineer, I Circle.
" Examiner, Public Works Accounts.
" Revenue Department.
" Local and Municipal Department, with four enclosures.

Exd. A. Aubert.

Spare Copies

PWC No. 5103

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of {1890} Madras.

PUBLIC WORKS.

Dated April, 10th.

Read.

Encl.

G.O., 10th Apr. 1890, No. 1078 W.

APRIL.

Iron Girder Bridge over the Mattalapalem Salt Creek in the Godavari District

Second revised estimate, amounting to Rs. 29,703, for constructing an — , sanctioned.

2 P

Financial Deptt

Dtd 19th May 1890. No 370

The Accountant-General will place the sum of Rs 4284 at the disposal of the Public Works department from Canal and Ferry Fund.

(Sd) Subash

Dy Secy

Major RE
Under Secy to Govt
PWD

Chief Secretary

Rq 2.6.90

Fo. Ans 1262-63 W 2.5.90

To
The Public Works Department
- Revenue Department
- accountant General.

No. 1646 W dy 13 June 1890

Govt Dept

PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

3 P

READ the following

Proceedings in the Financial Department No: 370 d/ 19th May 1890.

Communicated to the Superintending Engineer I circle and the Examiner of P.W. Accounts.

2 The original allotment for the bridge having already been increased by Rs 350, vide para 3 of G.O. No: 1262 W dated 2nd May 1890, a sum of Rs 3,934 only will be treated as addition to the P.W. grant under Incorporated Local Funds and the difference Rs 350 replaced at the disposal of the Financial Department.

Rnes
7.6.90

To
The Supdg. Engr. I circle.
" Examiner, P.W. accts.
" Financial Department.
" Revenue Department.

5705.

Govt. of 18 | Madras.

PUBLIC WORKS.

1611

Dated

Read. Encl.

G.O. 13th June 1890 No. 1648 W.

Mattalapalem P.B. Bridge

Resp: Ind Dept. authorising the Accountant General to place Rs 4284 at the disposal of the B.W.D. to meet the second revised estimate of Rs 29703 for the — Communicated to the C.E. Circle & to the Exec. P.W. Accountant.

90/

9/16.

10/