(1) பக்கங்களின் எண்ணிக்கை 54

(2) புதுக்கித் திருப்பிய நாள் 12-89

(3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம்

தமிழ்நாடு ஆவணக் காப்பகம்.

தமிழ்நாடு அரசு

P&O துறை

அரசாணை எண்.
மு. கோப்புத் தாள் எண். 2426.

அச்சகம்
பலவகை

நாள் : 9.9.1890 198 .

மடிக்கவோ கண்டபடி கையாளவோ கூடாது

ஆவண, கா-1—18,006—15-6-87.

2126

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

General.
Account.

READ—the following paper:—

From Major D. McNEIL CAMPBELL, R.E., Superintending Engineer, IV Circle, to the Chief Engineer, Public Works Department, dated Coimbatore, 3rd June 1890, No. 195 E.W.

With reference to para. 15 of G.O., No. 1363 W. of 16th ultimo, I have the honor to report as follows:—

Item No. 16.—Estimate for this work was submitted for sanction through the Collector of South Canara with this office letter No. 37 M. of 18th February 1890.

Item No. 73.—I beg to invite your attention to my letter No. 110 E.W. of 17th March 1890. The grant for the work is not required.

Item No. 99.—The Executive Engineer, Coimbatore Division, has been requested to expedite the submission of the estimate without further delay.

ORDER—dated 16th June 1890, No. 1665 W., Public Works.

In para. 3 of G.O., No. 1442 W., dated 23rd May 1890, sanction to the plans and estimates for the construction of a combined office for the Tahsildar and Sub-Magistrate at Mangalore was ordered to be deferred pending receipt of further orders from the Revenue Department.

2. The grant of Rs. 2,000 provided for the Sea Custom Assistant Superintendent's office at Calicut has since been withdrawn—*vide* G.O., No. 1617 W., dated 11th June 1890.

3. The estimate for reconstructing the Farewell Bridge on the Ootacamund-Kullar road should be submitted as early as possible.

(True Extract.)

(Signed) R. R. E. DRAKE-BROCKMAN, Lt.-Col., R.E.,
Ag. Joint Secy. to Govt., P.W.D.

To the Superintending Engineer, IV Circle.
" Revenue Department.

Exd. J. Moses.
Spare Copies

GENERAL.
ACCOUNT.

Govt. of {1890} Madras.

PUBLIC WORKS.

Dated June, 16th.

Recd. *Encl.*

G.O., 16th June 1890, No. 1665 W.

JUNE.

Provincial Civil Works

Passing orders on letter from the Superintending Engineer, IV Circle, reporting on certain works entered in the — budget estimate for 1890-91.

2125

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following papers:—

G.O., dated 1st May 1890, No. 2669, Revenue.

Read—the following Proceedings of the Board of Revenue (Land Revenue), dated 25th March 1890, Mis. No. 1998, on letter from the Collector of South Canara, dated 27th February 1890, No. 684:—

Read—the following letter from S. H. WYNNE, Esq., Collector of South Canara, to the Secretary to the Commissioners of Land Revenue, dated Ferringapet, 27th February 1890, No. 684:—

With reference to the orders of Government noted in the margin,* I have the honor to submit, for sanction and early provision of funds, plans and estimate (with their accompaniments †) for constructing a combined Taluk and Sub-Magistrate's Cutcherry at Mangalore at an estimated cost of Rs. 38,180.

2. There is great urgency for the commencement and early completion of this building for want of which an expenditure amounting to nearly Rs. 1,000 a year in rent is being incurred under Board's Proceedings, dated 27th March 1888, Mis. No. 2024. I understand from the Superintending Engineer, IV Circle, that funds can be made at once available for this work, if sanctioned, by transfer from other works in the West Coast Division which cannot advantageously be laid out in the current year, and there are three fine months of the dry season before us to admit of all necessary arrangements and preparations being made for the regular commencement of this work at the beginning of the next fair season. I beg, therefore, to recommend that Government may be moved to sanction the estimate at an early date, permission being in the meantime given to the Public Works Department to collect materials so as to avoid the loss of the best working season.

* G.O., 19th January 1888, No. 394, Revenue (Board's Proceedings, 13th February 1888, Mis. No. 945.)
G.O., 11th October 1888, No. 5920, Revenue (Board's Proceedings, 22nd idem, Mis. No. 6262.)
G.O., 4th March 1889, No. 1330, Revenue (Board's Proceedings, 15th idem, Mis. No. 1580).

† 1 Site-plan.
1 Detail measurements.
1 Duplicate abstract estimate.
1 Report and specification.

Resolution—dated 25th March 1890, Mis. No. 1998.

The plans and estimates for Rs. 38,180 for constructing a combined office for the Tahsildar and Town Sub-Magistrate of Mangalore are submitted for the early orders of Government. The plan is prepared with reference to G.O., dated 4th March 1889, No. 1330.

2. The estimate includes provision for a public latrine, amounting to Rs. 1,261, which should have been omitted with reference to G.O., dated 20th September 1882, No. 2440 W. Excluding this amount, the rest of the estimate comes to Rs. 36,919. The approximate cost of these buildings calculated at Madras rates and entered on the standard plans is Rs. 21,000 for a Tahsildar's office, Rs. 9,300 for a Deputy Tahsildar's office, total Rs. 30,300. The difference between this amount and the Collector's estimate above referred to is Rs. 6,619.

3. The Collector is requested to state the use to which it is proposed to put the upper storey of the treasury block, and how it is intended to obtain access to it. It is observed that the rooms of the upper storey are to be fitted with doors and windows as if intended for some use, but that there is no staircase shown on the plan. On the other hand, if the upper storey is intended as a mere protection from the weather to the terraced roof of the treasury block, the object of raising the roof to a considerable height and of providing doors and windows is not apparent.

4. Under the circumstances explained in para. 2 of the Collector's letter, it is requested that, pending the Collector's reply to the questions asked in the last paragraph, sanction may be granted for the collection of materials and for the other preparations necessary to admit of the rapid prosecution of the work after the monsoon.

Order—dated 1st May 1890, No. 2669, Revenue.

The report called for in para. 3 of the Board's Proceedings is awaited.

2. The necessary orders on para. 4 will issue in the Public Works Department.

3. With reference to para. 2, the Board's attention will be invited to G.O., dated 18th April 1890, No. 2401.

(True Extract.)

(Signed) C. A. GALTON,
Secretary to Government.

ORDER—dated 23rd May 1890, No. 1442 W., Public Works.

Communicated to the Superintending Engineer, IV Circle, who is authorised to commence the collection of materials for the construction of a combined office for the Tahsildar and Sub-Magistrate at Mangalore.

2. A sum of Rs. 5,000 was allotted for the work in G.O., No. 793 W., dated 11th March 1890, and a further grant of Rs. 5,000 has since been provided in the final issue of the Provincial Civil Works Budget for 1890-91.

3. No action will be taken on the plans and estimates received with the foregoing papers till orders have been passed on the report called for in para. 3 of the Board's Proceedings.

(True Extract.)

(Signed) R. R. E. DRAKE-BROCKMAN, Lt.-Col., R.E.,
Ag. Joint Secy. to Govt., P.W.D.

To the Superintending Engineer, IV Circle.
" Examiner, Public Works Accounts.
" Revenue Department.

Exd. A. Aubert.
Spare Copies

2426

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of {1890} Madras.

PUBLIC WORKS.

Dated May, 23rd.

Recd. *Encl.*

G.O., 23rd May 1890, No. 1442 W.

MAY.

Combined office for the Tahsildar and Sub-Magistrate at Mangalore

The Superintending Engineer, IV Circle, authorised to commence the collection of materials for the construction of a —.

2426

5790

2426

Ac

Do completion

Cl

200.6-90

9u24·VI

5212. cay 11-11-89
961 w dy 25-3-90
6567. cay 10-10-89
4144. cay 17-9-89
2104. cay 30-4-89
1693. cay 1-4-89
1692. cay 1-4-89
3405 w dy 25-10-88

189 0

P. W. DEPARTMENT.

Current No. 5790

From

The Sr. E. IV. Circle

ENCLOS.— 1

No. 205 E. W

Dated 16-6-90

Received 20-6-90

SUBJECT.

Report of Inspection of the West Coast Br. office by Supdtg: Engineer IV. Circle dy 16-6-90.

DISPOSAL.

No. 2842C dated 27-June-1890

Returned with remarks of the Chief Engr. P.W.D.

Sgd. R.S.E. 28/6

Dft'd 30/6 E.W

2426

977

2035 h dy 24-7-90
2842.C dy 27-6-90
1039 h dy 2-4-90
961 h dy 25-3-90
732 h dy 6-3-90
2057 h dy 30-7-89
1962 h dy 20-7-89

189 G

P. W. DEPARTMENT.

Current No. 7721

From

The S.E. W. circle

ENCLOS.— 3

No. 280 E W

Dated 14-2-90

Received 16 —

SUBJECT.

Inspection Report of the West Coast Dr by the Examiner of P.W. accts:

Forwarding the Ex: Engrs report on the several matters noticed in the Summary of the —.

DISPOSAL.

No. 3433C dated 18 Aug 90

To C

For favr of remarks.

Dy D.V.S.
D.W.

Despd
18/8

2426.

3433. C dy 18-8-90
2035 Rdy 24-7-90
2742. C dy 27-6-90
961 Rdy 25-3-90
1039 Rdy 2-4-90
732 Rdy 6-3-90
393 Rdy 6-2-90

189 A

P. W. DEPARTMENT.

Current No. 7805

From

The Ex: P.W. accts

ENCLOS.—

No. 4968

Dated 18-8-90

Received 19-8-90.

SUBJECT.

Inspection Report on the office of the West Coast Dn

Enquiring whether the Ex: Engrs report & explanation on the — have been received.

DISPOSAL.

No. 3470 C dated 21st Aug 90

To C

Please see memo No. 3433. C dy 18-8-90

D30.V.B
D.H

(C. No. 23.)

Division West Coast Summary of Inspection Notes dated 29th to 31st January 1890

Item No.	Para. of Inspection Notes.	Irregularity noticed.	Code or other order bearing on the subject.	2426 Examiner's Remarks.
1	5	Advances to Lascars of Railway fares made by the Executive Engineer and debited to Miscellaneous Advance account instead of being made from an Imprest account	G/O No 124 W dated 12 June 91/88	It would save much trouble if the head clerk were given an imprest for these purposes bearing in mind, when fixing the amount, that recoupment can only be made after audit.
2	6	Failure to maintain a Register of cheques drawn but not paid away and cheques drawn but not paid away on the same date entered in the Cash Book as paid.	1744 A to C	The Executive Engineer should explain why the rules regarding the cheques drawn and not paid away are not attended to. A Register in Form No. M 3 A should be opened and the Executive Engineer should report accordingly
3	7	Failure to maintain the Register of earnest money (Form No. M 182 C)	1838 A.	The prescribed register in Form No. M 182 C should be opened and the Executive Engineer should report accordingly. All tenders received whether accepted or not should be entered in the Register and same prepaid the same day or as soon as tenders are opened should also find place in the Register. The Executive Engineer should report whether the rules are now being attended to

Item No.	Para. of Inspection Notes.	Irregularity noticed.	Code or other order bearing on the subject.	Examiner's Remarks.
13	22	Certified copies of bills are not made and sent to the Executive Engineer before order for payment is passed	1818 592 of 1889	Certified copies of bill presented for payment should be made out before the bill is passed and sent to the Executive Engineer with the original and they should be recorded in the Divisional Office as an advice of work done up to date. There will then be no difficulty in posting the Register of works.
14	23	Entries in the Register of contracts incomplete.	1866	The Register should be completed and report made when all has been done that is necessary.
15	24	Failure to return the blank forms of stamped agreements to Collector for refund of the values	Examiner's Circular 45 of 1889.	All the stamped agreement forms including those with subordinates and transferred officers should be collected and returned to Collector for refund of the values as instructed in the circular quoted.
16	25	Delay in payments to labor employed on a work in 13 cases (noticed also in the last report)		The delays are neither as numerous nor quite as great as those noticed in the last report, but they still seem considerable. The delay was before attributed to the insufficiency of the imprest

Item No.	Para. of Inspection Notes.	Irregularity noticed.	Code or other order bearing on the subject.	Examiner's Remarks. 2426
				~~write~~ the subordinate concerned, and the Executive Engineer might be asked to state what is the cause of the continued delays now that the imprest has been increased.
17	26	Non-production of Military papers of a Military Subordinate	733	The Executive Engineer should arrange to obtain the papers from the last Divisions from which the subordinate was transferred and report when he has done this. Cases of missing Military papers have been very frequent.
18	27	Non-production of Service-books of two Upper Subordinates recently transferred to the Division.	864	These service books should be obtained from the Division to which the subordinates were last attached and the Executive Engineer should report when he has done this.
19	29	Forms No. M 152 A not used by lower subordinate.	531	The claims of all lower subordinates for Travelling allowance should be supported by journals in form No. M 152 A and these should be available at the time of inspection by an account officer.
20	30	Failure to redeposit the security of a subordinate in the name of the Executive Engineer.	Examiner's Circular 44 of 1889.	The Executive Engineer should attend to this and report when this has been done. All such deposits should be made in the name of the Executive Engineer by the title of his

Item No.	Para. of Inspection Notes.	Irregularity noticed.	Code or other order bearing on the subject.	Examiner's Remarks.
				office and not by his personal name.
21	31	Failure to open out a Register of securities lodged in the Savings Bank	1896.	The Executive Engineer should explain why the Register has not been opened out and should report whether the Register is now maintained.

Madras.
20 March 1899

Chas.

Asst Examiner Major R.E.
for Examiner of S. W. Accounts, Madras

C.A.
17/3.
R 20/3
(Encome)

Item No.	Para. of Inspection Notes.	Irregularity noticed.	Code or other order bearing on the subject.	Examiner's Remarks.

Item No.	Para. of Inspection Notes.	Irregularity noticed.	Code or other order bearing on the subject.	Examiner's Remarks.

SUPG: ENGINEER'S OFFICE 27 MAR 90 P.W.D. FOURTH CIRCLE

EXECUTIVE ENGINEER'S OFFICE No. 135W 31 MAR 90 P.W.D. WEST COAST DIVISION

5639 AUG 1890

Notes of the inspection by H. Rainier Esqr. of the office of the Executive Engineer West Coast Division on the 29th, 30th and 31st January 1890.

2426

Colonel A. F. Fraser R.E. Executive Engineer 1st Grade is the Executive Engineer and M. I. Ry. S. Bagianatha Pillay (5th Grade) is the Accountant.

2. The office was last inspected by an accounts officer in April 1889. Vide G.O. 1389 W. dated 10th July 1889.

3. There are now three Sub Divisions the Sub Division Officers are as follows:-

Name of Sub Division	Name and rank of Sub Divisions officer		Head quarters
(1) South Canara	Mr. A.C. Vas	Supervisor 2nd Grade Temporary rank	Mangalore
(2) Cannanore	Conductor J.B. Smith	Supervisor 1st Grade	Cannanore
and (3) Calicut	Conductor J. Kelly	Sub Engineer 3rd Grade temporary rank	Calicut

All of them have drawing accounts

4. The impreat holders are

(1) Surgeon Major L Beech Superintendent Lunatic Asylum. Rs 33/- (recouped by the Executive Engineer).

and (2) Mr S.B De Bebello Overseer 1st Grade Rs 550 (recouped by Mr Kelly).

The 33 rupees with the Superintendent Lunatic Asylum is the unspent balance of an impreat of Rs 350 for carrying out the work converting the workshop in the female yard into a ward for patients at the Lunatic Asylum Calicut Estimate Rs 350; the work having been completed the unspent balance will be recovered

5. The Head clerk of this Division is not an impreat holder like other Head clerks in the Presidency as regards advances to lascars on account of Railway fare. In this division such advances are made from the Executive Engineer's cash chest and debited to Miscellaneous Advances. The amount so outstanding in the Miscellaneous Advance Schedule was Rs 28-10-0 at end of December 1889.

G.O. No 124 to dated 12th January 1888 authorizes a small impreat to the Head Clerk to meet the Railway fares of menial servants travelling on duty and such an impreat is preferable to utilising the Miscellaneous Advance Account for the purpose above mentioned

2426

6. A register of cheques drawn but not paid away is not now maintained in this Division; it was stated that there is no necessity for such a register. But cheques drawn are not always paid away the same day and it is thought that in such cases the cheques should be entered in the Register Form No M 3A.

7. The register of earnest money in Form No M 182 C ordered in code 1838 A is not maintained. All earnest moneys are said to be entered in the Cash Book as received. The moneys of unsuccessful tenders are said to be returned as soon as tenders are opened and selection made by the Executive Engineer.

8. Vouchers not submitted to the Examiner's Office for audit with the monthly accounts as

described in columns 6 and 7 of part II of List of accounts and vouchers we were audited for the months April to August 1889 inclusive.

9. With reference to code para 473 clause (7) the first charge for pay and allowances of Conductor J Kelly on transfer to this Division was paid before audit.

10. × × × × ×

11. The register of works for December 1889 as regards the following works have not yet been posted for want of Contractors certificates which have not yet been received from the Sub Divisional Officers by whom payments were made. The total outlay during the month in each case has however been posted in the Register of works in the column "Total of monthly charges".

Name of work

(1) Emergent repairs to the District Jail at Calicut

(2) Constructing a Sub Registrar Office at Malapuram.

(3) Constructing Sub judges and District Munsiffs Court at Palghat

(4) Constructing new Barracks at Malapuram.

(5) Repairs to Calicut Vayitri Road.

(6) Constructing a bakery at the West Hill barracks, Calicut.

(7) Constructing transport lines and cart shed at Calicut.

(8) Annual Repairs to Military Buildings at Malapuram.

(9) Reroofing the Sea Customs House at Calicut.

12. (1) Constructing Tahsildar's Office at Coimbatore Estimate Rs 32,950.

(2) Improvements to the 2nd and 3rd blocks of the Collector's Office, Mangalore.

(3) Constructing Collector's Office at Calicut.

The Register of works for the above works for December 1889 has not yet been posted (on 31st January 1890) although bills from the subordinates concerned have been received in time. But in the case of all these works and also those referred to in para 11 ante the last column "Total of monthly charges" have been written up with

reference to the Schedule of Expenditure and Executive Engineer's initials to the Register obtained.

13 Constructing new Barracks at Mullapuram Estimate Rs 178329. The appropriations for the work as per Schedule of Expenditure for December 1889 is Rs 18000/- while in the Register of works it is entered as 20000/- This will now be corrected.

14 Annual repairs to the Military Buildings at the West Hill barracks Calicut Estimate Rs 2885/-

The accounts of this work are not posted in the Register of works by items of estimate; only the total of monthly charges is posted every month the value of work done and arrears due being omitted.

15 Annual repairs to Military Buildings at Malapuram Estimate Rs 2260/-

On comparing the rates given to the contractor for this work Mr J D Lemos as per Contract Certificate No 1 of September 1889 with those tendered for by him vide his schedule of rates dated 26 August 1889 attached to the contract agreement the following discrepancies were found

For cut stone work the rate tendered is Rs 2/- per c/ft whereas the rate given to him as per his bill is Rs 2-8-0 per c/ft.

Again for dismantling, his tendered rate being 1-8-0 per c/ft he was given at Rs 2/-. The overpayment thus made should be recovered at an early date.

16 Constructing Collector's Cutchery at Calicut Estimate Rs 189970/- The totals up to end of November 1889 under each item of estimate in the Register of works do not work up to the total value of work done to end of November 1889 the difference between these two figures being Rs 260-7-6 which was the amount shewn under contingencies and which was since transferred to a separate sub head with reference to para 20 of the last Inspection Report with reference to this para a minus entry was made under contingencies without any corresponding plus entry under any other subhead of the Estimate.

17

17. Constructing Collectors Office at Calicut Estimate Rs 18997/- In part IV of the work abstract for this work for November 1889 there are two items of carriage which are shewn separately. These should now be included in the cost of the articles carried and not shewn separately. The above remark applies also to Maintaining the Calicut Veyitri Road Estimate Rs 1125/-

18. Improvements to the 2nd and 3rd blocks of the Collectors Office, Mangalore, Estimate Rs 15.06/-
This work is done by contractor Mr J. C. S. Andradi but his contract agreement is not in the file of this Office having been sent to the Superintending Engineer for his approval and the rate as per contractor bill cannot therefore be compared with the agreement rate.

19. Constructing Subjudges and District Munsiffs Court, Palghat Estimate Rs 28.79/-
This work is done by contractor V. Lutchmana Mowdellian who has been overpaid in July 1889. The rate agreed upon by him for filling in basement being Rs 3/- per 1000 cft he was paid at Rs 6/- the excess amount thus paid to him is Rs 26-11-0 on 8896 cft of filling in basement. The amount thus overpaid should be recovered from the next bill of the contractor.

20. The overpayment referred to in para 14 of the last inspection report and which the Executive Engineer in his reply No 555 dated 1st November 1889 to the Superintending Engineer giving explanations to the several points noted in the Inspection Report (item 6) promised to recover from the contractors final bill has not yet been recovered though the contractors accounts have been finally settled as regards this work in November 1889.

21. With reference to paras 15 and 16 of last Inspection Report measurement sheets are now received with bills and are filed in the Executive Engineers Office but these measurement sheets are not cancelled as required by code para 1756 Note 2.

22. The work referred to in para 17 of the last inspection report viz Constructing Slaughter house

and hanging shed at west hill barracks, Calicut, is now in progress. But the register of works for December 1889 has not yet been posted for want of contract certificate No 3 of December 1889 of contractor Messrs D Manackji & Co who were paid by the Executive Engineer in December 1889 and whose bill is said to have been returned to the Sub Divisional Officer for his signature. The certified copy of the bill has not yet been made. As regards contractor's bills paid by Divisional Officer certified copies are not made and sent to the Executive Engineer before he passes the order for payment Code 1818 (Standing Order No 592 dated 11 November 1889)

23. A Register of contract in Form No M 182 B is maintained but in several cases the column 7 of the Register shewing "authority of acceptance" has not been filled in and in some cases the security also to be taken from Contractors

24. In Miscellaneous Advance Account of the Division there is a sum of Rs 25 being

the value of 50 blank stamped agreements which have not yet been returned to the Collector and value recovered as required by Examiner's Circular 48 of 1889. But the number of such agreements produced is only 28 of the remaining 22 unused agreements five are said to be with Mr R O Allen Assistant Engineer and the rest with the Calicut Sub Division Officer. Mr Allen has since been transferred to the Nilgiri Division but the unused stamped agreements were not taken over from him along with cash & on the occasion of his transfer

25. With reference to para 9 of the last inspection report payments by Mr Rebello to Gabor employed on the Repairs to the Calicut Vayetri Road are still late as will be seen from the statement below

Section	Period	Date of payment	Extent of delay
II	August 11 to 20	7 September 1889	18 days after
I	August 1- 10	do	25 do
II	July 21st to 31st	do	1 Month and 7 days.
I	July 1st to 10	10 September 1889	2 Months and 2 days.
II	July do	do	do
II	July 11- 20	do	1 Month and 21 days
II	September 1- 10	24 September 1889	14 days.
I	September 1st to 10	25 do	15 days.
I	September 11- 20	7 October	17 days.
II	October 1 to 10	29 October 1889.	19 days.
II	September 21 to 30	19 do	19 days
I	October 1- 10	29 October	19 do
I	September 21st- 30	do	29 do

October 1889.

November 1889.

26. The Military papers of Conductor J. Kelly are not in the records of this Office.

27. The service books of Messrs A.B.C.D.E and H.S. Lazarus Supervisors were not produced not having been received from the Divisions whence they were transferred.

28. The Travelling Allowance Journals of Lower Subordinates Office and Petty Establishments from April to September 1889 inclusive were audited and found in order

29. The new journal Form No M 152 A has been brought into use since June 1889 but only Lascars and Clerks use them and not Sub Overseers who use Form No M 152. Form No M 152 A should be used by all members of the Lower Subordinate Establishment

30. There is but one deposit in the savings bank for which pass book was produced But with reference to Examiner's Circular No 44. of 1889 it is still in the name of the depositor the Storekeeper of the Divisional Office. It should be withdrawn and redeposited in the name of the Executive Engineer as required by Circular

31. The register ordered in Code 1896 is not maintained.

Duggerilla
18th February/90 } (Signed) H. Lainiers
Inspecting Accounts Officer.

SUPERINTENDING ENGINEER'S OFFICE
27 MAR 90
P. W.
FOURTH CIRCLE

EXECUTIVE ENGINEER'S OFFICE
No. 1350
31 MAR 90
P. W. D.
WEST COAST DIVISION

No. 1550 dt/ 20.3.90

Forwarded to the Secretary to Government P.W. Department for the information and orders of Government with the accompanying summary and remarks.

2. Items 10 and 16 of the summary are brought especially to notice as they deal with matters which were noticed at the last inspection and have not received attention (vide items 6 and 4 of last summary).

3. Attention is again invited to remarks already made in para 3 of Office Note No 1130 dated 4th march 90 regarding the very general failure to use form No. 152A journals for Lower Subordinate, Petty and Office Establishments.

Executive Engineer's reply to the remarks of the Examiner in his Note of Inspection dated 29th to 31st January 1890 of the West Coast Division.

Item No. of the Examiner's Memorandum of Inspection.	Executive Engineer's reply
1	Sanction has been obtained to give the Office Head Clerk an increment — which has now been done.
2.	An explanation of this troublesome point could have been given to the Dy Examiner personally as no cheques are ever purposely held over but paid away by the first post within

as a rule 24 hours. A
register form is open.

3. A Register in Form
No M 182C has been opened
but the money is always
posted in the Cash Book
before receipts are given

5. Register of works is
now complete but
owing to the prosecuted
want of clerks some
entries were delayed.

6 It was presumed
that no details by
Cubheads are necessary
for annual repairs
done by Contract Agency,
as the Code para 1307
authorizes the submission
of Completion Reports
in Form No M 58 irres-
-pective of the amount

of Estimate with one
single entry showing
the outlay only.

7 Malapur am Barracks
Annual Repairs

2426

Excess is only Rs 3 and
some annas. It is pre-
-sumed some more
difficult dressing
than usual had to
be done on the occa-
-sion.

Sub Judges Court Palghat

Exigency being made
with a view to receiving
of Rs 26 due apparently
to a clerical error.

8 Instructions noted

9. Exigency of the service
renders this course now
and then indispensable

A.

A matter of this sort requires personal discussion.

10. The amount at stake in the remark is it is noted under a rupee and a half.

11. Involves extra clerical labor but is being done

12. The Register is not posted for want of the bill.

13. The Sub Divisional Officers appear to have a great difficulty in getting their one clerk to make out duplicate in time when there is a press of work.

14 The Register of Contracts was a little incomplete owing to the heavy work for the Clerical Establishment

15 All the stamped agreement forms returned to the Collector for refund of the value

16. The Sub Divisional Officers particular attention has been drawn to the occurrence of, and ordered to report, on the arrears in the Canal payments. They may have been in part due to the time occupied in re counting Impress while the

the Sub Divisional Officer was at distant places.

17 It was proved by records of the office of the time of inspection that no Military Papers were forth coming from any of the Divisions in which Conde J. Kelly was employed

18. The Service Books have since been received from the Division in which Messrs Lazarus and Gas were Lastemployed

19 The Journals of Lower Subordinates are now obtained in Form P.W.152A

20 Savings Bank Pass Book has since been returned to the Post Master for

Service recovered

for Renewal in favor of the Executive Engineer

21. A Register of Securities lodged in the Savings Bank is opened out-

2426

Colombo C.P.

Executive Engineer

15th May 1890

Executive, Engineer's Office,

No. 329 / WEST COAST DIVISION,

CALICUT 11th August 1890.

FROM A. Joyce Esquire

EXECUTIVE ENGINEER,

WEST COAST DIVISION.

TO

The Superintending Engineer,

4th Circle.

SIR,

ENCLOSURE.

With reference to your No. 247 WC 2/5 of 5 August 1890 I have the honor to explain that the delay in payment of labor by Mr S.B. de Rebello overseer referred to by the Examiner in Para 16 of his notes, was ascertained to be due to his having been ordered by the Assistant Engineer on a similar occasion to employ most of his time on superintending the road in the four months

of

of the monsoon viz July to October
the rains being Conducive to the
Consolidation of the metal on the
Calicut Cannon road.

2. The excess payment referred to in para 1 of the Examiners' note was authorized by Col. Fraser the amount being under a Rupee and a half

I have the honor &c.
&c
your most obedt servant

A Jones
Executive Engineer

SB.

SUPG. ENGINEER'S OFFICE
No. 4211
14 AUG. 90
P.W.D.
FOURTH CIRCLE

P. W. D.

WEST COAST DIVISION.

From

THE EXECUTIVE ENGINEER,
WEST COAST DIVISION.

To

The Supdg. Engineer
South Circle

Dated 11th
Despatched } August 1890.
Received

No. 329

Enclosures.

Subject.

Rr. Rebellion explanation for delay in payment to contractor.

Submitted.

96

No. 280 / E.W. 2426

Supdg. Engineer's office, 4th Circle,
Coimbatore, 14th August 1890.

From,

Lt. Col. R.R.E. Drake-Brockman, R.E.,
Supdg. Engineer, 4th Circle,

To,

The Chief Engineer,
P.W. Department.

Sir,

Encls-4.
1 Summary of Inspection Notes
1 Notes of Inspection by H. Rainier Esq.
1 Ex Engr's reply
1 Ex Engr's L. No. 329 of 11-8-90.

With reference to G.O. No. 961 W of 25th March 1890, I have the honor to forward the Executive Engineer's report on the several matters noticed in the Summary of the Inspection Report of the West Coast Division by the Examiner of P.W. Accounts.

2. Adverting to para 2 of the G.O. under reference a special report on the matters referred to in items 10 and 16 of the Summary is also herewith submitted with an intimation that the explanation is considered satisfactory.

I have the honor to be,
Sir,
Your most obedt servant,
R.E. Drake-Brockman Lt Col R.E.,
Supdg Engineer 4th Circle

Bill Coll. 7721.

From

The Supg. Engr.
4th Circle

No 3433 C dy/18 Augt/90

To C

For favour of
remarks.

D.O.B
16.8.90

D.W

Dated 14th }
Recd 15th } August 1890

No 280
E.W.

Encl: 4.

Summary of the Inspection Report of the West Coast Dn by the Examiner

Forwarding the Executive Engineer's report on the several matters noticed in the ___

1890.

Board of Revenue

(Separate Revenue),

MADRAS.

No. 2426 W 99 Sept. 1890

B/

Recorded

To The Chief Engineer
Public Works Dept

Proceedings, dated 28th August 1890
No. 5004. Rule

Subject.

Recording Proceedings of the Madras Govt. Communicating P. W. Dept. Proceedings granting 3 months' Leave on medical Certificate to Mr. Gorman, and directing him to rejoin the Salt Department without delay.

Fr. Proc. 2218 W dt 14.8.90
" " 1992 W " 21.7.90
Memo. 247 S " 7.6.90
" " 5868 C " 14.12.87
" SD " 12.6.90

Do 15 C 1/9. dt 13/9.
" S. E. IV Circle
9/9 S. E. IV Circle
No 35. dt