(1) பக்கங்களின் எண்ணிக்கை 6

(2) புதுக்கித் திருப்பிய நாள் 23-9-90

(3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம்

தமிழ்நாடு ஆவணக் காப்பகம்.

தமிழ்நாடு அரசு

பே துறை

அரசாணை எண். / மு. கோப்புத் தாள் எண். 2523 W	அச்சகம் பலவகை
நாள் : 23.9.1890	198 .

மடிக்கவோ கண்டபடி கையாளவோ கூடாது

ஆவண. கா-1—18,000—15-6-87.

Local and Municipal Department.

CHIEF SECRETARIAT. MADRAS.

1/2523

PROCEEDINGS OF THE MADRAS GOVERNMENT.

READ the following paper :—

627 dt 16-8-90

Written no. 627 dt 16-9-90 after 2 days

From Lt. Colonel R.R.E. Drake Brockman, R. E. Superintending Engineer, 4th Circle to the Chief Engineer, P. W. Department. dated, 12th August 1890 No. 273/E.W.

"With reference to para 1 of G.O. No. 2141 W. dated 7th Current requesting to explain why for a period of more than one year no action has been taken upon the requisition to send in an estimate for piping the water supply channel at Coonoor. I have the honor to state that the present Executive Engineer, Coimbatore Division, cannot afford any explanation in the matter. But I find from the records in this office that the G.O. calling for the estimate was communicated to the Executive Engineer, Nilgiris, in this office No. 308. m I. of 9th July 1889 for compliance as soon as possible.

2. In reply to this office reminder dated 3rd September 1889 the then Executive Engineer Colonel

Colonel Ross Thompson R. E. wrote as follows:-

"An estimate will be prepared and submitted as soon as Mr. Allen has taken over charge of the 3rd Subdivision and Mr. Mahony has been set free".

3. When Mr. Allen joined the Wynaad Subdivision in the middle of September there was only one subordinate in that Subdivision and there was a large allotment to work out. Mr. Mahony had also heavy work to get through as sub division officer as Mr. Cornwell the only subordinate he had was transferred to Periyar in February and at the end of the official year Mr. Mahony was also posted to Periyar.

4. In his letter under date the 16th July 1890 Mr. Lambert reported to the effect that no temporary establishment except a few Lascars and Coolies was necessary for preparing the piping estimate and that he only wanted a topographical map of the Coonoor Settlement, which was supplied to him.

5. Adverting to G. O. under reference the Executive Engineer has now been requested to make over the papers connected with the project to the Sanitary Engineer.

Engineer to Government. 3/283

Endorsement of the Public Works Department dated 16th August 1890 No. 627 D.

at only

Forward to Local and Municipal Department with reference to G. O. No. 1108 M. Mis dated 28th July 1890

"with No. 2141 A of 7-8-90.

Order thereon dated 13th September 1890 No. 1345 M. Mis.

Recorded with the remark that the Superintending Engineer's explanation cannot be regarded as at all satisfactory.

(True Extract)

W. W. Bodkin Major R. E.

Under Secretary P. W. D.

for Chief Secretary.

To

The Public Works Department.

Thn

Govt. of {188 } Madras.

To

3/3523

Proceedings, dated 188 ,

No.

Subject.

Govt. of 1880 Madras.

Local and Municipal Department.

To

The P. W. Department

Proceedings, dated 13th September 1880.
No. 1315 Sanitary.

Subject.

Recording with remarks, explanation from the Superintending Engineer 4th Circle on the subject of raising the water supply channels at Coonoor.

No. 2523 Way 23 Sept. 1880

Communicated to the Superintending Engineer IV Circle, with reference to his letter No. 273 dated 12 August 1880.

21.9.80

Note. The draft after being approved by the Superintending Engineer was submitted to the Secretary to Government for approval. The despatch was issued at once.

Cr
14.9.80