(1) பக்கங்களின் எண்ணிக்கை 4

(2) புதுக்கித் திருப்பிய நாள் 1-90

(3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம் [illegible]

தமிழ்நாடு ஆவணக் காப்பகம்.

தமிழ்நாடு அரசு

P.W. துறை

அரசாணை எண். மு. கோப்புத் தாள் எண்.	2547 W.	அச்சகம் பலவகை
நாள் :	25.9.1890	~~198~~.

மடிக்கவோ கண்டபடி கையாளவோ கூடாது

ஆவண, கா-1—18,006—15-6-87.

வழங்கியவர்

SUPERINTENDING ENGINEER'S OFFICE,
V Circle, Madras,
Chepâk, 16 September 1890.

No. 2845

From Colonel W. H. Burton R.E.
SUPERINTENDING ENGINEER, V CIRCLE,

To THE Chief Engineer
P. W. Department

SIR,

Enclosures.
about 4

With reference to your Memorandum No. 587. D. dated 7th August 1890, I have the honor to state that the Executive Engineer reports on the 3rd Instant that the plan and estimate for new Taluq Cutcherry at Chidambaram will be ready in a month's time. The delay is ascribed to the time of his draftsmen being employed on other plans and estimates. These however I have requested may be set aside until the plan and estimate for the Cutcherry have been

been completed

2. As regards the site for the new Cutcherry the Executive Engineer reports that the Collector has informed him that the best site available is that on which the present Cutcherry stands.

I have the honor to be
Sir
Your Most Obedient Servant
Lost Hutton Colonel RE
Supg. Engineer I Circle

2/354

From

The Superintending Engineer
V Circle

Dated 16th September 1890

Rd 19-9-90

No 2846

Subject

New Salem Cuddalore
& Chidambaram.
Reports upon the delay
in the preparation of the
plans and Estimate for the

Communicated to
the Revenue Dept with
reference to G.O. dated
25th December 1890 No 165
& memo. No 2262 R dt
5th August 1890.

25-9-90

W the Rev dept 20/9

Obs 60-X
2m 23-11

W the Rev dept 19/9/90