(1) பக்கங்களின் எண்ணிக்கை 5

(2) புதுக்கித் திருப்பிய நாள் 3/90

(3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம்

தமிழ்நாடு ஆவணக் காப்பகம்.

தமிழ்நாடு அரசு

பொது துறை

அரசாணை எண்.
மு. கோப்புத் தாள் எண். 3223

அச்சகம்
பலவகை

நாள் : 5.12.1890

மடிக்கவோ கண்டபடி கையாளவோ கூடாது

ஆவண. கா-1—18,006—15-6-87.

3223/1

Letter from the Executive Engineer Tanjore Dt:
to the Superintending Engineer VI Circle, No. 4406
dated 27th October 1890.

With reference to your Endorsement No. 1452 T.J
dated 20-10-90. on G. O. No. 2663 W / 10-10-90 I have
the honor to report that the work therein
referred to is one that has been abandoned
and the Estimate for which was Cancelled.
Vide your No. 941 T.J d/ 31-7-89. Hence no
completion report need be submitted for it
under Code para 1301 A Clause 8.

No. 1515 TJ d/ 31 October 1890.

Copy submitted to the Chief
Engineer, P.W., thro' the Examiner of
P. W. accounts, with reference to Item 1
in the list which accompanied G.O.
No. 2663 W dated 10th October 1890.

2. The Cancelment of the Estimate was

was Communicated to the Examiner in
this office No 487 T.G. dated 6th June 1889.

A Smith Lt-Colº RE

Superintending Engineer

6th "Circle

Alle

7322

No. 7033 d/ 28-11-90

From

The Supt^g Engineer
VI circle,

To

The Chief Engineer
P.W.D.

Thro' the Examiner P.W. Accts

No 1515 T.J
Dated 31 October 1890.
Dep^t 1/11
Rd 1-12-90

Reports that the work of re arrangement of workshop at Grand Anicut is one that has been abandoned and the estimate for which was cancelled and therefore no Completion reports need be submitted for it —

Dge 8/12.

To E.W.

Forwarded.

2. There was an expenditure of Rs. 18-13-0 on item I viz "Workshop grand anicut rearrangement of" to end of March 1890; the work has been removed from the quarterly report as it is now reported by the Executive Engineer to have been abandoned.

C.

28/11

No 3223 W.d/5 Accounts 1890
B/

Recorded.

2.12.90

15 Dec

j 9/12

2