(1) பக்கங்களின் எண்ணிக்கை 6

(2) புதுக்கித் திருப்பிய நாள் 4/90

(3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம்

தமிழ்நாடு ஆவணக் காப்பகம்.

தமிழ்நாடு அரசு

P.W.D துறை

அரசாணை எண். அச்சகம்

மு. கோப்புத் தாள் எண். 3337 பலவகை

நாள் : 15.12.1990 198 .

மடிக்கவோ கண்டபடி கையாளவோ கூடாது

ஆவண. கா-1—18,006—15-6-87.

3333/1

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

Read—the following paper :—

From J. W. MARTIN, Esq., Superintending Engineer, I Circle, to the Chief Engineer, Public Works Department, dated Dharmavaram, 12th June 1890, No. 257 G.N.

I have the honor to submit herewith a revised estimate, together with a comparative statement, amounting to Rs. 11,520, for "remaking the Heramandalam-Battioli road" from 8th to 18th mile in the Ganjam district, and to request you will be so good as to obtain the sanction of Government to the same.

2. The original estimate, amounting to Rs. 10,980, was sanctioned in G.O., No. 1528 W., dated 8th June 1889. The reason for the excess outlay is that (1) Rs. 275 were paid on account of increased rates for metalling and gravelling; and (2) Rs. 265 were paid for unforeseen contingencies.

Order—dated 30th July 1890, No. 2070 W., Public Works.

The revised estimate, amounting to Rs. 11,520, for remaking the Heramandalam-Battioli road from the 8th to the 18th mile in the Ganjam district, is sanctioned in supersession of the estimate of Rs. 10,980 sanctioned in G.O., No. 1528 W., dated 8th June 1889.

2. This sanction has been registered as Local No. 11 W. of 1890-91.

(True Extract.)

(Signed) J. PENNYCUICK, Lt.-Col., R.E.,
Secretary to Govt., P.W.D.

To the Superintending Engineer, I Circle.
" Local and Municipal Department, with four enclosures.

Exd. J. Moses.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of {1890} Madras.

PUBLIC WORKS.

Dated July, 30th.

Read. Encl.

G.O., 30th July 1890, No. 2070 W.

JULY.

Heramandalam-Battioli Road

Revised estimate, amounting to Rs. 11,520, for remaking the — from the 8th to the 18th mile in the Ganjam district, sanctioned.

Local and Municipal Department.

CHIEF SECRETARIAT MADRAS.

333/2

PROCEEDINGS OF THE MADRAS GOVERNMENT.

READ the following paper :—

From the Public Works Department, dated 29th October, 1890 No. 4419 C forwarding copy of office note, dated, 24th October 1890 No. 6354 from the Examiner, Public Works Accounts, — bringing to notice that the Superintending Engineer, I Circle, states that percentage on account of scrutiny of certain works in the Ganjam District, should be charged to 'Local Fund Department.

Order, dated, 9th December, 1890 No. 3178 L. mis.

The question raised by the Examiner of Public Works Accounts will be answered in the negative.

(True Extract)

To

The Public Works Department.

By Assistant Secretary.

Govt. of {188 } Madras.

3330
/3

To

Proceedings, dated 188 ,

No.

Subject.

P/F C. No. 11955

Govt. of {1890} Madras.

Local and Municipal Department.

To

The P. W. Department

No. 3337 W. dt. 15 Dec. 1890

Communicated to the Chief P.W. Engr. with reference to his Office Letter No. 6352 dated 24 Oct. 1890.

15/12/90

15/12

12/13-12-90

Proceedings, dated 9th December 1890.
No. 31782 (Mis.)

Subject.

Stating that percentage on account of erection of certain works in the Ganjam District should not be charged to Local Fund Department.

No. 4779 C. 20.11.90
4419 C. 29.10.90
3214 W - 14-8-90
2078 W 31-7-90 orig.

Rej

Ed Powers

S&C 18/12 Dept

D 16/12