(1) பக்கங்களின் எண்ணிக்கை 14

(2) புதுக்கித் திருப்பிய நாள் 12.90

(3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம் [illegible]

தமிழ்நாடு ஆவணக் காப்பகம்.

தமிழ்நாடு அரசு

(88)

PWD துறை

அரசாணை எண். மு. கோப்புத் தாள் எண். 2562-63	அச்சகம் பலவகை
நாள் : 23-9-1891	198 .

மடிக்கவோ கண்டபடி கையாளவோ கூடாது

7 Sheets

ஆவண. கா-1—18,000—15-6-87.

2562-3
1

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Military Works.

READ—the following paper :—

From Brigadier-General E. H. EYRE, Quartermaster-General, Madras Army, to the Secretary to Government, Military Department, dated Ootacamund, 3rd September 1891, No. 2024 M.W.

I am desired by the Commander-in-Chief to forward, for sanction, and transfer to the Public Works Department for disposal, in substitution of that sanctioned by the Government of India in G.O., No. 7213 of 26th November 1890, a revised estimate, &c., with plan, the former, amounting to Rs. 35,000, for the construction of a barrack, with subsidiary buildings, for the accommodation of 30 men and 1 sergeant at Calicut.

2. The estimate and plan, which have been prepared at the suggestion of the Superintending Engineer, IV Circle, are approved by the Commander-in-Chief and have been duly countersigned. The accompanying report explains the advantages of the alterations.

No. 4990, Military.

Approved and transferred to the Public Works Department for disposal.

OOTACAMUND, 7th September 1891. (Signed) A. KENNEY-HERBERT, Brigdr.-Genl., Secretary to Government.

ORDER—dated 23rd September 1891, No. 2562 W., Public Works.

The revised estimate, amounting to Rs. 35,000, for the construction of a barrack, with subsidiary buildings, at Calicut, for the accommodation of 30 men, is sanctioned in supersession of the estimate of Rs. 31,560, sanctioned in G.O., No. 3015 W., dated 13th November 1890.

2. The expenditure on the work up to 1890–91 was Rs. 10,041 and a sum of Rs. 21,560 has been provided in the final issue of the current year's Military Works budget. The balance of the estimate, viz., Rs. 3,399, will be applied for in the schedule of requirements for 1892–93.

3. This sanction has been registered as Imperial No. 6 W. of 1891–92 and classified as Military, Original Works.

4. Ordered that a copy of these Proceedings be forwarded to the Government of India, Military Department, for information, with reference to its letter No. 2766 M.W., dated 29th October 1890.

(Here enter No. 2563 W., dated 23rd September 1891.)

(True Extract.)

Major, R.E.,
Under-Secy. to Govt., P.W.D.

To the Superintending Engineer, IV Circle, with five enclosures.
" Examiner, Public Works Accounts.
" Military Department.

Exd. A. D. Xavier.
Spare Copies

BUILDINGS AND ROADS.
MILITARY WORKS.

Govt. of {1891} Madras.

PUBLIC WORKS.

Dated September, 23rd.

Recd.

Encl.

G.O., 23rd Sept. 1891, No. 2562 W.

SEPTEMBER.

Barrack with Subsidiary Buildings at Calicut

Revised estimate, amounting to Rs. 35,000, for the construction of a —, sanctioned.

Q. M. G.'s Form No. 7.

HEADING: Accommodation for Troops. European.

It is requested that the heading, number, and date of this communication may be quoted in any subsequent correspondence on this subject.

QUARTER MASTER GENERAL'S OFFICE,
Ootacamund,
3rd September 1891.

No. 20 84 M 91

2562/3
3

From

BRIGADIER-GENERAL E. H. EYRE,
QUARTER MASTER GENERAL,

To

THE SECRETARY TO GOVERNMENT,
MILITARY DEPARTMENT.

Sir,

I am desired by the Commander-in-Chief to forward for sanction and transfer to the Public Works Department, for disposal, in substitution of that sanctioned by the Government of India in G.O. No. 1213 of 26th Nov. 1890 a revised estimate etc. with plan, the former amounting to Rs. 35,000, for the construction of a Barrack with subsidiary buildings for the accommodation of 30 men and 1 Sergeant at Calicut.

2. The estimate and plan which have been prepared at the suggestion of the Superintending Engineer 4th Circle are approved by the Commander-in-Chief and have been duly countersigned. The accompanying report explains the advantages of the alterations.

I have the honor to be
Sir
Your obedient Servant
[illegible] Colonel
for Quarter Master General

Military (1891) Department.

Current No. 5942

From

THE QUARTER MASTER GENERAL,

To

THE SECRETARY TO GOVERNMENT,

MILITARY DEPARTMENT.

No. 2624/M.D.

Dated 3rd September 1891.
Received

ENCLOSURES

Ltr: for transfer to the Pub: Works Dept. for disposal a revised estimate with plan for the construction of a Barrack with subordinary buildings for the accommodation of 30 men & 1 Serjt. at Dealcunt

12 bo W - 2-5-90
1338 W " 12-5-90
Sr. Engr 1839 W 12-5-90
" " " 30 150 W 13-11-90

Ref 14-6-1890 No 3956 R
" 17-10-1890 No 6469 R
" 26-11-1890 No 7213 R
" 9-2-1891 No 930 R

9610

Wd 10-9-91
Enc 5 (+ plans) N 8

No 4990. Approved and transferred to the Public Works Department for disposal.

A Kennedy Asstt. Sec. to Govt.

Secy. to Government

Endorsement
7th September 1891

23.5.91

Ok 6 ft
8 ft

11.11.91

Public Works Department, 188 -8

9610

Current No. 9610

Letter No. 4990

Dated the 7th September 1891

From the Military Dept.

Sanction
Copy
16.9.91

2562
2563

NOTE OF REMARKS.

Revised estimate for Constructing a Barrack with subordinary buildings for the accommodation of 30 men and 1 Serjeant at Cuttack.

2562/63

This revised estimate was framed at the suggestion of the S. E. IV Circle on his inspection of the work and it provides for additional verandah accommodation by opening the basement of the rear verandah so as to provide a lower and upper verandah to the new barracks now under construction the extra area now provided by the additional lower verandah being used by the men for recreation purposes.

The original estimate amounted

amounted to Rs 31560 and was sanctioned by the Govt: of India vide G.O. No. 3015 W dated 13th Novbr 90. The revised estimate amounts to Rs 35000 the excess being Rs 3440 or nearly 11% over the original sanction.

The plinth area of the main building is 9403 Sqr and the Cost per Sqft on revised estimate figures will be $\frac{28440}{9403} = 3.03$ or Rs 3.0.6 against Rs 2.11.4 as originally designed.

The plan & estimate have been countersigned by the Genl Offr Commanding Southern Dist and approved in the Military dept.

16-IX-91

PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

2562/3

READ the following

From the Quarter Master Genl: of E.
No 2024 In W dy 3rd September 1891.

Endorsement thereon by the Military Dept dd 6 No 4990 dy 7th Septer: 1891.

The revised estimate amounting to Rs 35,000, for the construction of a barrack with subsidiary buildings at Calicut for the accommodation of 30 men, is sanctioned in supersession of the estimate of Rs 31,560 sanctioned in G.O. No 3015 W dy 13th November 1890

2. The expenditure on the work upto 1890-91 was Rs 10,041 and a sum of Rs 21,560 has been provided in the final issue of the current year's Military Works budget. The balance of the estimate (viz) Rs 3,399 will be applied for

25 LK
1

the schedule of
irements for 1892-93

3. This sanction has been registered as Imperial No 6 W of 1891-92, and classified as Military Original Works.

4 Ordered that a Copy of these proceedings be forwarded to the Govt. of India, Military Dept. for information with reference to its letter No: 2716 dt. 29th Octr. 1890

A.G. No. 513 W dy
Forwarded.

Jud
30 Oct

Offg
17.9.91

15.9

23.IX.91

Jud

Sec. S.C. to Govt. Circular with 5 enclos
" Examiner P.W. Accounts
" Secretary Department

Offg. A
Mr. 19. A
M 21. A

Cir

Jud

9610

1890.

Public Works Department.

No.

Dated

Despatched

Received

23rd Sept 1891 - Rs 25624 9
25639

SUBJECT.

Barrack with subsidiary buildings at Calicut

Remit estimate amount Rs 35,000, for the Construction of a —.

Sanctioned.

Do — do — do.

Two copy of Postage Duty estimate of Rs 3573, for the Construction of a —

19 A 1/92 2/3/92