(1) பக்கங்களின் எண்ணிக்கை 16

(2) புதுக்கித் திருப்பிய நாள் 16.10.90

(3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம்

தமிழ்நாடு ஆவணக் காப்பகம்.

தமிழ்நாடு அரசு

PWD துறை

43

அரசாணை எண். 3165
மு. கோப்புத் தாள் எண்.

அச்சகம்
பலவகை

நாள் : 26-11-1991 19 .

மடிக்கவோ கண்டபடி கையாளவோ கூடாது

8 Sheets

ஆவண. கா-1—18,006—15-6-87.

4-Dec

3165/1

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following paper :—

From J. HANNAN, Esq., Superintending Engineer, II Circle, to the Chief Engineer, Public Works Department, dated Bezváda, 10th November 1891, No. 1920 K.S.

I have the honour to submit, herewith, for your approval and the sanction of Government, a revised estimate, amounting to Rs. 6,221, for constructing a dispensary at Mylavaram in the Kistna district.

2. The comparative statement accompanying explains the necessity for the revised estimate.

3. The rates are fair and the estimate is recommended for sanction.

ORDER—dated 26th November 1891, No. 3165 W., Public Works.

The revised estimate, amounting to Rs. 6,221, for constructing a Local Fund dispensary at Mylavaram in the Kistna district is sanctioned.

2. This sanction has been registered as Local No. 23 W. of 1891–92.

(True Extract.)

Major, R.E.,
Under-Secy. to Govt., P.W.D.

To the Superintending Engineer, II Circle.
" Local and Municipal Department, with twenty enclosures.

Exd. A. D. Xavier.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of {1891} Madras.

PUBLIC WORKS.

Dated November, 26th.

Read.

Encl.

G.O., 26th Nov. 1891, No. 3165 W.

NOVEMBER.

Local Fund Dispensary

Revised estimate of Rs. 6,221 for constructing a — at Mylavaram in the Kistna district, sanctioned.

Proceedings of the District Board, Kistna, passed at a meeting held at Masulipatam on Saturday the 12th September 1891.

9 Read letter ~~from the~~ No. 1324 dated 21st August 1891 from the District Local Fund Engineer, Kistna forwarding for sanction a revised estimate for Rs 6221 for constructing a Local Fund Dispensary at Mylavaram.

3165/2

Resolution :— Sanctioned.

(Sd) A W B. Higgens
President

(True Extract)

For President

SUPG. ENGINEER'S OFFICE
No. 4138
25 SEP 91
P. W. D.
SECOND CIRCLE

Roll Run Cb 1920 Ks

Superintending Engineer's Office

No. 1920 Ks

II Circle, Bezwada
Dated 10 November 1891.

From,

J. Hannan Esquire,

Superintending Engineer,

II Circle.

To,

The Chief Engineer, 3165/3
Public Works department
Madras.

Encl 12
1 Plan
1 Estimate
1 Comp Statet
1 Rl abstract
2 Data
1 Dt Bd Proc
12

Sir,

I have the honor to submit herewith for your approval & the sanction of Government a revised Estimate amounting to Rs 6,221 for constructing a dispensary at Mylavaram in the Kistna District.

2. The comparative Statement accompanying explains the necessity for the revised Estimate.

3. The rates are fair & the Estimate is recommended for sanction.

I have the honor to be,
Sir,
Your most obedt Servant,

J Hannan

Supdg Engineer, 2d Circle

L 5/11/91

P. W. CURRENT No. 11924

From

The Supdg Engineer
II Circle

To the Chief Engineer
Public Works Dept

Dated 10th November 91

No 1920 KS
Encl

Mylavaram Kistna District - Dispensary ap-
Forwards for sanction of
Govt approved estimate
for Construction a- Rs
Rs 6221.

13-11-91

From,

The Superintending Engineer,
II Circle.

To,

The

Dated

Received

Enclosures.

No.

SUBJECT.

Public Works Department.

Current No. 11924

Letter No. 1920 K.S.

Dated 10th November 1891

From the Supdg Engineer II Circle

TECHNICAL NOTE.

Constructing Lowest Fund Dispen-
sary with outhouses at Mya-
lavaram. Kistna District.
Amount of Revised estimate 6221

The Supdg Engr. II Circle sub-
mits a revised estimate a-
mounting to Rs 6221 for the
construction of a Dispensary
with outhouses at Mylavaram
The original estimate for the
Dispensary alone amounted
to Rs 3,048, the revised estim-
ate now submitted provides
for constructing out houses,
such as bath rooms, latrines
and Cook house &c which
was omitted in the original
Sanction.

The large excess over the
original sanction, viz. Rs 3,173

Rs 3,173, chiefly due to the construction of the above outhouses. The excess on the main building is (4030 - 3048) = 982 Rs or 32.2 per cent. due to building the walls with rough stone in cement instead of rough stone in clay as originally proposed and to high rates now paid owing to the scarcity of labor and of materials.

The amount of the revised Estimate is made up as follows:-

	Original.	Revised
Main building —	3,048	4,030
2 bath rooms. —	" —	1,160
2 latrines. —	" —	300
Cook room. —	" —	598
Gate and fence —	" —	133
Total Rs	3,048	6,221
	—	3,048
Total excess Rs		3,173

The nature of soil is stated to be 'black cotton'. The foundations are proposed to be carried 4 feet deep, the lower 1 foot 6" will be of concrete.

The foundations, basement & superstructure walls will be built of rough stone in cement plastered with cement one Coat.

Coat inside & whitewashed & painted with cement on the outside. The floor will be of Concrete 6" thick, roof will be of teakwood complete with teak rafters, flat and pan tiles. The rise of the roof will be 1/3 the span. doors & windows will be as described in the estimate of teakwood & painted green. roof timbers will be wood oiled. 3(b)5/12

The scantlings of roof timbers are fair, except the transverse which appears to be weak. The distance between points of support in front verandah is 8'3". The scantling provided is 4¾" x 6¾" against 5¼" x 7½" allowed in Table VI of Standard Specification.

Many of the rates cannot be checked as the Divisional schedule is incomplete, rates for many of the items are not entered. Rates for the rates provided in the Estimate is submitted and as the S.E. considers them fair the may be accepted.

The estimate proposed are Hostings patient. Sub in G.O. No. 2142 W dated 14th July 88 these estimates were endorsed by Govt.

The plinth area of the building (main) is 1903 Sqft and the cost per superficial ft will be Rs 2.2..

The estimates are accompanied by the President Distt. Board.

Thw.
19.XI.91.

No. 3165 Wdy 26th Nov/91

PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

3165/7

READ the following

Letter from the S.E. II circle No: 1920 K.S dt/10th Nov. 1891

The revised estimate, amounting to Rs 16221, for constructing a local fund dispensary at Mylavaram in the Kistna District, is Sanctioned.

SEC
25 Nov

2. This Sanction has been registered as local No: 23 W of 1891-92.

S
20.11

DWB
20.11.91

D 4/12

To The S.E. II circle
~~with 20 enclos.~~
" L & M. Deptt. with 25 encls.

R.S.
Mad

CN- ~~310~~ 11924

Govt. of Madras

PUBLIC WORKS



26. XI. 91. 3165W

Local Fund: Dispensary

=

Revised estimate of
Rs. 6221 for constg a—
at Mylaiwaram in
the Kistna Dt: sanctd

8

11

D.C. 27/11

27/11. 12-0 pm