(1) பக்கங்களின் எண்ணிக்கை 14

(2) புதுக்கித் திருப்பிய நாள் 9/90

(3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம்

தமிழ்நாடு ஆவணக் காப்பகம்.

(134)

தமிழ்நாடு அரசு

P.W.D துறை

அரசாணை எண். மு. கோப்புத் தாள் எண். 900	அச்சகம் பலவகை
நாள் : 31-3-1891	19 .

மடிக்கவோ கண்டபடி கையாளவோ கூடாது

6 sheets

ஆவண. கா-1—18,006—15-6-87.

No 1701

900/1

N.B.—*The number and date of this letter should be quoted in any future communications on this subject.*

P. W. D.

Coimbatore ~~Central~~ Division Office,

Coimbatore Station, 22nd March 1891.

From G. B. Laudert Esq.

Executive Engineer,

Coimbatore ~~Central~~ Division,

Enclosures /

To

The Superintending Engineer,

Fourth Circle,

Coimbatore.

Sir,

I have the honor, with reference to your memorandum No. 266/C.I dated 18th March 1891, to report that the unexpended balance of the grant under General Branch on the 1st instant 1891 is Rupees 68,993, as detailed below, not Rs 75,000

Imperial Military Rs 4936.

Do Civil Buildings Rs 550

Provincial Civil Buildings Communications and Miscellaneous Public Improvements Rs 45,527

900

Incorporated Local Funds

Estate works. Rs 17872
Rs 108.

Total Rs 68993

Out of Rupees 68993 a sum of Rupees 7957 has to be adjusted by book transactions after receipt of advice from the Examiner of P. W. Accounts.

Purchase of Mrs. Stephen's house at Ayrcaud Rs 4800
Value of 8 woollen carpets supplied to the Govt. house Colaccamund Rs 2267
Land compensation for Police station at Shevoypett. Rs 890

Total Rs 7957.

which leaves a balance of Rs 61,036 and this has been reduced to Rs 47337 vide

Gos

900/

G. o nos 572 W and 611 W dated 2d and 4th March 1891 respectively.

I beg to submit the accompanying statement surrendering Rs 9000 viz Rs 5000 from Provincial and Rs 4000 from Incorporated Local Funds for the following reasons.

Constructing a Sub Registrars office at Gobichettipollium - A sum of Rs 1000 is surrendered as the original Contractor failed to carry out the work and as the work is now being done by piece workers from February 1891. it is not possible to work out the existing grant Rs 2435 to the full extent.

Constructed

Caustructing Sub Registrar's
office at Ahtur. The sum
of Rs 1000 allotted in G.O
no 535 W dated 24th February
1891 Cannot be utilized
before the close of the current
month as the Copies of
plan and estimate were only
sent to the Sub-divisional
Officer Salem on the 11th
March 1891. with instruct-
ions to give the work to
Chendamiah Saib who
originally tendered for the
work, sanctioned in G.O
No. 418 W. dated 6th February
~~1891~~ 1888, at rates tendered
and the Contract bond
has not as yet been re-
ceived signed by him.

Reconstructing the Farewells
Bridge. A sum of Rs 3000
from

60/37

from this work has been
surrendered for the follow-
ing reasons. The agent
of Anabatter Sivarama Iyer
of Palghat tendered for the
supply of timber having
reported, in reply to my
notice calling upon him
to supply the required
quantity of timber before
the close of the current
month, that Swarama
Iyer is not now at Palghat
and that it will take
about a week for him
to return, and that Messrs
Richardson and Cruddas
who have been telegraphed
on the 6th March 1891
to put in hand the
lattice

lattice bridge work, will not be able to Complete the work before the close of the current month it is not possible to expend the existing grant Rs 5000 to the full extent.

Completing the Thalavasal bridge in the Aliyar Valley. The sum of Rs 4000 surrendered represents the probable savings under Contingencies, and also provision for painting and gravelling the road, which will have to be done only in April 1891 after I have finally inspected and passed the resetting which will only be completed about the 25th instant. 900/

I have the honor to be
Sir
your most obdt Servant

C. Lambert
Executive Engineer.

No 151/W

Forwarded to the Chief Engineer P.W.D.

Enclos 2. Mr. Lambert apparently took no steps to surrender the amounts until he was reminded by the undersigned on the receipt of his Progress Report for the last month.

3. The reasons adduced by the Executive Engineer for the surrender do not on the whole appear to be satisfactory.

Coimbatore
25th March
1891

Superintending Engineer
Lt. Col. R.E.
4th Circle

From
The Executive Engineer
Coimbatore Dn

To The Supg Engineer
IV circle

No 1701
Dated 22nd March
Despd 23rd D. 1891

From

THE EXECUTIVE ENGINEER,

NILGIRI DIVISION.

To

THE SUPERINTENDING ENGINEER,

4TH CIRCLE.

Dated
Despatched } 188 .
Received

No.

Enclosures.

Subject.

Enclosure
Unspent balance
of grant under
General Branch
Reports the—
with a statement
of Surrender Rs 9000
under Provincial
and Incorporated
Local with certain
observation

Attested

COIMBATORE DIVISION.

Statement showing the surrenders and demands under Provincial and Incorporated Local Funds

Division.	Item Number.	Name of work.	Amount of estimate.	Number and date of sanction.	Outlay to end of March 18..90....	Outlay in the current year up to 31st Aug. 1891	Balance of estimate.	Existing grant for 18..91.	Increase or Decrease Proposed.	Revised or proposed grant.	Remarks.
1	2	3	4	5	6	7	8	9	10	11	12
		Provincial Original Works Civil Buildings Major									
1	1	Constructing a Sub Registrar's office at Gobichettipollium	2680	48 86-87	"	297	2383	2435	1000	1435	
	2	Constructing a Sub Registrar's		1 90-91							
		Communications original Works Major									
	3	Reconstructing the Farewell's bridge at 11th Mile Cotacamund & Kullar road	18,00	101 90-91	"	8	18092	5000	3,000	2000.	
		Incorporated Local Funds Original Works Communications Major.									
1	4	Completing the Thalavaci bridge in the Attur Taluq Salem District	47,700	1 88-89	37066	3562	7072	10634	4,000	6634.	
						Total Rupees		19069	9,000	10069.	

STATION Coimbatore 22nd March 1891.

* Revised estimate amounting Rs 47,700 was submitted with this office letter No 858 dated 14th February 1891.

Executive Engineer,
Coimbatore Division.

PWC No 3500

From

The Supg. Engr.
4. Circle

Dated 25 } March 1891
Recd 25 }

R 28-3-91

No. 151
W

Enclos.

Unspent balance of Grant

Forwarding letter in original from the Ex. Engr. Coimbatore Dn. reporting on the — under general branch with a statement of surrender of Rs 9000/ under Provincial &c

With Order

B

To 9000 dd 31st March 1891

The remitted estimate of charges for 1891-92 having already been fixed the surrenders reported cannot be accepted.

2. The attention of the Supt. Engineer is drawn to para 6 of Govt No 2872 W dd 8th Oct 1889 in which 15th March was fixed as the latest date for the submission of applications for modifications of grants.

To 9000

Cir

(6)

Exd 3/4

To 4 Sc IV Cir. Rs 31/3

The 8 Sc IV Cir.

Mar

J 3/4