(1) பக்கங்களின் எண்ணிக்கை 6

(2) புதுக்கித் திருப்பிய நாள் June 90

(3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம்

தமிழ்நாடு ஆவணக் காப்பகம்.

தமிழ்நாடு அரசு

PWD துறை

அரசாணை எண்.	அச்சகம்
மு. கோப்புத் தாள் எண். 611	பலவகை

நாள் : 4.3.1891

மடிக்கவோ கண்டபடி கையாளவோ கூடாது

3 Sheets

ஆவண. கா-1—18,006—15-6-87.

№ 859.

Executive Engineer's Office,
Coimbatore Division,
Talavassal 14th February 1891.

From

G. B. Lambert Esq., 611/1
Executive Engineer,
Coimbatore Division.

To

The Superintending Engineer,
Fourth Circle,
Coimbatore.

Sir,

I have the honor to surrender Rs 10,800 from the grant of Rs 21,434 sanctioned in G.O. №94 W. dated 9th January 1891 for completing the Talavasal bridge in the Attur Taluq, Salem District, as the original estimate amounting to Rs 58,500 sanctioned in G.O. №3395 W. dated 24th October 1888 has been reduced to Rs 47,700 as per comparative statement and revised estimate submitted with my letter №858 dated 14th Instant

× Taken up with Exp 19/14 and Sent L-B on 20-2-91

× 517 Wa/23-2-91

2. In these circumstances only a sum of Rs 10,634 is sufficient to complete the work as detailed below:-

Outlay up to end of past official year Rs — 37,066.

Amount required during the current official year for completing the work Rs — 10,634

Total Rs — 47,700.

I have the honor &c

Signed/ G. B. Lambert

Executive Engineer,

Coimbatore Division.

No 90 of 18-2-91.
6W.1

Copy forwarded to the Chief Engineer P. W. Department with a request that he will be good enough to obtain orders of Government accepting the surrender of Rs 10,800 from the grant for the Talavasal Bridge.

2. The Revised estimate will be submitted for sanction in due course.

Rmedrake. Buchanan Lt Col: R.E.
Superintending Engineer 4th Circle.

S.A.S.

6/2

6.

Office No. 2005.

From

The Supg. Engr.
4 Circle

Dated 18. } Febry 1891.
Desp'd 20. }

24.10.88 - 3395 W
9.1.91 - 94 W

No. 90
E. W.

Talavasal Bridge

Forwarding copy of letter from the Execu-tive Engineer, Coimba-tore Dn. surrendering Rs. 10,800, from the grant for—

B

PUBLIC WORKS DEPARTMENT.

B

PROCEEDINGS OF THE MADRAS GOVERNMENT.

611/3

READ the following

From the Supdg. Engineer IV Circle No. 90 E. W. dt/18. February 1891

The sum of Rs. 10,800, or Rs 13,446 inclusive of percentage charges for Establishment and Tools and Plant, surrendered from the grant for completing the Thalavasal Bridge in the Salem District is resumed and replaced at the disposal of the Local and Municipal Department.

2. The ~~receipt of the~~ revised estimate for the work is awaited.

24.2.91

To The S. E. IV Circle
" Examiner P. W. Accts
" Local & Municipal Deptt

D 4/3

K.S.
Kraj

(3)