(1) பக்கங்களின் எண்ணிக்கை 14

(2) புதுக்கித் திருப்பிய நாள் ஜூலை 1992

(3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம்

தமிழ்நாடு ஆவணக் காப்பகம்.

தமிழ்நாடு அரசு

PWD துறை

76

அரசாணை எண்.
மு. கோப்புத் தாள் எண். 2029

அச்சகம்
பலவகை

நாள் : 21-7-1892 198 .

ப. சே.

மடிக்கவோ கண்டபடி கையாளவோ கூடாது

7 Sheets

ஆவண. கா-1—18,006—15-6-87.

21st July 1892, No. 2029 W., Public Works.

2029/1

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

Read—the following paper :—

Proceedings, Board of Revenue (Land Revenue), dated 4th June 1892, Mis. No. 3396.
Endorsement in the Revenue Department, „ 1st July „ „ 3067.

Order—dated 21st July 1892, No. 2029 W., Public Works.

The revised estimate, amounting to Rs. 30,000, for constructing a first-class taluk office at Tirukoilúr in the South Arcot district, is sanctioned in supersession of the estimate of Rs. 20,680 sanctioned in G.O. No. 770 W., dated 7th March 1888.

2. The expenditure on the work to the end of 1891–92 amounted to Rs. 20,867. There is thus a balance of Rs. 9,133 required to complete the work. This amount was allotted in G.O. No. 1752 W., dated 13th June 1892.

3. This sanction has been registered as Provincial No. 30 W. of 1892–93 and classified as Civil Buildings, Original Works.

(True Extract.)

Major, R.E.,
Under-Secy. to Govt., P.W.D.

To the Superintending Engineer, V Circle,
with plans and estimates (5).
„ Examiner, Public Works Accounts.
„ Revenue Department.

Exd. S. J. Pereira.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of {1892} Madras.
PUBLIC WORKS.

Dated July, 21st.

Recd. Encl.

G.O., 21st July 1892, No. 2029 W.

JULY.

Taluk Office at Tirukoilur

Revised estimate of Rs. 30,000 for constructing a first-class — in the South Arcot district, sanctioned with remarks.

SUPERINTENDING ENGINEER'S OFFICE,
V Circle, Madras,
Chepauk, 13th April 1892

No. 129 M.

From
Lieut Col. Duncan Neil Campbell R.E.
SUPERINTENDING ENGINEER, V CIRCLE,

To
THE Collector of
South Arcot.

Dy
20/4

SIR,

Enclosures. 5

1 Revised Estte with comparative statement
1 Estimate for Record Racks
1 Genl Abstract
1 Plan of Extension of Record room
1 Plan of Record Racks.

I have the honor to request that you will be so good as to forward for the sanction of Government through the Revenue Department as required by para 988 of the Public Works Code, the enclosed revised Estimate of Rs. 30,000 for constructing a first class Taluq Cutcherry at Tirukoilur in lieu of the Estimate of Rs 20,680 sanctioned in G. O. No. 770 W dated 7th March 1888.

2. The revised Estimate includes (1) provision of Record Racks (2) Extension of Record room by 20 ft.

3. The Excess of Rs. 9320 is chiefly due to the following Viz. Quantities increased owing to the Extension of Record room.

I. Concrete work owing to extension of the Record room - - - - - - - Rs 118

II. Brick work in foundation & basement by using table moulded bricks & partly to extension of Record room - " 696

III. - Do - in superstructure - Do Do - Do - " 813

IV. Cut stone work. The rate allowed in original estimate is too low hence excess & also to extension of verandah - - - - - - - - - - - " 189

V. Teak wood wrought & put up. certain petty items of work were omitted in the original estimate & also for extension of Record room - - - - - - - " 551

VI. Loading bolts & hinges in stores not provided for in the original estimate - - - - - - - - - - - - - " 119

VII. Roofing with Mangalore tiles and teak reepers in lieu of the flat & pan tiles - - - - - - - - " 2348

VIII. Ceiling planks not provided for in the original estimate - - - - " 2326

IX. Eave boards all round Verandah - Do - Do - " 142

X.

X. Flooring with ordinary Concrete 6" thick in lieu of pavement tiles 8" square - - - - - - Rs 405

XI. Do - with Cement Concrete 3" thick found necessary - - - - " 608

XII. Plastering with English Cement 1/4" thick - " 300

XIII. Sheds for materials not provided for in the original estimate. " 350

XIV. Record Racks as per separate Estimate. " 1390

There are some other increase and deviations in the minor items which are explained in the Comparative statement.

I have the honor to be
Sir
Your most obdt Servt

G. M. W. Campbell Lt Col R.E.
Superintending Engineer Vth Circle

G.

Ap 20 / 2111 / Encl

5676

[illegible] P to Cdr & Sectary for [illegible] 19/4/92

16/4/92 / [illegible]

1171 / 92

0046

Forwarded to Secretary Bd. of Rev Land Revenue –

M Hammick
Ag Cr

20.4.92

DESPATCHED
20 APR 92

57 / M/1592/92

1171

Proceedings of the Board of Revenue
(Land Revenue)

Dated 4th June 1892

No. 3396 mis.

Mr. Gibson

I/4

Read Endorsement of M. Hammick Esqr., Ag. Collector of South Arcot, dated 20th April 1892, No. 00452.

Resolution.

The revised estimate for constructing a First Class Taluk Cutchery at Tirukoilur at a cost of Rs. 30,000 is submitted for the sanction of Government. It exceeds the sanctioned estimate by Rs. 9,320 and the necessity for the excess has been explained in the Superintending Engineer's letter accompanying.

True Extract.

(Signed) C. Clerk
Registrar
for Ag. Secretary.

To
The Secretary to Govt. R.D.
with letter & encls. in orgl. to be retd.
Copy to the Collector of South Arcot.

P. W. CURRENT No. 6928
(1892)

REVENUE DEPARTMENT.

Current Number 5232

From

The Board of Revenue
(Land Revenue).

No. 483 W. d/ 21-2-84
" 1475 W. - 3-6-87
" 872 C - 17-2-91
" 770 W - 7-3-88
" 587 D - 7-8-90
" 2547 W - 25-7-90
" 1597 C - 28-3-92
" 1752 W - 13-6-92

Dated 4th June
Received 11th " R 5-7-92
Enclosures 6 (2 plans)
No. 32969 mi

SUBJECT.

Submg. to Govt. R.D.; a revised estimate for construction of a Taluk Cutcherry at Tirukoilur, S. Arcot Dt.

ABSTRACT.

Endorsement No. 3067

The revised estimate is approved and transferred to the Public Works Department.

Fwd. copy } 1st July 1892 } [illegible]

Ag. Under Secretary.

To
The Public Works Dept. with enclosures.
" " Commr. of Land Revenue

Public Works Department.

Current No. 6928 20294
Letter No. 3067
Dated 1st July 1892
From the Revenue Dept
[illegible]

TECHNICAL NOTE. 9.7.92

Revised estimate for constructing a Taluq office at Tirukoilur, South Arcot District.

Amount of estimate Rs 30,000

The above estimate was returned to the Supdg Engineer V Circle in No. 1597 C dated 28th March 1892 for transmission through the Collector & the Revenue Dept.

The estimate has already been examined in this office vide T's note dated 25th March 1892. It has now been countersigned by the Collector & transferred by the Revenue Dept duly approved.

8.VII-92

A/

PUBLIC WORKS DEPARTMENT.

No 2029 W. D 21 July 1892

1 P

PROCEEDINGS OF THE MADRAS GOVERNMENT.

B & R
Civil works

READ the following

Proceedings, Bd of Rev (Land Rev) } (H.E. No 3396 Mis d/ 4-VI-92)
Endt in the Rev: Deptt (.. .. 3067 d/ 1.VII.92)

D/D

3 P

W. 16 July
Rev 12 July

The revised estimate, amounting to Rs 30,000 for constructing a first class taluq office at Tirukoilur in the South Arcot District, is sanctioned in supersession of the estimate of Rs 20,680 sanctioned in G.O. No 770 W dated 9th March 1888.

2. The expenditure on the work to the end of 1891-92 amounted

to Rs 20,867. There is thus a balance of Rs 9133 required to complete the work. This amount was allotted in G.O. No. 1752 W d/ 13th June 1892.

3. This sanction has been registered as Provincial No. 30 W of 1892-93 and classified as Civil Buildings, Original Works.

S 14/7

S. E. V Circle
with plans & Estes (5)

Ex. P.W.A.
Sec. Dept. 24/7

H. S. 13/7 Rd 21/7 16-7

2029
7

C No 6928

Govt. of 1892 Madras.

PUBLIC WORKS.

11/7/92

Dated

Recd.

Encl.

G.O. 21st July 1892, No. 2029. W

Taluk Office at Tirucoilur

Revised estimate of Rs 30,000 for constructing a first class —— in the South Arcot District, sanction with remarks.

7

8a/5

3/21/7