(1) பக்கங்களின் எண்ணிக்கை 8

(2) புதுக்கித் திருப்பிய நாள் 10/91

(3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம்

தமிழ்நாடு ஆவணக் காப்பகம்.

தமிழ்நாடு அரசு

PWD துறை

131

அரசாணை எண்.
மு. கோப்புத் தாள் எண். 2622

~~அச்சகம்~~
~~பலவகை~~

நாள் : 21-9-1892 ~~198~~ .

மடிக்கவோ கண்டபடி கையாளவோ கூடாது

4 Sheets

ஆவண. கா-1—18,000—15-6-87.

Marine Department.



2692/1

PROCEEDINGS OF THE MADRAS GOVERNMENT.

READ the following paper:—

From the Presidency Port Officer, Madras,
dated 18th August 1892 No. 163/274 G.

I have the honor to request that you will bring to the special notice of Government the great delay that is taking place in settling the details in connection with the proposed new pier for the Port of Tuticorin. The present pier has proved utterly inadequate for the growing requirements of the port and Sundry repairs have from time to time to be carried out in order to prevent interruption of traffic.

2. In G. O. No. 112, Marine dated 7th April 1892, a definite estimate of the amount for which the Public Works Department would be prepared to erect a suitable Pier was called for. On 7th May 1892, I was informed by the Chief Engineer to Government on a representation made to him regarding the urgency of a new pier, that the General Superintendent, Public Works Workshops, had been directed to undertake, in communication with me, the preparation of the necessary estimate. I then addressed the

the General Superintendent in view to arranging for the necessary consultation, but repeated attempts to effect an interview with this officer have proved (in vain. In his last letter to me, (dated 16 August 1892) he states, that he does not find time at present to discuss the details in question.

3. There can be no doubt that the General Superintendent, Public Works Workshops, cannot spare time to go into the details of the new Pier, and I therefore venture, in view of the urgency of the matter, to suggest for the consideration of Government, whether the Estimate of Rupees (51,600) fifty one thousand and six hundred, prepared by Mr. Wilson, Executive Engineer of the Tinnevelly Division, may not be approved, subject to any slight modification in form or details, which might be left to the Executive Engineer carrying out the work to effect in Consultation with the Tuticorin Port Officer. Should such modification exceed the amount already estimated, a Supplementary estimate for the excess might be called for in due course.

Order, 26 August 1892 No. 316.

The Public Works Department will be requested to expedite the estimate for an iron Screw pier at Tuticorin referred to in G. O. dated 7 April 1892. No. 112.

2. The Government is unable to accept the Presidency Port Officer's suggestion in para 3 of his letter.

(True extract)

W Lewis 26/7/2

Under Secretary to Govt. P. W. D.
For Chief Secretary.

To

The Public Works Department
Presidency Port Officer.

No. 1317 dated 5-9-92

No. 1317 dated 5-9-92

P. W. CURRENT No. 8904

[6]

Govt. of 18 Madras.

To

The Public Works Dept.

Proceedings, dated 26 August 1892

No. 316

Rec'd 2 September

Subject.

Regarding the proposed new pier at Tuticorin.

- - 2406 C 8 7.5.92 ✓
- - 2317 C 8 3.5.92 ✓
- - 2026 C 8 13.4.92 ✓
- - 5444 C 8 4.12.91 ✓
Ex. Bus 2040 W 8 27.7.87 ✓
- - - 1301 W 8 12.5.87 ✓
- A - 2926 W 8 5.12.78 ✓
- - - 1892 - 8 9.4.73 ✓
- B. 243 8 31.1.78
- - - 45 8 8.4.73
155 add 4/7-6-86

No. 4101 C dt 7th September 1892

Referred in continuation of endorsement No. 3671 C dt 28-7-92 to the Suptg. Engineer V Circle, for favour of very early report as to when the estimate called for in this office No. 2317 C dt 3-5-92 may be expected.

Jenkins — Col. 12.6
Chief Engineer. P.W.D.

Refg. to Refering Chf Engr
Vth Circle Cuddalore

1st

413 W

0/2/9. R7.9.92
ob 58
Gr 5-4

SUPERINTENDING ENGINEER'S OFFICE,
V CIRCLE, MADRAS,
Chepâk, 9th September 1892.

No. 413 W

From

W. Hughes Esquire
SUPERINTENDING ENGINEER,
V CIRCLE,

7627/4

To

THE Chief Engineer
P. W. Department

SIR,

I have the honor to return your Endorsement No. 4101 C dt 7th September 1892, and to state that explanation as to the non submission of the estimate for Pier at Tuticorin has been given in my No. 4020 W dated 6th September 1892.

Enclosures /

Ltr giving explanation for non submission of estimate for new pier for Tuticorin

I have the honor to be
Sir
Your most obedt. Servt.

W. Hughes
Suptg. Engineer V Circle

P. W. CURRENT No. 9205

From

THE SUPERINTENDING ENGINEER,

V CIRCLE,

To

THE Chief Engineer
P. W. Deptt

N° 2622 W dt 21 September 1892
Recorded with
Reference to
2621 W dt 21st September 1892

Dated 9 September 1892.
Recd. 10

Encl 9214
9113 number
cancelled

Encl. 1

No. 4137 W

Peir al Jukeeria

States that the Explanation as to the non-submission of the Estimate for — has been given in his N° 2602 W dt 6th September 1892.

P.W.C 9141/92

21.9.92

17/9 Circ

Ofs 13/9 9/9 27/9 9

J.C. 22/9