(1) பக்கங்களின் எண்ணிக்கை 20
(2) புதுக்கித் திருப்பிய நாள் 9 ஜனவ. 1991
(3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம்

தமிழ்நாடு ஆவணக் காப்பகம்.

தமிழ்நாடு அரசு

பொதுப்பணித் துறை

அரசாணை எண். 2523.W. மு. கோப்புத் தாள் எண்.	அச்சகம் பலவகை
நாள் : 4.10.1893.	198

மடிக்கவோ கண்டபடி கையாளவோ கூடாது

1/2523

4TH OCTOBER 1893, No. 2523 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following paper:—

From Colonel A. T. FRASER, R.E., Superintending Engineer, III Circle, to the Chief Engineer, Public Works Department, dated Bellary, 8th August 1893, No. 1218.

With reference to G.O., No. 906 W., dated 6th April 1893, I have the honour to forward, for sanction and allotment, an estimate for the *Police Assistant Superintendent's residence, Nandyal,* revised to Rs. 6,970 which will complete the building.

2. The previous expenditure under the original estimate sanctioned in G.O., No. 2463 W., dated 5th September 1889, for Rs. 5,752 has been Rs. 6,211, and the following new items of work are being done under G.O., No. 906, viz.:—

	RS.
Coir matting	53
Mangalore tiling, main roof only	504
Drainage	202
Total ...	759

3. As the buil[illegible] been long occupied and the tiles on the verandah exposed to high winds, breakage, &c., their turning and renewing, a small sum of Rs. 168 is being met as an ordinary repair.

4. Also a supplemental estimate Rs. 255, making the amount of Rs. 1,623 originally sanctioned (G.O., No. 851, dated 21st March 1889) for the *Police Assistant Superintendent's office, Nandyal,* Rs. 1,878.

5. Finally, a supplemental estimate of Rs. 520 for *completing and draining the Police Hospital,* the original estimate Rs. 2,494 having been sanctioned in G.O., No. 3632 W., dated 20th December 1889.

6. These estimates provide all necessary to enable the buildings to be handed over.

ORDER—dated 4th October 1893, No. 2523 W., Public Works.

The undermentioned estimates for police buildings at Nandyal in the Kurnool district are sanctioned:—

	Civil Buildings. Original Works.
1. Residence for the Assistant Superintendent of Police (in supersession of the estimate of Rs. 5,752 sanctioned in G.O., No. 2463 W., dated 5th September 1889)	Rs. 6,970, Provincial No. 91 W. of 1893–94.
2. Completing and draining the Police Hospital (as supplemental to the estimate of Rs. 2,494 sanctioned by the Superintending Engineer).	Rs. 520 „ No. 92 W. of „

2. The allotments required to complete the abovementioned works will be made later in the year. Meanwhile, the Superintending Engineer is authorised to proceed with the works.

3. The supplemental estimate of Rs. 255 for constructing an office for the Assistant Superintendent of Police at Nandyal is returned to the Superintending Engineer, III Circle, for sanction and early execution. No appropriation of funds is necessary under paragraph 59, Chapter XIV of the Public Works Code.

(True Extract.)

Major, R.E.,
Under Secy. to Govt., P.W.D.

To the Superintending Engineer, III Circle,
with plan and estimates (11 enclosures).
" Examiner, Public Works Accounts.
" Judicial Department.
Editors' Table.

Exd. C. A. Munisawmy.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of {1893} Madras.
PUBLIC WORKS.

2523/2

Dated October, 4th.

Recd. *Encl.*

G.O., 4th Oct. 1893, No. 2523 W.

OCTOBER.

Police Buildings at Nandyal

Estimates for certain — in Kurnool district, sanctioned, and the supplemental estimate for constructing an office for the Assistant Superintendent of Police in the same station, returned to the Superintending Engineer, III Circle, for sanction and early execution.

No. 850 Dd 15th Sep. 1893

CURRENT No. 3953

Government of Madras.

2/2523

PUBLIC WORKS DEPARTMENT.

OFFICE NOTE.

From The Secy: to Govt PWD.

To The Chief Secy: to Govt

Your office note No. 1590 of 5 Septr. 1893.

The amount already expended on the original estimate of Rs 5752 is Rs 6211. The additional work sanctioned under G.O. No. 906 W dated 6th April 1893 has been estimated to cost Rs 759.

The rent works out to Rs 45 per mensem. This is slightly in excess of 10% on the average salary of the occupant viz Rs 425.

J Hammill
Asst Secy to Govt P.W.D.

16 SEP 93
PUBLIC W'KS DEPTS

15-9-93

[G/9]
5,000—14-7-93.

5/2523

Current No. 3953

Judicial Department.

Judl G.O. 479 : 26.4.93 R.
" 1207 : 26.11.91 "
" 2118 : 17.10.91 mis
" 1902 : 15.9.91 "
" 587 : 21.5.91 R.
" 1639 : 24.9.89 mis
2156 : 17.10.88.

From The Secy. to Govt.
P.W.D.

Office

No. 850

Dated 15th Sepr. 93
Received 15th Sepr. 93
Enclosures 14
Regd. 16th Sepr. 93.

SUBJECT.

Regarding estimates for Police buildings at Nandiyal in the Karnool District

---

Chief Secretariat,
Ootacamund, 8th Sepr. 1893

No. 1590

5/2523

OFFICE NOTE.

From
The Chief Secretary,
To The Secretary to Govt.,
P.W.D.

The undersigned has the honour to make the following remarks upon the draft order on P.W. Current No. 6,952 which was forwarded to him for counter-initials:—

The original estimate for the Assistant Superintendent's bungalow at Nandyál, approved in Judl. Endorsement of 22 Aug. 1889 & sanctioned in G.O. of 5 Sept. 1889, No. 2463 W., P.W., was R. 5,752.

A revised estimate amounting to R. 7,020 was subsequently submitted but Govt. objected to it in G.O. of 17 Oct. 1891, No. 2118, Judl., & directed that it should be reduced to R. 5,900.

In G.O. of 15 Sept. 1891, No. 1,902, Judl., also Govt. approved a type-design bungalow for Asst. Supt. of Police on the distinct understanding that the cost should not exceed R 5,900.

The present estimate amounts to no less than R. 6,970 &; if it be sanctioned, the rent of the bungalow will exceed 10 per cent of the pay (R. 350) of the lowest grade of Asst. Supt. of Police.

Frederick Price
Chief Secretary.

Recd.-9-9.

lu
9 Sept. 8/9

No. 1218 523

Superintending Engineer's Office,
3RD CIRCLE.
Bellary 8th August 1893;

FROM

Colonel A. S. Fraser R.E.
SUPERINTENDING ENGINEER.
IIIRD CIRCLE.

To

THE Chief Engineer
Public Works Department
Madras

Sir,

Enclosures 6.
1 Estimate with
1 comparative statement for Rs 6970/-/-
1 do — 255/-/-
1 do — 620/-/-
1 General Abstract
1 Plan
6

With reference to G. O. No. 906 W dated 6th April 1893, I have the honor to forward for sanction and allotment an estimate for the Police Asst. Superintendent's Residence Nandial revised to Rs. 6970 which will complete the building.

2 The previous expenditure under the original estimate sanctioned in G. O. No. $\frac{2463\,W}{5\text{-}9\text{-}89}$ for Rs. 5752 has been Rs. 6211 and the following new items of work are being done under G. O. No. 906 viz.—

Cair matting	Rs. 53
Mangalore tiling Main roof only	504
Drainage	202
Total Rs.	759

3. As the building has been long occupied, and the tiles on the verandah exposed to high winds breakage &c, their turning and renewing

a

a small sum of Rs 168, is being met as an ordinary repair.

4. Also a supplemental estimate Rs 255, making the amount of Rs 1623 originally sanctioned (G. O. No 851 dated 21st March 1889) for the Police Asst. Superindents Office Neendial Rs 1878

5. Finally a supplemental estimate of Rs 520 for completing and draining the Police Hospital the original estimate Rs 2494 having been sanctioned in G. O. No 3632 W dated 20 Decr/89.

Sanctioned by Supdtg. Engr.

6. These estimates provide all necessary to enable the buildings to be handed over.

I have the honor to be
Sir
Your most obedient servant
A. Fraser Coll R.E.
Supdtg: Engineer, III Circle.

Copd

1893
12
3935

2523/7

P. W. CURRENT No. 6952

From, Col. A. T. Fraser R.E.
~~The~~ Superintending Engineer,
IIIrd Circle,
Bellary.

To,
The Chief Engineer
P.W.D.
Madras

Dated 8th } August 1893.
Received 10th }

Enclosures. E 11 (1 plan)
No. 1218

Subject.

Residence for the Assistant Superintendent of Police Nandyal Kurnool Dt

Forwarding for sanction and allotment for —

11-VIII-93

W 2164 W d/ 17-7-88
" 2665 W d/ 27-8-88
" 3742 W d/ 27-11-88
" 857 W d/ 21-3-89
" 2848 E d/ 18-6-89
" 2463 W d/ 5-9-89
" 3632 W d/ 20-12-89
" 1210 W d/ 1-5-91
" 878 E d/ 24-2-90
" 906 W d/ 6-4-93

M.T. 248

Public Works Department.

Current No. 6952
Letter No. 1218
Dated 8th August 1893
From the Supdg. Engineer III Circle

TECHNICAL NOTE.

Name of work Residence with out houses for the Asst. Supt. of Police. Nandyal. Kurnool Dist.

Amount of estimate Rs 6970

With reference to G.O. No. 906 W dated 6th April 1893 the Supdg. Engineer III Circle submits for the sanction of Govt. & allotment of funds, a revised estimate amounting to Rs 6970 for constructing a residence with out houses for the Asst. Supt. of Police at Nandyal, in the Kurnool District.

The original estimate for the work amounting to Rs 5752 was sanctioned in G.O. No. 2463 W dated 5th Sept. 1889. The excess now requiring sanction, viz Rs 1218 or 21.17 % over the original sanction. This excess is chiefly due to the following causes:—

(a) Concrete work, due to extra depth of foundations from 4 to 5 feet Rs 126

(b) Coursed rubble in mortar due to increased rate from Rs 17-0-0 to Rs 18-8-0 due to stone having been collected during 1888 & paid for at Rs 7-8-0 in lieu of Rs 6-0-0 } 81

Carried over Rs 207

Brought forward Rs	207
(c) Woodwork. due to deviation of roof from Mangalore tiles to flat & pan tiles which had necessitated alteration in roof timbers also to the use of teak in lieu of country the latter not procurable	342
(d) Coir matting to sitting dining & bed rooms as per G.O. under reference	53
(e) Removing & relaying roof. due to the substitution of Mangalore tiles in lieu of flat & pan tiles.	256
(f) Other petty items	5
(g) Contingencies & Petty Supervision	60
Total Rs	923
Deduct saving due to deviation in original estimate by substituting pan & flat tiles in lieu of Mangalore tiles	33
Total excess on main building	890
Add excess on outhouses due to extra depth of foundations, provision of teakwood for roof timbers in lieu of jungle wood & the use of Cuddapah tiles in lieu of Nandyal tiles	126
Add for draining the residence & outbuildings as per G.O. under reference	202
Total excess Rupees	1218

With reference to para 3 of the G.O. now under reference, the S.E. further submits supplemental estimates for the undermentioned works.

(a) Office for the Asst. Supt. of Police at Nandyal — Rs 255.

An estimate amounting to Rs 1623 was sanctioned in G.O. No. 851 W. dated 21st March 1889 & the accompanying supplemental estimate provides for draining around the office, forming pathways, gravelling around office, removing & relaying flooring slabs & roof.

The total amount now requiring sanction for this building will be Rs (255 + 1623) = 1878.

(b) Police Hospital & outhouses at Nandyal — Rs 520

An estimate amounting to Rs 2494 was sanctioned ~~in G.O. No. 960 W dated 6th April 1892~~ for the building & the accompanying supplemental estimate provides for completing & draining the Police hospital & outhouses, removing & relaying the flooring slabs & roof & gravelling around the buildings

The total amount now requiring sanction will be Rs (520 + 2494) = 3014.

The rates are fair.

The estimates have not been countersigned by the Inspector General of Police nor approved in the Judicial Dept.

22.VIII.93

2530

8/2523

Bt R
Civil Wdy

PUBLIC WORKS DEPARTMENT.

No. 2523 W d/ 4 october 1893.

9/
3/23
323

PROCEEDINGS OF THE MADRAS GOVERNMENT.

READ the following

From the S. E. III Circle No: 1218 d/ 8th August 1893

2 P

The undermentioned estimates for police buildings at Nandyal in the Kurnool District are sanctioned:—

Civil Buildings.
Original Works.

1. Residence for the Assistant Superintendent of Police (In supersession of the estimate of Rs. 5,752 sanctioned in G. O. No: 2463 W d/ 5th Septr. 1889) - Rs. 6,970 - Provl. No. 91 W/ 1893-94

2. Completing and draining the Police Hospital (as supplemental to the estimate of Rs. 2494 sanctioned by the Superintending Engineer) — — — Rs. 520 - Provl. No. 92 W/ 1893-94

x 759 + 520 = 1279

2. The allotments required to

(40—2,000—18-5-93.)

Mod.
3
13
3953

to Complete the above-mentioned works will be made later in the year. Meanwhile, the Suptg. Engr. is Authorised to proceed with the works.

3. The Supplemental estimate of Rs. 255 for Constructing an office for the Assistant Superintendent of Police at Nandyal is returned to the Suptg. Engineer III Circle for sanction and early execution. No appropriation of funds is necessary under para 59, Chap XIV of the P.W. Code

JH
1.9

J.W.B.
31.8.93

J.D.
28/9/93

I understand the objection to the note having been sent to that office No. 1590 dated 8th Sept. before supplemental

There seems no check for it. The money has been spent

Wm.
30 Sep

Ptd. 24.8
Chkd.
27-9

J.D.
28/9

Police Buildings at
Nandyal, Kurnool
[illegible]

Note for the Hon: Member

The Chief Secretary's office note No. 1590 of 8th Sept. which he desires to be brought forward is attached to this draft order. Also a note ⊗ drawn up in the P.W. Secretariat in which the causes of the excess on the estimate for the Police Supt's: quarters are shown

27.9.93

JH
27.9

W

⊗ Where is this note

Wm
28th Sep

It is now stitched to the draft order. It was previously removed in the office by mistake

JH
27.9

W

To The S.E. III Circle
with plan and estimate (11 enclos.)
Exam. P.W. Accts.
Judicial Dept.
Editor's Table

Issued
2nd Oct

2523
10.

C No 6952

Govt. of {1893} Madras.
PUBLIC WORKS.

6/11/93

Dated

Recd. Encl.

G.O., 4 Octr 1893, No. 2523 W.

Police buildings at Nandyal

Estimate for certain police ——— in Kurnool district sanctioned, and the supplemental Estc for erecting ~~a police~~ an office for the Asst Supdt of Police ~~at Nandyal~~ in the same ~~Nandyal~~ station returned to the S.E. III Circle for sanction and early execution.

100/1

3.6.5.+

3 5/10