(1) பக்கங்களின் எண்ணிக்கை 14

(2) புதுக்கித் திருப்பிய நாள் மே 1991

(3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம்

தமிழ்நாடு ஆவணக் காப்பகம்.

தமிழ்நாடு அரசு

பொதுப்பணித் துறை

அரசாணை எண். / மு. கோப்புத் தாள் எண். 603W

அச்சகம் / பலவகை

நாள் : 7-3-1893 198 .

மடிக்கவோ கண்டபடி கையாளவோ கூடாது

ஆவண. கா-1—18,006—15-6-87.

7th March 1893, No. 603 W., Public Works.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

Real—the following paper :—

From G. D. WYBROW, Esq., Superintending Engineer, I Circle, to the Chief Engineer, Public Works Department, dated Dogam, 4th February 1893, No. 2246 G.D.

I have the honour to submit, herewith, a revised estimate, amounting to Rs. 8,520, received from the President, District Board, Godávari, for regravelling a portion of road from Vizeswaram to Kovur, and to request that you will be so good as to obtain sanction of Government to the same.

2. The original estimate, amounting to Rs. 7,610, was sanctioned in Proceedings of the Madras Government, No. 3609 W., dated 19th December 1889. The accompanying comparative statement shows that the excess under each item is due to the insufficient rate provided in the original estimate for carting. The net excess amounts to Rs. 910.

3. The revised estimate and comparative statement have been scrutinized in my office.

4. I beg to enclose copy of the District Board's resolution No. 8, dated 24th September 1892, in which the revised estimate has been passed.

Order—dated 7th March 1893, No. 603 W., Public Works.

The revised estimate, amounting to Rs. 8,520, for regravelling a portion of the road from Vizeswaram to Kovur in the Godávari district, is sanctioned in supersession of the estimate of Rs. 7,610 sanctioned in G.O., No. 3609 W., dated 19th December 1889.

2. This sanction has been registered as Local No. 34 W. of 1892–93.

(True Extract.)

Major, R.E.,
Under-Secy. to Govt., P.W.D.

To the Superintending Engineer, I Circle.
" Local and Municipal Department,
with two enclosures.

Exd. C. A. Munisawmy.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of {1893} Madras.
PUBLIC WORKS.

Dated March, 7th.

Recd.

Encl.

G.O., 7th March 1893, No. 603 W.

MARCH.

Road

Revised estimate of Rs. 8,520 for regravelling a portion of the — from Vizeswaram to Kovur in the Godávari district, sanctioned.

Extract from the proceedings of the District Board Godavari passed at its meeting held at Cocanado on 24. 9. 92.

Present

A. W. B. Higgens Esq President District Board.

Members

1. J. H. Robertson Esq Head assistant collector
2. Mr. Ry. D. Jagannadha Rao Puntulu Garu Manager of the Pittapur Estate.
3. " G. Pattabhi Ramayya Garu Tahsildar of Ramachandrapur
4. " N. Narasayya Garu Tahsildar of Tanuku
5. " Y. Venkata Rao Garu Tahsildar of Peddapur
6. " D. Kasavaramaswami garu
7. " G. Venkataratnam garu
8. " D. Seshagiri Rao Garu
9. " E. Katchapeswara Sastri Garu
10. " M. Ramanna Garu
11. " J. Narasayya Garu
12. " A. Ramachandrayya Garu
13. " Y. Ramachandrudu Garu
14. " B. Venkatapatiraju Garu
15. " U. Tirapatiraju Garu
16. " K. Sarhamraju Garu
17. " B. Venkataratnam Garu
18. Mohamed Abdur Rahiman Sahab Garu

24. II. 9

Read letter No 32 of 22-8-92 from the Local Fund Engineer submitting for sanction a revised estimate for Rs 9000/ for "regravelling a portion of road from Vizeswaram to Kovvur"

SUPERINTENDING ENGINEER No. 7/16 10 OCT. 92 FIRST CIRCLE

Sanctioned

ENGINEER No. 7/16 11 JA 93 CIRCLE

(Sd.) A. W. B. Higgens
President

Godavari District Board's }
Office dated 8-10-92 }

For President
Dist. Board

Ow 9.1/14608/93

6-10

4023 W

Public Works Department.

3/603

Current No. 1448.
Letter No. 2246 GW.
Dated 4th Feby. 1893
From the Supdg. Engineer, I Circle.

Sanction

TECHNICAL NOTE 1446

B 24/2/93 Read 27/2/93

Name of work Regravelling a portion of road from Vizeswaram to Kovoor in Godavari Dist.

Amount of Estimate Rs 8,520

The Supdg. Engineer 1st Circle submits for the sanction of Govt. a revised estimate amounting to Rs 8,520 for regravelling a portion of the road, 6½ miles from Vizeswaram to Kovoor in the Godavari Dist. in lieu of the original estimate ~~sanctioned~~ amounting to Rs 7,610 sanctioned in G.O. No. 3609 W dated 19th Decr. 89

The excess of Rs 910 or nearly 12 % over the original sanction is due to insufficient rate provided in the estimate for carting gravel.

The estimate has been countersigned by the President Dist. Board & sanctioned in Dist. Boards resolution dated 24th Sept 1892.

24. II. 93

No. 2246 G. D.

4/603

FROM

G. D. Wybrow Esq

SUPERINTENDING ENGINEER

FIRST CIRCLE.

TO

THE CHIEF ENGINEER

PUBLIC WORKS DEPARTMENT,

Camp Dogam, ~~DOWLAISHWERAM~~, 4th February 1893.

Enclosures. 3

1 Estimate

1 Comparative Statement

1 Copy of District Board's resolution

SIR,

I have the honor to submit herewith a revised estimate amounting to Rs 8,520 received from the President District Board Godavari for regravelling a portion of road from Vizeswaram to Kovur, and to request that you will be so good as to obtain sanction of Government to the same.

2. The original estimate amounting to Rs 7,610 was sanctioned in P. M. G. No. 3609 W / 19-12-89. The accompanying comparative statement shews that the excess under each item is due to the insufficient rate provided in the original estimate for carting. The net excess amounts to Rs 910.

3. The revised estimate & comparative statement have been scrutinized in my office.

4. I beg to enclose copy of the District Board's Resolution No. 8 - 24-9-92 in which the revised estimate has been passed.

I

5
603

P. W. CURRENT No. 1448

FROM

G. De Wybrow Esquire

SUPERINTENDING ENGINEER

FIRST CIRCLE.

No. 3609 W d/ 19-12-89

TO

THE CHIEF ENGINEER

PUBLIC WORKS DEPARTMENT,

DATED 4th
DESPATCHED 11th } February 1893.
RECEIVED 16th

NO. 2246 G. D.

ENCLOSURES 3.

SUBJECT.

Road from Vizeswaram to Kovur — Submitting for sanction of Government an Estimate amounting to Rs. 8520 for Regravelling a portion of —

Ans
17.2.93

No. 603. W d/ 7th March 1893.

PUBLIC WORKS DEPARTMENT.

6/603

B & R
civil works

PROCEEDINGS OF THE MADRAS GOVERNMENT.

READ the following

From the Supdg. Engineer I Circle No. 2246 G. D. d/4th February 1893.

2 P

The revised estimate amounting to Rs. 8,520, for regravelling a portion of the road from Vizeswaram to Kovur in the Godavari District, is sanctioned in supersession of the estimate of Rs. 7,610 sanctioned in G. O. No. 3609 W dated 19th December 1889.

Us
4 Mar

2. This sanction has been registered as Local No. 34 W of 1892-93.

1/3/93

H.B.
28.2.93

2 March

To

The Supdg. Engr. I Circle
" Local and Municipal Deptt
with 2 enclos.

H.M.

The Honorable the Chief
Local & Municipal
for favour of consider

T. Kh
B
H

C.S. 1/3
3/3
R 1/3

7/603

[illegible]

1893.

Public Works Department.

8/3

No. 603W

Dated 7th March 1893

Despatched

Received

SUBJECT.

Road.

Revised estimate of Rs 8520 for regravelling a portion of the — from Vizeswaram to Kovur in the Godavari District sanctioned.

56/4

2.0.8/3 9/8/3.