C№ 6187

Govt. of 1894 Madras.

PUBLIC WORKS.

Dated

Rcvd. Encl.

G.O. 11/10 1894 No. 2528/4

Residence for the Head Asstt: Collector at Nandyal

Revised estimate ~~of~~ Rs 12,481 for constructing a —, in the Kurnool Dt, sanctioned with remarks.

110/5

RECEIVED 12

apply for an additional allotment, if necessary.

3. This sanction has been registered as Provincial No. 55 W of 1894-95, and classified as Civil Buildings, Original Works.

CA(W) 26/9/94

Revised estimate for Constructing a residence for the Head Asst. Collector at Nandyal, Kurnool D.

To (2)
The Hon'ble the Revenue Secretary,
for favor of Countersignature.

Returned
Cancelled

DESPATCHED
18 OCT. 94

To (1)
The S.E. III circle with
1 Comparative Statement
" Examiner P.W. Accts
" Revenue Department.

Ro: 2528 dy 11th October 1894.

PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

READ the following

From the S.E. III circle No. 1219 dy 18th August 1894.

2 Prs

The revised estimate, amounting to Rs 12,481, for constructing a residence for the Head Assistant Collector at Nandyal in the Kurnool District, is sanctioned in supersession of the estimate of Rs 12,060 sanctioned in G.O. No. 2351 W dated 12 September 1893.

2. The outlay, on the work to end of 1893-94, ~~on the work~~ was Rs 851, and the current year's grant is Rs 8,795. The Supdg Engineer III circle will apply

(40—1,000—13-9-94.)

No. 2351 W dy 12-9-93

P. W. CURRENT No. 687

From Lt-Col. A.T. Fraser RE
The Superintending Engineer,
IIIrd Circle,
Bellary.

To
The Chief Engineer
P.W.D.
Madras

Dated 18th August 1894.
Received 20th

Enclosures. /

No. 1219

Subject.

Head Assistant Collector's residence at Nandyal

Forwarding a comparative Statement for Rs 421/-/- to widen the front verandah of the - for sanction.

Ho
Co. VM. 5a

OL.S. 368 R1/10

No. 2528 dt 11th October 1894.

PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

READ the following

From the S.E. III Circle No. 1219 dt 18th August 1894.

2 Pre

The revised estimate, amounting to Rs 12,481, for constructing a residence for the Head Assistant Collector at Nandyal in the Kurnool District, is sanctioned in supersession of the estimate of Rs 12,060 sanctioned in G.O. No. 2351 W dated 12 September 1893.

2. The outlay on the work to end of 1893-94 ~~on the work~~ was Rs 851, and the current year's grant is Rs 8,795. The Supdg Engineer III Circle will apply

(40—1,000—13-9-94.)

No. 1219

Superintending Engineer's Office,
3RD CIRCLE.
Bellary 18th August 1894.

FROM Colonel A. T. Fraser R.E.
SUPERINTENDING ENGINEER,
IIIRD CIRCLE,

To
THE Chief Engineer
P. W. D.
Madras

Sir,

Enclosures./

I have the honor to forward a Comparative Statement received from the Executive Engineer Kurnool showing that it will cost Rs. 421 to widen the front Verandahs of the Head Asst: Collectors Residence now building at Nandial and make the walls of the Public Rooms 18 ft: high and the bedrooms 16 ft: high to the joists.

2. The Collector drew my attention to the rather narrow width of Verandahs in the Standard plan, and I pointed out how the widening might be carried out with an almost imperceptible variation from the plan.

3. The rooms, there is also no doubt are a little too low for such a climate

climate as Standial has, and it is very desirable to avoid future complaints which have been so troublesome in the case of one or two otherwise neatly finished buildings at Standial and Anantapur.

4. I would request that the Sanction of Rs: 12060 in Govt: order No: 2351 W dated 12th September /93 may be altered to Rs: 12481 the amount of the Comparative Estimate.

5. Properly speaking it should have been accompanied by a plan, but time is somewhat pressing and it will delay the reference to call for it.

I have the honour to be
Sir
Your most Obedt Servt
A Fraser Capt. R.E.
Superintending Engineer
III Circle

No. 2351 W dt 12-9-93

P. W. CURRENT No. 687

From Lol. A. J. Fraser R.E.
The Superintending Engineer,
IIIrd Circle,
Bellary.

To
The Chief Engineer
P. Wo.
Madras

Dated 18th August 1894.
Received 20th

Enclosures /

No. 219

Subject.

Forwarding a comparative Statement for Rs 421/-/- to widen the front verandah of the - for sanction.

HW
10-VIII-94 J

od. 8.368 Rs 1/10

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of {1894} Madras.

PUBLIC WORKS.

Dated October, 11th.

Recd. *Encl.*

G.O., 11th Oct. 1894, No. 2528 W.

OCTOBER.

Residence for the Head Assistant Collector at Nandyal

Revised estimate of Rs. 12,481 for constructing a — in the Kurnool district, sanctioned with remarks.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following paper:—

From Colonel A. T. FRASER, R.E., Superintending Engineer, III Circle, to the Chief Engineer, Public Works Department, dated Bellary, 18th August 1894, No. 1219.

I have the honour to forward a comparative statement received from the Executive Engineer, Kurnool, showing that it will cost Rs. 421 to widen the front verandah of the Head Assistant Collector's residence now building at Nandyal and make the walls of the public rooms 18 feet high and the bed rooms 16 feet high to the joists.

2. The Collector drew my attention to the rather narrow width of verandahs in the standard plan, and I pointed out how the widening might be carried out with an almost imperceptible variation from the plan.

3. The rooms, there is also no doubt, are a little too low for such a climate as Nandyal has, and it is very desirable to avoid future complaints which have been so troublesome in the case of one or two otherwise neatly finished buildings at Nandyal and Anantapur.

4. I would request that the sanction of Rs. 12,060 in G.O., No. 2351 W., dated 12th September 1893, may be altered to Rs. 12,481, the amount of the comparative estimate.

5. Properly speaking, it should have been accompanied by a plan, but time is somewhat pressing and it will delay the reference to call for it.

ORDER—dated 11th October 1894, No. 2528 W., Public Works.

The revised estimate, amounting to Rs. 12,481, for constructing a residence for the Head Assistant Collector at Nandyal in the Kurnool district, is sanctioned in supersession of the estimate of Rs. 12,060 sanctioned in G.O., No. 2351 W., dated 12th September 1893.

2. The outlay on the work to end of 1893–94 was Rs. 851, and the current year's grant is Rs. 8,795. The Superintending Engineer, III Circle, will apply for an additional allotment, if necessary.

3. This sanction has been registered as Provincial No. 55 W. of 1894–95 and classified as Civil Buildings, Original Works.

(True Extract.)

Under Secy. to Govt., P.W.D.

To the Superintending Engineer, III Circle, with one comparative statement.
" Examiner, Public Works Accounts.
" Revenue Department.

Exd. C. A. Munisawmy.
Spare Copies