Rs. 600 will be allowed to remain at the credit of the work as proposed by the Supt.g. Engineer and the balance, viz. Rs. 660, is withdrawn and added to the reserve with Govt.

Irrigation

Modifications of grants N. Circle

D

0.C.8
2.2.94

2.2

No. 307 W d/2 February 94.

To The S.E. IV Circle
" Exr. P.W. Accts.
" Revenue Dept.

D. C. 5/ii

R.S.
Mny

DESPATCHED
-3 FEB. 94.
B

INDEX

6/2

B

IV Circle.

Statement of demands and surrenders under Provincial

Division	Item No	Name of work.	Amount of Estimate	No & date of Sanction	Outlay: To end of March 1893	Outlay: From April to end of Decr 1893	Balance of Estimate	Existing grant	Proposed increase or decrease.	Revised or proposed grant	Remarks.
		Provincial Civil Buildings									
		Original works									
		Major									
	1	Constructing Sub Registrar's office at Tiruvattiyur	3,750	23 92-93	"	"	3,750	2,000	-1,000	1,000	The Inspector General of Registration having asked for the site to be changed, there has been much delay in acquiring the land req[d] for the work.
		ucting Police Station at Tiruchanur	2,760	G.O. No. 1044 W dy 11-1-92	"	"	2,760	1260 2,760	-2,160	600	The contractor selected for the work was found incapable of carrying out the work and therefore an agreement had to be made with another contractor.
	3	Constructing Taluq Cutcherry at Chendragiri	28,600	G.O. No. 2944 W dy 20-10-92	8,396	3,828	16,376	12,000	-2,000	10,000	A further surrender of Rs 2000 became necessary for the reasons for the reasons given in EE's letter forwarded with this office No. 8 W, dy 9 January 1894.

Vellore,
27 January 1894.

(Sd) H E Clerk.
Executive Engineer.

* Inability of the Contractor to keep up Continuous work.

G.O. 127 W dy 16.1.94

Copy

No. 46/W dated 30th January 1894.

Copy - Submitted to the Chief Engineer, P.W. Department with a request that he will be good enough to obtain the sanction of Government to the surrender of grants entered in the above statement.

J. Hamilton

Supg. Engineer, 4th Circle.

Coimbatore,
January 1894.

P. W. CURRENT No. 776

Recd: 1-2-94

16-1-94. 1276

Statement of demands and Surrenders under Provincial North Arcot Dn -

PUBLIC WOR

No. 307 W d/2 February/1894.

PROCEEDINGS OF THE MADRAS GOVERNM

READ the foll

From the S.E. IV Circle No. 46 W d/ 30 January/

The following demands surrendered by the Suptg. Engineer IV Circle are resumed and credited to the Provincial reserve: North Arcot Dn

1. Constructing a Subregistrar's office at Tiruvattiyur ... Rs 1,000

2. Constructing a taluk office at Chendragiri ... 2,000

Total Rs. 3,000

2. The existing grant for the Police station at Tiruchanur is Rs. 1260,* not Rs. 2760 as shown in the statement submitted with the letter quoted above. Of this grant, Rupees

* Vide statement printed with G.O. 2920 W d/ 14-11-93

(40—2,000—11-10-93.