4209

Govt. of 189 Madras.

PUBLIC WORKS.

Dated

Recd. Encl.

G.O., 14 June 1895 No. 1428 W.

Residence

Letter from the Govt
Conveying Rir
of India Sanctioning
the proposed expenditure
of Rs. 10,860 on the Cons
truction of a — at
Bezwada for the Executive
Engineer, Kistna Northern
to be subject to certain
conditions, Copies to
Offrs. Concerned.

7-4-16.

INDEXED

Re 14/6.

14TH JUNE 1895, No. 1427 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following paper:—

From J. HANNAN, Esq., Superintending Engineer, IV Circle, to the Chief Engineer, Public Works Department, dated Ootacamund, 15th May 1895, No. 197 W.

I have the honour to submit, for sanction of Government, a revised plan and estimate amounting to Rs. 34,550 for constructing an iron pin trussed bridge over the Kadimbilla river in the South Canara district.

The total amount of the estimate is raised from Rs. 34,300 to Rs. 34,550 owing to certain corrections made in this office.

The original estimate amounting to Rs. 29,250 for the above work was sanctioned in G.O. No. 86 W., dated 15th January 1895. The cause of excess over this estimate, viz., Rs. 5,300, is explained in the accompanying supplemental report and comparative statement.

Nine of the enclosures that accompanied the original sanctioned estimate are also submitted for reference.

A copy of the resolution of the District Board, dated 28th March 1895, approving this revised estimate is enclosed.

ORDER—dated 14th June 1895, No. 1427 W., Public Works.

The revised estimate amounting to Rs. 34,550 for constructing an iron pin trussed bridge over the Kadimbilla river in the South Canara district is sanctioned in supersession of the estimate of Rs. 29,250 sanctioned in G.O. No. 86 W., dated 15th January 1895.

2. This sanction has been registered as Local No. 6 W. of 1895–96.

(True Extract.)

Under Secy. to Govt., P.W.D.

To the Superintending Engineer, IV Circle.
„ Local and Municipal Department, with thirteen enclosures.

Exd. T. K. Narayana Aiyangar.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of {1895} Madras.

PUBLIC WORKS.

Dated June, 14th.

Read. *Encl.*

G.O., 14th June 1895, No. 1427 W.

JUNE.

Bridge

Revised estimate of Rs. 34,550 for constructing an iron pin trussed — over the Kadimbilla river in the South Canara district, sanctioned.

No. 8.2 d 28th May 1895

Supg. Engineer's Office 4th Circle,
Camp Astacamma 15th May 1895.

No. 197/C5

From, J. Hannan Esq.
The Superintending Engineer,
Fourth Circle.

To, The Chief Engineer 1st Pos
P.W.D. Madras.

Sir,

Encls: 13.
9 original plans &c
1 Revised plan
1 File of estimate, reports &c
1 Comparative Statement.
1 Copy of District Board's resolution.

× Separately Sent Per Book Post

I have the honor to submit for sanction of Government a revised plan and estimate amounting to Rs 34,550 for Constructing an iron pin trussed bridge over the Kadimbilla river in the South Canara District.

The total amount of the estimate is raised from Rs 34,300 to Rs 34,550 owing to certain Corrections made in this Office.

The original estimate amounting to Rs 29,250 for the above work was sanctioned in G.O. No 86 W dated 15th January 1895. The cause of Excess over this estimate viz Rs 5300 is explained in this accompanying Supplemental

Supplemental report and
Comparative Statement.

Nine of the enclosures that accompanied the original Sanctioned estimate are also submitted for reference.

A Copy of the resolution of the District Board dated 28th March 1895 approving this revised estimate is enclosed.

I have the honorable
Sir,
Your Most Obt. Servant.

J Hannan

Superintending Engineer
4th Circle.

P. W. CURRENT No. 3882

no 86 w d 15.1.95

From

The Supg. Engineer
4th Circle.

Encl 13 (10 plans)
Rec. 20.5.95

Dated 15th
Despd 17th } May 1895.

No. 197
W.

Encls: 13.

Iron pin trussed bridge over the Kadimbilla river, South Canara District.

Submits for sanction of Government a revised plan & estimate amounting to Rs 34,550 for constructing an——

M. 114 R 14/6

Public Works Department.

Current No. 3882 D 114.
Letter No. 197/W
Dated 15th May 1895
From the Super Engineer IV Circle.

NOTE BY TECHNICAL SECTION.

Name of work Iron pin trussed bridge over the Kadimbilla river, in South Canara District.

Amount of estimate Rs 34,550

The SE IV Circle, submits for the sanction of Govt a revised estimate amounting to Rs 34,550 for constructing an iron pin trussed bridge over the Kadimbilla river, in the South Canara District, in lieu of the estimate amounting to Rs 29,250 sanctioned in Govt. No. 86 W dated 15th Jany 1895.

The excess of Rs 5,300 or 18·15 % over the sanctioned amount, is due chiefly to the change of site & dimensions of road, also to the fall in exchange & rise in the iron market, as explained in the supplemental report attached to the estimate.

The excess is made up

as

as follows:-

Due to change of site & diversion of road &c.	Rs	2086
-do- to fall in exchange & rise in iron market		2912
-do- to insufficient provision for painting after execution of work		100
Total Rs		6098
Deduct savings in the item of Contingencies, found unnecessary owing to metalling work & in the item of erection Contingencies Rs		798
Total excess Rs		5300

The revised estimate & plan have been countersigned by the President & approved in Dist. Boards Proceedings dated 28th March 1895.

C&MMS 1/6/95

Jno. 28.V.95

14274W

No 812 d/ 28th May 1895

PUBLIC WORKS DEPARTMENT.

No. 1427 W. d/ 14th June 1895

PROCEEDINGS OF THE MADRAS GOVERNMENT.

READ the following

Letter from the Supdg. Engineer IV circle H.E. No 197/W d/ 15th May 1895

W/ 12 June

The revised estimate amounting to Rs 34,550 for constructing an iron pin trussed bridge over the Kadimbilla river in the South Canara district is sanctioned in supersession of the estimate of Rs 29,250 sanctioned in G.O. No 86 W dated 15th January 1895.

2. This sanction has been registered as Local No 6 W of 1895-96.

DESPATCHED 20 JUN. 95

S.E. IV circle
Local & Municipal Dept
with 13 enclosures.

C&MMS 1/6/95

Rs 10/6/95 5/6

(40—4,000—14-3-95.)

C

Revised estimate for
Kasmalilla bridge -
S. Canara -

Mr Hunter C.E. sees for
Revision of contracts.