GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

Read—the following paper :—

From Captain W. M. ELLIS, R.E., Officiating Consulting Architect to the Government of Madras, to the Chief Engineer, Public Works Department, dated Chepâk, 8th August 1891, No. 1894.

I have the honour to submit plans and estimates, amounting to Rs. 15,615, for constructing a verandah with terraced roofing around the Banqueting Hall, Madras.

Rupees 12,000 has been allotted for expenditure on this work during the current official year. This amount can be expended if the work is sanctioned early and permitted to proceed during the presence of His Excellency the Governor in Madras ; otherwise only Rs. 8,000 can be utilized during the current year. The rolled steel girders to support the roof would have to be ordered from England and it will take about six months for their arrival from date of indent.

Particulars of the work to be done are explained in the report attached to the estimate.

No. 722 D.

Forwarded to the Military Secretary to His Excellency the Governor for His Excellency's approval and for countersignature.

17th August 1891. (Signed) J. PENNYCUICK, Colonel, R.E.,
Secretary to Govt., P.W.D.

Order—dated 21st January 1895, No. 153 W., Public Works.

The estimate amounting to Rs. 14,985 as reduced for constructing a verandah with terraced roofing around the Banqueting Hall, Madras, is sanctioned. Provision for the work will be made in the Provincial budget of 1895–96. Meanwhile the Consulting Architect will make the requisite preliminary arrangements for the commencement of the work early in that official year.

This sanction has been registered as Provincial No. 91 W. of 1894–95 and classified as Civil Buildings, Original Works.

(True Extract.)

Under Secy. to Govt., P.W.D.

To the Consulting Architect, with enclosures.
„ Examiner, Public Works Accounts.
„ Military Secretary to His Excellency the Governor.

Exd. C. A. Munisawmy.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of {1895} Madras.

PUBLIC WORKS.

Dated January, 21st.

Read. *Encl.*

G.O., 21st Jan. 1895, No. 153 W.

JANUARY.

Banqueting Hall, Madras

Estimate of Rs. 14,985 for constructing a verandah with terraced roofing around the —, sanctioned with remarks.

No. 48C

Government of Madras.

PUBLIC WORKS DEPARTMENT.

—

MEMORANDUM.

Dated Madras, 9th January 1894.

Letter from the Consulting Architect
No. 1894 dated 8th August 1891.
Endorsement thereon to the Military
Secretary to His Excellency the Governor
No. 722 D dated 17th Aug. 1891.

Retransmitted to the Military Secretary to His Excellency the Governor for His Excellency's approval and for countersignature to the plans and estimates, a sum of Rs 15,615 having been provided for the work in the

41—1,000—21-8-94.

Budget of 1895-96.

Colonel R.E.
Chief Engineer, P.W. Deptt.

CR 88
4/1/95

To,

The Military Secretary
to His Excellency the Governor
with enclosures to be returned.

P. W. CURRENT No. 327

1895.

Public Works Department.

No. 710 W of 15-3-84 ✓
" 372 W - 10-2-91 ✓
" 722 D - 17-8-91 ✓
" 48 C - 9-1-95 ✓

No. 48 C
Dated 9-1-1895
Despatched
Received 18.1.95
Enclos 6 (2 Plans)

SUBJECT.

Re transmitting for approval and counter-signature plans and estimate for constructing a verandah around the Banqueting Hall, Madras.

50—2,000—21-12-94.

P. W. D.

Office of the Consulting Architect to Govt.,
Chepauk, Madras,
8th August 1891.

No. 1894

From

Henry Irwin, Esq., C.I.E.,
Consulting Architect
to the Government of Madras,

To

The Chief Engineer
Public Works Department

Sir,

5 Enclosures.

I have the honor to submit plans & Estimates amounting to Rs 15,615/- for constructing a verandah with terraced roofing around the Banqueting Hall, Madras.

Rupees 12,000/- has been allotted for expenditure on this work during the current official year this amount can be expended if the work is sanctioned early and permitted to proceed during the presence of His Excellency the Governor in Madras, otherwise only 8000 Rs can be utilized during the current year. The rolled steel girders to support the roof would have to be ordered from England and it will take about 6 months for their arrival from date of Indent.

Particulars of the work to be done

is explained in the Report attached to the Estimate.

I have the honor to be
Sir
Your most obedient Servant

Captain R.E.
Offg: Consulting Architect
to Government.

~~Public Works Department.~~ 5.1

Items No 1176 C dt 21-6-88
Items No 1804 e " 25-9-83
" " 2703 DR " 18-12-83
" " 2300 e " 12-12-82
" " 1606 e " 28-8-83
Ft. Item 710 W " 15-3-84
" " 372 W " 18-2-91

Public Works Department.

327/55

From

THE CONSULTING ARCHITECT
TO THE GOVERNMENT OF MADRAS,

No. 722 Dated 17th August 1891.

To

THE Chief Engineer
P.W.D

No. 1894

Dated 8th
Received 8th } August 1891.

Forwarded to the Military Secretary to His Excy the Governor for His Excellency's approval, and for counter signature

J. Bm
Colonel R.E.
Secretary to Govt P.W.D

No. OF ENCLOSURES. 5 (five) Pls

Subject.

Submitting for sanction plan & Estimate amounting to Rs 15615/- for constructing a verandah around the Banqueting Hall, Madras

OWB
14.8.91

J. Hw
13-VIII-91.

a/14/5

Public Works Department.

No 153 W dated 21st January 1895

Current No. 327
Letter No.
Dated 11th January 1895
From the Military Secretary to H.E. the Governor.

NOTE BY TECHNICAL SECTION.

Name of work Constructing a verandah around the Banqueting Hall, Madras.

Amount of Estimate Rs 15615

In communication with the Manager of the Consulting Architect's Office, the following reductions in the estimate have been made. They are said to be feasible.

(a)	Planking with chunam 3 coats from Rs 4-5-- to Rs 3-8-- per 100 Sq/ft ——	Saving Rs 104
(b)	Teakwood work/st & paint w/s from Rs 3-8-- to Rs 3-4-- per Cft.	220
(c)	Terracing with brick on edge/st. from Rs 28.... to Rs 25.... ——	262
(d)	Corresponding per centages on the above ——	44
	Total reduction Rs	630

Amount of estimate as reduced will be Rs (15615-630) 14,985

J. Hw.
23.1.95

W

The estimate was prepared in 1891, and on re-examination it is found that it can be reduced to Rs 14985 as proposed in the note written, and can thus be brought within the sanctioning power of the Local Govt. which is restricted to Rs 15,000. the work being an adjunct to Govt House. The limit was overlooked for the time.

The alteration shown in the second line of the draft order will, if approved, be made.

L.S.
23 Jany 95.

P 23/1 153 W

H.C
Issue sanction in terms of the draft in letter dt 23 Jany 95
L.S.
23 Jany 95

Corrections made
S.T. 23/1/95

PUBLIC WORKS DEPARTMENT.

No 153 W dt 21st January 1895.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

READ the following

Letter from the Consulting Architect to Govt (H.C No 1894 d/8 August 1891)

W
19 Jan

The estimate amounting to Rs ~~15,000~~ 14985 as reduced for constructing a Verandah with terraced roofing around the Banqueting Hall Madras is sanctioned. Provision for the work will be made in the Provincial Budget of 1895-96. Meanwhile the Consulting Architect will make the requisite preliminary arrangements for the commencement of the work early in that official year.

This sanction has been registered as Provincial No 91 W of 1894-95 and classified

(40—1,000—26-11-94.)

classified as Civil Buildings.
Original Works.

Estimate of Rs 15,615 for a Verandah around the Banqueting Hall Madras.

Print very emergently

RECEIVED
31 DEC 95

Consg. Architect with Encls:
Examiner P. W. accounts
Military Secretary to H. E.
the Governor.

P.S. A.S. 18/1821.

№ 327

Govt. of {1895 Madras.

PUBLIC WORKS.

Print very emergently

Dated

Read. Encl.

G.O., 21/1 1895. No. 153W

Banqueting Hall,
Madras.

Estimate of Rs 14,985
for constructing a verandah
with terraced roofing
around the —, sanctioned,
with remarks.

100/6

T.C.S.

melos:
nto
A.E.
overnor.