2. The omission to attend to the Chief Engineer's instructions as regards foundations is unsatisfactory.

C 4785
21.8.95

D 21/10

24.8.94 No 2116 W
27.11.94 - 3032 W
~~24.8.94 2116 W~~
7.8.94 .. 2633 C
1.6.94 .. 1357 W
9.5.94 .. 1877 C
11.4.94 .. 983 W
2.3.94 .. 949 W
27.3.93 .. 833 W
19.4.88 .. 1176 W

Revised Estimate for t
purchase, improvement and
furnishing of the Rest-Hou
at Hindupur, Anantapur

No 2625 W. of 24th October 1

T
B

DESPATCHED
95

INDEXED

21/10

The Suptg: Engineer
III circle, with 3 Enclos:
" Examiner, P. W. Accounts.

Cu

PUBLIC WORKS DEPARTMENT.

No 2625 W d/ 24th October 1895

# PROCEEDINGS OF THE MADRAS GOVERNMENT.

---

READ the following

From the Superintending Engineer, III circle, No 1499 d/ 18th August 1895.
" " — " 2077 d/ 28 Sept 1895

The revised estimate, amounting to Rs 1,713, for purchasing, improving and furnishing the rest-house at Hindupur in the Anantapur District, is sanctioned and registered as follows:—

Provincial, Civil Buildings

Original works

(a) Purchase and improvements Rs 1,619.
(Register No 65 W of 1895-96)

Provincial, Tools and Plant

(b) Furniture . . . . Rs 94.
(Register No 66 W of 1895-96)

The sanction now accorded will supersede the estimate of Rs 1,639 sanctioned in G.O. No 2116 W dated 24th August 1894.

(40—4,000—14-3-95.)

2. The

---

P. W. CURRENT No. 7559

From
Lieutt Col D. McNeil Campbell R.E.
Superintending Engineer
3rd Circle – Bellary

To
The Chief Engineer
P. W. Deptt.
Ootacamund

Dated 28th September/95
Received 30 " "

No 2077

Repairs & improvements to the P. W. Rest house at Hindupur—

Reporting the name of Officer who prepared the estimate for—

Recd 5-10-95

21/10

OS404A W

For orders (Seen)

30/9/95

PUBLIC WORKS DEPARTMENT.

No. 2625 W, 24th October 1895

# PROCEEDINGS OF THE MADRAS GOVERNMENT.

---

READ the following

From the Superintending Engineer, III circle, No. 1499 d/18th August 1895.
do — — 2077 d 28th Sept 1895

The revised estimate, amounting to Rs 1,713, for purchasing, improving and furnishing the rest-house at Hindupur in the Anantapur District, is sanctioned and registered as follows:—

Provincial, Civil Buildings

Original works

(a) Purchase and improvements Rs 1,619.
(Register No. 65 W of 1895-96)

Provincial, Tools and Plant

(b) Furniture . . . . Rs 94.
(Register No. 66 W of 1895-96)

The sanction now accorded will supersede the estimate of Rs 1,639 sanctioned in G.O. No. 2116 W dated 24th August 1894.

(40—4,000—14-3-95.)

2. The

---

Letter No: 4625 dated 24th September /95
from the Exe: Engineer Bellary Division
to the Supdg: Engineer III Circle Bellary

---

In reply to your Memo No: 1912 dated 12th September 1895, I have the honour to inform you that the estimate for the repairs and improvements to the Public Works Rest House at Hindupur was prepared by Overseer K. Narasimha Chari, as per instructions conveyed in Col. Fraser's Memo No: 1C dated 21st April/94 and was passed on to this office by Mr. Heinig the then Sub. Divl: Officer.

Mr. J. H. Medlicott submitted the same to your office with his letter No: 942 dated 8th June/94. The estimate was then returned with your Memo No: 784 dated 30th June 1894 to be resubmitted with a Site plan and a report showing the arrangements made for concluding the purchase of the building and for acquiring the land on which the building stands and with the inclusion of the purchase money.

The

The estimate and the report were accordingly revised and resubmitted by Mr. C. Mildred with this office No: 1436 dated 16th July/94.

No: 2077

Copy communicated to the Chief Engineer P.W.D. Cotty with reference to his Memo No: 933D of the 6th Instant.

J. McD. Campbell Lt Col: R.E.
Superintending Engineer,
III Circle.

Bellary
28th Septr/95

P. W. CURRENT No. 7559

Recd 5.10.95

From

Lieutt Col D. McNeil Campbell R.E.
Superintending Engineer
3rd Circle – Bellary

To

The Chief Engineer
P. W. Dept.
Ootacamund

Dated 28th September /95
Received 30 – " – "

No. 2077

Repairs & improvements to the P. W. Rest House at [illegible]

Reporting the name of Officer who prepared the estimate for –

933 D
6/9
[illegible]

21/10

[illegible]

For orders

OS404A

(See [illegible])

30/9/95

933 D 6th September 1895

P. W. CURRENT No. 7559

Recd 5-10-95

From

Lieut. Col. D. McNeil Campbell R.E.
Superintending Engineer
3rd Circle - Bellary

To

The Chief Engineer
P.W. Dept.
Ootacamund

Dated 28th September/95
Received 30 — " — "
No. 2077

Repairs & improvements to the P.W. Rest house at Hadagalli —

Reporting the name of Officer who prepared the estimate for —

933D
6G

[illegible]

21/10

[illegible] return to [illegible]

OS404A

W

For orders.

(See over)

CW1826
30/9

BW

---

SAW

Please see W's inquiry attached - Does the original of G.O. 2116W d/ 4th Aug 94 throw any light on the matter?

I note that Mr. Medlicott was in charge of the Bellary Dn. from 21 Jany 94 to 13 June - 94 & Mr. Mildred from 14 — " — " — to 3 Oct — " —, but this does not enable me to say when the estimate which left the S.E's office on the 20 July 94, actually left the E.E's office - & who submitted it to the S.E.

2 Sept 95

CAW

Original file of G.O. No. 2116W of 24.8.94 put up - but it does not give any more information on the point in question than the printed P.G. — All the enclos. having been returned to the S.E., it seems necessary to refer to that office for accurate information. - Cu

I. W. D.

CNo 6333.

933 D. 6 September 1895

Memo.

The Chief Engineer has the honor to request that the name of the officer responsible for the preparation of the estimate sanctioned in G.O. No 2116 W. dated 24th August 1894 may be reported.

EW.

69

CWW
6/9/95

I.

The Supg: Eng:
III Circle.

Dspd. 6/9/95

933 D 6: September 1895

building & Cook house.

The construction of the latrine has been omitted in the revised estimate as it was reported to be unnecessary.

The foundations for the stables were built of brick in mud in-stead of cement as directed in E.W.'s note sanctioning the estimate, as the S.E. states that he was not aware of the direc-tion order.

27·VIII·95

B
2/7/8

## Public Works Department.

Current No. 6333

Letter No 1499

Dated 18th August 1895

From the Supdg Engineer III Circle.

### NOTE BY TECHNICAL SECTION.

Name of work Purchasing, improving & furnishing the Rest House at Hindupur in Anantapur District.

Amount of revised estimate Rs 1713.

The SE III Circle submits for the sanction of Govt. a revised estimate amounting to Rs 1713 for the purchase, improvement & furnishing of the Rest House at Hindupur, in Anantapur District, in lieu of the original estimate amounting to Rs 1634 sanctioned in G.O. No. 2116 W dated 24th August 1894.

The excess of Rs 74 or 4.52 % over the original sanction is stated to be due entirely to extra works having been found necessary during execution. It is also reported that the original estimate was not suitable to the requirements in many respects thereby necessitating additional work in the main building

---

P. W. CURRENT No. 6333

From C. H. J. Norfar Esqr

~~The~~ Superintending Engineer,

IIIrd Circle,

Bellary.

To

The Chief Engineer P.W.D.

3rd [illegible] Madras

Encls 3

Recd: 19-8-95

Dated 18th August 1895.

Received

Enclosures. 3

No. 1499

Subject.

Purchasing & Improving the Rest House at Hindupur

Forwarding estimate for Rs 1713/-/- for- for sanction

No. 2116 W d/ 24-8-94
3032 W d/ 27-11-94
2633 C d/ 7-8-94
1357 W d/ 1-6-94
1877 C d/ 9-5-94
983 W d/ 11-4-94
949 C d/ 2-3-94
833 W d/ 27-3-93
1176 W d/ 19-4-88

O.L.S. 343
Sent again 4/9

## Public Works Department.

Current No. 6333

Letter No 1499

Dated 18th August 1895

From the Supdg Engineer III Circle.

### Note by Technical Section.

Name of work Purchasing, improving & furnishing the Rest House at Hindupur in Anantapur District.

Amount of revised estimate Rs 1713.

The SE III Circle submits for the sanction of Govt. a revised estimate amounting to Rs 1713 for the purchase, improvement & furnishing of the Rest House at Hindupur, in Anantapur District, in lieu of the original estimate amounting to Rs 1639 sanctioned in G.O. No. 2116 W dated 24th August 1894.

The excess of Rs 74 or 4.52 % over the original sanction is stated to be due entirely to extra works having been found necessary during execution. It is also reported that the original estimate was not suitable to the requirements in many respects thereby necessitating additional works in the main building

---

P. W. CURRENT No. 6333

From C. H. J. Norfar Esqr.
~~The~~ Superintending Engineer,
IIIrd Circle,
Bellary.

Encls 3

To
The Chief Engineer P.W.D.
3rd [illegible] Madras

Recd: 19-8-95

Dated 18th August 1895.
Received

Enclosures. 3

No. 1499

Subject.

Purchasing & Improving the Rest House at Hindupur

Forwarding estimate for Rs 1713/-/- for sanction

No. 2116 W d/ 24-8-94
3032 W d/ 29-11-94
2633 C d/ 7-8-94
1357 W d/ 1-6-94
1877 C d/ 9-5-94
983 W d/ 11-4-94
949 C d/ 2-3-94
833 W d/ 27-3-93
1176 W d/ 19-4-88

O.L. 6343
Sent again 4/9

No. 1499

Superintending Engineer's Office,
3RD CIRCLE.
Bellary 18th August 1895.

FROM
C. H. T. Napier Esqr
SUPERINTENDING ENGINEER,
IIIRD CIRCLE,

To
THE Chief Engineer
Public Works Department
Madras

Sir,

Enclosures. 3
1 Revised Estimate
1 Comparative Statement
1 Copy of E.E's letter No. 3707/10-8-95
3.

I have the honor to forward herewith for your approval and sanction of Government a revised Estimate amounting to Rs 1,713 for the purchase, improvement and furnishing of the Hindupur Rest house as the original Estimate was sanctioned by Government in G. O. No. 2116 W of the 24th August 1894.

2. The particulars of the Estimate are as follows.

Provincial. Civil Buildings - Minor original works

| | Original Estimate. | Revised |
|---|---|---|
| Purchase & Improvements | Rs 1,455 | 1,619 |
| Provincial - Tools & Plant | | |
| Furniture | 185 | 94 |
| | 1,640 | 1,713 |

3. The old Estimate was not suitable to the requirements in many ways and much more had to be done in the main building and cook room, the latter having tumbled down

Some

---

P. W. CURRENT No.

From
The Supg Engineer
Second Circle

To The Chief Engineer
P. W. Department

Dated 12 } October 1895
Despd 16 }

No. 1482 K.S.

Watcher on Jail buildings at Guntur — Requesting to obtain sanction of Government for the entertainment of a — for the year 1895-96.

P. W. CURRENT No. 7992

22-9-94 No 2389 W.

Recd. 18.10.95

No. 2627 W dated 24th October 1895

B/ent [illegible]

Sanctioned

Sanctioned

DESPATCHED
25 OCT 95

S. E. II Circle
S. E. II Circle
Exar PWA

INDEXED.

Jr. 28/10.

Letter from the Executive Engineer, Kistna Northern Division, to the Superintending Engineer, 2nd Circle, No. 371, dated 9th October, 1895.

---

I have the honour to bring to your notice that a watcher on Rs 6 p. for unoccupied jail buildings at Guntur was sanctioned in G. O. No. 2339 W. of 22nd September, 1894, in para 3 of which Government stated that the services of the man should be dispensed with as soon as arrangements are made for the disposal of the buildings concerned.

2. From this it has been understood that the man can be employed as long as there are vacant builings to be looked after, but the Examiner, P. W. Accounts states in the Objectionable Item statement for July, 1895, that renewal of sanction of Government is necessary for the entertainment of the man during the current official year.

3. I have therefore the honour to request that you will be good enough to obtain the necessary sanction of Government for 1895-96.

---

P. W. CURRENT No. 7956

Recd: 16.10.95

From

The Supg. Engineer
4th Circle

No. 2628 W. of 24th October 1895

B
~~1~~ 1 we

Dated 14th
Desp. 15th } October 1895.

Sanctioned
Sanctioned

18.10

No. 391
W.

Sub Division Offrs Quarters at Erode (No. 2 in the Register of Buildgs. in Coimbatore Divisn.

Requesting to obtain sanctn. of Government for converting the —— into a Rest House &ca.

S. E. IV Circle
IV
Exr. P. W. A
~~Circle~~

INDEXED

W. 28/10

No. 391/W.

Supg. Engineer's office, 4 Circle,
Coimbatore, 14th October 1895.

From,
J. Hannan, Esq.,
Supg. Engineer, 4 Circle,

To,
The Chief Engineer,
P.W. Department.

Sir,

I have the honor to request you will be good enough to obtain sanction of Government for converting the Sub Divisional Officer's quarters at Erode (No. 2 in the Register of Public Buildings in Coimbatore Division) into a Rest House and the Rest House at the same place (No. 10 in the Register) as Sub Divisional Officer's quarters.

2. The latter building would be more healthy and convenient to the Sub Division Officer being situated near the Railway station and the Sub Division office.

I have the honor to be,
Sir,
Your most obedt. servant,
J. Hannan
Supg. Engineer, 4 Circle

---

Govt. of 1895 Madras.
PUBLIC WORKS.

Dated 25/10/95

Recd. Encl.

G.O., 24/10/1895, No. 2632 W.

Rent.

he revised statements
data for calculation
— of portions of certain
ildings in the Bellary
occupied by local
dies, approved

50/3

No. 391/W.

Supg. Engineer's office, 4 Circle,
Coimbatore, 14th October 1895.

From,

J. Hannan, Esq.,
Supg. Engineer, 4 Circle,

To,

The Chief Engineer,
P.W. Department.

Sir,

I have the honor to request you will be good enough to obtain sanction of Government for converting the Sub Divisional Officer's quarters at Erode (No. 2 in the Register of Public Buildings in Coimbatore Division) into a Rest House and the Rest House at the same place (No. 10 in the Register) as Sub Divisional Officer's quarters.

2. The latter building would be more healthy and convenient to the Sub Division Officer being situated near the Railway station and the Sub Division office.

I have the honor to be,
Sir,
Your most obedt. servant,
J. Hannan
Supg. Engineer, 4 Circle.

---

No. 2632 W., 24TH OCTOBER 1895.

GOVERNMENT OF MADRAS.

## PUBLIC WORKS DEPARTMENT.

**General.**
**Account.**

READ—the following papers :—

From the Executive Engineer, Bellary Division, to the Superintending Engineer, III Circle, dated 30th September 1895, No. 4683.

With reference to paragraph 3 of the Examiner's office-note No. 2809 D./A. of 12th August 1895, embodied in G.O., No. 2094 W., dated 21st idem, I have the honour to state that the rents proposed in this office letter No. 2860 of 1st July 1895 have to be revised as below, the three buildings in question having been constructed before 7th September 1888. Please, therefore, obtain the sanction of Government to the revised rents.

(i) Upstairs of Press office building, Anantapur, occupied by District Board office—

| | | |
|---|---|---|
| (a) Cost of construction | Rs. | 2,083 |
| (b) Four per cent. on (a) for interest | | 83·32 |
| (c) Three per cent. on (a) for repairs | | 62·49 |
| (d) Ten per cent. on (c) for establishment | | 6·25 |
| Rent per annum | | 152·06 |
| Rent per month | Rs. | 12¾ |

(ii) Verandah room on the eastern side of the Head-quarter Deputy Collector's office, Anantapur, occupied by the Anantapur Municipal Council's office—

| | | |
|---|---|---|
| (a) Cost of construction | Rs. | 495 |
| (b) Four per cent. on (a) for interest | | 19·80 |
| (c) Three per cent. on (a) for repairs | | 14·85 |
| (d) Ten per cent. on (c) for establishment | | 1·48 |
| Rent per annum | | 36·13 |
| Rent per month | Rs. | 3 |

(iii) Gallery of the Penukonda Head Assistant Collector's office occupied by the Penukonda Taluk Board—

| | | |
|---|---|---|
| (a) Cost of construction | Rs. | 568 |
| (b) Four per cent. on (a) for interest | | 22·72 |
| (c) Three per cent. on (a) for repairs | | 17·04 |
| (d) Ten per cent. on (c) for establishment | | 1·70 |
| Rent per annum | | 41·46 |
| Rent per month | Rs. | 3½ |

No. 2123.

Copy forwarded to the Chief Engineer, Public Works Department, for favour of sanction, with reference to paragraph 3 of the Examiner's note embodied in G.O., No. 2094 W., dated 21st August 1895.

(Signed) D. McN. CAMPBELL, Lieut.-Col., R.E.,
3rd October 1895. Superintending Engineer, III Circle.

Office-note from the Examiner, Public Works Accounts, dated 18th Oct. 1895, No. 3670 D./A.

ORDER—No. 2632 W., dated 24th October 1895.

The revised statements are approved.

(True Extract.)

Under Secy. to Govt., P.W.D.

To the Superintending Engineer, III Circle,
" Examiner, Public Works Accounts.

Exd. J. Henricus.
Spare Copies

No. 2123.

Copy forwarded to the Chief Engineer, Public Works Department, for favour of sanction, with reference to paragraph 3 of the Examiner's note embodied in G.O., No. 2094 W., dated 21st August 1895.

(Signed) D. McN. CAMPBELL, Lieut.-Col., R.E.,
Superintending Engineer, III Circle.

3rd October 1895.

---

Office-note from the Examiner, Public Works Accounts, dated 18th Oct. 1895, No. 3670 D./A.

---

ORDER—No. 2632 W., dated 24th October 1895.

The revised statements are approved.

(True Extract.)

Under Secy. to Govt., P.W.D.

To the Superintending Engineer, III Circle,
,, Examiner, Public Works Accounts,

Exd. J. Henricus.
Spare Copies

GENERAL.
ACCOUNT.

# Govt. of {1895} Madras.

## PUBLIC WORKS.

*Dated October, 24th.*

*Recd.* *Encl.*

---

**G.O. No. 2632 W., 24th Oct. 1895.**

---

**OCTOBER.**

### Rent

The revised statements of data for calculation of — of portions of certain buildings in the Bellary division occupied by local bodies, approved.

---

Print

EXAMINER
15 OCT 1895
W. ACCOUN

Letter No: 4683 dated 30th September/95 from the Executive Engineer Bellary Dn to the Suptg. Engineer III Circle Bellary.

---

With reference to para 3 of the Examiner's Office Note No: 2809 $\frac{D}{A}$ of 12-8-95, embodied in G. O No: 2094 W dated 21st idem, I have the honour to state that the rents proposed in this office letter No: 2860 of 1-7-95, have to be revised as below, the 3 buildings in question having been constructed before 7th Septr 1888. Please therefore obtain the sanction of Govt to the revised rents.

I Upstairs of Press office building — Anantapur occupied by District Board Office.

| | | |
|---|---|---|
| (a) | Cost of Construction | Rs. 2083 |
| (b) | 4% on (a) for interest | 83.32 |
| (c) | 3% on (a) for repairs | 62.49 |
| (d) | 10% on (c) for Establishment | 6.25 |
| | Rent per annum | 152.06 |
| | Rent per month | 12 3/4 |

II Verandah room on the Eastern Side of the Head Quarter Deputy Collector's Office

Rent 3

Office Anantapur occupied by the Anantapur Municipal Council's Office.

| | |
|---|---|
| (a) Cost of Construction | Rs: 495 ✓ |
| (b) 4% on (a) for interest | 19.80 ✓ |
| (c) 3% on (a) for repairs | 14.85 ✓ |
| (d) 10% on (c) for Establishment | 1.48 ✓ |
| Rent per annum | 36.13 ✓ |
| Rent per month | Rs: 3. ✓ |

III Gallery of the Penukonda Head Asst. Collector's Office occupied by the Penukonda Taluq Board.

| | |
|---|---|
| (a) Cost of Construction | Rs: 568 ✓ |
| (b) 4% on (a) for interest | 22.72 ✓ |
| (c) 3% on (a) for repairs | 17.04 ✓ |
| (d) 10% on (c) for Establishment | 1.70 ✓ |
| Rent per annum | 41.46 ✓ |
| Rent per month | Rs: 3½ ✓ |

No: 2123
3-10-95 Copy forwarded to the Chief Engineer P.W.D for favor of sanction with reference to para 3 of the Examiner's Note embodied in G.O No: 2094+ W D/ 21-8-95.

J. McW. Campbell Lt: Col: R.E.

+ Sent to S. a. w. with Cir. 7534

14.10.95 No 2964 C
24.2.95 .. 2364 C
5.7.94 .. 1672 W
2.4.94 .. 961 W
15.9.93 . 2380 W

No. 3670 D/4 d/ 18.10.95

To W.

Rent 3

The revised data statement is correct and may be accepted.

C.

Rd 18/10

G. Sect

4 Rent

No 2632 W d/ 24th October 1895

A

The revised Statements are approved.

S.E. III circle

Sd. III circle Engr P.W.D.

8019

P. W. CURRENT No. 7561

From

Lt. A. McNeil Campbell R.E.
Superintending Engineer
3rd Circle Bellary

To

The Chief Engineer
P. W. Depart.
Madras

Dated 3d October /95

No. 2123

Upstair of Treasy office
Anantapur & ca.

Requesting to obtain the sanction of Government to the revised rents for

19.10.95
Recd ~~5.10.95~~

No. 2964 C d/ 14th October
1895

To C

Forwarded with reference to G. O. No. 2094 W dated 21st August 1895 and your office note No. 3450 C dated 3rd October 1895 for favour of remarks

CAMS
9/10/95 D.W.

15/10

15/10

Ob. 419 11/10

8019

Govt. of 1895 Madras.

PUBLIC WORKS.

Dated 25/10/95

Recd.

Encl.

G.O., 24/10/ 1895. No. 2632 W.

Rent.

he revised Statements
data for calculation
— of portions of certain
ildings in the Bellary
occupied by local
dies, approved.

50/3