3/1108 W. dated 9 May 1895 P. W. D.

To

The Right Hon: the Secretary
of State for India.

Right Honble Sir,

W
22 apr

Adverting to your despatch
2 P.W.
No. ~~#~~ dated 7th February 1895
~~G.O 586 W dy 12-3-95~~
and in continuation of our
letter No. 2/691 W dated 22nd
March 1895, we have the honour
to state that the Chairman
of the Madras Harbour Trust
Board has now submitted
a supplemental estimate
of Rs 3,69,×22 for the com-
pletion of the works. This
sum added to the amount
of the revised estimates
sanctioned

Sanctioned in your predecessor's Despatch No. 1 P.W. dated 9th January 1892 will raise the cost of the works to Rs. 1,27,52,508. The supplemental estimate, with an explanation of the causes of the additional outlay, is being submitted through the Government of India for your formal sanction.

I am

Gladwin Harbour Works.—
Revised Estimate of—

Certified
15/9/3

17/5/95.