Public Works (1897) Department.

G.O., No. 6445 I

DATED 12 July 1897

90/4

13/7/97

30 [illegible]

38/2 copies with docket at the back

[Despatch Abstract.]

Maraneri Iyanar tank. Revised estimate of Rs. 5,500 for improvements to — Cauvery Delta System Sanctioned & a copy of the Pros: Ordered to be forwarded to the Govt of India.

Maraneri Iyanar tank. Forwarding Copy of Pros: Sanctioning ~~a~~ revised estimate of Rs. 5,500 for improvements to —, Cauvery Delta System.

J.R.d.

Ik 13 July 97

P.W. 30

BACK PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

FURTHER PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

IRRIGATION.
ACCOUNT.

Government (1897) of Madras.

PUBLIC WORKS.

Recd. } 1897. *Enclosures*

Regd. *Spare copies*

G.O., Nos. 644, 645 I., 12th July 1897.

JULY.

Maraneri-Iyanar Tank

Forwarding copy of Proceedings sanctioning a revised estimate of Rs. 5,500 for improvements to —, Cauvery Delta System.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Irrigation.
Account.

Read—*the following paper:—*

From Lieutenant-Colonel C. C. RAWSON, R.E., Superintending Engineer, V Circle, to the Chief Engineer for Irrigation, dated Chepâk, 28th May 1897, No. 73 E.I./C.

I have the honour to submit for sanction the enclosed revised estimate of Rs. 4,470 for improving Maraneri-Iyanar tank in Tanjore taluk, Tanjore division, showing an excess of Rs. 550 over the original estimate of Rs. 3,920 sanctioned in G.O., No. 599 I., dated 31st July 1895.

The cause of excess is explained in the accompanying report.

Enclosure.

The necessity for this revised estimate is due to the unsuitability of the site proposed—*vide* paragraph 4 (*b*) of report in G.O., No. 599 I of 31st July 1895 for constructing a new masonry weir in the Maraneri tank. The M.F.L. of the jungle stream, into which the surplus water passing over this weir was originally proposed to be dropped, is found to be 2 feet above F.T.L. of the tank, *i.e.*, crest of the weir, and $\frac{1}{2}'$ above M.W.L. of tank.

2. Instead of building a new weir here, it is now proposed to extend the present surplus weir in the supply channel of the tank (*vide* paragraph 3 of the report in the Government Order quoted above) as per accompanying plan.

As this is the working season, it is requested that permission be given to go on at once with the work.

(Signed) C. H. T. NORFOR,
Executive Engineer.

No. 136 I.

Submitted to Government. The excess of Rs. 550 under works is due to the proposed extension of the existing weir in lieu of the construction of a new one. The explanation given in the "report" of the necessity for abandoning the original proposal indicates that the estimate first submitted was prepared without sufficient consideration.

The excess may be passed.

29th June 1897.

(Signed) W. HUGHES,
Chief Engineer for Irrigation.

Order—No. 644 I., dated 12th July 1897.

The following revised estimate is sanctioned in supersession of the estimate of Rs. 4,800 sanctioned in G.O., No. 599 I., dated 31st July 1895:—

Capital Expenditure not charged to Revenue.
49. Irrigation.
Cauvery Delta System.
Open Capital Account.
Vennar Section.
3. Distributaries.
3. Works.
Unremunerative work.
Improvements to Maraneri-Iyanar tank.

	RS.	RS.
2. Land—		
1. Compensation	110	110
3. Works—		
2. Sluice No. 1	200	
3. " No. 4	400	
4. " No. 6	200	
5. Extending existing surplus weir	1,050	
6. Repairs to sluice No. 2	10	1,860
4. Earthwork—		
7. Improving tank bund	2,500	2,500
Total I Works ...		4,470
" II Establishment ...		1,003
" III Tools and Plant ...		27
Total Estimate ...		5,500

2. This sanction is registered as No. 53 I. of 1897-98 and will expire on the 31st March 1898.

3. Ordered that a copy of these Proceedings be forwarded to the Government of India for information.

[Here enter No. 645 I., dated 12th July 1897.]

(True Extract.)

(Signed) W. HUGHES,
Joint Secy. to Government,
Irrigation Branch.

To the Chief Engineer for Irrigation.
" Superintending Engineer, with eight enclosures.
" Examiner, Public Works Accounts.

Endorsement—No. 645 I., dated 12th July 1897.

Forwarded.

(By order.)

(Signed) W. HUGHES,
Joint Secy. to Government,
Irrigation Branch.

Exd. Shaik Karim.

A/

W.E.

Estimate for improvements
to the [illegible] Tank
Tanjore Dt.

PUBLIC WORKS DEPARTMENT,
IRRIGATION BRANCH.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

UNDER date the EP

READ the following

From Supdg. Engr., V Circle, No. 7353/C, d/ 28.5.97

Printed with Report

No 136-I d/ 29.6.97

Submitted to Govt.

The excess of Rs 550 under works is due to the proposed extension of the existing weir in lieu of the construction of a new one. The explanation given in the "Report" of the necessity for abandoning the original proposal indicates that the estimate first submitted was prepared without sufficient consideration.

The excess may be passed.

Issue
W.H.
I
5.7.97

No 644 W.I. 12.7.97

Order thereon

The following Revised estimate is

Regd 13/7/97
13/7/97

sanctioned in supersession of the estimate of Rs 4,800 sanctioned in G.O. No 599 I, d/ 31 July /95:—

Capital Expenditure not charged to Rev.

49 Irrigation

Cauvery Delta System

Open Capital Account

Vennar Section

3. Distributaries

3. Works.

Unremunerative Work—

Improvements to Maraneri Iyanar tank.

		Rs	Rs
2. Land.	1 Compensation	110	110
3. Works.	2. Sluice No 1.	200	
	3. Do - 4.	400	
	4. Do - 6.	200	
	5. Extending existing surplus weir.	1050	
	6. Repairs to Sluice No 2.	10	1,860
4. Earthwork.	7. Improving tank bund	2,500	2,500
	Total I Works		4,470
	II Estab.		1003
	III Tools & Plant.		27
	Total Estimate		5,500

A.S.H.
1.7.97

2. This sanction is registered as No 53 I of 1897-98 & will expire on the 31st March /98.

3. Ordered that a

E. I. Form No. 1—1,000—2-2-97.

PUBLIC WORKS DEPARTMENT,
IRRIGATION BRANCH.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

UNDER date the

Irrigation Act

READ the following

copy of these Proc: be forwarded to the Govt of India for information.

Endorsement No 645 I d/ 12.7.97.

Forwarded

26/6
97.

W.H.
29.6.97

d/ 22/7/97

To
The Chief Engr for I
Supdg Engr 5 C in Mys
Exr Engr T.W.D.

R 13/7
with 8 Encls

26/6/97

7/7/97

E. I. Form No. 1—1,000—2-2-97.

Public Works (1897) Department.

CURRENT No. 6659

Order M/S to SW.

From

The Chief Engineer
for Irrigation

No. 136-I.

Dated 29-6-97

Received 8. 7. 97

Enclosures ~~4~~ 10 (2 plans)

Spare copies

SUBJECT.

Maravari Iyanar Tank — in Tanjore Dy. — Revised estimate for improving the — submitted with remarks —

BACK PAPERS.

No.	Date.

FURTHER PAPERS.

No.	Date.

C.E.I.
31-5-97.

Public Works (1897) Department.

CURRENT No. ~~6~~ 62 T.J

Order

From The Supdg Engineer
5 Circle

No. 73E.I / c

Dated 28th May 1897.

Received 31-5-97

Enclosures 4 & 8

Spare copies

SUBJECT.

Maravi Eyanar Tank
in Tanjore Taluq.

Submitting for Sanction
the revised Estimate of
Rs 4470 for improving the —

To C.E.I. to
Check the revised
Estimate

ICES
29/5/97

31-5-97

BACK PAPERS.

G.O.	No.	Department.	Date.
ll	5894	of 31.7.95	

FURTHER PAPERS.

G.O.	No.	Department.	Date.

Report

The necessity for this revised Estimate is due to the unsuitability of the site proposed (Vide para 4 (6) of Report in G.O. No 599I of 31-7-95) for constructing a new masonry weir in the Marneri tank - The M.F.L of the jungle stream, into which the surplus water passing over this weir was originally proposed to be dropped, is found to be 2 feet above F.T.L of the Tank, ie crest of the weir, and ½' above M.W.L of tank.

2. Instead of building a new weir here it is now proposed to extend the present ~~supply~~ surplus weir in the supply channel of the tank (Vide para 3 of the Report in the G.O. quoted above) as per accompanying plan.

As this is the working season it is requested that permission be given to go on at once with the work.

Executive Engineer

Ins
3/5/97

G.O.

SUPERINTENDING ENGINEER'S OFFICE
No. 1/316 E.J.
5 - MAY 1897
V. CIRCLE, P.W.D., MADRAS.

CHIEF ENGINEER FOR IRRIGATION.
31 MAY 1897
Ab2Tj

1

Out 1.2 / 6659(57)

No. 732/C

SUPERINTENDING ENGINEER'S OFFICE,
V CIRCLE, MADRAS,
[illegible] Lower Anicut
~~Chepâk~~, 28th May 1897

From
Lieut Colonel C. C. Rawson R.E.
SUPERINTENDING ENGINEER,
V CIRCLE,

1P

To
THE Chief Engineer
for Irrigation.

SIR,

I have the honour to submit for sanction the enclosed revised estimate of Rs 4470/- for improving Maraneri Iyanar tank in Tanjore taluq, Tanjore Division showing an excess of Rs 550/- over the original estimate of Rs 3,920 sanctioned in G.O. No 599 I dated 31st July 1895.

The cause of excess is explained in the accompanying report.

Enclosures. 9
- Comparative statement
- 1 Report
- 1 Sketch of tank
- 1 Detailed estimate
- 1 abstract do
- 1 Plan of existing calingulah to be extended
- 1 Plan of originally sanctioned weir now proposed to be abandoned
- 1 copy of Tabular statement
- 1 abstract of the original sanctioned estimate

9

I have the honour to be,
Sir,
Your most obed^t Servant
C C Rawson Lt Col R.E.
28/5/97
Supdg Engineer 5th Circle

AB 26.5.97

600—31-1-97.