Public Works (1896) Department.

G.O., No. 15825 / 1583

DATED 23rd May 1896

[Despatch Abstract.]

Drains in the South Infantry Lines at Trichinopoly: Ordered that the Govt: of India be requested to sanction a special allotment of Rs 5,363 for the provision of ——.

=

The Govt: of India addressed.

[F. W. 25.
1,000—5-5-96.]

BACK PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

FURTHER PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

Bf No. 1582 W, dy 23rd May 1896. PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

READ the following

From the Suptg. Engineer, VI Circle, No. 693 T.C., dated 7th May 1896.

Ordered that the Government of India be addressed.

H.E.No. 1583 Wd/ 23rd May 1896

To

AGH 18.5.96

The Secretary to the
Government of India,
Military Department.

Sir,

In forwarding a copy of the accompanying Proceedings of this Government, No. 1582 W., dated 23rd May 1896

I am directed to say that an estimate of Rs. 6,640 for the provision of drains in the South Infantry Lines at Trichinopoly was sanctioned in November 1895, and the full amount was made available for it during 1895-96 from the funds at the disposal of this Government. The contractors who were employed on the work failed to complete it by the 31st March 1896, the time agreed upon, and a considerable portion of the grant lapsed. The Lines are now reported to be

(40—4,000—2-11-95.)

be in a very insanitary condition and the early completion of the work being considered necessary, it is being proceeded with. As no funds can at present be allotted for the work by reappropriation of the existing grants, I am to request that a special allotment of Rs. 5,363 or Rs. 6,677 inclusive of the Establishment and Tools and Plant charges may be sanctioned by the Government of India.

2. The favor of a reply by wire is requested.

I have &c.

15/5/96
W.

Urgent

Funds for the construction of drains in the South Infantry lines. Trichinopoly

No. 1582-83 W, dated 23rd May 1896.

DESP
23 MAY 96

CH 88
15.5.96.

1846 W

Letter from P. Roscoe Allen Esqr. Executive Engineer, Trichinopoly Divn. to the Supdt. Engineer Madura No. 758 E dated 2nd May 1896.

I have the honor to bring to your notice that the work of constructing drains in the South Infantry lines at Trichinopoly is fast progressing but the appropriation of funds for the current year has to be awaited. From my remarks in the E form Progress report for March 1896 you might have learnt what the stoke of the work was at the end of the last official year and the principal contractor Kuppusamie Naicker being still absent at Madras on a criminal summons, the other man Narayana Aryangar is exerting his utmost to complete work before the end of current month. As the old drains have all been blocked up the commanding officer urges me to proceed with the work and I quite agree with him as the lines would be in a very insanitary condition, if rains set in and the passage of drainage water obstructed. I have under these circumstances and with a view to enable the Contractor to proceed with the work, paid him a bill for

Rs 875, during the current year, after deducting 25% on the value of work done and request you will be good enough to obtain necessary sanction to the full allotment by wire to avoid audit objection.

2. I have applied for the grant required for the work during the current year in the usual course (vide statement of demands for incomplete works bearing this office No $\frac{505E}{20.4.96}$) but in consideration of the urgency a special reference on the subject is necessary -

---

No 693 TC.

Copy submitted to the Chief Engineer P.W.D with a request that necessary sanction to the allotment of Rs 5,363 being the balance of the estimate of Rs 6,640 for providing a system of drainage in the South Infantry lines, Trichinopoly, sanctioned in G.O No 2967W dated 20 November 95, may be obtained for expenditure during the current official year.

2. The works in question will, as usual be included in the statement of requirements on account of incomplete works of 1895-96, but in consideration of the urgency of the work as explained by the Executive Engineer, a special reference is now made.

3. The expenditure on the work during the last official year is only Rs 1277 against the grant of Rs 6640. The cause for this short outlay has been explained in the remarks column of the E from Progress Report (General Branch) for March 1896.

W. Thuyer

Supt Engineer Vizadg.

Subordinate offices
Trichinopoly
Dt. 7 May 1896
D/8.

4314

No. 2202 cd/ 9-5-96
880 wks/ 10-3-96
793 wks/ 5-3-96
2967 w/ 20-11-95

Rec: 9.5.96
Rd 12.5.96

From
The Supty: Engineer
W Circles

To
The Chief Engineer
P.W.D.

No: 6937C.

Dt. 7th May 1896.

S/S.

2967W 20/11/95

Drains for the Sonth
Infantry Lines at Tri.
Chirapoly: ——
Requesting sanction
the balance after amount
required for Conty ——
for expenditure during
the current year.

O.L.S.96
A2315

B/