Public Works (1896) Department.

G.O., No. 8906

DATED 12-3-96

[Despatch Abstract.]

Funds: Orders sanctioning a modification of grants for works in the West Coast Dist.

P.W. 26.
1,000—13-10-96.

BACK PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

FURTHER PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

GENERAL.
ACCOUNT.

Govt. of {1896} Madras.

PUBLIC WORKS.

Dated March, 12th.

Recd. *Encl.*

G.O. No. 890 W., 12th Mar. 1896.

MARCH.

Funds

Orders sanctioning a modification of grants for works in the West Coast division.

No. 890 W., 12TH MARCH 1896.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

General.
Account.

READ—the following papers :—

From G. P. CARLESS, Esq., Executive Engineer, West Coast Division, to the Superintending Engineer, IV Circle, dated Calicut, 24th February 1896, No. 75 S.E.

In continuation of this office No. 23 S.E., dated 20th January 1896, I have the honour to forward, herewith, a supplemental statement of surrenders and demands for the year 1895–96, and request you will be good enough to arrange for the modifications therein referred to.

No. 91 W.

Copy submitted to the Chief Engineer, Public Works Department, with a request that he will be good enough to obtain the sanction of Government to the modification of grants shown in the accompanying statement.

(Signed) J. HANNAN,
Superintending Engineer, IV Circle.

29th February 1896.

ENCLOSURE.

STATEMENT showing the surrenders and demands under Provincial, Imperial and Excluded Local.

Division.	Item number.	Name of work.	Amount of estimate.	Number and date of sanction.	Outlay to end of 1894-95.	Outlay in the current year up to January 1896.	Balance of estimate.	Existing grant for 1895-96.	Proposed. Increase or decrease.	Revised or proposed grant.	Remarks.
1	2	3	4	5	6	7	8	9	10	11	12
		PROVINCIAL ORIGINAL WORKS.	RS.		RS.	RS.	RS.	RS.	RS.	RS.	
		Civil Buildings.									
		Major.									
	1	Constructing Collector's office at Calicut.	1,88,870 900 4,845 1,94,615	Register No. 85 of 1891-92. No. 24 of 1892-93. No. 15 of 1893-94.	2,05,504	8,114	—19,003	6,500	1,500	8,000	This represents expenditure during the year on moochies' building attached to the new Collector's office. The excess over the estimate will be explained in the completion report—*vide* G.O. No. 154 W., dated 21st January 1895.
	2	Constructing Sea Custom house at Baindur.	3,790	No. 37 of 1894-95.	..	..	3,790	..	500	500	The site has just been handed over and as the Collector wanted the work to be put in hand at once, it was started and Rs. 500 are likely to be spent by end of March.
	3	Constructing Taluk office at Tirurángady.	18,430	No. 42 of 1894-95.	..	4,220	14,210	7,000	—1,000	6,000	The Sub-Divisional officer has written to surrender the amount owing to the unsatisfactory progress made by the contractor.
	4	Constructing Sub-Magistrate's office at Anjengo.	14,480	No. 56 of 1894-95.	3,473	..	11,007	11,480	—2,480	9,000	The Chief Engineer, Travancore Government, writes to say that he does not expect to spend more than Rs. 15,000. No explanation has been offered for short outlay.
	5	Constructing Sub-Magistrate's office at Tangasséri.	15,050	No. 42 of 1895-96.	6,003	..	9,047	11,070	—5,070	6,000	
		Minor.									
	6	Constructing Police station at Periyár.	2,450	No. 26 of 1892-93.	..	..	2,450	2,450	—1,000	1,450	The contractor not being able to start work until the beginning of January, and the season being feverish between February and March, the Sub-divisional officer, Wynaad, reports that the amount should be surrendered.
	7	Constructing Police station at Meppady.	2,490	No. 54 of 1895-96.	..	..	2,490	2,490	—1,200	1,290	The work was only lately sanctioned and the tender of Messrs. Mitchell and Mackenzie was accepted. Work started at the beginning of January.
		Total, Civil Buildings ..	..		..	..	..	40,990	8,750	32,240	
		Communications.									
		Major.									
	8	Improvements to Chundale-Mysore road.	37,400 5,750 3,040 46,190	No. 41 of 1893-94. No. 85 of 1895-96. No. 86 of 1895-96.	20,421	17,794	7,975	17,173	1,462	18,635	Additional funds required to meet outlay on the work incurred in constructing culverts sanctioned in G.O. No. 3191 W., dated 13th December 1895.
West Coast.	9	Improvements to Vayittri-Gúdalúr road.	6,59,337	No. 73 of 1892-93.	6,47,629	538	6,58,708	..	538	538	This represents the amount of compensation paid for land taken up for the road.
		Minor.									
	10	Constructing 16 rough stone culverts on the Chundale-Mysore road.	3,040	No. 86 of 1895-96.	..	2,601	..	2,000	— 2,000	..	Serrendered under G.O. No. 3191 W., dated 3rd December 1895—*vide* item No. 8.
		Total, Communications ..	..		..	..	..	19,173	..	,9173	
		Miscellaneous Public Works Improvements.									
		Minor.									
	11	Lump sum	..	..	..	173	..	1,000	— 800	200	Not required. There are no estimates to work out the grant.
		Tools and Plant.									
	12	Lump sum	..	..	..	314	..	1,500	— 1,000	500	Do. do.
		IMPERIAL.									
		Civil Buildings.									
		Repairs.									
		Postal.									
	13	Lump sum	..	..	..	1,426	..	2,000	— 200	1,800	Surrendered as the amount is not likely to be spent by the end of March 1896.
		EXCLUDED LOCAL.									
		Major.									
	14	Improvements to the lightning conductor of light-house at Mangalore.	3,190	No. 24 of 1894-95.	..	3,262	— 72	3,190	130	3,320	Additional funds required to meet outlay incurred during the year before orders were received to hold the work in abeyance.
	15	Improvements to the groynes at Gangolly port.	3,220	No. 5 of 1895-96.	722	1,874	624	3,220	— 1,220	2,000	The work has been completed. Rs. 722 spent in 1894-95 was covered by grant sanctioned in G.O. No. 1258 W., dated 24th May 1895. Saving on the work surrendered.
	16	Constructing rough stone groynes along the Vypeen foreshore at Cochin.	3,600	No. 16 of 1895-96.	..	..	3,600	3,600	—3,600	..	The tender for the work was accepted only a few days ago. There is no likelihood of any expenditure being incurred during the current official year.
		Minor.									
	17	Constructing quarters for light-keepers at Calicut light-house.	..	..	..	529	..	..	529	529	Required to meet payment made for compensation for land.
	18	Deepening the Kullai bar.	890	No. 13 of 1895-96.	..	262	628	1,300	— 600	700	The Sub-divisional officer, Calicut, reports that the contractor who undertook to keep the bar open and to keep the channel through it free for the passage of timber rafts on certain conditions having totally failed to open out the channel through the bar, no payment is due to them, and the balance of allotment is therefore surrendered.

No. 890 W., 12TH MARCH 1896. 3

Statement showing the surrenders and demands under Provincial, Imperial and Excluded Local—*cont.*

Division.	Item number.	Name of work.	Amount of estimate.	Number and date of sanction.	Outlay to end of 1894-95.	Outlay in the current year up to January. 1896.	Balance of estimate.	Existing grant for 1895-96.	Proposed. Increase or decrease.	Revised or proposed grant.	Remarks.
1	2	3	4	5	6	7	8	9	10	11	12
			Rs.		Rs.	Rs.	Rs.	Rs.	Rs.	Rs.	
West Coast.		Excluded Local—*cont.*									
		Minor—*cont.*									
	19	Constructing a Port boundary pillar at Maddagi.	120	No. 21 of 1894-95.	100	13	7	1,500	— 1,500	..	Funds required to meet expenditure incurred during the year to complete the works.
	20	Constructing a Port boundary pillar at Chowghat.	170	No. 22 of 1894-95.	150	11	20	200	— 200	11	
		Repairs.									These amounts are not required as the Port officer concerned report that there are no repairs to be carried out this year.
	21	Repairs to light-house, Mangalore.	..	..	..	..	..	200	— 200	..	
	22	Do. to Port buildings, Calicut.	..	..	..	..	..	2,180	— 1,000	1,180	The estimate for this work was sanctioned only a few days ago, and funds allotted lately. The Sub-divisional officer, Calicut, reports that the work cannot be completed by March and Rs. 1,000 may be surrendered.
	23	Do. Beypore.	..	..	..	..	..	..	..	..	
	24	Do. to the groynes and revetments on foreshore at Vypeen.	2,180	No. 17 of 1895-96.	..	..	2,180	..	..	..	
		Total	..	..	..	..	..	14,980	7,637	7,343	

(Signed) J. HANNAN,
Superintending Engineer, IV Circle.

29th February 1896.

Order—No. 890 W., dated 12th March 1896.

The following appropriations are made from the Provincial reserve :—

West Coast Division.

		Rs.
(*a*)	Collector's office at Calicut	1,500
(*b*)	Sea Customs house at Baindur	500
(*c*)	Improvements to the Chundale-Mysore road	1,462
(*d*)	Do. to the Vayittiri-Gúdalúr road	538
	Total ...	4,000

2. The following sums are withdrawn and credited to the Provincial reserve :—

		Rs.
(*a*)	Taluk office at Tirurangadi	1,000
(*b*)	Sub-Magistrate's office at Anjengo	2,480
(*c*)	Do. do. at Tangasséri	5,070
(*d*)	Police station at Periyár	1,000
(*e*)	Do. at Meppadi	1,200
(*f*)	Communications, Minor Works, West Coast Division	2,000
	Total ...	12,750

3. If the delay in the progress on items (*a*) and (*d*) is due to default on the part of the contractors, the penalty agreed upon should be inflicted. As regards (*b*) and (*c*) the Superintending Engineer should have ascertained and reported much earlier whether the Travancore Public Works Department could spend the grant in full. The estimate for item (*e*) is said to have been only recently sanctioned, and the work started about the beginning of January. There appears to have been an interval of nearly three months between the date of sanction to the estimate and the commencement of the work, and this delay should have been explained.

4. The undermentioned sums are surrendered on the ground that there are no estimates to work out the grants, but it should not have taken nearly the whole of the official year to discover that no outlay was required. The Government is not, therefore, prepared to accept the surrenders, and the money will lapse in the hands of the Executive Engineer.

Provincial.

		Rs.
(*a*)	Miscellaneous Public Improvements, Minor Works	800
(*b*)	Tools and plant	1,000
	Total ...	1,800

5. The surrender of Rs. 200 under Imperial Civil Works, Potal Repairs, from the West Coast Division, cannot be accepted, the revised estimate under that head having already been fixed. The explanation furnished is also not quite satisfactory.

6. The following appropriations are made from the reserve with the Public Works Department under Excluded Local, Port Funds :—

		Rs.
(*a*)	Improvements to the lightning conductor of the light-house at Mangalore	130
(*b*)	Quarters for the light-keepers at Calicut light-house	529
(*c*)	Constructing a Port boundary pillar at Maddagi	13
(*d*)	Do. do. at Chowghat	11
		683
	Establishment	157
	Tools and plant	10
	Total ...	850

7. The undermentioned sums are withdrawn and added to the reserve with the Public Works Department under Excluded Local, Port Funds: —

		Rs.
(*a*)	Improvements to the groynes at Gangolly Port (Coondapoor) ...	1,220
(*b*)	Constructing rough-stone groynes along the Vypeen foreshore at Cochin	3,600
(*c*)	Deepening the Kullai bar	600
(*d*)	Repairs to the groynes and revetments on foreshore at Vypeen, Cochin	1,000
		6,420
	Establishment	1,477
	Tools and plant	96
	Total ...	7,993

8. Expenditure to the extent of Rs. 722 having been incurred during 1894–95 on item (*a*), this amount should have been surrendered long ago. In the case of item (*c*), the penalty agreed upon should be inflicted on the contractor.

9. The following sums surrendered on the plea that there are no repairs to be carried out, cannot be accepted, as there is no reason to wait until the end of the official year to ascertain that there are no works. The money will, therefore, lapse with the Executive Engineer.

		Rs.
(*a*)	Repairs to the light-house at Mangalore	1,500
(*b*)	Do. to Port buildings at Calicut	200
(*c*)	Do. do. at Beypore	200
	Total ...	1,900

(True Extract.)

Under Secy. to Govt., P.W.D.

To the Superintending Engineer, IV Circle.
„ Examiner, Public Works Accounts.
„ Revenue Department.
„ Marine Department.

Exd. Shaik Karim.
Spare Copies

PUBLIC WORKS DEPARTMENT.

No 890 W dy 12th March 1896

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Govt Advt

READ the following

From the Supdg: Engineer IV Circle No 910 d/29th February 1896

10

The following appropriations are made from the Provincial reserve:-

West Coast Dn.

(a) Collector's office at Calicut - - - Rs 1500

(b) Sea Customs house at Baindur - - - - 500

(c) Improvements to the Chundale Beypore road - 1,462

(d) Do to the Vayitri Gudalur road - - - - - 538

Total Rs 4,000

2. The following sums are withdrawn and credited to the Provincial reserve:-

(a) Taluk

(40—1,000—21-4-94.)

(a) Taluk office at Sirunangadi ... Rs 1,000

(b) Sub-Magistrates Office at Anjengo ... 2,480

(c) Do at Tangasery ... 5,070

(d) Police Station at Perinjur ... 1,000

(e) Do at Mosspadi ... 1,200

(f) Communications, Minor Works, West Coast Div. ... 2,000

12,750

3. If the delay in the progress of items (a) and (d) is due to default on the part of the contractors, the punishment agreed upon should be inflicted. As regards (b) and (c) the Supt.g: Engineer should have, ~~without waiting till the close of the official year,~~ ascertained and reported much earlier whether the Travancore P.W.D. could spend the grant in full. The estimate for item (e) is only recently is said to have been lately sanctioned and the work started about the beginning of January. There appears to have been an interval of nearly 3 months between the date of sanction to the estimate and the commencement of the work, and this long delay should not have been allowed to occur.

4. The undermentioned sums are surrendered on the ground that there are no estimates to work out the grants. It would not have taken nearly the whole of the official year to discover that there were no urgent works. The Govt. is not, therefore, prepared to accept the surrenders, and the money may as well lapse

lapse in the hands of the Executive Engineer:-

~~West Coast Dn~~
Provincial

(a) Miscellaneous Public Improvements, Minor Works . . . . . Rs 800

(b) Tools and Plant 1,000

Total Rs 1,800

5. The surrender of Rs 200 under Imperial Civil Works, Postal Repairs, from the West Coast Dn cannot be accepted, ~~that~~ the revised estimate under that head having been already furnished. The explanation furnished is also not quite satisfactory.

6. The following appropriations are made from the reserve with the P.W. Deptt under Excluded Local, Port Funds:-

(a) Improvements

(a) Improvements to the lightning conductor of the Lighthouse at Mangalore. Rs 130

(b) Quarters for the light-Keepers at Calicut lighthouse - 529

(c) Constructing a port boundary pillar at Maddagi - . . . 13

(d) Do at Chowghat . . . 11

~~Total~~ Rs 683

Establishment . 157

Tools and Plant - 10

Total Rs 850

7. The undermentioned sums are withdrawn and added to the reserve with the P.W.D under Excluded Local, Port Funds:-

(a) Improvements to the groynes at Gangolly Port (Coondapoor). Rs 1220

(b) Constructing rough stone groynes along the Vypeen foreshore at Cochin . . . 3,600

(c) Deepening

Bt fd Rs 4,820

(c) Deepening the Kullai bar. 600

(d) Repairs to the groynes and revetments on foreshore at Vypeen, Cochin 1,000

6,420

Establishment - 1,477

Tools & Plant .. 96

Total Rs. 7,993

8. Expenditure to the extent of Rs 722 having been incurred during 1894-95 on item (a), this amount should have been surrendered long ago. In the case of item (c), the punishment agreed upon should be inflicted on the contractor.

9. The following sums surrendered on the plea that there are no repairs to be carried out during the year cannot be accepted, as there is no reason to wait until the end of the official year to ascertain the exact

140

out that there are no works. The money will, therefore, be allowed to lapse with the Executive Engineer.

(a) Repairs to the Light-house at Mangalore - Rs 1500

(b) Do Port buildings at Calicut - - 200

(c) Do Do at Beypore. 200

Total Rs 1900

9/3/96

Cross 9.3.96

RECEIVED 23 MAR 93

To The Lr. Ir Circle 1 cert 12/3

" Ceyar P.W. Accts

" Revenue Deptt, Contracts para 4 to 6

" Marine Deptt, Contracts para 6 to 9

Orig

(c) Dep

(d) Rep
au
fo

8.

H.E.

Modification of grant
West Coast Division

Urgent

B Cmte

H.E. 9/3 R 11/3.

account for. Wher
e surrenders are satisfact
the surrenders are accepted
but when surrenders are tend
late in the year, without ad
reasons, they are refused,
the E.E. is then held respons
in the annual review for the
Short outlay.

Cer
9.3.96.

9/3/96

Dupl

Statement showing the Amounts
and Estimated Costs.

Chemical Closets.

Name of Work.

Steam Pipes

Shelters

Total Estimated Cost.

Amount Expended to 31st March 1895.

Estimated Amount required during the year ending 31st March 1896.

Remarks.

Construction of Police Station at Mayfield

2490

57
25-3-96

Mtl. Comts Building

Estimate for Buildings and Works required during the year ending 31st March 1896.

Statement showing the Amounts and Estimated Costs of the Buildings and Works required during the year ending 31st March 1896.

Estimate No. 1 of Buildings and Works required during the year ending 31st March 1896.

Statement showing the Amounts and Estimated Costs of the Buildings and Works required during the year ending 31st March 1896.

40000 Estd 32240

dated 21-1-95

2490 2400 -/200 /200

		B.O.						10,900	4,761	6,139		
19	Constructing a Port Boundary pillar at Maddaji	C/	120	21/94-95	100	13	7	"	13	13	Amount required to meet expenditure incurred during the year to complete the works.	
20	—do— at Chowghat		170	22/94-95	150	11	20	-	11	11		
	Repairs											
21	Repairs to Light house Mangalore		-	-	-	-	-	1500	-1500	"		

Supt. Engineer's Office 4th circle

29th February 1896

V. Hamilton

Superintending Engineer 4th circle

Statement showing the surrende
and Excluded Local.

Building	Item No.	Name of Work	Amount of Estimate	Number and date of Sanction	Outlay to end of 1894-95	Outlay within years	Balance	Expenditure	Credit	Remarks
1	2	3	4	5	6	7	8	9	10	11	12
		Provincial Original Work									
		Civil Buildings									
		Major									
	1	Constructing a Collector's office at Calicut	188870	Reg. No. 86 of 91/2	205504	8114	-19003	6,500	1,500	8,000	This represents expenditure during the year on Mooshikes building attached to the new Collector's office - The excess over the estimate will be explained in the Completion Report vide G.O. No. 154 dated 21-1-96
			900	240/92-93								
			4,845	15/93-94								
			194615									

No 528 W 4-11-2-96.

No 75. S.E.

Executive Engineer's Office
West Coast Division
Calicut 24th February 1896

From

G. P. Carless Esq
Executive Engineer West Coast Div.

To

The Superintending Engineer
Fourth Circle
Coimbatore

Sir,

In continuation of this office No 23. S.E. dated 20th January 1896, I have the honor to forward herewith a supplemental statement of surrenders and demands for the year 1895-96, and request you will be good enough to arrange for the modifications therein referred to.

I have the honor to be
Sir
Your most obedient servant
signed G. P. Carless
Executive Engineer

No 91 dy 29 Feb: 1896.

Enclosure
1 Statement of Surrenders and demands.

Copy submitted to the Chief Engineer P. W. department with a request that he will be good enough to obtain the sanction of Government to the modifications of grants shown in the accompanying statement.

Superintending Engineer 4th Circle

From,

The Supg. Engineer
4th Circle

P. W. CURRENT No. 2207

Contl.

Accts. 4.3.96

Dated 29th Feb.
Desp 2nd
Rd } March 1896.

No. 91
W.

Enc: 1.

No. 3268 w/d 20-12-95 ✓
" 292 w. 24-1-96 ✓
" 576 w. 15-2-96 ✓
" 528 w. 11-2-96. ✓
" 931 w. 23-4-95 ✓
" 1258 w. 9-5-95 ✓
" 1518 w. 11-5-95 ✓
" 1419 w. 13-6-95 ✓
" 1489 w. 19-6-95 ✓
" 3092 w. 2-12-95 ✓
" 152 w. 15-1-96 ✓
" 3191 w. 13-12-95 ✓
" 2493 w. 10-10-95 ✓
" 1767 w. 17-7-95 ✓
" 1110 w. 10-5-95 ✓
" 1379 w. 10-6-95 ✓

Statement of Surrenders and demands -

Forwards a — for Sanction