Public Works (1897) Department.

G.O., No. 2809 W

DATED 7 October 1897

[Despatch Abstract.]

Surveyor: The period of 15 days for which sanction was accorded in Govt 2111 W of 3.8.97 to the entertainment of a — on Rs 80 permanent for the investigation of the Koyyur tank in Kistna Northern Dn, increased to 18 days

B 7 W 97

[P.W. 25. 5,000—30-11-96.]

Indexed. [illegible] 14/10

BACK PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

FURTHER PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

B/ [40/500]

Temporary establishment, Kistna Northern Dn.

P.W. DEPARTMENT.

Papers to be read in proceedings :—

Again G.O., dated 189 , No.

Again G.O., dated 189 , No.

Current No. of 189 , dated 7th Septr 1897, from the S.E. II circle

" " 9461 " 1897, " 21st Septr 1897, " the Exar. P.W. Accts

" " " 189 , " " "

No. 2809 W 97-10.97

ORDER.

The period of 15 days for which sanction was accorded in G.O. No 2111 W dated 3rd August 1897 to the entertainment of a surveyor on Rs 80 per mensem for the investigation of the Koyyur tank in the Kistna Northern Division is increased to 18 days.

2 This sanction has been registered as Provincial No. 59 W of 1897-98 and classified as Establishment, Temporary.

Flagd. E

A.H.

30.9.97

Cn

P.K.S

29/9/97

B/ PKS

To The S.E. II circle
" C.E. for Irrgn
" Exar. P.W. Accts

9/10/97

Sig 6/10/97

P.T.O. for explanatory note

H.E. 29.9.97 @ 1.10.97

P.W.D

Note

Flag B

In G.C. No 1095W dated 28th April 1897, sanction was accorded to the entertainment, for a period of 15 days, of a surveyor on Rs 60 and 4 lascars on Rs 6 each, per mensem, for the preparation of plans and estimates for the Koyyur tank in the Kistna Northern Division

2 The Suptg Engr subsequently reported that, as there was no local surveyor available and as no man [illegible] brought from a distance for such a 1897 period, he employed on this work a [illegible]veyor who was till then working in the Chila Kalurpad Project on Rs 80 per mensem, and recommended that he should be paid at the same rate. This was allowed

Flag E

vide G.C. No 2111W dated 3rd August 1897.

3 The work could not be finished within the sanctioned period, and the Surveyor had to spend 18 days on it. The Suptg Engr now applies for sanction to the employment of the Surveyor for 18 days instead of 15 days originally sanctioned.

Appd.
A.G.H.
30.9.97

Cu

15/9/97
W

P.K.S

Public Works (1897) Department.

CURRENT No. ~~9055~~ 9461

EXAMINER,
P. W. ACCOUNTS.
20 SEP. 1897
No.....

From
Major W L C Buddeley RE
Supg Engr 2nd Circle

No. 1654 K.N

Order o.v. No. 3898C, d/ 17-9-97.

To C.

For favour of the requisite certificate as regards "Present scale".

Dated 7 September 1897

Received 23-9-97 ~~9-9-97~~

Registered

Enclosures 1

Spare copies

14/9/97

W.

PKS No. 2987 B/E d/ 21st September 1897

To W.

Returned with the requisite certificate.

W 21.9.97

C

Re 21.9.97

21/9/97

21/9/97

SUBJECT.

Tempy: Establishment required for Kyzur tank. Forms for Sanction a revised proposition statement of —

B

o. ~~LS 465~~ R 16/9 o LS 50 b R 5/10

BACK PAPERS.

No.	Date.
2111 W	3—8—97
2967 C	25—6—97
1218 W	11—5—97
1095 W	28—4—97

FURTHER PAPERS.

No.	Date.

No. 38 P.W.

NOTES.

Reference to P. W. D. Code

Chapter I, Para. 30.

EXAMINER P. W. ACCOUNTS. 20 SEP. 1897

SUPG. ENGINEER'S OFFICE. No. 1778 1- SEP. 97 P. W. D. SECOND CIRCLE.

P. W. D. Form No. 113. 500—20-1-96.

MADRAS PRESIDENCY.

Part II.

1. All proposals for changes in the scales of permanent establishments must be accompanied by a statement in Part I of this form when the changes relate to the engineer or upper subordinate establishments and in other cases by a statement in Part II of this form.

2. The column headed "present scale" should invariably show the existing *sanctioned* scale (not the strength of the establishment as it actually stands at the time), and should be verified by the Examiner before the statements are forwarded to the sanctioning authority.

Tabular Statement to accompany proposals for changes in establishments.

P. W. D. Form No. 113. MADRAS PRESIDENCY. P. W. D. Form No. 113.

Part II. Statement of proposition for revision of establishment. *Part II.*

Order sanctioning present establishment. Govt. of P. W. D. No.	Date.	Office to which the proposition refers	Nature of Changes. Present scale. No.	Designation.	Pay. Minimum.	Increment.	Maximum.	Average or fixed.*	Total cost.	Proposed scale. No.	Designation.	Pay. Minimum.	Increment.	Maximum.	Average or fixed.*	Total cost.	Proposition. Permanent. Increase per month. Amount.	Decrease per month. Amount.	Temporary. Increase per month. Period.	Amount.	Decrease per month. Period.	Amount.	Remarks.
					Rs.	Rs.	Rs	Rs.	Rs.			Rs.	Rs.	Rs	Rs.	Rs.	Rs.	Rs.	Days ~~Mon.~~	Rs	Days ~~Mon.~~	Rs.	
2111 W.	3rd August 1897	Kistna Northern Division	1	Surveyor on Rs 80 for 15 days				40		1	Survey on Rs 80 for 18 days					48			18	8			The work on the tank could not be finished within the sanctioned time and the Surveyor had to spend 18 days at it. Hence the revision.
		Investigation of Koyyur Tank.	4	Lascars on Rs 6/- each for 15 days				12		4	Lascars on Rs 6/- each for 15 days					12			–	–			
				Total.				52								60				8			
											Net increase									8			
				TOTAL ..	..	..	..	..	..		TOTAL ..	..	..	..	..	..	..	..	..	..	..	..	

No 1654 K.N / 7.9.97

Forwarded to the Chief Engineer P.W.D. with reference to G.O. No 2111 W dated 3rd August 1897 for favour of sanction of Govt being obtained

[signature] Major R.E.

Supg. Engineer II Circle

3.9.97

* In the case of appointments on progressive pay, the "average" should be calculated according to the rules in the Pay and Acting allowance code.

Certified that the entries under the head "present scale" have been duly verified by me.

E. A. Dennys

Examiner, P. W. Accounts, Madras

Dated the _____ 189 .

Re 21.9/97 21/9/97 21/9/97 21/9/97

Dated the 30. 8. 1897

[signature] Capt R.E.

Executive Engineer, Kistna Northern Division

28/8/97 28/8/97