Public Works (1897) Department.

Print Emergently

G.O., No. 506 W

DATED 20-February 1897

21/2/97

[Despatch Abstract.]

Government Training School for Masters at Coimbatore: Supplemental Estimate of Rs. 3,500 for providing tiled verandahs on three sides of the building occupied by the —, Sanctioned with remarks.

90/4

Fc 20/2/97

[P.W. 26. 1,500—20-11-96.]

Indexed. 28/2/97

BACK PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

FURTHER PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

BUILDINGS AND ROADS.
CIVIL WORKS.

Government (1897) of Madras.

PUBLIC WORKS.

Recd. } 1897. *Enclosures*
Regd. *Spare copies*

G.O., No. 506 W., 20th February 1897.

FEBRUARY.

Government Training School for Masters at Coimbatore

Supplemental estimate of Rs. 3,500 for providing tiled verandahs on three sides of the building occupied by the —, sanctioned with remarks.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following papers :—

From the Honourable Mr. D. DUNCAN, M.A., D.Sc., LL.D., Director of Public Instruction, to the Secretary to Government, Local and Municipal Department, dated Madras, 19th December 1896, No. 13787.

I have the honour to request that you will be good enough to obtain the sanction of Government for providing tiled verandahs on three sides of the building occupied by the Government Training school for masters, Coimbatore, as per enclosed plan and estimate. It will be seen from the accompanying extract from the letter of the Superintending Engineer, IV Circle, and from G.O., No. 3301 W. of the 18th November last, that no orders have been passed on this estimate.

No. 152, Local and Municipal.

Transferred to the Public Works Department with reference to the endorsement of this department, No. 1426, dated 17th July 1896.

21st January 1897.
(Signed) G. S. FORBES,
Secretary to Government.

Note by the Chief Engineer, Public Works Department.

The undersigned has the honour to state that the estimate for constructing an upstairs verandah—Rs. 3,500—which accompanied the original estimate of Rs. 7,080, subsequently reduced to Rs. 6,750, should have been returned by the Superintending Engineer with that revised estimate and his endorsement, No. 518 W., dated 19th October 1896; for, thus, about three months' delay would have been saved.

2. A lump sum provision of Rs. 200 has been made for a staircase in the verandah: but as it would appear that there is already a staircase, in the entrance room, which it is proposed to dismantle for the sake of additional space, it is presumed that the materials will be utilized; in which case the lump sum provision of Rs. 200 seems high.

10th February 1896.
(Signed) D. McNEIL CAMPBELL, Col., R.E.,
Chief Engineer.

ORDER—No. 506 W., dated 20th February 1897.

The estimate, amounting to Rs. 3,500, for providing tiled verandahs on three sides of the building occupied by the Government Training school for masters at Coimbatore is sanctioned as supplemental to the estimate of Rs. 6,750 sanctioned in G.O., No. 3301 W., dated 18th November 1896.

2. The outlay on the work to end of March 1896 was Rs. 4,753, and the existing grant for the current year is Rs. 1,997. The Superintending Engineer, IV Circle, will apply for such additional allotment as may be necessary.

3. Attention is drawn to the Chief Engineer's note recorded above.

4. The sanction accorded in paragraph 1 has been registered as Provincial No. 155 W. of 1896-97, and classified as Civil Buildings, Original Works.

(True Extract.)

Under Secretary to Government.

To the Superintending Engineer, IV Circle, with five enclosures.
" Examiner, Public Works Accounts.
" Educational Department.

Exd. T. K. Narayana Aiyangar.

Estimate for providing verandahs to the Govt Training School for Masters at Coimbatore

PUBLIC WORKS DEPARTMENT.

No. 506 W of 20. 2. 97

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Print emergently.

B&R civil works

READ the following

From the Director of Public Instruction No. 13787 d/19th December 1896.

Endorsement thereon in the Educational Dept. No. 152 d/21st January 1897.

Note by the Chief Engineer d/ 10-2-97

40

The estimate, amounting to Rs 3,500, for providing tiled verandahs on three sides of the building occupied by the Government Training School for Masters at Coimbatore is sanctioned as supplemental to the estimate of Rs 6,750 sanctioned in G.O. No. 3301 W dated 18th November 1896.

2. The outlay on the work to end of March 1896 was Rs 4,753 and the existing grant for the current year is Rs 1,997. The Supdg. Engineer, IV Circle, will apply for such additional allotment

(1) It seems to be assumed that the local officers will themselves cut down the Rs. 200. Is it regular or usual to leave this to them?

(2) I cannot find the sanction of Govt. for the building of these Verandahs. Please point it out.

A.S.H.
12. 2. 97

40—300—5-3-96.

allotment as may be necessary.

3. Attention is drawn to the Chief Engineer's note recorded above

4. The sanction accorded in para 1 has been registered as Provincial No 155 W of 1896-97 and classified as Civil Buildings, Original Works.

11/2/97

C4788.
3.2.97.

I th
B P.K. [illegible]

Return to H.C. after issue.

To
The S.E. IV Circle with 5 enclos:
.. Exar. P.W. Accts:
.. Educational Dept.

4.E. 11-2-97 R.13/2/97.

D. 13/2/97

---

3 P.

P.W. D

Note by the Chief Engineer

The undersigned has the honour to state that the estimate for constructing an upstairs verandah -Rs 3500- which accompanied the original estimate of Rs 7,080, subsequently reduced to Rs 6,750, should have been returned by the Superintending Engineer with that revised estimate and his endorsement No 518 W dated 19th October 1896, for thus about three months delay would have been saved.

2. A lump sum provision of Rs 200 has been made for a staircase in the verandah: but as it would appear that there is already a staircase in the entrance-room, which it is proposed to dismantle for the sake of additional space, it

it is presumed that the materials will be utilised, in which case the lump sum provision of Rs 200 seems high.

16/2/97
E.W.

Cited
3.2.97.

Public Works
~~Educational~~ (189~~6~~7) Department.

CURRENT No. ~~523~~ 778

754/96
115/96 – & paper

2 P.

~~Order~~ End. No. 152 D/21st January 1897.

Transferred to the Public works Department with reference to the Endorsement of this Department no. 1426 dated 17th July 1896.

Secretary to Govt

WR
19/1

From
The Director of Public Instruction
Madras.

No. 13787

Dated 19th December 1896.
Received 22-1-97
Registered ~~5/1/97~~ 22-1-97
Enclosures ~~Three.~~ 5* (*2 Plans)
Spare copies nil.

SECRETARY TO GOVERNMENT
24-DEC.-1896
LOCAL & MUNICIPAL DEPARTMENT

SUBJECT.

Requesting to obtain the sanction of Government for providing tiled verandahs on three sides of the building occupied by the Govt. Training School for masters, Coimbatore.

DESPATCHED
21 DEC 96

No 3301W, d. 18-11-96 ✓
- 3347C, d. 17-9-96 ✓
- 3203C, d. 27-8-96 ✓
1761 W, d. 15-6-96 ✓
2681C, d. 5-9-95 ✓
263 W, d. 30-1-94 ✓
146 W, d. 21-1-93 ✓
3522C, d. 14-7-92 ✓
1969W, d. 8-7-92 ✓
1313W, 27-4-96 ✓
2806W, 7-10-92 ✓
1787W, 15-6-92 ✓
483W, 21-2-84.

BACK PAPERS.

G.O.	No.	Department.	Date.
	754	Ed	3rd 12 96
	R173	〃	22 10 95
	89	〃	15 9 94
	928	〃	22 12 93
	12	〃	11 1 93
	509	〃	5 7 92

FURTHER PAPERS.

G.O.	No.	Department.	Date.

C No 1523

Office of the Director of
Public Instruction,
Madras, 9th December 1896.

10

No. 13787

From

The Honorable Mr. D. DUNCAN, M.A., D.SC., LL.D,
Director of Public Instruction,
Madras,

To

~~The Honorable The Chief~~ SECRETARY TO GOVERNMENT,
Local and Municipal Department, Fort St. George.

Sir,

I have the honour to request that you will be good enough to obtain the sanction of Government for providing tiled verandahs on three sides of the building occupied by the Government Training School for masters, Coimbatore, as per enclosed plan and estimate. It will be seen from the accompanying extract from the letter of the Superintending Engineer IV Circle, and from G. O. No 3301 W of the 18th November last that no orders have been passed on this estimate.

G.O. 754 Ed / 3-12-96

I have the honour to be,
Sir,
Your most obedient Servant,
D Duncan
Director of Public Instruction

El. Cor. 15 (b) 1,500—21-?-96.

Note by the Chief Engineer P.W.D.

The undersigned has the honour to state that the estimate for constructing an upstairs' verandah — Rs 3500 — which ~~was~~ accompanied the original estimate of Rs 7080, subsequently reduced to Rs 6750, should have been returned by the Superintending Engineer with the revised estimate and his endorsement No. 5784 dated 19th October 1896, for then about three months' delay would have been saved.

A lump sum provision of Rs 200 has been made for a staircase in the verandah: but as it would appear that there is already a staircase, in the entrance room, which it is proposed to dismantle for the sake of additional space, it is presumed that the materials will be utilized; in which case the lump sum provision of Rs. 200 seems high

C.W.S.
2/2/97

Sanction with note as above.

C.W.S.

Defects and omissions in the papers connected with works should be set right before the papers are submitted to the Governor. Any doubtful points, such as the matter of the stair-case and the estimate for the upper floor and the Verandahs, should be clearly explained in a Note, prepared for the Governor's information.

J.S.H. 17.2-97

~~C.A.H.~~
S.a.M.

P.W.D.

Note for H.E. the Govr.

His Excy's note of 12.2.97

Estimate for Verandahs for the Govt. Training School for Masters at Coimbatore.

The matter of the staircase may, it is thought, be left to the Supdg. Engr., since the Chief Engineer has commented on it. The former officer will see that the expenditure is not incurred, if not necessary. This procedure is not unusual.

With regard to para 2 of the same note, — no prior sanction to the preparation of an estimate for the Verandahs appears to have been obtained.

In sending up the revised estimate for the upper storey to the building, sanctioned in G.O. No 3301 W dated 18.11.96, the Supdt: Engr included an estimate for the verandahs, which appears to have been prepared at the request of the Director of Public Instruction – Please see marked paras: in the printed copy of Proceedings in the file flagged C.

The Educational Dept. of Govt. approved both the revised estimate for the upper floor, & the estimate for the verandahs, vide endorsement No 1426 Edl. of 17.7.96 in the same Proceedings.

This is the authority for giving sanction in the P.W. Dept.

15/2/97
W

Cn

Is this course of accepting the sanction of a Dept. for revised Estimates and new works, usual and authorized?

A.S.H
19.2.97

H.E.

Please see G.O. No. 483 W, dated 21-2-84, the procedure indicated in which is still in force. If the Dept. of Govt: concerned approves the execution of any work, it is for the P. W. Dept: to carry it out, subject of course to criticism of professional details.

4/3/97
W

I am not sure that the G.O. is intended to be read as Colonel Campbell appears to read it. Is Col. Campbell certain that the correct reading of the G.O. is which follows:— that the Dept. that is to use the building approves the design of it and countersigns the Estimate to show that it does so approve, but that the sanction of the work rests with the Dept. which finds the money, – usually Govt. in the D.P.W? – Such approval and such sanction do not seem necessarily vested in the same Dept.

A.S.H 9.3.97

C. a. W
S. a. W.

P. W. D.

Note for H. E. the Govr.

His Exc's note of 7.3.97

His Excellency's reading of the orders is quite correct.

In the previous note, only approval in the Dept. concerned was mentioned, not sanction. Sanction to a work, and the amount it shall cost, are certainly matters for the P. W. Dept.

Attention is invited also to G. O. No. +2806 W dt 7.10.92, under which no plans and estimates of over Rs 500 can be prepared until the necessity for the work has been

Seen.
28.3.97

+ Flagged J.

made out. The question whether a building or other public work is necessary is usually decided in the Dept. concerned — The necessity having been proved, the P.W. Dept. is asked to prepare plans & estimates. These documents, when ready, are passed through the offices of the local head of dept. & the Secretariat Dept. concerned, & are countersigned in token of approval of the design & of the accommodation provided, but the professional details, & sanction & allotment of funds are dealt with in the P.W. Dept.

26/2/97

W

Cy

506N. 1897

Dw

For orders with reference to His Exc's note of 17-2-97.

Apparently His Exc. intends to pass the draft G.O., but he does not say so. For orders whether it may be issued.

His Exc's instructions will be noted.

Cy
18-2-97

W..
I think so.
CWBY
19-2-97

Yes
H.E. remark on the 2nd page appears an ample & further [illegible] that only subject not up to H.E. need be fully explained

18/2/97

made out. The question whether a building or other public work is necessary is usually decided in the Dept. concerned — The necessity having been proved, the P.W. Dept. is asked to prepare plans & estimates. These documents, when ready, are passed through the offices of the local head of dept. & the Secretariat Dept. concerned, & are countersigned in token of approval of the design & of the accommodation provided, but the professional details, & sanction & allotment of funds are dealt with in the P.W. Dept.

26/2/97

W

Cy

Our orders with refce to para 1 of ~~[illegible]~~'s note of 12.2.97.

With regard to para 2 of the same note, — no prior sanction to the preparation of an estimate for the verandahs appears to have been obtained.

In sending up the revised estimate sanctioned in G.O. No. 330 (W) of 18.11.96, the S.E. included the estimate for the verandahs, which appears to have been prepared at the request of the D.P.I. Please see the marked paras in the printed copy of G.O. in the file flagged

C.

The Govt. in the Edn. Dept. approved both the revised estimate for the upper storey, & the verandahs — vide endt. No. 1426 Edn. of 17.7.96 in the same G.O. This is the authority made out. The question whether a building or other public work is necessary is usually decided in the Dept. concerned. The necessity having been proved, the P.W. Dept. is asked to prepare plans & estimates. These documents, when ready, are passed through the offices of the local head of dept. & the Secretariat Dept. concerned, & are countersigned in token of approval of the design & of the accommodation provided, but the professional details, & sanction & allotment of funds are dealt with in the P.W. Dept.

26/3/97

W

Ch

W

Submitted.

The notes will now be filed, no further action being necessary.

Ch
30/3/97

30/3/97

PW

See orders with refce to para 1 of ~~[illegible]~~'s note of 12.2.97.

With regard to para 2 of the same note, - no prior sanction to the preparation of an estimate for the verandahs appears to have been obtained.

In sending up the revised estimate sanctioned in G.O. No 330 (W) of 18.11.96, the S.E. included the estimate for the verandahs, which appears to have been prepared at the request of the D.P.I. Please see the marked paras in the printed copy of G.O. in the file flagged

C.

The Govt. in the Edn Dept. approved both the revised estimate for the upper storey, & for the verandahs - vide the Endt No 1426 Edn of 17.7.96 in the same G.O. This is the authority