Public Works (1897) Department.

G.O., No. 826-27R

DATED 14 October 97

[Despatch Abstract.]

Six months Estimate of the Mayavaram Mutupet Railway: Ordered that the — (Revenue) for 1897-98 with a Note thereon by the Examiner of Railway Accounts, be forwarded to the Govt. of India

Forwarded

D
4/10/97

[P.W. 25. / 5,000—80-11-96.]

Indexed. 1/11/97

BACK PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

FURTHER PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

Form No. 4.

Office of the Consulting Engineer for Railways,

Madras, 9th September 1897.

To

AGENT AND MANAGER, M. R.

A & [illegible]

No. 2915 Reply No. , dated

Reminders.

Subject.

Sir,

With reference to para 116 Chapter IV Vol II P.W.D. Code, I have the honour to request that, in communication with the Examiner, G. Ry Accts you will be so good as to submit not later than the 1st October 1897, the capital & revenue Six months Estimates of the Madras-[illegible] section of the Bezwada-Madras Ry for 1897-98 together with an explanatory note thereon as required by para 118 of the above Chapter.

2. I also request that approximate figures may be given for the year 1898-99 vide para 119 of the above chapter explaining

explaining briefly the vari-
ations between the current
ensuing
and ~~next~~ years approximate
budgets in a separate memo-
randum.

8/9/97

Similar letter to A. gr. S. I. &
M. M. Rys (Capital & Revenue).

Similar letter to the Agent &
Chief Engr for Nilgiri Railway
proper
and Nilgiri Rn (Leased & worked)

8/9/97

Public Works (1897) Department.

CURRENT No. 9676

No: 3100 of 29-9-97.
Am. 1-10-

To
The Agents of M. and S. I. Rys

Order

Sir,

In continuation of my letter No. 2915 of 9th inst, I have the honour to forward herewith copy of Govt of India letter No. 204 A. G. of 16th Sept 1897 for information and guidance and to request that the six months estimates therein asked for may be submitted ~~not later~~ on or before, but not later than ~~the~~ 5th October 1897.

for E R
29-7-97

29.9.97

29/9/97

From
The Govt of India

No. 204 A-G.

Dated 16th September 1897
Received
Registered } 29-9-97
Enclosures
Spare copies

SUBJECT.

Six months' estimates

Requesting that arrangements may be made to ensure the — for 1897-98 reaching the Govt of India at Simla without fail on the 1st Novr 1897 or if possible a few days earlier viz. on the 29th October 1897.

BACK PAPERS.

No.	Date.

FURTHER PAPERS.

No.	Date.

No. 204 A.– G.

GOVERNMENT OF INDIA.

PUBLIC WORKS DEPARTMENT.

ACCOUNT.
General.

FM
27/9/97

To

The Governments of Madras and Bombay (General and Railway), Bengal, the North-Western Provinces and Oudh, Punjab, and Burma.
The Chief Commissioners of the Central Provinces, Assam, and Coorg.
The Resident at Hyderabad.
The Agents to the Governor-General for Central India, Rajputana, and Baluchistan.
The Superintendent of Port Blair and Chief Commissioner, Andaman and Nicobar Islands.
The Accountant General, Public Works Department.
The Director General of Military Works.
The Director General of Telegraphs.
The Director-in-Chief, Indo-European Telegraph Department.
The Director General of Railways.
The Consulting Engineers to the Government of India for Railways, Calcutta, Lucknow and Assam.

Simla, the 16th September 1897.

Sir,

With reference to Public Works Department Code, Volume II, Chapter IV, paragraph 116, I am directed to request that arrangements may be made to ensure the six months' estimates for 1897-98 reaching the Government of India at Simla without fail on the 1st November next. It would be a great convenience if they could be submitted so as to reach Simla a few days earlier, say on the 29th October.

Supply copies of this to A. & AM. for FM

2. I am to add that any delay in the submission of the estimates will cause serious inconvenience, as the office has to move to Calcutta immediately after consideration of these estimates.

3. The estimates relating to Military Works should be submitted to the Military Department by the same date.

I have the honour to be,
Sir,
Your most obedient servant,

R. W. Burn
for Offg. Depy. Secy. to the Govt. of India.

Documents accompanying.
Nil.

To.
The Secretary to the Govt. of Madras
Public Works Dept.
Railway Br.

G. C. Press, Simla.—No. 395 P. W. D., A. G.—18-9-97.—686.

Mayavaram-Mutupet Railway

Six Months' Estimate of Revenue Receipts and Expenses for the Official Year 1897-98.

Head of Revenue and expenditure	Actuals 1896-97			Budget Estimate 1897-98			Six Months Estimate 1897-98.			Budget Estimate 1898-99.		
	Imperial	Provincial	Total	Imperial	Provincial	Total	Imperial	Provincial	Total	Imperial	Provincial	Total
	Rs	Rs	Rs	Rs	Rs	Rs	Rs	Rs	Rs	Rs	Rs	Rs
XXVI State Railways (Gross Traffic Receipts) Mayavaram Mutupet Ry		2,57,203	2,57,~~5~~203	"	2,70,000	2,70,000	"	2,60,000	2,60,000	"	2,60,000	2,60,000
38 State Railways (Working Expenses)												
Mayavaram-Mutupet Railway		1,51,909	1,51,909	"	1,70,000	1,70,000	"	1,56,000	1,56,000	"	1,60,000	1,60,000

Dated Trichinopoly }
7 October 1897 }

/Sd/ E. A. Waller Major R.E.
Examr, Ry. Accounts
Madras.

/Sd/ C. Sinclair
Dy Examr
Ry Accounts
Trichinopoly

/Sd/ W.M. Simpson
Chief Auditor
S. I. Railway

/Sd/ J.H. Le Mesurier
for Agent
S. I. Railway

Mayavaram Mutupet Railway

Details of the Six Months Estimate of Receipts and Expenses for the Official year 1897-98.

		Receipts			Expenses			Net Receipts		
		Administrative	Suspense	Financial	Administrative	Suspense	Financial	Administrative	Suspense	Financial
		Rs	R	Rs	Rs	Rs	Rs	Rs	Rs	Rs
1897	April	20234		20234	9662		9662	10,572		10,572
	May	23478		23478	11128		11128	12,350		12,350
	June	26803		26803	16589		16589	10,214		10,214
	July	24982		24982	14787		14787	10195		10195
	August	20503		20503	12834		12834	7,669		7,669
	September	21000		21000	12,000		12000	9,000		9,000
	October	22000		22000	12000		12000	10,000		10000
	November	21000		21000	12000		12000	9,000		9,000
	December	21000		21000	14500		14500	6,500		6,500
1898	January	22000		22000	14000		14000	8,000		8,000
	February	18000		18000	13000		13000	5,000		5,000
	March	19000		19000	13500		13500	5,500		5,500
		260,000	„	260,000	156,000	„	156,000	104,000		104,000

Dated Trichinopoly }
7 October 1897 }

(Sd) E. A. Waller. Major R.E.
Examiner Ry Accounts
Madras.

(Sd) C. Sinclair
Dy Examiner
Ry Accounts
Trichinopoly

(Sd) W M Simpson
Chief Auditor
S. I. Ry

(Sd) J. H. Le Mesurier
for Agent
S. I. Railway

URGENT.

No. 992 **South Indian Railway Co., Ld.**
AGENT'S OFFICE,
Trichinopoly, 7th October 1897.

C. No. 4414
Recd. 8/10/97

CONSULTING ENGINEER FOR RAILWAYS
RECEIVED
8 OCT. 1897
MADRAS.

From

THE AGENT,
SOUTH INDIAN RAILWAY,

To

THE CONSULTING ENGINEER
FOR RAILWAYS,
MADRAS.

Sir,

With reference to your letter No. 2915 of 9th September 1897, and in continuation of my letter No. 987 of 5th October 1897, I have the honor to forward herewith the Revenue Six Months Estimate of the Mayavaram Mutupet Railway for 1897-98.

I have the honor to be,
Sir,
Your most obedient Servant,
A. J. G. Shelley.
Captain R.E.
Agent.

2 Enclosures

500—26-6-97.
Consg. Engr.'s No. 21.

EXAMINER,
Regr. No. 580
8 OCT. 1897
Enclosures
RAILWAY ACCOUNTS, MADRAS.

Office of the Consulting Engineer for Railways,
Madras, 8

Madras, 8° October 1897.

No.

bw
8/10/97

OFFICE NOTE.

Letter from the Agent, South Indian Railway, No. 992, dated 7° October 1897, forwarded to the Examiner of Railway Accounts. for favour of remarks.

F. D. Foster

for E. R.

EXAMINER'S REPLY.

Please see note attached

11/10/97

E. Waller

E. R.

M.G.

From
The Agent,
South Indian Railway,
Trichinopoly.
To
The Consulting Engineer for
Railways,
Madras.
Dated 189
Received
No.
Enclosure.

Note on the Six Months' Revenue Estimate of the Mayaveram Muttupet Railway for the year 1897-98.

1. Receipts. As the present prospects of Traffic are not quite so favorable as when the Budget Estimate was framed, a small reduction of Rs 10,000 is considered advisable, and the Six Months' Estimate has consequently been placed at Rs 260,000.

2. Expenses. The Estimate of Expenses has been reduced by Rs 14,000, and is due to the decrease of Expenditure on the South Indian Railway System causing a corresponding decrease in the percentage charges for working Expenses levied by the South Indian Railway.

1898-99

3. The Estimate of Receipts has been placed at the same figure as the Six Months' Estimate, and that of Expenses at Rs 4000 more than the present estimate

Estimate for the current year, as the percentage for working is increased consequent on increased Expenditure on the South Indian Railway System

EHWallace

C.R.

M.G.

No. 826. R dated 14/10/97

(R.) Form No. 3.

PUBLIC WORKS DEPARTMENT,

RAILWAY BRANCH.

18/-

PROCEEDINGS OF THE MADRAS GOVERNMENT.

READ the following

Letter from the Agent S. I. R. H. E. No. 9927 7th October 1897

Ordered that the six months Estimate of the Mayavaram Mutupet Railway (Revenue) for the year 1897-98 together with a note thereon by the Examiner of Railway Accts Madras, be forwarded to the Govt of India

To The Agent S. I. R.
" Examiner Railway Accts Madras
" Accountant General Madras
" Financial Dept
" Local & Municipal Dept

H. E. No. 827. R of 14th Octr 1897

To The Secretary
to the Govt of India
P. W. D.

Sir, With reference to Govt of India letter No. 204 A. G. of 16th September 1897, I am directed to forward herewith the six months Estimate of the M. M. R. (Revenue) for the year 1897-98 together with a note thereon by the Examiner of Railway Accounts Madras.

29/10/97

Mr. Copy dispatched on the 18/10/97

O.S. Co.

Fd 12/10/97

DR
12-10-97

13/-

No. 826-27 R dated 14.10.97.