Public Works (1897) Department.

G.O., No. 2131 W.

DATED 4 Aug 97

6/8/97

[Despatch Abstract.]

Tekkali Anantagiri road: Revised Estimate of Rs. 29,500 for constructing masonry works on the — in the Ganjam Dt., sanctioned

100/6

J.

De 4.8.97

[P.W. 28. 1,200—20-11-96.]

Indexed 78

BACK PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

FURTHER PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

BUILDINGS AND ROADS.
CIVIL WORKS.

Government {1897} of Madras.

PUBLIC WORKS.

Recd. } 1897. Enclosures
Regd. } Spare copies

G.O., No. 2131 W., 4th August 1897.

AUGUST.

Tekkali-Anantagiri Road

Revised estimate of Rs. 29,500 for constructing masonry works on the — in the Ganjám district, sanctioned.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

Read—the following papers :—

From J. C. LARMINIE, Esq., M.I.C.E., Superintending Engineer, I Circle, to the Chief Engineer, Public Works Department, dated Waltair, 15th March 1897, No. 1221 G.N.

I have the honour to submit, herewith, a revised estimate amounting to Rs. 29,500 together with a comparative statement for constructing masonry works on the Tekkali-Anantagiri road in the Ganjám district, and to request that you will be so good as to obtain the sanction of Government to the same.

2. The original estimate amounting to Rs. 27,200 for the above work was sanctioned in G.O., No. 965 W., dated 9th April 1894.

3. The necessity for the revised estimate is explained in the comparative statements accompanying it, and the total excess over the original estimate requiring sanction is only Rs. 2,300.

4. The Executive Engineer has proposed in the revised estimate a culvert (A) of two 10-feet spans in place of the road dam 160 feet long, sanctioned in the original estimate, as the site is unfit for a road dam, and by this arrangement an excess outlay of Rs. 480 will be entailed; and with regard to the differences in the number of masonry works detailed in the comparative statement, I have herein enclosed a deviation statement received from the Executive Engineer, and this affords all necessary explanation.

Memorandum No. 2851 C., dated 11th June 1897.

From W. C. DeMORGAN, Esq., M.I.C.E., Executive Engineer, Ganjám division, to the Superintending Engineer, I Circle, dated Camp Haripur, 28th June 1897, No. 1124.

In returning the estimates which accompanied your No. 278 G.N., dated 18th June 1897, I have the honour to point out that the works are nearly all completed. Out of the revised estimate for Rs. 29,500, Rs. 27,900 were spent to the end of May and the balance Rs. 1,600 is nearly exhausted.

2. No hydraulic details were submitted with the estimate sanctioned under G.O., No. 965 W., dated 9th April 1894, and I submit that it will serve little purpose to prepare them now.

No. 323 G.N.

Copy submitted to the Chief Engineer, Public Works Department, with reference to his memo. No. 2851 C., dated 11th June 1897.

The revised estimate amounting to Rs. 29,500, for constructing masonry works on the Tekkali-Anantagiri road, is herewith resubmitted for favour of sanction.

(Signed) J. C. LARMINIE,
Superintending Engineer, I Circle.

6th July 1897.

Order—No. 2131 W., dated 4th August 1897.

The revised estimate, amounting to Rs. 29,500, for constructing masonry works on the Tekkali-Anantagiri road in the Ganjám district, is sanctioned in supersession of the estimate for Rs. 27,200, sanctioned in G.O., No. 965 W., dated 9th April 1894.

2. This sanction has been registered as Provincial No. 34 W. of 1897–98, and classified as Communications—Original Works.

(True Extract.)

Under Secretary to Government.

To the Superintending Engineer, I Circle, with 58 enclosures.
„ Examiner, Public Works Accounts.
„ Local and Municipal Department.

Exd. T. K. Narayana Aiyangar.

Masonry works on the Tekkali Anantagiri road.

PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

~~UNDER date the~~

READ the following

Print Letter from the Suptg. Engr., I Circle, No. 1221 G.N. d/ 15.3.97.

Quote Memo No. 2851 C d/ 11.6.97.

Print Letter from the Suptg. Engr., I Circle, No. 323 G.N. d/ 6.7.97

No. 2131 W d/ 4.8.97

The revised estimate, amounting to Rs 29500, for constructing masonry works on the Tekkali Anantagiri road in the Ganjam district is sanctioned in supersession of the estimate for Rs 27,200 sanctioned in G.O. No 965 W dated 9th April 1894.

2. This sanction has been registered as Provincial No 34 W of 1897-98, and classified as Communications, Original Works.

20/7/97

21/7/97

To
The Secy. to Govt., R. & M. Dept.,
for favour of counter-initials.

Note for the Secretary
No objection in this department.

22/7/97

To
The Suptg. Engr., I Circle,
with 58 enclos.
" Examiner, P.W. Accts.
" R & M. Dept.

d/ 18/8/97

H.E. 24.7.97 R 2.8.97

6825

W.

This matter is dealt with in my note dated 3-6-97 "flagged" A

It is now reported that even the revised estimate has been nearly worked out, and that the submission of hydraulic details would consequently be needless.

The estimate must apparently be sanctioned, although the works built may not be of suitable design.

Sanctioned
19/7/97

Closed
[illegible]

Public Works (1897) Department.

213/W

CURRENT No. 6825

Order

From J. C. Larminie Esq.
Supdg. Engineer, 1st Circle,
to The Chief Engineer, P.W.D.

No. 323 G.N.

Dated 6.7.97
Received 13.7.97
Enclosures ~~45~~ 58 (1 Plan)
Spare copies

SUBJECT.

Tekkali Anantagiri Road — Resubmits the revised Estimate of Rs. 29,500, for constructing masonry works on the — for favor of sanction

PWD
for orders
CM
14.7.97

O.L.S. 293 R.4/8

BACK PAPERS.

G.O.	No.	Department.	Date.
"	2851C	P.W.D.	11-6-97
"	675W	"	24-2-96
"	965W	"	9-4-94
"	352	Rev.	11-4-92
"	2076W	P.W.D.	31-7-90

FURTHER PAPERS.

G.O.	No.	Department.	Date.

No: 1124

Camp Haripur Ganjam Dn.
Dated 28. June 1897.

From

W. DeMorgan Esquire M.I.C.E.
Executive Engineer Ganjam Dn.

To

The Superintending Engineer
1st. Circle.

Sir,

In returning the Estimates which accompanied your No: 278 G.N. dated 18 6/97, I have the honour to point out that the works are nearly all Completed. Out of the Revised Estimate for Rs 29500, Rs 27900 were spent to the end of May and the balance Rs 1600 is nearly exhausted.

2. No hydraulic details were submitted with the estimate Sanctioned under G.O. no: 965W dated 9 4/94 and I Submit that it will serve little purpose to prepare them now.

I have etc
(Sd) W DeMorgan
Exec. Engineer Ganjam

No. 323 G.N. dated 6th July 1897

Enclos 45
Sent by book post.

Copy submitted to the Chief Engr. P.W.D. with reference to his memorandum No. 2851C dated 11 6/97.

The revised Estimate amounting to Rs 29500 for Constructing masonry works on the Tekkali Anantagiri Road is herewith resubmitted re submitted for favor of Sanction

J.C. Larminie
Superintending Engineer
6/7 1st Circle

5/7

Public Works (1897) Department.

CURRENT No. 2946

Order

From J.C. Larminie Esq.
Supg. Engineer, 1st Circle
To the Chief Engineer P.W.D.

No. 1221 G.N.

Dated 15.3.97
Received 22.3.97
Enclosures ~~21~~ 32 (+1 Plan)
Spare copies

SUBJECT.

Tekkali—Anantagiri Road—Submits a revised Estimate of Rs. 29500 for constructing masonry works on the— for favor of sanction.

I on scrutiny

copd
D
23/3/97.

0 L.S. 144 p 11/6

BACK PAPERS.

G.O.	No.	Department.	Date.
675W		P.W.	26-2-96
965W		"	9-4-94
1234W		"	13-4-92
2076W		"	31-7-90
2590C		"	11-6-90

FURTHER PAPERS.

G.O.	No.	Department.	Date.

1P

No. 1221 G.R.

FROM

J. C. Larminie Esqr M.I.C.E.
SUPERINTENDING ENGINEER,

FIRST CIRCLE.

Enclosures. 21, TO

15 Abst Estimates
2 Comparative States
2. Data Sheets
1 Deviation State
1 Plan of Culvert.

THE CHIEF ENGINEER
PUBLIC WORKS DEPARTMENT.

WALTAIR, 15th March 1897.

SIR,

I have the honour to submit herewith a revised estimate amounting to Rs 29500 together with a Comparative Statement for Constructing masonry works on the Tekkali-Anantagiri road in the Ganjam District and to request that you will be so good as to obtain the sanction of Government to the same.

2. The original estimate amounting to Rs 27200 for the above work was sanctioned in G.O. no: 965W dated 9.4.94.

3. The necessity for the revised estimate is explained in the Comparative statements accompanying it and the total excess over the original estimate requiring sanction is only Rs 2300.

4. The Executive Engineer has proposed in the revised estimate a culvert (A) of two 10 ft spans in place of the road dam 160 ft long

S. E. I.
6 500—29-2-96.

FROM

SUPERINTENDING ENGINEER,
FIRST CIRCLE.

TO

THE CHIEF ENGINEER

PUBLIC WORKS DEPARTMENT.

DATED
DESPATCHED
RECEIVED
189 .

No.

ENCLOSURES.

SUBJECT.

long, sanctioned in the original estimate, as the site is unfit for the road dam and by this arrangement an excess outlay of Rs 480 will be entailed and with regard to the differences in the number of masonry works detailed in the Comparative statement, I have herein enclosed a deviation statement received from the Executive Engineer and this affords all necessary explanation.

I have the honor to be,
Sir,
Your Most obedt St.

J. C. [illegible]
Suptg Engineer I Circle

12/3

GV
16/3