Public Works (189 8) Department.

G.O., No. 216/95

DATED 25th August 98

[Despatch Abstract.]

Funds. Reprinting of 15 Covs under the heading Local Fund Budget for 1898-99, Covs including Local Fund Budget for Light Keepers Quarters Mangalore building Quarters for Light Keepers transferred for the Construction of a Lighthouse earthwork Shore at that port.

B.

[P. W. 23. 1,000—23-6-98.]

Indexed. 1/4

BACK PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

FURTHER PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

Public Works (1898) Department.

CURRENT No. 6681

The Hon Sir Henry Blake KCIE — **From** The Superintendent yorkha

B/ No 21614 D 25-8-98 — Light House Dy Madras

Order BD 2/9/98

In the Excluded Local Fund Budget for 1898-99 A provision of Rs 6.000 has been made for the construction of quarters for light keepers at Mangalore. The Supt of Works Light house Division reports that no quarters are required for the light house establishment at that station. The above allotment is therefore transferred for the construction of a light house with oil store at Mangalore.

No. 1195

Dated 9th August 1898

Received

Registered 10-8-98

Enclosures

Spare copies

SUBJECT.

Furnishing explanations to the observations of the Chief Engineer on the Progress Report of the Light House Division for June 98.

A.K 18-8-98

A. W

P.K.S B/

To The S. W. Lt H Dr ✓ D 21497
Exam. P.W Accts
Marine Dept D 25/8/98
0 L S 2 9 2 N 2 18.8.98 R 20-8-98

BACK PAPERS.

No.	Date.
3446c	5-8-98
2974c	24-6-98

FURTHER PAPERS.

No.	Date.

OFFICE OF THE SUPT. OF WORKS, LIGHT-HOUSE DIVN.,
Egmore, Madras,

No. 1195 Dated 9th August 1898.

From

F. W. ASHPITEL, ESQ.,
SUPERINTENDENT OF WORKS,
LIGHT-HOUSE DIVISION,
Madras,

To

THE Chief Engineer,
Public Works Department.

SIR,

With reference to your No. 3446c dated 5th August 1898 I have the honor to inform you that at False Point Divi (Havelock Point) the expenditure appears to be below the average because we have been engaged in using up materials collected before the closure of the Canals. At Manapaud work is going on well with the exception of the tower for which I have not yet succeeded in getting bricks within my rate and about which further suggestions will be made in my inspection notes. I, however, do not anticipate any delay in the construction of these towers which will

will, so far as I can foresee, be completed well within the time.

(2) Mulki and ~~Mangalore~~ Manelapatam works have been commenced ~~and are going on steadily~~.

(3) The estimate submitted for a light house and oil store at Mangalore cover all proposed expenditure. No quarters are required for establishment.

(4) Estimates for quarters at Muttam are ready and are only delayed because I am uncertain about some of the rates. Before submitting an estimate for quarters at Malpi I wish to inspect the site again which I shall be able to do shortly.

I have the honor to be,
Sir,
Your most obedt. servt.

W. Chatfield

Superintendent of Works,
Light House Division.

C 8.8.97.